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The purpose of this meeting was to discuss general topics which are common to all past practices

operable units.

Meeting Minutes are attached. Minutes are comprised of the following:

Attachment #1 - Summary of Meeting and Commitments and Agreements
Attachment #2 - Attendance List

Attachment #3 - Agenda for the Meeting

Attachment #4 - Action Item Status List

Attachment #5 - Analytical Services Status

Attachment #6 - Status Investigation Derived Waste

Attachment #7 - Attachment deleted

Attachment #8 - Update Status of the HEIS Data
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Attachment #1
Summary of Meeting and Commitments and Agreements

Unit Manager’s Meeting: General Topics
November 18, 1992

1. SIGNING OF THE OCTOBER UNIT MANAGER’S MEETING MINUTES

Minutes were signed with no changes.

2. ACTION ITEM UPDATE: (Attachment 4 shows the status of the action items before today’s
meeting; the updates to Attachment 4 are listed below and the text is highlighted on Attachment 4.)

GT.38 No change.
Jim Goodenough

GT.128 Document in revision.
Jim Goodenough

GT.136 No change.
Daryl Koch
GT.148 Discussions continue. Revised EII forthcoming.

Darci Teel & Pam Innis

3. NEW ACTION ITEMS:

GT.149 Provide the report for the mid-October assessment of the Weston laboratory.
Jeff Lerch

4. INFORMATION ITEMS:

Update on Laboratory Status - Jeff Lerch presented the update on the laboratories (see
attachment #5).

5. QUICK STATUS ITEMS:

Management of IDWs - Bob Hobbs presented the IDW proposal for the disposal of purge
water slurry (see Attachment #6). The decision to either drum the purge water slurry or
dispose to a membrane-lined pit is based on the level of contamination in proximal wells. If
the proximal wells show no contamination over background, then slurries are proposed to be
disposed to a membrane lined pit. The membrane would allow water to infiltrate but would
retain the sediment in the instance that it might need to be recovered at a future time. This
practice of disposing slurries would reduce the number of drums of waste currently being
produced during drilling.
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¢ Engin I Di m (ER-ESDS) - Merl Lauterbach presented an update

on the status of the ongoing planning. He indicated that the value engineering study will be
presented at the next Unit Manager’s Meeting.

e Remedial Technology Developments - Doug Sherwood discussed two new and promising
technologies which will be part of integrated demonstrations on this site. One for the removal

of technetium-99 and uranium from groundwater, and another for the removal of volatile
organics from groundwater utilizing a technique which does not require pumping the
groundwater to the surface.

e Risk Assessment - Steve Clark presented a summary of the progress of the Risk Assessment
working group. Comment disposition has been completed for the HSBRAM. A MOCK
revision 2 will be produced for review by committee members. Revision 2 will be produced
in February.

e HEIS UPDATE - Mike Schwab presented an update on the status of the HEIS database (see
Attachment #8).

6. INFORMATION ITEMS

Congratulations to Doug Sherwood who has recently received the Trudy A. Speciner Award for
outstanding initiative, creativity, judgement, and achievement which significantly advances
environmental protection for work on liquid effluents. This national EPA award is the first one
received by a member of EPA Region 10.

7. AGENDA ITEMS FOR JANUARY

¢ Technology Development - Jim Goodenough
e ER-ESDS - Merl Lauterbach

8. Next meetings are scheduled for January 27 and 28.

General Topics November 18, 1992
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Attachment #3
Agenda

Unit Manager’s Meeting: General Topics
November 18, 1992

Approval of October General Topics Meeting Minutes - Paul Pak

Update on Laboratory Status - Jeff Lerch

Quick Status

° Management of IDWs - Bob Hobbs

° Engineered Storage and Disposal System (ER-LSES), (Formerly
HMWDS)- Merl Lauterbach

Working Groups
® General
- Short discussion:
L Distribution of Revised Procedure for Working Groups Technology - Jim

Goodenough
L Technology Development - Jim Goodenough
o ARARs - Bob Stewart
° Field Screening/Mobile Labs Implementation/Use - Jim Goodenough
° Risk Assessment - Bob Stewart/Steve Clark

[Note: Chairmen of each Working Group (or delegate) are responsible for bringing to
the meeting 1-2 paragraph summaries of Working Group Status]

° HEIS - Mike Schwab

Action Item Status - Suzanne Clarke
General Topics Meeting Recap - All

Agenda Items for December General Topics Unit Managers Meeting - All

General Topics November 18, 1992
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Attachment #4

Action Items Status List
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Unit Manager’s Meeting: General Topics

November 18, 1992

ITEM ACTION/SOURCE OF ACTION
NO.

STATUS

GT.38 If possible, at the May Unit Manager’s Meeting
a presentation on the approved, preferred
alternative method for disposal of the reactors
will be given. Action: Jim Goodenough
(4/18/90, GT-UMM)

GT.128 Provide information on the date when Analytical
Data Strategy document will be provided to
Ecology and EPA. (2/26/92). Action: Jim
Goodenough.

GT.136 Present a progress report in a few months on
how the IDW work is going. Action: Daryl
Koch (6/24/92)

General Topics November 18, 1992

Open. The EIS will be reviewed by
Admiral Watkins’ office and Nuclear
Safety (4/16/91). The RL program
at DOE/HQ wrote a letter to EH
urging EH to quickly approve the
final EIS and allow it to be published
(6/19/91). Waiting for action from
HQ (8/8/91), (11/20/91). J.
Goodenough to status at February
1992 UMM (2/25/92). Waiting on
HQ approval 3/25/92. The
distribution package for the final EIS
is in preparation (4-17-92). Notice
of Availability - June. Going
through final EIS process. No
change at HQ. It is anticipated that
the NOI will be ready to be
published in the Federal Register
within a week to 10 days.

Open. To remain open pending
outcome of meeting on 3/26/92.
Eric Goller will give status of item
at May UMM (4/22/92). Currently
in RL review. The paper will be
provided to EPA and Ecology upon
satisfactory resolution of all RL
comments. Pending formal
transmittal (6/24/92). In internal
DOE/RL review process (7/29/92).
Comments have been submitted
(10/21/92).

Open. Action given to Daryl Koch
(WHC). Meeting tentatively
scheduled for August 19.
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ITEM
NO.

ACTION/SOURCE OF ACTION

STATUS

GT.144

GT.145

GT.146

GT.147

GT.148

Billie Mauss, Pam Innis, Mike Baehre, Bill
Mallio, and Richard Roos. Each organization
will provide a representative to sit on a field
radiation screening technical group. The team
will explore the need for a field screening team
and reach consensus on a team "charter”.
Potential purposes include performing
independent verification of field screening
capabilities, familiarizing regulators with such
capabilities, reaching consensus on use of
portable laboratory, and helping determine
future need (and rate of need) for mobile
labs/field screening. Group coordinator is J.D.
Goodenough (RL).

Provide the regulators with all completed
groundwater 300-FF-5 split sample data
packages (splits done via both SW-846 and CLP
methodologies) by October 2. Action: L.
Hulstrom.

Schedule a meeting between DOE and the
Regulators to discuss Regulator concerns with
respect to selection of analytical methodologies,
level of QA/QC, and data reporting. Meeting is
to evaluate data packages. Action: J.
Goodenough.

Provide the status of the comparison of data and
full data packages for analyses performed via
CLP with those performed via SW-846. Both
split samples from 300-FF-5 and historical data
should be included. Status at the October
UMM. Action: J. Goodenough.

DOE requests regulator response concerning the
IDW proposal by P. Innis October 2. Action:
D. Teel and P. Innis.

General Topics November 18, 1992

Presentation to be given at the
March UMM on cost savings and
efficiencies (10/21/92).

Closed 10/21/92.

Closed 10/21/92.

Closed 10/21/92. Meeting scheduled
10/22/92 after 3:00 at EPA.

Closed 10/21/92.




ANALYTICAL SERVICES STATUS

J. A. Lerch

November 18, 1992

G# Juswydey
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COMMERCIAL CONTRACTS

DataChem and S-Cubed continue to have small
workloads.

S-Cubed sample backlog has been reported.

Weston and TMA continue to improve average
turnaround times.

TMA/Eberline facility approved for use
October 27, 1992.

- Report for mid-October Weston assessment issued by
November 20, 1992.

L 30 2 abeq/G#



COMMERCIAL CONTRACTS (continued)

Assessments planned for S-Cubed, TMA, and

DataChem in December 1992 and January 1993.

Backlog definitions
-  Weston, TMA - samples > 60 days

- DataChem, S-Cubed - samples > 35 days

[ 30 ¢ 3bed/G4




RFP STATUS

® Draft award packages submitted to RL
July 23, 1992.

L 30 ¢ 9beq/G#
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COMMERCIAL LABORATORIES AVERAGE TURNAROUND TIMES
FOR NON RADIOACTIVE SAMPLE ANALYSIS*
BY MONTH COMPLETE DATA IS RECEIVED

COMMERCIAL LABORATORY A AVERAGE
TURNAROUND TIME

TPA REQUIREMENT (50 DAYS)

’/W

T
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APR MAY JUN JUL AUG SEP OCT
REMAINDER OF FISCAL YEAR 1992
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COMMERCIAL LABORATORY B AVERAGE
TURNAROUND TIME

/ TPA REQUIREME 50 DAYS
P N )

// ey

PR MAY JUN JUL AUG SEP OoCT
REMAINDER OF FISCAL YEAR 1992

*Note: Tumeround times ere calculated from the date of sample collection to the date of pl data
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COMMERCIAL LABORATORIES AVERAGE TURNAROUND TIMES
FOR LOW LEVEL RADIOACTIVE SAMPLE ANALYSIS*
BY MONTH COMPLETE DATA IS RECEIVED

COMMERCIAL LABORATORY C AVERAGE
TURNAROUND TIME
250 ¢
200 ¢t
° 150 4
- . -
; 100 1 TPA REQUIREMENM)
50 +
o +
APR MAY JUN JUL AUG SEP OCT
REMAINDER OF FISCAL YEAR 1992
COMMERCIAL LABORATORY D AVERAGE
TURNAROUND TIME
250 7
S i
200 + -
D450 /
A
Y
s 100 1 TPA R 5 DAYS)
50 +
|
0 , . - .
APR MAY JUN JUL AUG SEP OCT
REMAINDER OF FISCAL YEAR 1992

®Note: Tumaround times are caiculated from the date of sample coliection to the date of complete data received



Figure 5

COMMERCIAL LABORATORIES
SAMPLE BACKLOG

450
400
350
[ LAaB A
300 -
B LABB
M 250 —| MLaBC [
L 200 (JiaBD |

APR MAY JUN JUL AUG SEP OCT
REMAINDER OF FISCAL YEAR 1992

BACKLOG DEFINITION: FOR LABORATORIES A & B SAMPLES WHICH HAVE BEEN AT THE LABORATORY LONGER THAN 36 DAYS. FOR LABORATORIES C & D SAMPLES WHICH HAVE BEEN AT THE LABORATORY LONGER THAN 60 DAYS.

L 30 [ 3beq/GH
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Status Investigation Derived Waste
November 18, 1992

B. J. Hobbs
Current Inventory:

RCRA - 472 containers

managed per EII 4.2
. non-regulated to date
CERCLA - 1,509 containers
. managed per EII 4.3
. regulated Teft on site/operable unit

Activity Summary:

Purgewater Slurry Management Proposal

. Proximal well data determines drumming or disposal to lined pit
. Reviewed by EPA and Ecology

- EPA agreeable to philosophy/mechanics

- Ecology non-committal to date (presentation planned 11-19-92)
. Benefits

- Reduced drum inventories

- Protective of human health and environment

Evaluation of Waste Enclosure structures

. At point of generation
. Central site on Operable Unit

General Topics November 18, 1992



Update

Status of the HEIS Data

Mike Schwab

Environmental Data Management Group

HEIS Project

Unit Managers Meeting
November 18, 1992
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PROGRAM  No.in HEIS Totdd =@

CERCLA

Samples

Records

"RCRA GW

Samples

9 jo 7 abed/g#

Records



!IiEIS Stiltu
CERCLA Analytical Result Records

450 441K

400 )//}K/}K(;}
350 / <
300 <

250 - e
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100 j .
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50 A ek -/-}

| 42K
£ e
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Records
(Thousands)

v
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11/17 /92 ROP



CERCLA Data Not In HEIS (Approx.) - As of 11/2/92

 ToiRccords Pending 220K - ::],,'ﬁ:;;., i?  ::

At Labs

At EDMC

Non-HEIS (TB, EB) 20K

9 jo p abed/g#



- CERCLA

Verified, Unvalidated (Control Level 0) e

Validated (Control Level 9)

Total CERCLA Records

- RCRA GW
Verified, Unvalidated (control Level 0)
Validated (Control Level 9)

Total RCRA Records

9 jo G 3beq/g#



Other HEIS Data Information and Announcements

HEIS Operations Moved to Stevens Center in November
1992

9 jJo 9 abeq/g#
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