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Ms. Jane A. Hedges, Program Manager 
Nuclear Waste Program 
Washington State 
Department of Ecology 
3100 Port of Benton Blvd. IIE!~~!~@ 
Richland, Washington 993 54 

EDMC 
Dear Ms. Hedges : 

OTIFICATIO THAT HANFORD FEDERAL AGREEME T AND CO SE T ORDER 
(HFFACO) INTERIM MILESTONE M-62-07B WILL BE MISSED 

The purpose of this letter is to notify the Washington State Department of Ecology (Ecology) 
that interim Milestone M-62-07B, Complete Assembly of Low-Activity Waste Vitrification 
Facility Melter #1 and Move High-Level Waste (HLW) Melter #1 into the HLW Vitrification 
Facility, due December 31, 2007, will not be met. Ecology has previously been advised this 
milestone would be missed in both the January 2007 and July 2007 Waste Treatment and 
Immobilization Plant (WTP) Semi-Annual Compliance Reports . 

The U.S. Department of Energy, Office of River Protection (ORP) has not included an HFFACO 
change request. egotiations of ORP treatment, retrieval, and closure milestones are on-going. 
WTP construction activities and schedules have been discussed that are likely to replace 
M-62-07B. 

If you have any questions, please contact me, or your staff may contact John R. Eschenberg, 
WTP Project Manager, on (509) 376-3681. 
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cc: See page 2 

Sincerely, 

' '61-1-
~ Shirley J. Olinger, Manager 

Office of River Protection 



Ms. Jane A. Hedges 
07-ESQ-229 

cc: S. Harris, CTUIR 
S. Dahl, Ecology 
R. Skinnarland, Ecology 
R. H. Engelmann, EFSH 
N. Ceto, EPA 
R. E. Piippo, FHI 
S. L. Leckband, RAB 
G. Bohnee, NPT 
K. Niles, ODOE 
L. Buck, Wanapurn 
R. Jim, YN 
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