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· Public Involvement Activities for Tri-Party Agreement Change Request M-13-03-01 . 

Modify Completion Date for Tri-Party Agreement Major Milestone M-OffllJ~rnrrw 
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The State of Washington, Department of Ecology (Ecology), the U.S. Environmental EDMC 
Protection Agency (EPA), and the U.S. Department of Energy, Richland Operations Office 
(RL), met to determine if the changes proposed to Tri-Party Agreement Major Milestone 
M-013-00N (Tri-Party Agreement change package M-13-03-01) meets the criteria established 
in the Tri~Party Agreement and associated Community Relations Plan for public involvement. 
The Parties Public Involvement Officers reviewed the subject Tri-Party Agreement change 
package in accordance with the Tri-Party Agreement Action Plan, Section 10.0, Community 
Relations/ Public Involvement and with the significance criteria within the Community 
Relations Plan and determined that the proposed changes were not significant and do not 
warrant public review. 

W. Wade Ballard, RL !AMIT 
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