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Dear Mr . Wisness: 

Olympia, Washington 98504-871 1 • 

9203145 
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Re: Change Control Form M- 12-92-1 , Change of the 200-UP-2 Work Plan, 
Milestone M-12-15 

The Department of Ecology, Nuclear and Mixed Waste Management Pr ogram, 
r eceived Change Control Form M-12-92-1 on June 16, 1992. This change request 
proposes a change in the scope of the 200-UP-2 Work Plan and Interim Milestone 
date. As discussed with your staff, Ecology i s in fundamental agreement with 
these proposed changes. However , we request a one week extension, until 
June 30, in order that we may reach agreement on the text in this change 
request. 

There is language in the change request justification that Ecology cannot 
support, as the text contradicts Ecology comments and recommendations on the 
U Plant Aggregate Area Management Study Report. Specifically: ' 

"U Plant AAMS Conclusions" - Second paragraph, second and third sentences 

The assumption that contaminant profiles, "are expected to be similar 
along the trenches and ditches and throughout the pond area" is not 

. supported by the data. We recommend deleting this sentence. 

The third sentence should be modified to read, "Therefore, 
Characterization of a limited number of areas of the trench, ditches and 
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information to (WAtiA~C initiate an Interim Remedial Measure . 

"Recommendation" - Second paragraph, last sentence 

Ecology expressed its concerns and made numerous comments regarding the 
classif i cation, management and proposed correct i ve action process for 
waste management units defined i n this report. With few exceptions, 
t hese comments were accepted by USDOE (see, U Plant Aggregate Area 
Management Study Report , "Enviro nmental Engineer i ng and Geotechnology 
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Comment Record Form", 3/19/92). The decision to address WMU's "based on 
the recommendations of the U Plant AAMSR" is inconsistent with the 
disposition of the subject comments and recommendations in our review. 
We recommend deleting this sentence. 

Your early attention to this request and these suggestions is appreciated. 
Please direct any questions to myself at (206) 438-7021, or Mr. Larry 
Goldstein at (206) 438-7018. 

;JJJ~~ 
David B. Jansen, P.E. 
Hanford Project Manager 
Nuclear and Mixed Waste Management 
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cc: Paul Day , EPA 
K.M. Thompson, USDOE 
T.B. Veneziano, WHC 
Larry Goldstein, Ecology 
Darci Teel, Ecology 
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