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Department of Energy
Richland Operations Office

P.O. Box 550
Richland, Washington 99352

FEB 0 4 2000
00-ORL-028

Mr. Douglas R. Sherwood
Hanford Project Manager
U. S. Environmental Protection Agency
712 Swift Blvd., Suite 5
Richland, Washington 99352

Mr. Michael A. Wilson, Program Manager
Nuclear Waste Program
State of Washington
Depart ment of Ecology
P. O. Box 47600
Olympia, Washington 98504

Addressees:

HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER (TRI-PARTY
AGREEMENT) M-16-07B, "TRANSMITTAL OF THE STATEMENT OF DISPUTE FOR
CHANGE REQUEST (CR) NUMBER M-16-00-01, EXTENSION OF COMPLETION DATE
FOR M-16-07B FOR 100-DR-1 AND 100-DR-2 OPERABLE UNITS"

In reference to a letter from G. H. Sanders, U.S. Department of Energy, Richland Operations
Office (RL), to D. R. Sherwood, U. S. Environmental Protection Agency (EPA) and
M. A. Wilson, State of Washington Depa rtment of Ecology (Ecology), "100-DR Area Remedial
Action (RA) Tri-Pa rty Agreement Milestone M-16-07B," dated Janua ry 14, 2000, this letter is to
notify you of RL's invocation of dispute for Tri-Party Agreement CR 16-00-01, extension of the
completion date for M-16-07B for the 100-DR-1 and 100-DR-2 Operable Units.

The CR was transmitted to your agencies on January 14, 2000. The fourteen-day period for your
approval under the Tri-Party Agreement, expired on Janua ry 28, 2000, and the pe ri od for
initiation of dispute resolution expires on February 4, 2000. Several discussions with members of
Your staff have not resulted in receiving signed approval of this change request within these
timeframes. In order for the Depa rt ment of Energy to preserve its rights under the TPA, RL is
hereby submitting this initiation of dispute regarding the rejection of CR M-16-00-01.
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I believe that no significant issues exist to extending this milestone. However, if there are issues
or concerns that you wish to discuss regarding this CR, please contact me on (509) 376-6888, or
D. C. Smith, Environmental Restoration Division, on (509) 372-1,544.
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cc: J. R. Wilkinson, CTUIR
R. F. Stanley, Ecology
J. S. Hertzel, FHI
M. B. Reeves, HAB
P. Sobotta, NPT
M. L. Blazek, OOE
R. Jim, YN
TPA Administrative Record, FHI

George H. Sanders, Program Manager
Office of Regulatory Liaison




