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Change Number Federal Facility Agreement and Consent Order Date 
M-91-16-01 Change Control Form 2/18/2016 

Do not use blue ink. Type or print using black ink. 

Originator Phone 
R.J. Corey 376-0108 
Class of Change 

[] I - Signatories [X] 11 - Executive Manager [ ] 111 - Project Manager 
Change Title 
Addition Of M-091-47 Interim Milestones For Fiscal Years 2017 And 2018 
Description/Justification of Change 

Interim milestone M-091 -47B is to certify or treat 280 cubic meters of transuranic mixed waste and mixed 
low level waste and submit a change request to establish the next two interim milestones for annual 
certification of transuranic mixed waste and disposal of mixed low level waste by September 30, 2016. 
USDOE completed the certification/treatment requirements of M-091-47B early. 

This change request is in accordance with the remainder of Interim Milestone M-091-47B requiring DOE to 
establish the next two interim milestones for annual certification of transuranic mixed waste and disposal of 
mixed low level waste. The added interim milestones are to certify or dispose 280 cubic meters of 
transuranic mixed waste and mixed low level waste by September 30, 2017 and 2018, as well as submit a 
change request to establish the next two interim milestones. 

Continued on page 2 

REC~ IV 'D 
MAY 1 9 -2016 -: 

Impact of Change 
M-091-47 interim milestones are established for fiscal years 2017 and 2018. mg 

Affected Documents 

The Hanford Federal Facility and Consent Order (Tri-Party Agreement), as amended, and Hanford Site 
internal planning management, budget documents, and subsequent versions of the M-091-03 Project 
Management Plan. 
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Modifications to Tri-Party Agreement text is displayed as double underline to indicate added text and strikeout 
to indicate deleted text. 

M-091-47C 

Lead Regulatory 
Agency: Ecology 

Certify or treat 280 cubic meters of transuranic mixed waste <TRUM) and 
mixed low level waste (MLLW) subsequent to completing certification or 
treatment of the volume required by M-091-478. DOE achieves credit 
towards this volumetric requirement through some combination of: 1) 
certification of small or large container TRUM waste or 2) treatment and 
disposal of MLLW from small or large containers. 

Certification of TRUM and MLLW and/or treatment and disposal of MLLW in 
excess of the volumetric requirement of previous M-091-47 series 
milestones can be credited towards future M-091-47 series milestones. 

M-091-470 Certify or treat 280 cubic meters of transuranic mixed waste (TRUM) and 
Lead Regulatory mixed low level waste (MLLW) subsequent to completing certification or 

treatment of the volume required by M-091-47C. DOE achieves cred it 
Agency: Ecology towards this volumetric requirement through some combination of 1) 

certification of small or large container TRUM waste or 2) treatment and 
-~· dis-posa1 of MLLW from small or large conta iners. 
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' Gertificat«:in of TRUM and MLLW and/or treatment and disposal of MLLW in 
excess of the volumetric requirement of previous M-091-47 series 

· : rti'ilestones' can be credited towards future M-091-47 series milestones. 

Submit a change request to establish the riext two interim milestones for 
annual certification of transuranic waste and disposal of mixed low level 
waste. 

09/30/2017 

09/30/2018 


