def m tofl 2rgy 9207589
Richland Field Office

w P.0. Box 550
¢ Richland, Washington 99352

Nov 24 1992

93-TPA-028 GOTRESPRNGEMNCE
T CoNTROL
Mr. David B. Jansen, P. E.
Hanford Project Manager

: » of Wast 1gton

( ‘tment of Ecology

F.u. Box 47600

Olympia, Washington 98504-7600
Dear Mr. Jansen:
WASTE RECEIVING AND PROCESSING FACILITY (WRAP) MODULE II RESCOPE

We received your Tetter requesting an extension until November 30, 1992, for
your review of the U.S. Department of Energy, Richland Field Office's
proposal to rescope Milestone M-19 of the Hanford Federal Facility Agreement
and Consent Order (Tri-Party Agreement). We concur with this extension and
hope that any remaining issues regarding this Tri-Party Agreement Change
Request can be resolved quickly.

If you have any questions, please contact me or Mr. Rudy Guercia of the Waste
Management Division on (509) 376-5494.

Sincerely,

s

ven H. Wisness
EAP:JKY H ford Project Manager

=CC:
¢B. A. Austin, WHC

P. T. Day, EPA
D. C. Nylander, Ecology
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