














Attachment #4
STATUS PACKAGE
JULY UNIT MANAGERS MEETING

100-BC, 00-K,100-D,1 H, 100-F

020241

Dage 1 of @



Focused Feasibility Studies and Proposed plans

100-BC-1 1Issued final (revision 0) version of the FFS. Proposed Plan (PP)
issued for public review. Public comments are due August 9, 1995.

10” "~-2 The 100-BC-2 OU FFS and PP were transmitted to DOE/RL meeting the
June 30, 1995 TPA Interim Milestones M-15-16E and M-15-16F. Agency Comments
are due August 15, 1995.

100-IU-1 Proposed I"-— Based on Agency comments; 100-IU-1, 100-IU-3, 100-IU-
4, and 100-IU-5 were combined into one proposed plan. The PP was submitted
for public review in concert with 100-BC-1 PP.

100-HR-1 Rev. 0 of the 100 Area Source Operable Unit FFS including the
Appendix E for the 100-HR-1 FFS) and Rev. 1 of the 100-HR-1 PP were submitted
to Ecology and EPA on June 16, 1995. The 100-HR-1 PP was used as a template
for revising the 100-BC-1 and 100-DR-1 PPs. A 45-day public comment period on
the 100-HR-1 (and 100-BC-1 and 100-DR-1) Proposed Plan was initiated on June
26, 1995. A public meeting on the Proposed Plans is scheduled for July 25,
1995.

100-HR-2 The 100-HR-2 FFS and PP were submitted to the EPA and Ecology on
January 30, 1995. Comments from the regulators were due to DOE on March 14,
1995. In the future, the 100-HR-2 S and PP could either (1) remain in its
current stand-alone format; (2) be dified to b¢ me an appendix the 100
Area Source Operable Unit FFS (DOE/ -94-61); or (3) be re-presented as part
of a 100-H Reactor Area FFS.

100-IU-4 and 100-IU-5 Rev. 0 of the Proposed Plan for 100-IU-4 and 100-IU-5
(that are combined with 100-IU-1 and 100-IU-3) were submitted to the
regulators on June 16, 1995. A 45- vy public comment period on the Proposed
Plan was initiated on June 26, 1995. No public meeting is planned.

100-DR-1. The Focused Feasibility Study Report (Process Document, Sensitivity
Analysis, 100-BC-1, 100-HR-1 and 100-DR-1) and Proposed Plans (100-BC-1, 100-
HR-1, and 100-DR-1) were finalized and issued. The public comment period on
the Proposed Plans was initiated on June 26, 1995. A public meeting on the
Proposed Plans is scheduled for July 25, 1995.

100-DR-2, The 100-DR-2 Focused Feasibility Study and Proposed Plan was
submitted to the regulatory agencies on June 30, 1995 to meet TPA milestone M-
15-20A and M-15-20B.

100-KR-1 Regulator comments on the 100-KR-1 IRM Proposed Plan were received on
May 22, 1995. Comment responses were submitted to the regulators.

The 100-KR-1 Focused Feasibility Study is being updated to conform with the
latest guidance used in preparing the 1-BC-1/100-HR-1/100-DR-1 FFSs. Comment
dispositions were submitted to the regulators.

100-KR-2 Work continued on the 100-KR-2 combined LFI/QRA/FFS.

100-FR-1 The 100-FR-1 PP was submitted to the Regulators on May 31, 1995.
Regulator comments are expected in mid-July.






































































































FAST Field Sample

Sample ID ID

FT5047-63
FT5047-64
FT5047-65
FT5047-66
FTS5047-67
FTS5047-68
FT5047-69
FT5047-70
FT5047-71
FT5047-72

FOS 4

cellC -4
cell C -6’
cell A -4
cell A -6'
cell E -2'
cellE -4’
cell E -4'
cell E -6'
cellE -6'

HEIS

BOG-8H9
BOG-7K8
BOG-7L0
BOG-7L2
BOG-7L4
BOG-7L6
BOG-7L8
BOG-7M0
BOG-7M2
BOG-7M4

Date

711/95
7112/95
7112/95
7/12/95
7/12/95
717/95
717/95
7117/95
717/95
717/95

Time
Number Sampled Sampled

1106
1347
1408
1441
1512
1400
1418
1418
1439
1439

All Results in mg/kg as-recei ved basis

Aceton

FAST Sample Data Summary

Trichloroe hylen

Carbon Tetrach ori
Methyl Ethyl Ketone

Chromium

7/19/851:49 PM

Soil pH

Silver

Cadmium

Barium

TCLP Mercury

Comments
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