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TANK WASTE REMEDIATION SYSTEM 
MISSION ANALYSIS , 

P.A. Baynes 
T. W. Woods 

J. L. Co 11 i ngs 

ABSTRACT -

Mission analysis is an iterative process that expands the mission 

statement, identifies· needed information, and provides sufficient ,insight to 

proceed with the necessary, subsequent analyses. The Tank Waste Remediation 

System (TWRS) mission analysis expands the TWRS Program problem statement: 

"remediate tank waste." It also and the mission statement: "store, treat, 

and immobilize highly radioactive Hanford* waste in an environmentally sound, 

safe, and cost effective mannero" 

*"Current and future tank waste and the Sr/Cs capsules." 

The mission analysis expands the problem and mission statements to 

accomplish four primary taskso First, it defines the mission in enough detail 

to provide any fo11ow-on work with a consistent foundation. Second, it 

defines the TWRS boundaries. Third, it identifies the fo11owing for TWRS: 

(1) current conditions, (2) acceptable final conditions, (3) requirement 

sources for the final product and the necessary systems, (4) organizations 

authorized to issue requirements, and (5) the criteria to determine when the 

problem is solved. Finally, it documents the goals to be achieved. 

iii 
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This document concludes that tank safety issues should be resolved 

quickly and tank waste should be treated and immobilized quickly because of 

the hazardous nature of the tank waste and the age and condition of the 

existing tanks. In addition, more information is needed (e.g., waste 

acceptance criteria, condition of existing waste) to complete the TWRS mission 

analysis. 
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TANK WASTE REMEDIATION SYSTEM 
MI~SION ANALYSIS 

1.0 INTRODUCTION 

The Tank Waste Remediation System (TWRS) Program is a mission area 
(subsystem) of the Hanford Site cleanup mission. The TWRS Program has been 
tasked with remediating Hanford Site tank waste. The TWRS Program Leadership 
Council has defined the TWRS Program problem statement as follows: 

"Remediate tank waste."· 

The leadership council has also defined the TWRS Program mission statement as 
follows: 

"Store, treat, and immobil he hi gh{y radioactive Hanford waste* in an 
environmentally sou~d, safe, and cost-effective- manner.", 

*"Current and future tank waste and the Sr/Cs capsules." 

This mission analysis expands the problem statement and·the mission 
statement to do the following. 

e Define the TWRS Program's mission in enough detail that subsequent 
work has a consistent basis from which to proceed. 

e Define the TWRS boundaries (e.g., the scope of the problem TWRS is 
to solve and the interfaces with other onsite and offsite physical 
systems}. 

• Identify current conditions and specify acceptable final conditions. 

• Establish criteria to determine the extent to which the problem will 
be solved. 

• Identify the sources of requirements that govern ·the final 
conditions and the system for reaching the final conditions. 

• Identify the organizations authorized to issue governing 
requirements. 

• Document goals or objectives to be achieved and the associated 
measures of success. 

The analysis provides information that will form the technical basis for 
the TWRS design, construction, operation, and decommissioning. The 
information from this analysis will be incorporated into the TWRS 
configuration for the TWRS Program. 

1-1 
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. Figure 1 shows the TWRS boundaries, the waste that is included in TWRS, 
the waste products from TWRS, and the environment in which TWRS must operate. 
Tables 1 through 5 in Section 5.0 contain the following, more detailed 
information: 

Table 1. Initial State: The wastes included in the TWRS Program mission 
and a high-level, qualitative description of the current waste condition 

Table· 2. Ffoal State: The final waste forms that will be produced by 
TWRS and the documents that contain·, the acceptance criteria for these 
waste forms 

Table 3. Programmatic Interfaces: The agencies with authority to impose 
constraints on the TWRS configuration, and the final waste forms released 
from TWRS 

Table 4. System Interfaces: Interfaces through which the TWRS receives 
.or transfers system information, materials, or-energy to·or from other 
Hanford Site· mission areas, external systems [e.g., U.S. De·partment of 
Energy (DOE) geologic repository], or the environment 

Table 5. Measures of Success: Quantifiable measures of how well the 
system performs that can be used to compare system alternative strategies 
(e.g., riskll safety, compliance, cost, schedule) and measure how well the 
selected technical strategy achieves mission objectives~ 

Section 2.0 provides background information about ·the Hanford Site and 
the tank wastes. Section 3.0 describes the mission analysis process and how 
it was applied to TWRS. Section 4.0 presents the conclusions and 
recommendations from the mission analysis. Section 5.0 presents the data 
tables. Section 6.0 contains definitions of key terms. Section 7.0 lists the 
references. 

1-2 
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2.0 BACKGROUND 

Currently, approximately 137,000 m3 (36 Mgal} of highly radioactive waste 
is stored in 149 single-shell tanks (SST}, and approximately 95,000 m3 

· · 

(25 Mgal} is stored fn 28 double..:.shell tanks {DST}. In many cases, the waste 
has been stored in tanks that have exceeded their design life, and 67 of the 
SSTs have or are assumed to have leaked waste to the soil. The DOE has 
directed that the primary mission of the Hanford Site is to clean up the Site 
and eliminate potential risks to the public •. 

In March 1943, construction began on the Hanford Site, where the original 
mission was to produce plutonium for the world's first atomic weapons. Over 
the last 50 years, numerous activities related to the production of weapons­
grade plutonium, various defense missions, and research and development 
generated radioactive waste on the Site. This waste was put in SSTs (built 
between 1943 and 1964) and DSTs (built between 1968 and 1986). 

Becaus~ the tanks have leaked and the acttial waste contents are in some 
cases unknown (many different chemical processes were used}, the DOE assessed 
several methods for disposing of the tank waste. These methods are published 
in the Final Environmental Impact Statement, DisposaJ- of Hanford Defense High­
Level, Transuranic and Tank Wastes, Hanford Site, Richland, Washington 
(HDW-EIS} (DOE 1987}. The subsequent record of decision (53 FR 12449} 
associated with the HDW-EIS found the followingo 

For the 28 DSTs 

G The high-level radioactive waste 
{HLW} fraction in the DSTs 
should be processed into a solid 
vitrified material similar to 
glass to await disposal in a 
geologic repository. 

• The low-level radioactive waste 
(LLW} fraction in the DSTs 
should be mixed with a cement­
like material to form grout and· 
the grout allowed to harden in 
near-surface vaults onsite. 

• The cesium and strontium waste 
should continue to be stored 
safely until a geologic 
repository is ready to receive 
the waste for disposal. Before. 
shipment to the repository, the 
waste will be packaged ·in 
accordance with waste repository 
acceptance criteria. 

For the 149 SSTs 

• A sufficient technical basis was 
not available at the time to 
make a decision on the 

. appropriate disposal technology. 
· After additional development and 
evaluation, a supplemental 

· environmental impact statement 
would be issued for the SSTs. 

At the time of _the record of decision, insufficient information existed 
to make a decision on the SSTs. This decision, however; became very important 

2-1 
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when the U.S. Congress passed Public .Law 101-510 on November 5, 1990. 
Section 3137 of th.is law addresses safety issues concerning the handling of 
HLW in tanks at the Hanford Site .. - The law required that DOE identify tanks 
with. a serious potential to release HLW because of uncontrolled increases in 
temperature or pressure. The majority of·these- safety issues revolve around 
SSTs (e.g.li the tank waste generating flammable gases}. Since 1990, other 
safety issues have been identified; currently, 18 safety issues and 9 system 
deficiencies exist regarding the tanks and the waste they contain. 

In December 1991, the Secretary of Energy (Admiral Watkins) released a 
letter of decision (Anttonen 1991) regarding TWRS. From this letter and the 
resulting decision plan (Roecker 1992}, the following major assumptions were 
made. -

• TWRS would process SSTs, DSTs, and strontium and cesium capsules. 

• TWRS would resolve or mitigate tank safeti issues. 

• Watch-- list tanks 1 wi 11 receive first priority for samp·l i ng and 
characterization. 

Because the DOE is now working·on remediating SST waste (which is 
different than the record of decision}, a TWRS environmental impact statement 
will be prepared that incorporates SST disposal in lieu of the HDW~EIS 
supplemental environmental impact statement. The notice of intent will be 
issued in 1993. 

1A watch list tank is an underground storage tank containing ~aste that 
requires special safety precautions because it may have a serious potential for 
release of HLW because of uncontrolled increases in temperature or pressure. 
Special restrictions have been placed on these tanks by' Public Law 101-510, 
Section 3137, "Safety Measures for Waste Tanks at Hanford Nuclear Reservatio~." 

2-2 
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3.0 MISSION ANALYSIS 

Mission analysis comprises the following elements: 

• Identifies the TWRS objectives, system boundaries and interfaces, 
and measures of system effectiveness· 

• Identifies relevant information pertinent to input conditions and 
desired output conditions 

• Provides sufficient information to proceed with the functional, 
requirements, and parametric analyses 

• Addresses only the boundaries, NOT the attributes of the system 
itself 

• Identifies any additional studies that are needed to complete the 
analysis and provide the missing information. 

3.1 SCOPE 

This report defines five classes of the TWRS boundary attributes. These 
are as follows: 

1. System scope and initial conditions (initial state) (Table 1) 
2. Final conditions to be achieved (final state) (Table 2) 
3. Programmatic interfaces (Table 3) 
4. System interfaces (Table 4) 
5. Measures of success (Table 5). 

The mission anaiysis identifies studies or actions ~equired to provide · 
necessary information where it is not defined or defined on an interim basis. 
Also, the analysis documents programmatic working positions and goals as 
interim bases. for continuing current efforts until the mission analysis and 
supporting studies can be completed and the analysis is issued in final form. 

3.2 APPROACH· 

The TWRS scope, programmatic and system interfaces, major constraints, 
goals, objectives, initial and final conditions, and working positions were 
identified through workshops with selected TWRS Program managers. The results 
and recommendations based on the workshops were presented to the TWRS Program 
Leadership Council on November 18, 1992. The TWRS Program Leadership Council 
revised and issued this information as direction for the program. This 
direction was further developed by key TWRS Program managers at a series of 
meetings in Seattle, Washington, during the week·of November 30, 1992. 

'' . 

The programmatic interfaces were identified based on the entities with 
authority to impose constraints on the TWRS. These entities include Federal, 
State, and local agencies; DOE and Westinghouse Hanford Company management; 
and advisory and oversight committees. The programmatic interfaces also 

3-1 
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include items such as availability and dissemination of technology, and 
interactions with the public in receiving and responding to requests for 
information .. 

Interfaces with external organizations and the constraints the 
organizations impose on TWRS were identified based principally on information 
in the Hanford Federal Facility Agreement and Consent Order (Tri-Party 
Agreement) (Ecology et al. 1992). 

The information obtained during preparation of the mission analysis is in 
Tables 1 through 5 (in Section 5.0). A key to explain the information 
cotitained in the tables is included. 

/ 
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4.0 CONCLUSIONS AND RECOMMENDATIONS 

. Based on the data i~ Tables 1 through 5, the followirig conclusions and 
recommendations have been developed. 

4.1 INITIAL STATE (SEE TAB~E 1) 

4.1.1 Conclusions On Scope and Initial. Conditions 

Scope: . The TWRS scope includes dispositioning or.disposing of all tank 
waste, including cesium and strontium capsules, as well as all facilities, 
systems, and components currently used for storing or maintaining the waste 
until final disposition. It als6 includes all additional structures, systems, 
components, skills, and processes necessary to execute the mission.· Highly 
radioactive liquid wastes generated by other mission areas are included in the 
scope and will be dispositioned through TWRS. Highly radioactive solid wastes 
(e.g., spent nuclear fuel assemblies, buried equipment) are excluded and. will 
be dispositioned by the Solid Waste; Environmental Restoration, or other 
Hanford Site mission areas. Exceptions to this will be evaluated and handled 
on a case-by-case basis. 

Initial Conditions: The Hanford Site tank waste is currently stored in 
149 SSTs [with capacities ranging from 210 m3 {55,000 gal) to 3,800 m3 

{l Mgall] and 28 OSTs [with capacities ranging from 3,785 m3 {1 Mgal) to 
4,315 m {1.14 MgaJ)]. Sixty-seven of the SSTs have or are assumed to have 
leaked. Some of the SSTs are beyond their original design life. The safety 
issues associated with the tank waste must be addressed quickly. 

4.1.2 Recommendations on Scope and Initial Conditions · 

Scope: A mission analysis for the entire Hanford Site cleanup task 
should be prepared. It should identify the subsystems, define their scope, 
and establish the .subsystem interfaces and interrelationships. 

- -

Initial Conditions: The current condition of all items in the TWRS scope 
has not been formally documented. Physical changes necessary to achieve 
acceptable interim conditions and final conditions should be identified. This 
information will be the basis to place the existing tank waste in a safe 
condition. Also, this information will be used to develop a system to 
transform these interim safe conditions into the final conditions for 
disposal. 

4.2 FINAL STATE (SEE TABLE 2)-

4.2.1 Conclusions 

Acceptance criteria for turnover or disposal of waste, tanks, lines, 
equipment, or facilities are not fully defined. 

4-1 
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4.2.2 Recomendations 

Acceptance criteria for release of HLW to the geologic repository and 
disposal of LLW and hazardous waste should be established, documented, and put 
under change control. A plan should be developed for interfacing with 
appropriate regulatory agencies and HLW repository organizations to establish 
these criteria. 

The acceptance criteria for transfer of waste items between the TWRS 
Program and other Hanford Site mission areas should be established, · 
documented, and put under change control. These interface criteria are 
essential bases for proceeding with TWRS design. 

4.3 PROGRAMMATIC INTERFACES (SEE TABLE 3} 

4.3.1 Conclusions 

The types a:nd specifics of information passing through TWRS Program 
interfaces with external entities are still being identified. 

The external programmatic sources of requirements·~overning the TWRS 
Program are as follows: 

• DOE~Headquarters 
r DOE, Richland Field Office 
• Waste Isolation Pilot Plant 
• Office of C1vilian Radioactive· Waste Management 
•· U.S. Environmental Protection Agency 
• U.S. Nuclear Regulatory Commission 
• Washington State Department of Ecology 
• Other State agencies. 

4.3.2 Recomendations · 

The TWRS Program and the management systems, plans, and schedules for 
executing that program should be defined. Within the TWRS Program, a set of 
success and effectiveness measures for evaluating the system performance 
should be established. The TWRS Pfogram should.be integrated with the overall 
Hanford Site cleanup mission. 

External requirements common to all mission areas· [e.g., Federal laws 
(Nationa7 Environmenta1 Po7icy Act of 1969, Comprehensive Environmenta7, 
Response, Compensation, and Liabi1ity Act of 1980, Resource Conservation and 
Recovery Act of 1976), State laws (Washington Administrative Code), 
commitments (Tri-Party Ag,reement), DOE orders] should be coordinated with 
other Hanford Site programs. All mission areas should come from a common 
interpretation, strategy, and set of requirements. 

· 4-2 
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. 4.4 SYSTEM INTERFACES (SEE TABLE 4) 

4.4.1 Conclusions· 

System Interfaces with Hanford Site Mission Areas. The TWRS Program has 
system interfaces with the following Hanford Site mission areas: 

• Liquid Waste 
• Environmental Restoration 
• Solid Waste 
• Nuclear Facilities 
• Special Initiatives 
• Site Support~ 

TWRS will receive highly radioactive tank waste generated by most of these 
mission areas. Also, TWRS will transfer solid and liquid waste to some of 
these mission areas for final disposition. · 

. . . 

During operation,' TWRS 1 i quid effluents wil 1 be· turned over to the Liquid 
Waste mission area, gaseous effluents will be cleaned to acceptable limits and 
discharged to the air, and failed process equipment will be cleaned to 
acceptable limits-and turned over to the Solid Waste mission area. After 
dispositioning all tank waste, the TWRS physical ~ystem structures and 
components will be prepared to acceptable criteria and turned over to other. 
Hanford Site mission areas for final disposition. 

TWRS will turn over immobilized HLW to the Office of Civilian Radioactive 
Waste Management or DOE transuranic systems for transport to and disposal at a 
geologic repository~ TWRS wil 1 immobilize and dispose of LLW near surface on 
the Hanford Site.· 

System Interfaces with Offsite Organizations. The· TWRS Program 
interfaces with the DOE repository system and Waste Isolation Pilot Plant are 
still being developed. 

4.4.2 Recommendations 

System Interfaces with Hanford Site Mission Areas~ The TWRS physical, 
functional, and operational ctiteria should be established and integrated with 
interfacing mission area requirements. These criteria include initiation and 
completion dates, quantities, rates, configuration, and characteristics of 
wastes transferred across the mission area. 

The Hanford Site cleanup mission and the system to accomplish it should 
be defined. This information forms the basis for developing and integrating 
the individual subsystem mission areas.· This would resolve most of the study 
area interface issues identified (in Section 4.0) for TWRS. 

System Interfaces with Offsite Organizations. The TWRS and DOE 
repositories' physical, functional, and operational interfaces and acceptance 
criteria should be incorporated into the technical. interface criteria and 
requirements documents. This infprmation should be incorporated into the 
overall program plan and schedule~ for TWRS. 
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4.5 MEASURES OF SUCCESS (SEE TABLE 5) 

4.5~1 Conclusions 

TWRS measures of success and relative values {decision criteria) have not 
been formally established. Measures of success are the basic quantifiable 
attributes by which the success of the TWRS Program mission can be measured 
and compared (e.g., cost, schedule). These measures and their associated 
values form the fundamental basis for determining.the success of the mission 
and for selecting from alternative system designs. 

Measures of success should be related to system objectives to determine· 
how well the objectives are being achieved and to provide a basis for 
tradeoffs to optimize the system. Based on the current mission statement, the 
TWRS measures of success are as follows: 

1. Public and worker health and safety effects: Adverse impacts on 
human health.resulting from radioactive or.hazardous waste and·the 
condition of being free from harm or injury resulting from accidents 
or-off-normal events · 

2. Environmental impacts: Adverse effects on the physical landscape9 
flora, or fauna for a given region and the degree to which the 
system meets regulator-imposed laws and regulations 

3. Risk (technology assurance): The probability of meeting a measure 
of success plus the consequence of not meeting that measure (this 
includes technical and programmatic risks} · 

4. Schedule~ The amount of time expended to accomplish the entire 
·mission 

5. Cost: The amount of resources, preferably measured in dollars, 
· expended to accomplish the entire mission, including final system 
decommissioning. 

The measures of success form a basis for (1) decision making for the 
program and (2) conducting the parametric and requirements analyses; The 
measures of success also provide· a basis for identifying which system 
attributes should be characterized. 
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5.0 DATA TABLES 

The key to the tables.is on page 5-2. Tables l through 5 follow. 
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Key To Tables l Through 5. (2 sheets) 

Table 1 Topic Nl.lllber · Topic Description Include/Exclude Initial Conditions TlolRS Program Working Actions 
Position 

Initial State 

Table 2 

Final State 

Provides an 
easy reference 
to topic 
description 

Topic Number 

See above 

Identifies the 
wastes that were 
considered part of 
the mission analysis 

Topic Description 

Identifies the waste 
forms that will be 
produced by.TWRS 

Identifies which of 
the topics (each 
topic was evaluated) 
were included or 
excluded in the TWRS 
Program mission and 
the basis for the 
decision 

Any topic that was 
questionable was · 
addressed along with 
the decision to 
include or exclude 
the topic in the 
TlolRS Program 
mission: this was 
done to clearly show 
that these topics 
are not being 
addressed by the 
TlolRS Program 
mission: ·this was 
also done to provide 
a basis for review 
and negotiation of 
interfaces with 
other Hanford Site 
mission areas 

Final Conditions 

Identifies the 
docunents that 
contain the 
acceptance criteria 
that the waste 
products must meet 
before being 
transferred to the 
interfacing program 
responsible for 
final disposition 

Defines, in high-level 
qualitative terms, the 
condition of the· 
wastes identified in 
column 2 

TlolRS Program Working 
Position 

See above 

Identifies 
Identifies the current actions to 
working positions provide the 

necessary 
This information is information 
included to provide a 
consistent working 
basis for continuing 
the current effort. 

NOTE: These working 
positions may be 
replaced by the 
results from the 
mission, functional, 
requirements, and 
parametric·analyses; 
subsequent development 
of the TlolRS 
specification, 
program, and 
engineering management 
plans; and the 
operations and 
development plans and 
schedules prepared for 
program execution 

Actions N/A 

See above 
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Table 3 

Progranmat fo 
Interfaces 

Table 4 

System 
Interfaces 

Table 5 

Measures of 
success 

Topic Number 

See above 

Topic Number 

See above 

Topic Number 

See above 

9 

Topic Description 

Identifies the 
programs or outside 
entities with which 
TIIRS Program 
interfaces 

Topic Description 

Identifies the 
physical systems or 
other mission areas 
with which TWRS 
Program interfaces 

Topic Description 

Identifies the 
categories used to 
determine if and how 
well the mission was 
met 

N/A = Not applicable . 
TWRS = Tank Waste Remediati_on System. 

'-1!"• ;!~ 

- i)' {} t 0 

Constraint Sources 

Identifies the 
documents that 
describe the 
detailed constraint,s 

Constraint Sources 

See above 

Limits 

Identifies 
acceptable limits 
that the TWRS 
products nust 
satisfy 

Constrains 

Identifies which part 
of the TWRS Program is 
constrained by other 
programs or outside 
entities 

Constrains 

Identifies which part 
of the TWRS Program is 
constrained by the 
interfacing systems or 

·other mission areas 

TWRS Program Working 
Position 

See above 

TWRS Program Working 
Position 

See above 

TWRS Program Working 
Position 

See above 

See above 

Actions 

See above 

See above 
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1.1 

1.1.1 

1.1.1.1 

1.1.1.2 

1.1.1.3 

1.1.2 

Waste materials 

Tank waste (radioactive and 
hazardous waste contained in 
or that will be received 
into TWRS tanks, lines, 
equipment, or facilities) 

DST waste 

SST waste 

Miscellaneous tank waste 
(approximately 47 tanks) 

Line waste 

9 3 ' ,,· i 

Table 1. Initial State. (11 sheets) 

Include 

Include per_ 
Secretary · 
Decision 
Letter 
(Anttonen 
1991) and TWRS 
EIS notice of 
intent 
(assumed) 

Exclude per 
TWRS Program 
Leadership 
Council 
meeting 

Include 

The waste materials, lines, 
tanks, equipment, and facilities 
to be included in the TWRS are 

·identified in this table~· the 
initial characteristics of these 
i terns are not yet determined · 

Contained in DSTs, SSTs, and 
about 47 miscellaneous tanks 

" Open safety issues 
" Not fully characterized 
" liquid . 
,. Sludge 
e Highly radioactive 
., Mixed waste · 
., High sodium content 
"- NCRW, NCAW, CC, PFP 
" DSSF (low level) 
e Contained.in'28 DSTs 

a Open safety issues 
o Not fully characterized 
e Mostly sludge and salt cake 

with some liquid 
m Highly radioactive 
" Mixed waste 
0 High sodium content 
e Partially stabilized 
" Contained in 149 SSTs 

" Not characterized 
.. Highly radioactive 
" Mixed waste 
., liquid ·-
" Sludge 
" Sol ids 

• Solidified in plugged transfer 
lines 

• Highly radioect1ve 
e Not characterized 

Retrieve and process 
waste from ell DSTs and 
SSTs (DOE policy) 
[HDW-EIS record of 
decision (53 FR 12449)] 

Remove 99X of 
radionuclide and 
hazardous waste content· 
from DSTs (assumption) 

Retrieve and process 
waste 

Study: Determine initial 
state of the TWRS: · 
identify, quantify, and 
describe the initial 
conditions of waste 
materials, lines, tanks~ 
equipment, and facilities 
included in TWRS 

Study~ ldenti.fy tanks that 
contain waste that should be 
included in TWRS on a case­
by-case.basis 
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1.1.3 

1.1.3.1 

1.1.3.2 

1.1.4 

Capsules 

Stronth.rn 
(onsite and offsite 
capsules) 

Cesil.rn . 
(onsite and offsite 
capsules) 

New liquid tank waste 

Include 

Include 

9 
·", 

0 2 
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Table 1. Initial State. (11 sheets) 

Onsite capsules are currently 
stored in the Waste Encapsulation 
and Storage Facility 

• SrF 
• 24.8 MCi onsite 
• 0.5 MCi offsite 

• CsCl 
• 41.7 MCi onsite 
• 15.8 MCi offsite 
u ·Had 1 leaking capsule offsite 
a 14 capsules are suspect 

• Ongoing additions to tank 
system 

e Not acceptable for discharge 
as a Liquid effluent 

Continue safe storage 

Continue safe storage 

Include liquid tank waste 
resulting from execution 
of other Hanford Site 
mission areas 

Study: Determine final 
disposition of all strontium. 
and cesium capsules 

Study: Determine final 
disposition of all strontium' 
and cesium capsules 

Study:_ Determine final 
·disposition of all strontium 
and cesium capsules, 
including the 14 suspect 
capsules 

Study: Obtain waste volume 
projections from the sources· 
of this waste and integrate 
with the TWRS Program 
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1. 1 .4.1 Liquid tank waste generated 
by interfacing Hanford Site 
mission areas, e.g., 

• ER from cleanup of 
- Contaminated soils 

Contaminated 
groundwater 

- Solid waste contained 
in past-practice 
unhs 

• Solid Waste from 
cleanup of 
- Solid materials 

stored in facilities 
or burial trenches 

· • Liquid Waste from 
cleanup of 
- Waste materials 

resulting from not 
discharging Liquid 
effluents to the 
soil 

• Nuclear Facilities 
waste·from ongoing 
processing, 
operations, Laboratory 
analyses, and 
cleanup 

• Special Initiatives 
(to be determined) 

1.1.4.2 TWRS generated waste 

• Line flushes 
· • Volume makeups 

Include 

include 

'-':'c If ~)' . t 3 

Table L Initial State. (11 sheets) 

c Ongoing additions·to tank 
system 

• Not acceptable for discharge 
as a liquid effluent 

• Ongoing additions to tank 
system 

• Not acceptabie for discharge 
as a Liquid effluent 

Include liquid tank waste 
resulting from execution' 
of other Hanford Site 
mission areas 

Include Liquid tank waste 
resulting from execution 
of TWRS P.rogram mission 
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1.1.5 

1.1.6 

1.1.6.1 

Production reactor fuel 
assemblies. 

Radioactive waste materials 
remaining at nuclear 
facilities 

Plutonium-Uranium Extraction 
(PUREX) Facilities 

1.1.6.2. PFP Facilities 

Exclude 

Exclude 

Exclude 

Exclude 

I 9. , .. r. ~ , 

·:/.-.·J. ··~ 

Table L Initial State. (11 sheets) 

.Study: Evaluate on a case­
by-case basis to determine 
disposition of materials 

Study: Determine if TMRS 
should accept special 
nuclear materials from the 
Nuclear Fac'i l ities mission 
area for temporary storage 

Study: Evaluate on a case­
by-case basis to determine 
disposition of materials 

Study: Determine if TWRS 
should accept special 
nuclear materials· from the 
Nuclear·Facilities mission 
area for temporary storage 

Study: Evaluate on a case­
by-case basis to determine 
disposition of .materials 

Study: Determine if TWRS 
should accept special. 
nuclear materials from the 
Nuclear Facilities mission 
area for temporary storage 

Study: Evaluate on a case­
by-case basis to determine 
disposition of materials 

Study: Determine if TWRS 
should accept special 
nuclear materials from the 
Nuclear Facilities mission 
area for temporary storage 
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1.1.6.3 

1. 1 .6.4 

1.1.6.5 

1. 1.6.6 

T Plant 

N Reactor 

IC Basins 

300 Area Fuel Storage 
Facility 

Exclude 

Exclude 

Exclude 

Exclude 

9 5 

Table 1. Initial State. (11 sheets) 

Study: Evaluate on a case­
by-case basis to determine 
disposition of materials 

Study: Determine if TWRS 
should accept special 
nuclear materials from the 
Nuclear Facilities mission 
area for teq:,orary storage 

Study: Evaluate on a case­
by-case basis to.determine 
disposition of materials 

Study: Determine if TWRS 
should accept special 
nucl"ear materials from the 
Nuclear Facii. ities missfon 
area for teq:,orary storage 

Study: Evaluate on a case­
by·case basis to determine 
disposition of materials 

Study: Determine if TWRS 
should accept special 
nuclear materials from the 
Nuclear Facilities mission 

.area for teq:,orary'storage 

Study: Evaluate on a case­
by-case basis to determine 
disposition of materials 

Study:· Determine if TWRS 
should accept special 
nuclear materials from the 
Nuclear Facilities mission 

. area for teq:,orary storage 
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1.1.6. 7 F_ast Flux Test Facility 

1.1. 7 TWRS liquid effluents 

U1 
I 1.1.8 Contaminated soils 

\0 

1.1.9 Buried waste 

1.1.10 Special project materials 

1.2 TWRS equipment 

1.2.1 Underground storage tanks 

q .- 6 

Table L Initial State. (11 sheets) 

lllllilillll~l~1:1:lilll., 
Exclude 

" Exclude 
final 
discharge 

• Include 
treatment 
to 
acceptable 
limits 

Eiu:lude 

Exclude 

Exclude 

!Exclude 
disposal 

Exclude 
disposal 

0 Phase X effluents contained in 
liquid Effluent Retention 
Facility 

o Phase II effluents discharged 
to B Pond 

Treated liquid effluents 
~ill be transferred to 
Liquid Effluent mission 
area for final 
disposition 

TWRS will use the 
equipment for operations, 
then clean it to reach 
acceptance criteria for 
Solid Waste 

Retrieve tank waste to 
prepare tanks for 
transfer and closure 
(Seattle) 

Include for TWRS 
operations 

Turnover tanks to ER 
mission area for final 
disposition 

Study: Evaluate on a case­
by-case basis to determine 
disposition of materials · 

Study: Determine if TWRS 
should accept special 
nuclear materials from the 
Nuclear Facilities mission 
area for temporary storage 

Study: Define criteria for 
interfacing systems to 
accept effluents ::e: 
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1.2.1.1 

1.2. 1.2 

1.2.1.3 

1.2.2 

DSTs 

SSTs 

Miscellaneous tanks (47) · 

Process equipment, e.g •• 

• Process vessels 
- Tanks 
- Ion exchange colums 
- Melter 
- Associated equipment 

e PllllpS, jets, etc. 
e Process piping 

- Valves 
- Pipes 
- Jumpers 

• Low-level radioactive 
waste 
- Tools 
- Clothing 

Exclude 
disposal 

!Exclude 
disposal 

Exclude 
disposal 

Exclude 
disposal 

l 7 

Table 1. Initial State. (11 sheets) 

Some tanks are approaching end of 
design life, most are.not 

e Beyond design life 
• Some tanks leak 
@ Continue to deteriorate 

To be determined 

To be determined 

Retrieve tank waste to 
prepare tanks for 
transfer and closure 
(Seattle> 

Include for TWRS 
operat;ons 

Turnover tanks to ER 
mission area for final 
disposition · 

Retrieve tank waste to 
prepare tanks for 
transfer and closure 
(Seattle) 

Include for TWRS 
operations 

Turnover tanks to ER 
mission area for final 
disposition 

To be determined 

TWRS will use the 
equipment for operations, 
then clean it to reach 
acceptance criteria of 
Solid Waste 

Evaluate 47 tanks and 
determine TWRS Program 
working position for each 
tank 
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1.2.3 

1.3 

1.3.1 

1.3.2 

Transfer lines 

• Within tank farms 
• Between facilities·anc1 

tank farms 
• Cross-site 

TWRS facilities 

Existing facilities, e.g., 

• 242-A 
• 242-T 
• 242-S 
• 244-AR 

New facilities 

Exclude 
disposal 

Exclude 
disposal 

Exclude 
disposal 

Exclude 
disposal 

8 

Table 1. Initial State. (11 sheets) 

To be determined 

• Poorly maintained 
• Aging, some beyond initial 

design life 

TWRS will use the 
equipnent for operations, 
then·clean it to reach 
acceptance criteria for 
Solid Waste 

Transfer excess 
facilities and equipment 
to ER Program to minimize 
nunber of active 
facilities and reduce 
operational liabilities. 
(Seattle) 

TWRS facilities will be 
transferred to surplus 
facilities (ER) mission 
area per established 
acceptance criteria 

Existing facilities will 
be used to extent 
practical 

TWRS facilities will be 
transferred to surplus 
facilities (ER) mission 
area per established 
acceptance criteria 

.TWRS facilities will be 
transferred to surplus 
facilities (ER) mission 
area per established 
acceptance criteria 

Study: Define criteria for 
interfacing programs to 
accept items. 

Study~ Define criteria for 
interfacing programs to 
accept items 

Study: Define criteria for 
interfacing programs to 
accept items 

Verify that TWRS is 
adequately defined to 
proceed with subsystem 
design 
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1.3.2.1 

1.3.2.2 

1 .3.2.3 

1.3.3 

Hanford Waste Vitrification 
Plant 

Initial Pretreatment Module 

Canister Storage Building 

Cribs, ponds, ditches 

Exclude 
disposal 

Exclude 
disposal 

Exclude 

9 9 

Table 1. Initial State. (11 sheets) 

In final design 

In conceptual design 

in final design 

Contaminated with radioactive and 
hazardous waste 

Proceed to meet Tri-Party 
Agreement milestone 

TWRS facilities will be 
transferred to surplus· 
facilities (ER) mission 
area per established 
acceptance criteria 

To be determined 

TWRS facilities will be 
transferred to surplus 
facilities (ER) mission 
area per established 
acceptance criteria 

Proceed to meet Tri-Party 
Agreement 

TWRS facilities will be 
transferred to surplus 
facilities (ER) mission 
area per established 
acceptance criteria 

Accelerate the design of 
Multi-Purpose Storage · 
Coq:,lex as close to 
current schedule as 
possible using proven 
·technology 

Study: Define criteria for 
interfacing programs to 
accept items 

Study: Define criteria for 
interfacing programs to 
accept items 

Study~ Define criteria for 
interfacing programs to 
accept items 
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1.4 

1.4.1 

Current waste tank 
operations · 

Tank systems and 
instrumentation 

9 

Table 1. Initial State. 

Include for 
ongoing 
operations 

• Poorly maintained 
" Inadequate 

(II sheets) 

Resolve safety issues and 
upgrade facilities to 
provide envirorvnentally 
sound and safe storage 
(Seattle) 

Operate and maintain 
facilities to provide 
continued environmentally 
sound and safe storage 
(Seattle) 

Adopt a balance between 
tank farm safety, 
operations, 
infrastructure upgrades, 
and disposal priorities 

Tank farm storage, 
operations, and 
surveillance will be 
required for 30 to 
50 years 

Construct new tank farms 
as necessary to remediate 
safety issues and support 
waste pretreatment on an 
expedited basis (Anttonen 
1991) 

Define a minimum acceptable 
initial state of operations 
necessary to support the 
TIJRS 

Study: Develop an 
integrated set of 
alternatives for current 
operations: 

• Resolve safety issues 
o Upgrade facilities 
• Restore facilities 
• Build new facilities 
a Restore 

infrastructure 
• Upgrade 

infrastructure 
• Upgrade conduct of 

operations 
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1.4.3 Conduct of operations 

• Training 
• Procedures · 
• Timeliness and adequacy 

of maintenance 
• Resources 
• Planning 
• Schedules 
• Performance 

measurement 

NOTE: See Section 7.0 for references. 

9 I 

Table 1. Initial State. (11 sheets) 

Include for 
ongoing 
operations 

., INoncompl i ant 
• inadequate 
• Unsafe state(s) relative to 

present DOE authorizatio_n· 
basis 

Characterize watch list 
tanks requiring saq>ling 
and analysis first 

Retrieve watch list tanks 
that cannot be resolved•' 
in present tank as 
highest priority items 
(Anttonen 1991) 

Stabilize and isolate 
SSTs to mitigate iq:,act 
of future leaks 

Mitigate unsafe waste 
conditions in tank 
sufficiently to allow 

.safe storage until 
retrieval for disposal 

Integrate pretreatment 
with mitigation of safety 
concerns and 
requirements. Ensure· 
resolution of safety 
issues does not preclude 
disposition choices. 

Negotiate a compliance 
agreement.with regulators 
and establish a graded 
compliance with DOE orders 

The underlined items in the "TWRS Program Working Position" colunn are from the TWRS Program meetings in-Seattle, ~ashington. 
CC= Complexant concentrate · 

DOE= U.S. Department of Energy· 
· DSSF = Double·shel l slurry feed 

DST= Double-shell tank 
EIS= Environmental impact statement 
ER= Environmental Restoration 

HOW-EIS= Final Environmental lnpact Statement, Disposal of Hanford Defense Hi.gh·Level, Transuranic and Tank Wastes, Hanford Site, Richland. 
Washington 

NCAW = Neutralized current acid waste 
NCRW = Neutralized cladding removal waste 
PFP = Plutonium Finishing Plant 
SST= Single-shell tank 

Tri-Party Agreement= Hanford Federal Facility Agreement and Consent·order 
TWRS = Tank Waste Remediation System. 
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2.1 

2.1.1 

2.1.2 

TMRS waste products 

TRU 

HUI 

9 

Table 2. Final State, (5 sheets) 

The types of waste to be 
addressed and the laws governing 
acceptability of their final 
state are identified in this 
table 

DOE/MIPP-069, Rev. 4, ~ 
Acceptance Criteria for the 
Uaste Isolation Pilot Plant 
(DOE/Ml PP 1991) 

TRU acceptably inmobilized and 
packaged for shipment and 
disposal in a DOE repository 

Repository waste acceptance 
system requirements 

HLM acceptably inmobilizecl and 
packaged for shipment to OCRl.'M 
repository 

Minimize waste volune disposed to 
lessen impact on repository and 
Hanford Site land use (Seattle) 

Minimize total TMRS waste; 
separate the waste fnto fractions 
to optimize total system life-
cycle costs · 

Prepare TRU waste for disposal at 
the WIPP repository per DOE-MIPP 
waste acceptance criteria 

Maintain the ability to package 
and ship TRU waste to the MIPP 

Convert all TRU fractions to 
glass for disposal and ultimate 
shipment to a Federal repository 
(EIS record of decision) 

Prepare for disposal at the OCRMM 
repository per OCRMM waste 
acceptance criteria 

!nmobilize high-level and TRU 
constituents of waste to minimize 
environmental and safety risk and 
enable permanent disPOsal 
(Seattle) 

Retrieve all waste required for 
tank closure (i.e., ER will not 
have to retrieve wastes for 
closure) (DOE-HQ directive) 

Study: Determine final disposition 
method for TRU. Consider if TRU is 
to be separated and processed for 
disposal at the MIPP repository or 
mixed with the HLM and processed 
for disposal at the OCRWM 
repository. 

Develop final TRU waste acceptance 
criteria with MIPP (both 
radionuclide and hazardous chemical 
content) 

Develop final HLDM acceptance 
criteria with OCRMM (both 
radionuclide and hazardous chemical 
content) 
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2.1.3 

2.1.4 

2.1.5 

2.1.6 

2.1.6.1 

LLW 

Below regulatory concern 

Hazardous nonradioactive 
waste 

TWRS effluents 

Liquid 

9 3 

Table 2. Final State. (5 sheets) 

LLW acceptably inmobilized and 
disposed onsite [HDW-EIS record 
of decision (53 FR 12449)) 

WHC-SD-WM-CSD-003, Rev 0, Grout 
Formulation Standard Criteria 
Document (Riebling and Fadeff 
1991) 

To be determined 

o Resource Conservation and 
Recovery Act of 1976 

" WAC 

To be determined 

lnmobilize and dispose of any 
remaining mixed or low-activity 
wastes to minimize environmental 
and safety risk (Seattle) 

Waste is suitable for onsite 
disposal if 

"Not declared HLW by NRC 
@ Not TRU as determined by DOE 
s·Class Corless as defined by 

10 CFR 61 
• Meets Ecology (WAC 173-303) 

requirements (DOE•HQ,directive) 

-Radionuclide and hazardous 
material content for the LLW will 
be ALARA (DOE-HQ directive) 

LLW will be disposed.near surface 
onsite (HDW-EIS) 

Dispose of waste whose 
radionuclide and hazardous 
chemical content is below 
regulatory concern"-in accordance 
with other governing requirements 

Dispose of haurdous 
nonradioactive wastes in 
accordance with Washington 
Administrative Code, e.g., 
WAC 173 

Minimize generation of secondary 
waste and effluents to reduce 
cost and/or environmental impact 
(Seattle) ' 

Secondary waste will be disposed 
either within the TWRS boundaries 
or by interfacing systems 

Liquid effluents will meet 
Treated Effluent Disposal 
Facility acceptance criteria 

Develop final waste acceptance 
criteria for onsite disposal of LLW 
from TWRS.waste processing 
operations (both radionuclide and 
hazardous chemical conteot) 

Develop c~osure requirements 
(Anttpnen 1991) 

Develop criteriB to declare waste 
below regulatory concern. 
Negotiate agreement with· applicable 
regulatory agencies •. 
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Table 2. Final- State. (5 sheets) 

2.1.6.2 Gaseous To be determined Gaseous effluents will be managed 
to meet discharge limits 

2.2 TWRS equipment 

2.2.1 Underground storage tanks 

2.2.1.1 Double-shell tanks 

2.2.1.2 Single-shell tanks 

2.2.1.3 Miscellaneous tanks (47) 

Waste retrieved and radioactive 
and hazardous waste removed 

To be determined 

To be determined 

To be determined 

To be determined 

Equipment will be prepared to 
acceptance criteria of 
interfacing mission areas 

Equipment will be prepared to 
acceptance criteria of 
interfacing mission areas 

Turnover tanks to ER mission area 
for final disposition 

Closure plan will define turnover 
acceptance requirements for 
underground storage tanks and 
-transfer lines (DOE-HQ directive) 

Equipment will be prepared to 
meet acceptance criteria of 
interfacing mission areas 

Final DST retrieval requires 99% 
removal of radionuclide and 
hazardous contents 

Equipment will be prepared to 
acceptance criteria of 
interfacing mission areas 

Equipment will be prepared to 
acceptance criteria ·of 
interfacing mission areas 

Study: Document acceptance 
criteria for release of gaseous 
effluents to the·atmosphere 

Formalize acceptance criteria for 
gaseous effluent 

C<>qllete HRA-EIS and closure plan 

Formalize acceptance criteria and 
operational interface with ER 
mission area (e.g., levels of 
contamination, total volume, 
packaging, shipment, schedule, 
throughput rate, payment, pedigree) 

Develop both 95% and 99X retrieval 
technologies for SSTs. Determine 
if these technologies meet SST 
closure plan acceptance criteria. 
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Table 2. Final State. (5 sheets) 

2.2.2 Process equipment WHC·EP-0063-3, Hanford Site Equipment will be prepared for 

2.2.3 

2.3 

Solid Waste Acceptance Criteria transfer to Solid Waste mission 
• Process vessels and (Willis and Triner 1991) area 

associated equipment 
• P~, jets, etc. 
e Process piping. 
e Instrumentation and 

controls 

Transfer lines 

TWRS facilities 

To be determined 

MRP 6.15, "facility Shutdown, 
Standby, and Transfer" · 

Closure plan will define turnover 
acceptance·criteria for transfer 
lines 

Use the HRA·EJS as a basis for 
defining the amount of material 
allowed to remain in the lines at 
conclusion of retrieval (DOE-HQ 
directive) 

Turnover facilities to ER mission 
area for final disposition 

Decontamination, dec011111issioning, 
and disposing of existing TWRS 
facilities are not included in 
TWRS scope 

Formalize ~cceptance criteria and 
operational interface with Solid 
Waste mission area (e.g., levels of 
contamination, total volume, 
packaging,-shipment, schedule, 
throughput rate, payment, pedigree) 

Complete HRA·EJS and closure plans 

Formalize acceptance criteria and 
operational interface with ER 
mission area (e.g.,· levels of 
contamination, total volume, 
packaging, shipment, schedule, 
throughput rate, payment, pedigree) 

Comply with DOE turnover_criteria 
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2.4 Beneficial use byproducts 

• Plutonh.111 
• Cesillll 
• Strontillll 
• Chemicals 

NOTE: See Section 7.0 for references. 

9 6 

Table 2. Final State, (5 sheets) 

Packaged in a form suitable for 
beneficial use 

Maximize beneficial byproducts Determine feasibility of separating 
products that could be put to 
beneficial use. Include 
determination of costs, value, and 
potential markets. 

The underlined items in the "TWRS Program Working Position" colum are from the TWRS Program meetings in Seattle, Washington. 
ALARA = As Low as reasonably achievable 

CFR = Code of Federal Regulations 
DOE= U.S. Department of Energy 

DOE-HQ= U.S. Department of Energy-Headquarters 
Ecology= Washington State Department of Ecology 

EIS= Environmental impact statement 
ER= Environmental Restoration 

HOW-EIS= Final Environmental Impact Statement. Disposal of Hanford Defense High-Level. Transuranic and Tank Wastes. Hanford Site. Richland. 
Washington 

HLD\,/ = High-level defense waste 
HL\,/ = High-Level radioactive waste 

HRA-EIS = Hanford remedial action-enviroMJental impact statement 
LL\,/= Low-level radioactive waste 
NRC = U.S. Nuclear Regulatory Coomission 

OCRYM = Office of Civilian Radioactive Waste Management 
SST= Single-shell tank 
TRU = Transuranic 

TWRS = Tank Waste Remediation System 
WAC= Washington Administrative Code 

\,/!PP = Waste Isolation Pilot Plant. 
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3.1 Federal agencies 

3.1.1 

3. 1 .2 

u.s. Department of 
Energy•Headquarters 

RL 

~... 0 . ". 

Table 3. Programmatic Interfaces. (3 sheets) 

Directives 
(Secretary of 
Energy Notice; 
Anttonen 1991) 

DOE Order 4700.1 

DOE Order 5480 
series 

DOE Order 5600 
series 

DOE Order 5700 
series 

Budget 

Schedule 

Comnitments 
Tri-Party 
Agreement 

RL orders 

Hanford integrated 
planning process 

Execution and control of 
TWRS Program 

Execution and control of 
TW.RS Program 

Operational safety for 
storage and processing of 
radioactive and hazardous 
wastes 

Safeguards & Security 

. Quality Assurance Program 

Program funding profile and 
total cost 

Time of initiation, 
sequence, and duration of 
execution 

Technical solutions, 
schedules, and program 
execution 

Execution and control of 
TWRS Program 

Consolidate TWRS Program into 
super major system acquisition 

Execute the TWRS Program in 
accordance with systems 
Engineering principles 

Use existing pricing structure 
as a basfs for selecting 
disposal strategy 

Establish priorities consistent 
with legal requirements of 
protecting hunan health, 
safety, and the environment 

COl11)lY with Tri-Party Agreement 
until formally changed 

Establish a graded 
conpliance with DOE orders 

Develop Hanford Site 
restoration schedule. 
Integrate schedules for 
TWRS and interfacing 
Hanford Site mission areas 
as well as for TWRS-OCRWM 
and DOE-WIPP repositories. 
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3.1.4 

3.2 

3.2.1 

3.2.2 

3.3 

3.4 

U.S. Envirorvnental 
Protection Agency 

NRC 

State agencies 

Washington State 
Department of Ecology 

Other State agencies 

Local permitting 
agencies 

Advisory and oversight 
conmittees 

9 

Table 3. 

NEPA 

Clean Air Act , 
RCRA 
Clean !later Act 

To be determined 

Washington 
Administrative Code 

Washington 
Administrative Code 

To be determined 

Influence and 
advice 

9 .[t D 9 

Programmatic Interfaces. 

Technical solutions and 
schedule 

o· Gaseous effluent 
discharge 

o Hazardous waste 
management 

• Liquid effluent discharge 

To be determined 

Technical solutions, 
schedules, and program 
execution · 

Technical solutions, 
schedules, and program 
execution 

To be determined 

Technical solutions, 
schedules, and program 
execution 

8 

(3 sheets) 

SST disposal actions will not 
proceed beyond Title~ design 
without TWRS EIS ROD, except 
for specific actions 

All DST disposal actions 
defined in HDW-EIS ROO (53 FR 
12449) can proceed 

Specific action (e.g., 
retrieval of tank 241-C-106) 
will be covered by separate 
NEPA doc1J11entation (e.g., 
environmental assessment) 

Tl.IRS will comply with Federal 
regulations 

To be determined 

Coq>ly where technically 
feasible. Negotiate deviations 
where necessary. 

Coq:,ly where technically 
feasible. Negotiate deviations 
where necessary. 

Coq>ly where technically 
feasible. Negotiate deviations 
where necessary. 

Consider advisory and oversight 
committee guidance as strong 
rec011111endations. Provide 
justification if alternative 
positions are taken. 

Study: Develop 
coq>rehensive TWRS EIS 
plan. Integrate with 
other mission areas. 

To.be determined 

Determine applicability of 
NRC regulations to TWRS 
processes and outputs 

Negotiate Coqlliance 
agreements with regulators 

Study: Identify and 
evaluate applicability of 
Local ordinances 
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3.5 · 

3.6 

3.7 

3.8 

Indian Nations 

Public 

Westinghouse Hanford 
Company management 

Environmental 
Restoration Management 
Contract 

9 

Table 3. Programmatic Interface~. (3 sheets) 

· Public involvement 
cycles 

Public involvement 
cycles 

MRPs 

WHC·CM· (control 
man\,lals) 

Contract 

Technical solutions, 
schedules, and program 
execution 

Technical solutions. 
schedules, and program 
execution 

Execution and control of the 
TWRS Program · 

To be determined 

Involve affected Indian Nations· 

Involve public 

Conply where possible 

To be determined To be determined 

NOTE: See ·section 7.0 for references. 
The underlined items in the "TWRS Program Working Position" collllll are from the TWRS Program meetings in Seattle, Washington. 

DOE= U.S. Department of Energy 
EIS= Environmental impact statement 

HOW-EIS= Final Envirorvnental Impact Statement. Disposal of Hanford Defense High-Level, Transuranic and Tank Wastes, Hanford Site. Richland, 
Washington . 

MRP = Management Requirements and Policies (sections in Westinghouse Hanford Coq>any controlled manuals) 
NEPA= National Environmental Policy Act of 1969 

NRC = U.S. Nuclear Regulatory Comnission ' 
OCRWM = Office of Civilian Radioactive Waste Management 

RCRA = Resource Conservation and Recovery Act of 1976 
RL = U.S. Department of Energy, Richland Field Office 

ROD= record of decision 
SST= Single-shell tank 

Tri-Party Agreement= Hanford Federal Facility Agreement and Consent Order 
TWRS = Tank Waste Remediation System 
WIPP = Waste Isolation Pilot Plant. 
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Table .4. System Interfaces. (4 sheets) 

4.1 Hanford Site mission Accept new tank waste from 
area system interfaces interfacing miss'ion areas 

4. 1 .1 

4.1.2 

4. 1 .3 

4.1.3.1 

4.1.3.2 

Solid Waste mission 
area 

Liquid Waste mission 
area 

Environmental , 
Restoration mission 
area 

Outgoing 

Incoming 

• Solid waste 
acceptance 
criteria 

• Operational 
readiness and 
turnover 
acceptance 
profile 

• .Liquid waste 
turnover 
acceptance 
criteria 

• Operational 
readiness and 
turnover 
acceptance 
profile 

• Waste acceptance 
criteria 

• WHC-CM-7-5 

Facilities and 
equipment turnover 
acceptance criteria 

" Waste volune 
projections, · 
acceptance 
criteria 

• TWRS waste 

• Turnover of process 
equipment, Low-level 
solid waste resulting 
from operations for 
disposal 

e TWRS schedule and 
operations profile 

• Effluent discharge rate 
and treatment 
requirements 

• TWRS·schedule and 
operations profile 

& Tank and transfer Line 
closure, facility 
transfer to surplus 
facilities 

• TWRS schedule and 
operations profile 

e TWRS Program constrains 
ER Program 

e ER Program constrains 
TWRS Program mission 
COllf)letion 

Comply with acceptance 
criteria' 

Coq:,ly with permit 
requirements 

Comply with acceptance 
criteria 

TWRS Program will support ER 
mission area throughout 
duration of its mission 

Define. docunent 0 and 
control TWRS system 
interfaces with all mission 
.. reas 

Formalize acceptance 
criteria and operational 
interface with ER mission 
area (e.g., levels of 
contamination, total volune, 
packaging, shipment, 
schedule, throughput rate, 
payment, pedigree) 

::e: 
:I: 
n 
I 

IT1 
-c 
I 

0 
en 
I'.'> ..... 
:;:c 
ID 
< 

0 



4.1.4 

4.1.5 
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4. 1.7 

4.2 

4.2.1 

4.2.1.1 

Nuclear Facilities 
mission area (incoming) 

Special Initiatives 
mission area (incoming) 

Infrastructure (office 
space, roads, 
utilities, maintenance 
shops, living space) 

Laboratories 

Repository system 
interfaces 

OCRWM HLW repository 

HLDW acceptance 
criteria 

9 
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Table 4o System Interfaces. (4 sheets) 

• Waste volLme 
projections. 
acceptance 
criteria 

• 1WRS waste 

• Waste volLme 
projections, 
acceptance 

· criteria 
• TWRS waste 

Limits of 
infrasti:ucture 

Capacity 

To be determined 

To be determined 

s TWRS Program constrains 
ER Program 

• ER Program constrains 
TWRS Program mission' 
COlll)letion 

• TWRS Program constrains 
ER Program 

o ER Program constrains 
TWRS Program mission 
C0111)leUon · 

Operations, const~uc·ti~n, 
and transport · , 

Characterization and 
analyses 

Total program cost 

• Waste acceptance H~W form characteristics 
criteria 

e Repository waste · 
acceptance 
system 
requirements 

TWRS will support facility 
operations through duration 
of mission 

TWRS Program will support 
Special initiatives mission 
area through duration of 
mission 

Use the draft waste 
acceptance criteria as a 
design basis until the 
repository waste acceptance 
criteria is finalized 
(DOE-HQ directive) 

Formalize acceptance 
criteria and operational 
interface with Nuclear 
Facility (e.g., levels of 
contamination, total volune, 
packaging, shipment, 
schedule, throughput rate, 
payment, pedigree) 

Formalize acceptance 
criteria and operational 
interface with Special · 
Initiatives (e.g., levels of 
contamination. total volune, 
packaging, shipment, · 
schedule, throughput rate, 
payment, pedigree) 

Define infrastructure needs 
and limitations 

Identify laboratory needs, 
both Yolune and analysis 

Formalize acceptance 
criteria and operational 
interface with OCRWM (e.g., 
levels of contamination, 
total volune, packaging, 
shipment. schedule, 
throughput rate, payment, 
pedigree) 

Finalize waste acceptance 
criteria with OCRWM 
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Table 4. System Interfaces. (4 sheets) 

4.2. 1 .2 HLDW transport Cask availability e Mission completion 

4.2.1.3 

4.2.2 

4.2.2.1 

4.2.2.2 

4.2.2.3 

4.3 

TWRS-OCRWM repository 
operations 

WIPP TRU repository 

TRU waste acceptance 
criteria 

TRU waste acceptance 
criteria transport 

TWRS and DOE-WIPP 
repository operations 

Direct interfaces with 
the envirorvnent 

Ability of OCRWM 
repository to 
accept TWRS waste 
initiation of 
shipment and waste 
shipment profile 

DOE/WIPP-069, 
Rev. 4, Waste 
Acceptance Criteria 
for the Waste 
Isolation Pi lot 
Plant (DOE/WIPP 
1991) 

Cask availability· 

• Ability of DOE­
WIPP repository 
to accept TWRS 
TRU waste 

• Initiation of 
shipment and 
waste shipment 
profile 

Regulations 

• Interim storage 
requirements 

• Mission initiation 
• TWRS throughput rate 
a Mission completion 

TRU waste form 
characteristics 

• Mission completion 
·• Interim storage 

requirements 

• Mission initiation 
• Mission completion 
• TWRS throughput rate 

Gaseous effluent discharges 

Provide interim storage 
capability fo~ all 
inmobilized tank HLW 
produced·at Hanford (DOE-HQ 
directive) 

Provide interim storage 
capability for all · 
inmobi l i,zed TRU 

TWRS will provide capability 
to interim store all 
inmobilized TRU waste 
produced at the Hanford Site 

TWRS will compLy•with 
applicable regulations and 
permits 

====t 

Stlldy: Develop integrated 
TWRS-OCRWM repository 
operation plan 

Formalize acceptance 
criteria and operational 
interface with WIPP (e.g., 
levels of contamination, 
total volune packaging, 
shipment, schedule, 
throughput rate, payment, 
pedigree_) 

Finalize waste acceptance 
criteria with WIPP 

Stlldy: Develop integrated· 
TWRS and DOE-WIPP repository 
operations plan 
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Table 4. System Interfaces. (4 sheets) 
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4.4 Technology development Technology 
availability 

NOTE: See Section 1.0 for references. 

Technical solution and 
schedule 

Transfer technology and 
coIT111Unicate lessons learned 
to enhance waste management 
practices of government and 
the competitiveness of U.S. 
industry (Seattle) 

Use existing technology to 
maxinun extent practical. 
Develop emerging or new 
technologies as needed. 

The underlined items in the "T\JRS Program Working Position" coll.llln are from the Tl.IRS Program meetings in Seattle, !.lashfngton. 
DOE= U.S. Department of Energy 

DOE-HQ= U.S. Department of Energy-Headquarters 
ER= Environmental Restoration 

HLD\J = High-level defense waste 
HLY = High-level radioactive waste 

OCRWM = Office of Civilian Radioactive Waste Management 
TRU = Transuranic 

T\JRS = Tank Waste Remediation System 
YIPP = Yaste Isolation Pilot Plant. 
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5. 1 

5.2 

5.3 

Public and worker health 
and safety effects 

• Minimize worker 
radiological exposure 

• Minimize worker 
industrial hazards 

• Minimize public 
radiological exposure 

• Minimize public 
transportation hazards 

Environmental impacts 

• Minimize Long-term 
environmental 
contamination 

• Maximize unrestricted 
land availability by 
minimizing onsite LLW 
volume 

• Minimize offsite waste 
volume (HLW) 

• Minimize volume of 
other system generated 
wastes 

Risk (technology 
assurance) 

o Maximize operability 
and reliability 

• Maximize use of mature 
processes 

• Maximize flexibility 
(adaptability for new 
technology) 

• Avoid regulatory 
uncertainty 

9 9 0 0 Q 
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Table 5. Measures of Success. (2 sheets) 

To be 
determined 

To be 
determined 

To be 
determined 

• Health effects will be as Low as 
reasonably achievable 

• Worker and public safety will be 
protected 

• Environmental effects will be as 
Low as reasonably achievable 

• TWRS will comply with regulations 
where practical, and negotiate 
graded compliance where necessary 

• Establish priorities consistent 
with Legal requirements of 
protecting human health, safety, 
and the envirorvnent 

Quantify health effects, i.e., source and form 
of hazard (quantity, specific chemical, 
specific radionuclide) and consequence of 
exposure (chronic, acute) for initial and 
final states · 

Quantify safety effects to the public and 
workers 

Quantify environmental effects, i.e., source 
and form of hazard (quantity, specific 
chemical, specific radionuclide) and 
consequences of release for initial and final 
states 

Quantify measures of compliance 

Risk will be analyzed and proactively Quantify measure of programmatic risk 
managed on a continual basis 
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5.4 

5.5 

Schedule 

• Minimize time duration 
for resolving 
enviroll!lental concerns 

• Minimize ca111>aign 
duration 

• Minimize time duration 
for resolving safety 
issues 

• Maximize early 
imnobilization for 
disposal progress 

Cost 

e Total life-cycle cost 
e Discounted cost basis 

HLW = High-level radioactive waste 
LLW = Low-level radioactive waste. 

Table 5. Measures of Success. 

To be 
determined 

To be 
determined 

Meet schedule 

Be cost effective 

(2 sheets) 
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6.0 DEFINITIONS AND STANDARD TERMINOLOGY 

Alternative (used as 
adjective only) · 

Alternative system 

Attribute 

Boundary 

Closure 

Configuration 

Constraints 

Disposal 

Dispose 

Environment 

Function 

Offering or expressing a choice between two or more 
things. 

.. 
An alternative strategy that is different from the 
reference system and could impact or become the 
reference system. 

-
A measurable description of a system characteristic; 
e.g., if a system's function is 'to fly,' an 
attribute describing it could be speed. An attribute 
without an assigned value is a variable. 

The border that establishes the interface for inputs 
and outputs of the system. · 

Process by which a hazardous ·waste treatment, 
storage, or disposal facility, which has discontinued 
operation, is dispositioned in accordance with a 
Washington State-approved closure plan. 

The functional and/or physical characteristics of 
hardware, firmware, software, or any other items as 
described in technical documentation and achieved in 
a product. 

Restrictions or limitations that must be met. 
Constraints are used to screen alternative strategies 
.and are always nontradable by the designer (as 
opposed to requirements which are tradable). 

Placement of waste in a manner that ensures isolation 
from the biosphere for the foreseeable future with no 
intent of retrieval and requires deliberate action to 
regain access to the waste. · 

To ~lace waste in a manner that ensures isolation 
from the biosphere for the foreseeable future with no 
intent of retrieval and requires deliberate action to 
regain access to the waste. 

(1) .The land, water, and atmosphere of a specific 
area; (2) the circumstances or conditions in which a 
system exists. External environments are unaffected 
by the system; internal environments are created by 
the system and may be affected by it. 

A specific action, activity, or process that achieves 
or supports the achievement of an objective {e.g., an 
operation that a system must perform to accomplish 
its mission). 

6-1 



Goals 

High-level 
radioactive waste 
(see DOE 
Order 5820.2A) 

Immobilization-

Interface-

WHC..,.EP-0627 Rev. 0 

Statements describing the desir~d end points. 

"The highly radioactive waste material that results 
from the reprocessing of spent nuclear fuel, 
including liquid waste produced directly in 
reprocessing and any solid waste derived from the 
liquid, that contains a combination of transuranic 
waste and fissi-0n products in concentrations 
requiring permanent isolation." 

A process that prepares waste for disposal. 

System boundary across which material, data, or 
energy passes. 

Low-level radioactive "Waste that contains radioactivity and is not 
waste (see DOE _ classified as high-level waste, transuranic waste, 
Order 5820.2A) _ spent nuclear fuel, or byproduct material as defined 

· ' by 5820.2a. Test specimens of fissionable material 
irradiated for research and development only, and not 
for the production of power or plutonium, may be 
classified as low-level waste, provided the 
concentration of transuranic is less than 100 nCi/g." 

Measure- of success 

Mitigation 

Objectives 

Pretreatment 

Problem statement 

Program 

Project 

A set of attributes that~ when compared to actual 
results, show how well the mission was accomplished. 

Reduction of the severity of a tank safety issue. 

Discrete, measurable events that, if accomplished, 
will contribute to achieving a goal. 

-Chemical treatment process or a series of processes 
used to prepare waste for immobilization. 

A declaration of what is wrong and needs to be 
corrected to improve a situatio~. 

An organized set of activities directed toward a 
common purpose. Programs are typically made up of 
technology base activities, projects, and supporting 
operations. 

A unique major :effort within a program that has a 
firmly scheduled beginning~- intermediate, and ending 
date milestones. 
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Publ.ic involvement 

Reference system 

Remediation 

Requirement 

Resolution 

Restoration 

Restricted use 

Risk 

Secondary waste 

Stakeholder 

Store (Storage) 

Strategy 
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A ·process by which the stakeholders' views are _ 
integrated into the U.S. Department of Energy's (DOE) 
decision-making process. The stakeholders' issues, 
concerns, and values will be understood and 
considered when making decisions. Public involvement 
is a dialogue between DOE and the stakeholders. This 
interaction goes beyond the public receiving 
information and providing comments after the decision 
is made. 

The selected and approved function (or functions) for 
managing and disposing of TWRS waste. 

Action taken to safely store, maintain, treat, and 
dispose of tank waste. 
NOTE: Waste is remediated, not safety issues; 
however, waste remediation may resolve a safety 
issue. 

How well the system needs to perform a function. 
Requirements are always tradable by the system 
designer (as opposed to constraints which are not 
tradable). 

Elimination of a tank safety issue by physical, 
chemical, analytical, and/or administrative methods. 

Return to the operating condition for which something 
was originally designed. 

Limits are placed on the use of the land area 
(surface, subsurface, and groundwater), in terms of 
the hours of occupancy and/or the activities allowed. 
Institutional controls are required to define and 
enforce the limits. 

Health and safety or environmental issues that may 
adversely impact the program's ability to meet 
regulatory requirements. 

The waste generated as a result of contact with high­
level and low-level radioactive waste (e.g., liquid 
effluents, failed equipment, clothing, tools, 
facilities, tanks). 

Any person or group that is potentially affected by 
actions at the Hanford Site. 

The activity necessary for the safe holding of tank 
waste, capsules, and any other radioactive or 
hazardous materials. 

A plan or approach to accomplish the mission. 
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System 

Tank safety issue 

Tank .. waste, 

Tank Waste 
Remediation System 

Tank Waste 
Remediation System 
Program 

Tank Waste 
Remediation System 
Program Leadership 
Council 

Tank Waste 
Remediation System 
Program mission 
statement 

Tank waste safety 
issue 

Tradable 

Trade study 
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A combination of related functions or equipment 
integrated into a single activity. 

A potentially unsafe condition associated with high-
. level radioactive tank waste and/or operating tank 

farm facilities. Tank waste safety issues are a 
subset of tank safety issues. 

Waste currently contained in single~shell tanks_ 
{SST), double-shell tanki (DST), all new waste added 
to DSTs, and cesium and strontium stored in capsules. 

An integrated solution for carrying out the specific 
functions associated with remediating tank waste. 

An integrated program for carrying out the specific 
functions associated with remediating tank waste. 

A group consisting of a single, senior manager from 
the U.S. Department of Energy-Headquarters; 
U.S. Department of Energy, Richland Field Office; 
Westinghouse Hanford Company; and Pacific Northwest 
Laboratory with the authority to make decisions and 
provide direction to the Tank Waste Remediation 
System Program. The leadership council was chartered 
by the Assistant Secretary fo·r Environmental 
Restoration and Waste Management. 

To store~ treat, and immobilize highly radioactive 
Hanford waste {current and future tank waste and the 
Sr/Cs capsules) in an environmentally sound, safe, 
and cost effective manner. 

A potentially unsafe condition associated directly 
. with the·high-level radioactiy~ waste within a waste 

storage tank .. Tank waste safety issues are a subset. 
of tank safety issues. 

A function, requirement, or design solution that may 
be changed, typically within the context of a trade 
study. Those that are not tradable are referred to 
as 1 nontradable. 1 

{1) The process of comparing or trading the strengths 
and weaknesses of alternative approaches or 
attributes; {2) a feedback process for resolving 
inconsistencies between steps or levels; {3) the 
analysis of the ability of a design solution to meet 
its stated objectives as inputs are varied. 

6-4 



0 

C-::'I ---

0 

. ~:_. 

,, 

Transuranic waste 
(see DOE 
Order 5820.2A) 

Treatment 

Unrestricted use 

Upgrade 

Value 

Watch list tank 
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"Without regard to source or form, waste that is 
contaminated with alpha-emitting transuranium 
radionuclides with half-lifes greater that 20 years 
and concentrations greater than 100 nCi/g at the time 
of assay. 11 

Process or processes that change waste in preparation 
for disposal. 

No limits are placed on the use of the land area 
(surface, subsyrface, and.groundwater) because of 
residual materials after cleanup. Past uses, related 
to the defense mission at the Hanford Site, of the 
area no longer impact land-use planning. 
Unrestricted public access or ownership could occur. 
However, they may be other reasons to limit access, 
such as cultural features or wildlife habitat. 

Place in an operating condition that is superior to 
the condition for which it was originally designed. 

The measure assigned to an attribut~; e.g., for the 
attribute 1 air speed' the value assigned could be a 
1,000 ft/s. 

An underground storage tank containing waste that 
requires special safety precautions because it may 
have a serious potential for release of high-level 
radioactive waste because of uncontrolled increases 
in temperature or pressure. Special restrictions 
have been placed on these tanks by Public 
Law 101-510, Section 3137, "S~fety Measures for Waste 
Tanks at Hanford Nuclear Reser~~tion" (also known as 
the Wyden Amendment) . 
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