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The following Interim Milestone is hereby added, as shown by the use of shading , to the 
Hanford Federal Facility Agreement and Consent Order. 

This new milestone is established with Ecology as the Lead Regulatory Agency. 

M-42-00A Complete the Closure of All DST Tank Farms. TBD, based 
upon 

completion of 
retrieval under 
M-62-45 plus 5 

years but no 
later than 
9/30/2052 

The following Major Milestone is hereby deleted, as shown by the use of strikeout, from the 
Hanford Federal Facility Agreement and Consent Order. 

M 42 00 To Be 
Determined 

I Provide Additional Double Shell Tank Capasity. 
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