
91- EAB-117 

Mr . Paul T. Day 
Han f ord Project Manager 

Department of Energy 
Richland Operations Off ice 

P.O . Box 550 
Rich land, Wash ingt on 99352 

JUN l l 19'31 

U. S. Environmental Protection Agency 
712 Swift Boulevard, Suite 5 
Richland, Washington 99352 

Mr. Timothy L. Nord 
Hanford Project Manager 
State of Washington 
Department of Ecology 
Mail Stop PV-11 
Olymp i a, Washington 98504-8711 

Dear Messrs . Day and Nord: 

HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER MILESTONE 
CHANGE REQUEST M-20-90-2 

9102472 

In a letter dated September 27, 1990, the U.S . Department of Energy, Richland 
Operat i ons Office (DOE-RL) notified the Washington State Department of Ecology 
(Ecology) and the U.S. Environmental Protection Agency Region 10 (EPA), that 
the 371 8-F Alkali Metals Treatment Unit would be closed. This dec i sion was 
reached because upgrading the facility to meet standards necessary for 
perm i tt i ng was found to be less desirable than shipping the waste elsewhere. 
Currently, the facility is idle and all waste has been removed. The non
radioact i ve wastes were sent to Chemical Processors, Incorporated , an offsite 
treatment , storage , and disposal facility located in Vancouver , Washington. 
The radioactive wastes were sent to the 4843 Alkali Metal Storage Facility, 
but will be moved to the Central Waste Complex once additional storage i s 
built. Since there are no documented reports of significant spills or 
local i zed contaminat i on, the closure plan will specify demolition of the 
bu i ld i ng and clean closure . 

By recommending clean closure of the 3718-F Faci l ity , Hanford Federa l Facil i t y 
Agreement and Consent Order (Tri-Party Agreement) Milestone M-20-18 
(completion of a Part B permit application) and the Milestone M-23-10 
(completion of Interim Status Corrective Actions) are no longer applicable. 
Instead , Tri-Party Agreement Change Control Form reflecting the proposal for a 
closure plan and a submittal date for the closure plan is enclosed. 
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Messrs . Day and Nord -2- JUN i 1 ;ggy 

If you have any questions regarding this change request, please contact 
Ms . S. L. Trine, OOE-RL, on (509) 376-6943. 

ERD:SLT 

Enclosure: 
Change Control Form M-20-90-2 

Sin cere ly, 

ilt W.:, a0 n H. Wi sness 
Hanford Project Manager 

· I 
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Change Number FEDERAL FACILITY AGREEMENT AND CONSENT ORDER 
CHANGE CONTROL FORM 

Date 

M- 20-90-2 Do not use blue ink. Type, or print using black ink. April 29 , . 1991 

Ori ginator Phone 

A. R. Sherwood (509) 376-6391 
Cl ass o f Change 

O I - Signatories (Section 13.0) .{J II - Project Manager O Ill - Unit Manager 

Change Ti t le 

3718-F Alkali Metal Treatment Facility Closure 

Description/Justification of Change 

Reword Hanford Federal Facility Agreement and Consent Order (Tr i -Party 
Agreement) Milestone M-20-18 (compietion of Part B permit application) to 
r ead "sub~it 3718-F Closure Plan to Ecology and EPA" and establish a 
submittal date of December 1991. 

De l ete Tri-Party Agreement Milestone M-23-10 (completion of Interim 
Status Correct i ve Actions). 

Since waste accumulated at the facility has been removed to a qualified 
o f fsite treatment, storage, and disposal facility, the U.S . Department of 
Energy-Richland Operations office has decided not to reopen the 
3 718-F Facility. The changes mentioned above are requested as a result of 
that decision. 

Impact of Change 

No significant impact . These changes wi l l reflect the out come of the 
Tri-Party Agreement Milestone M- 23- 09 , Not i fication of Operation Status 
of 3718- F . 

i Affect ed Documents 

i Hanford Federal Facility Agreement and Consent Order Action Plan, 
I Appendix D, Figure D-1 Work Schedule and Table D-3 . 

I Approval s 

i 
__ Approved Disapproved 

! -Do_e ______________ _ 
Date 

I ! ________________________ _ 
E?A 

I 
I 1-E,-0-lo_g_y _ _____________ _ 

Dae~ 

Dace 

3718-F Closure start and 
completion dates to be 
determined in the closure plan . 
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