€y

Change Number Federal Facility Agreement and Consant Order Date
Draft Change Control Form

M“ZO-93"01 Oo nat usae bilus ink. Type or prnt using black ink.
Qriginator Phone
John M. Kavacs £09-376-1291
Class of Change )
(11 - signatories X1 Il - Project Manager {1 111 - Unit Manager

Change Title EStablish New TPA Milestone "Submit the 241-Z Treatment and. Storage Tanks
Part B Permit Application to Ecology and the EPA (M-20-48)" '

Oescription/Justification of Change

Establish a Tri-Party Agreement Milestone M-20-48 to read "Submit the 241-Z
Treatment and Storage Tanks Part B Permit Application to Ecoloagy and the EPA,"
May 31, 1996.

JUSTIFICATION: Page 2

{mpact of Change

241-7 Treatment and Storage Tanks.

Affected Documents

Hanford Federal Facility Agreement and Consent Order Action Plan-Appendix D,
Table D-3 and Figure O-1.

-~

ﬁppruved ___ Disapproved

Aﬂr/l ). s/25/53

Dace

Aﬁ?ﬂéfﬁr'&guﬂﬂ?F /éﬂé;f' 724

% 5 64/?7

ﬂ Date

This change reflects the commitment to obtain a Part B permit application for the




