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Mr. Jay Manning, Director 
Washington State 
Department of Ecology 
P.O. Box 47600 
Olympia, Washington 98504 

Dear Mr. Manning: 
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WASTE TREATMENT AND IMMOBILIZATION PLANT DANGEROUS WASTE PERMIT 
COMPLIANCE SCHEDULE ITEM 18 

References: 1. ORP letter from R. J. Schepens and J.P. Henschel, BNI, to J. Hedges, 
Ecology, "Waste Treatment and Immobilization Plant (WTP) Dangerous 
Waste Permit Compliance Schedule," 06-WTP-011, dated February 1, 2006. ~ 

~'>;1 
2. Ecology letter from S. Dahl to R. J. Schepens, ORP, and J.P. Henschel, BNI, DD~ 

"Leak Detection and Waste Removal Capability in the Pretreatment Facility," 
dated June 8, 2005. 

This letter provides you with notice pursuant to Washington Administrative Code (WAC) 
173-303-815(3)(a)(iii) that Compliance Schedule Item 18, "Submit Engineering Information for 
Secondary Containment and leak Detection System for the Pretreatment Plant Miscellaneous 
Unit Systems," due October 30, 2006, was not completed as scheduled. This was previously 
communicated to the Washington State Department of Ecology (Ecology) in U.S . Department of 
Energy, Office of River Protection, Semi-Annual Compliance Report required by Interim 
Milestone M-62-01 for the period January 2006, through June 2006, dated July 31, 2006. WAC 
173-303-815(3)(a)(iii) requires the permittee to notify Ecology's Director in writing, no later 
than 14 days following each compliance date, of its compliance or noncompliance with the 
requirements. 

The Compliance Schedule date for Item 18 was originally established when the project was 
scheduled to begin operations in 2007. Technical and financial considerations described in the 
Reference, will delay completion of this compliance schedule item. Discussions on the revised 
design and construction schedules in support of Hanford Federal Facility Agreement and 
Compliance Order (HFF ACO) milestone negotiations have been initiated. Revision to the 
compliance schedule dates will be proposed after HFF ACO negotiations are completed. 
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Engineering information required to complete Compliance Schedule Item 18 consists of the three 
permit packages identified below. 

• PTF-006: Miscellaneous Unit Secondary Containment for PTF Elevation Oft. ; 

• PTF-058: Miscellaneous Unit Secondary Containment for PTF Elevation 77 ft.; and 

• PTF-064: Miscellaneous Unit Secondary Containment for PTF Elevation 56 ft. 

All three permit packages have been submitted, however, in Reference 2, Ecology required the 
permittees to modi(y the Pretreatment Facility design, and revise and resubmit leak detection and 
waste removal documentation. The permit documents "Leak Detection Capability in the 
Pretreatment Facility" (24590-PTF-PER-M-04-0010) and "Waste Removal Capability for the 
Pretreatment Facility" (24590-PTF-PER-M-04-0011) will be revised and resubmitted. 

If you have any questions, please contact us, or your staff may contact Lori A. Huffman, Office 
of Environmental Safety and Quality, (509) 376-0104 or Brad G. Erlandson, BNI, 
(509) 371-3826. 
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cc: B. G. Erlandson, BNI 
P. E. Peistrup, BNI 
J. Cox, CTUIR 
S. Harris, CTUIR 
M. Y. Anderson-Moore, Ecology 
B. L. Becker-Khaleel, Ecology 
L. J. Cusack, Ecology 
S. L. Dahl, Ecology 
G. P. Davis, Ecology 
J. Hedges, Ecology 

W. S. Elkins, Project Director 
Bechtel National, Inc. 
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K. Niles, Oregon Energy 
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A. C. McKams, RL 
R. Jim, YN 
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