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Change Title 
Hanford Site final sodium disposition evaluation report target date M-81-10-T0l due date modification 

Description/Justification of Change 
This change extends the completion date for M-81-10-T0l. 

M-081-10-T0l Submit Final Sodium Disposition Evaluation Report (09/30/2005) 
07/31/07 

The FFfF Decommissioning Environmental Impact Statement (EIS) is currently in development by an independent 
third party contractor as required by National Environmental Policy Act. Included in the EIS is an analysis of the 
option for the disposition of the sodium coolant used at FFfF and the Hallam and SRE sodium stored in 200 West 
Area. Without the completion due date change, the recommendation for the disposition of these sodium inventories 
would be pre-decisional to the NEPA process. Therefore, the Sodium Disposition Evaluation report should not be 
finalized prior to completion of the NEPA process which includes public review and comment of the EIS and 
publication of ROD. 

The rational for the due date is predicated on submittal of the report six months following the expected publication of 
the Record of Decision. 

Impact of Change 

This delay in sodium disposition evaluation report will not impact other FFfF deactivati 

Affected Documents 
Hanford Federal Facility Agreement and Consent Order, as amended. 
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