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partment of Energy
Richland Field Office
P.O. Box 550
Richland, Washington 99352

APR 23 1993

93-ERB-137

Mr. George C. Hofer

Hanford Project Manager

U.S. Environmental Protection Agency
Region 10

1200 Sixth Avenue

Seattle, Washington 98101

Mr. Roger F. Stanley, Director
Tri-Party Agreement Implementation
State of Washington

Department of Ecology

P.0. Box 47600

Olympia, Washington 98504-7600

Dear Messrs. Hofer and Stanley:

EXTEN;&ON REQUEST FOR SUBMITTAL OF THE 2101-M POND CLOSURE PLAN, REVISION 2
(D-2-
l

The U.S. Department of Energy, Richland Operations Office (RL) and
Westinghouse Hanford Company (WHC) are requesting a 60-day extension for
submittal of the 2101-M Pond Closure Plan, Revision 2.

This extension is necessary in order to incorporate the Phase II sampling data
into the Appendix and to incorporate the large number of other changes
required to update the closure plan which include:

Addii 1 a 'oundwat, data gatl :d si tl  last ibmittal
of the closure plan.

o Incorporating the numerous minor changes negotiated during the Unit
Managers' Meetings (UMMs).

. Adding more detail throughout the closure plan, and updating references
and procedures.

. Dividing the closure plan into two volumes to accommodate the large
amount of data.

The 60-day extension would ci ige the due date for the closure plan from
May 10, 1993, to July 9, 1993. This extension request was discussed at t
April 7, 1993, 2101-M Pond UMM, and concurred with by the State of Washin
Department of Ecology Unit Manager.
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Messrs. Hofer and Stanley
93-ERB-137

-2- APR 28 19433

Should you have any questions or require any additional information, please
contact Mr. R. G. McLeod, RL, on (509) 372-0096 ‘or Mr. F. A. Ruck, WHC, on

(509) 376-9876.

ERD:RGM
cc: B. A. Austin, WHC
G. W. Jackson, WHC
R. E. Lerch, WHC
S. M. Price, WHC
E. A. Wiley, Ecology
Admininstrative Records

(D-2-5), H6-08

Sincerely,

/Sames D. Bauer, Program Manager
prfice of Environmental Assurance,
Permits, and Policy

DOE Richland Operations Office

f,Om\/
. E. Lerch, DJﬁGE;—E?;éctor

Restoration and Remediation
Westinghouse Hanford Company
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