
Mr. Toby M. Michelena, Project Manager 
Tank Wast e Remediation System 
Nuclear Waste Program 
State of Washington 
Department of Ecology 
P.O . Box 47600 
Olympia, Washington 98504- 7600 

Dear Mr. Michelena: 
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EDMC 

HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER (TRI-PARTY AGREEMENT) 
MILESTONE M- 44-08 DISPUTE RESOLUTION EXTENSION OF PROJECT MANAGER REVIEW PERIOD 

References: (1) RL Letter to M. Wilson from J . E. Kinzer "Ecology Rejection of · 
M-44-08 Tank Characterization Reports", dated November 7, 1995 

(2) Ecology Letter to P. F.X. Dunigan from A. Stone "Review of Tank 
Characterizat i on Reports and Failure to meet M-44-08", dated 
October 31, 1995 

This letter follows several discussions with both U.S . Department of Energy, 
Richland Operations Office (RL) and the Washington State Department of Ecology 
(Ecology) on the dispute resolution of Tri - Party Agreement Milestone M-44-08. 
Although progress has been made, the issues related to Milestone M-44-08 remain 
unresolved and will require additional discussion between RL and Ecology. 

Therefore , in accordance with Article VIII, Paragraph 30.E, RL is requesting the 
period of time allowed for the Project Managers to resolve the dispute to be 
extended 47 days (January 23, 1996). This date is recommended in the event it 
is necessary for the Project Managers to elevate the dispute to the Interagency 
Agreement Management Integration Team (!AMIT) who are scheduled to meet on 
January 23, 1996. 
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If you need to discuss this matter further or require additional information, 
please contact Ms. Carolyn C. Haass on (509) 372-2731. 

cc: L. Arnold, WHC 
F. Calapristi, WHC 
L. Ermold, WHC 
D. Sherwood, EPA 
R. Stanley, Ecology 

Concurrence: 

Chris opher P. Bader, De 
Assistant Manager 

U.S. Department of Energy 
Richland Operations Office 

Sincerely, 

P.F.X . Dunigan, Jr., Administrator 
Hanford Tri-Party Agreement 

Date 


