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FEDERAL FACILITY AGREEMENT AND CONSENT ORDER CHANGE CONTROL FORM 
Description / Justification of Change 

This change control form establishes the submission date for the T Plant 
treatment by generator (TBG) request as September 30, 1991. This change 
request affects only that portion of Milestone M-23-01 related to T Plant. 

Change Control Form M-23-90-4 extended the submittal date for the T Plant TBG 
request from June 30, 1990, pursuant to Milestone M-23-01, to September 30, 
1990. 

A second change request M-23-90-5 was transmitted to the State of Washington 
Department of Ecology (Ecology) in September of 1990. Ecology took no action 
on this request. Change request M-23-90-5 sought to extend the T Plant TBG 
submittal to January 31, 1991. This request was based on the uncertainty in 
availability of analytical results to support the TBG submittal and resolution 
of issues associated with Ecology's August 20, 1990, denial of TBG status for 
other Hanford facilities. 

In December 1990 the U.S. Department of Energy, Westinghouse Hanford Company, 
and Ecology staff met to discuss the reasons for Ecology's August 1990 denial 
of TBG status for the PUREX, 204-AR and 222-S facilities. This meeting 
resulted in a substantially different understanding of Ecology's position 
relative to granting TBG status and, therefore, significant revisions to the 
T Plant TBG request were required. 


