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Hanford Project Manger

State of Washington

epartment of Ecology

P. 0. Box 47600
Olympia, Washington 98504-7600

Dear Mr. Jansen:

INCORPORATION OF ADDITIONAL INTERIM MILESTONES TO SUPPORT PRETREATMENT Of
DOUBLE-SHELL TANK WASTE

1ank you for your February 6, 1992, letter in response to my
January 24, 1992, change request M-02-92-1, Incornorate Additional Interim
Milestones to Support Pretreatment of Double-Shel Tank Waste. I am pleased
that you understand and support the milestones proposed in the change request.
Since no response was received 1 »m Ecology or EPA within seven days nf RL's
request per paragraph 112, we are implementing the change as requeste RL is
committed to pursue these new milestones in support of the 1999 hot start of
HWVP.

RL understands Ecology’s position on the need for additional pretreatment

lestones and we look forward to resuming negotiations at the earliest
possible date. RL shares Ecology’s goal of concluding these negotiations by
the end of February 1992. Please call me on (509) 376-6798 if you would like
to discuss this matter further.

Sincerely,

/A e

en H.
anford Project Manag

cc: R. F. Star ey, Ecology
P. T. Day, EPA
T. B. Veneziano, WHC







