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Attachment #1 
Meeting and Summary of Commitments and Agreements 

Unit Manager's Meeting: 200-UP-2 Operable Unit 
November 17, 1994 

1. SIGNING OF THE PREVIOUS 200-UP-2 MEETING MINUTES: 

Page 1 of 1 

Minutes from the previous meeting were not available. The October 1994 meeting was canceled. 

2. ACTION ITEM UPDATE (see Attachment #4): 

No open action items 

3. NEW ACTION ITEMS (initiated November 17, 1994): 

No new action items 

4. INFORMATION ITEMS: 

• 200-UP-2 LFI - Michael Galgoul provided status (Attachment #5) and indicated that the Field 
summary reports (Geoscience, Air, Biota Sampling Reports) were released 30 September; these 
are the foundation of the LFI report. Beth Ward is the Unit Manager. QRA data tables provide 
risk calculations using an industrial scenario. We are looking for risk drivers over the next 5-10 
years that require interim actions . 200-UP-2 is focused only on interim measures. FFS will look 
at IRM alternatives only and will not be a full blown FS. Paul Beaver requested that NRC 
classifications be used since it is an ARAR. Michael Galgoul noted that a barrier is a possibility 
for this unit. 

• 216-U-12 Crib RCRA/CERCLA Coordination - BHI has refined Road Map; RL will be 
reviewing that with the regulators. (discharge ceased in 1987 or 1988 and shifted to U-17 crib 
which also receives U03 waste). 

• 216-U-8 Crib Area Interim Stabilization - Area of soil placement and revegetation is complete 
south of U-Plant. Entire area is posted for surface contamination. KEH will complete a resurvey 
and issue a report. 
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Attachment #3 
Unit Manager's Meeting: 200-UP-2 Operable Unit 

November 17, 1994 

Agenda 

200-UP-2 Operable Unit Status - M. Galgoul 

* Action Item Status 

* General Status 

02044a 
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Attachment #4 

Action Item Status List 
Unit Manager's Meeting: 200-UP-2 Operable Unit 

November 17, 1994 

ITEM NO. ACTION/SOURCE OF ACTION STATUS 

2UP2.5 Pending laboratory data from U-Pond in Closed 09/15/94. 
Mid-May, meet to discuss further 
characterization on U-Pond. Action: 
Michael Galgoul . 

2UP2.6 Schedule meeting with Ecology to discuss Closed 09/15/94. 
surface stabilization on the 216-U-8 Crib. 
Action: Michael Galgoul. 

2UP2.8 Obtain clarification and provide · Closed 08/24/94. 
suggestions on implementation of 
RCRA/CERCLA Integration for 200-UP-
2 OU and 216-U-12 Waste Site. Action: 
Jennifer Young. 

02044:i 
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200-UP-2 LFI Status for November UMM 

• LFI { QRA) Report 

• Field Summary Reports Released September 30 

• ORA Data Tables are Prepared 

~ • Groundwater Impact Assessment Being Prepared 
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• 

• 

216-U-12 RCRA/CERCLA Coordination 

• Draft Coordination "Road Map" Prepared for RL review 

216-U-8 Crib Area Interim Stabilization 

• Area Soil Placement is Complete 

• Revegation is Complete 
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)
{\Meeting and Summary of Commitments and Agreements 

Unit Manager's Meeting: 200-UP-2 Operable Unit 
November 17, 1994 

J. SIGNING OF THE PREVIOUS 200-UP-2 MEETING MINUTES: 
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Minutes from the previous meeting were not available. The October 1994 meeting was canceled . 

2. ACTION ITEM UPDATE (see Attachment #4): 

No open action items 

3. NEW ACTION ITEMS (initiated November 17, 1994): 

No new action items 

4. lNFORMATION ITEMS: 

• 200-UP-2 LFI - Michael Galgoul provided status (Attachment #5) and indicated that the Field 
summary reports (Geoscience, Air, Biota Sampling Reports) were released 30 September; these 
are the foundation of the LFI report. Beth W36i is lJle Unit Manager.~ QRA data tables 
provide/risk calculations.fe'fs~~ndustrial scenario. :;tJok.ing-sp&cifkally if a~fa~vers over the 
next 5-10 years that require interim actions. 200-UP-2 is focused only on interim measures. 
FFS will look at IRM alternatives only and will not be a full blown FS. Beginning to look at 

-deep vadose zone, pwi'iously looked ftt the topsoil. Paul Beaver requested that NRC 
classifications be used since it is an ARAR. Michael Galgoul noted that a barrier is a possibility 
for this unit. 

" 216-U-12 Crib RCRA/CERCLA Coordination - BHI has refined Road Map; RL will be 
reviewing that with the regulators. (discharge ceased in 1987 or 1988 and shifted to U-17 crib 
which also receives UO3 waste) . 

• 216-U-8 Crib Area Interim Stabilization - Area of soil placement and revegetation is complete 
south of U-Plant. Entire area is posted for surface contamination. KEH will complete a resurvey 
and issue a report. 
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