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Meeting Minutes Transmittal 

200 AREA EFFLUENT TREATMENT FACILITY (ETF) _,,..,,, .. ,, __ -_.,::,::~.•-•,•.·.-•.:'.:,111t1❖:i:7~ and · · -· · 
LIQUID EFFLUENT RETENTION FACILITY (LERF) 

and 
242-A EVAPORATOR 

Unit Managers Meeting 
712 Swift Boulevard, EPA Conference Room 

SEP 1 1 1995 

Richland, Washington ~CAA PER O , MITS Sfu -1 r 
April 11, 1995 

2:30 p.m. - 4:00 p.m. 

The undersigned indicate by their signatures that these meeting 
minutes reflect the actual occurrences of the above dated Unit 
Ma 

Date: '1 - (2 .... 'f~ 
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Purpose: Discuss Permitting Process 

Meeting Minutes are attached. The minutes are comprised of the following: 
Attachment I - Agenda 
Attachment 2 - Summary of Discussion and Commitments /Agreements 
Attachment 3 - Attendance List 
Attachment 4 - Action Items 
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Attachment 1 

Unit Managers Meeting 
200 AREA EFFLUENT TREATMENT FACILITY (ETF) 

AND 
LIQUID EFFLUENT RETENTION FACILITY (LERF) 

AND 
242-A EVAPORATOR 

712 Swift Boulevard, EPA Conference Room 
Richland, Washington 

April 11, 1995 
2:30 p.m. to 4:00 p.m. 

Agenda 

200 Area Effluent Treatment Facility 

1. Status of Schedule/Design/Construction (WHC) 
2. Program Status 
3. General Discussion 
4. Action Items 

Liquid Effluent Retention Facility 

1. Program Status 
2. General Discussion 
3. Action Items 

242-A Evaporator 

1. Program Status 
2. General Discussion 
3. Action Items 
4. Set Next Meeting Date 
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Attachment 2 

200 AREA EFFLUENT TREATMENT FACI LITY 
and 

LIQUID EF FLUENT RETENTI ON FACILITY 
and 

242-A 
Unit Managers Meeting 

712 Swi ft Boulevard , EPA Conference Room 
Ri ch l and, Washingt on 

Apr i l 11, 1995 
2:30 p.m. to 4:00 p.m. 

Summary of Discuss ion and Commi t ments/Agreements 

200 AREA EFFLUENT TREATMENT FACILITY 

1. STATUS OF SCHEDULE/DESIGN/CONSTRUCTION 

Mr. J. Coenenberg (WHC) introduced Mr. B. Julian (Ecology) as the new 
unit manager for 200 ETF, LERF and 242-A Evaporator. 

Mr. S. Godfrey (WHC) provided the status of the schedule for design and 
construction. Construction is 99 percent complete. The items remaining 
to be completed include coating and crack repairs, instrument tagging 
and labeling, additional concrete work, and the collection system. 
Final site preparation, which is divided into two phases, · is in Phase 2. 
The forecast for completion of all construction is May 1995, with the 
exception of the surge tank. 

Mr. Godfrey stated that the surge tank collapsed during an ATP. 
Approximately 8,000 gallons had been pumped while the vent system was 
closed, which caused the tank to collapse under the vacuum that was 
created. Mr. Godfrey indicated that there were no spills, no injuries, 
and no related equipment damage resulting from the collapsed tank. 
Adtech has inspected the tank and is developing a repair plan. WHC has 
estimated the repair will occur in mid-June 1995. The impact to the 
schedule is unknown. 

Regarding the acceptance test procedures (ATPs), 62 of 64 ATPs have been 
completed. The remaining two ATPs involve the secondary treatment train 
and the fire protection, and they are scheduled for completion this 
Friday (4-14-95). · 

The revised program baseline change has been submitted to RL for 
approval . WHC is statusing the schedule and working on the basis of the 
revised baseline. 
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PROGRAM STATUS 

Mr. Coenenberg initiated a discussion regarding the permitting process. 
The Part B permit applications for 200 ETF, LERF, and 242-A Evaporator 
are being combined. The workshops for revising the Part B permit 
applications for consolidation are scheduled to begin in September 1995. 
There has been discussion whether the three Part A permit applications 
should be combined or maintained separately. Mr. Coenenberg noted that 
maintaining separate Part A permit applications would facilitate the 
closure process of a particular portion of a facility. 

Mr. D. Flyckt (WHC) raised two topics for discussion. The first topic 
was with regard to establishing the surveillance procedure for the 
special protective coating (SPC) on the secondary containment. 
Mr. Flyckt requested Mr. Julian's input on the devel opment of the 
procedure. Mr. Julian stated that Ecology is preparing a letter to 
DOE-RL pertaining to the inspection criteria for the SPC. Mr. Julian 
and Mr. Flyckt agreed to further discuss the issue. 

The second issue raised by Mr. Flyckt was with regard to interim status 
requ irements for the facility during revision of the Part B permit 
appl ication. Mr. Julian res ponded that he would provide a definitive 
answer after discussion with his management. 

3. GENERAL DISCUSSION 

There were no items for general discussion. 

4. ACTION ITEMS 

There were no action items to status. 

LIQUID EFFLUENT RETENTION FACILITY 

1. PROGRAM STATUS 

A brief discussion regarding land disposal issues (LDR) was held during 
the M-17 Unit Managers Meeting previous to this meeting. Mr. Julian 
indicat ed the LDR issue should not pose a problem for the LERF Facility. 

2. GENERAL DISCUSSION 

There were no topics for general discussion. 

3. ACTION ITEMS 

There were no action items to status. 
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242-A EVAPORATOR 

1. PROGRAM STATUS 

Mr. B. Von Bargen (WHC) provided an update on the program status. The 
facility is still in the outage preparing for campaign 95-1 , which is 
scheduled for June 1, 1995. The new condensate recycle system has been 
installed, and no problems have been encountered during testing of the 
system. WHC has been receiving and evaluating sample data for Tanks 
106-AP and 107-AP. The data quality objectives and subsequent 
documentation for the 242-A Evaporator have been revised and are in 
review. The water training run is expected to be initiated within the 
next week. 

2. GENERAL DISCUSSION 

Ms. M. Selby (Ecology) provided a status of the 216 Permit. The permit 
is in DOE-RL review and is scheduled for public comment May 1, 1995. 
The public hearing is scheduled May 30, 1995. 

3. ACTION ITEMS 

There were no action items to status. 

4. SET NEXT MEETING DATE 

It was agreed to hold the Unit Manager Meetings bi-monthly, and the next 
meeting was scheduled for June 15, 1995, at 2:30 p.m. in Richland, 
Washington. 

• 
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Attachment 3 

200 AREA EFFLUENT TREATMENT FACILITY (ETF) 
and 

LIQUID EFFLUENT RETENTION FACILITY (LERF) 
and 

242-A EVAPORATOR 
Unit Managers Meeting 

712 Swift Boulevard, EPA Conference Room 
Richland, Washington 

April 11, 1995 
2:30 p.m. - 4:00 p.m. 

Attendance List 

l 

A stenographer is present to take detailed notes on the proceedings of this 
meeting. These notes will be used for the sole purpose of preparing unit 
manager meeting minutes. After these unit manager meeting minutes are 
finalized, the detailed notes will be discarded. If any attendee has 
objections with this approach, they should voice these objections at this 
time. 

Phone# 

37;;.. - 3S '1 & 

3 7 J - //(,.JS 
3 b - 39 / 



Action Item 

200 ETF: 

LERF: 

242-A Evaporator: 

5-19-94:1 
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Attachment 4 

200 AREA EFFLUENT TREATMENT FACILITY 
and 

LIQUID EFFLUENT RETENTION FACILITY 
and 

242-A EVAPORATOR 
Unit Mangers Meeting 

712 Swift Boulevard, EPA Conference Room 
Richland, Washington 

April 11, 1995 
2:30 p.m. - 4:00 p.m. 

Action Items 

Description 

NONE 

NONE 

Provide Ecology the Waste Analysis Plan sampling data 
when available from the first campaign . 
ACTION: L. Garner (WHC) 

CLOSED 



Distribution: 

w. C. Alaconis WHC H6-32 
L. D. Arnold WHC B2-35 
N. A. Ballantyne WHC T7-38 
T. s. Basra WHC Rl-51 
A. v. Beard RL S7-55 
E. M. Bowers RL S7-55 
M. w. Bowman WHC Rl-52 
R. C. Bowman WHC H6-24 
R. M. Carosino RL A4-52 
C. E. Clark RL A5-15 
J. G. Coenen berg WHC H6-24 
A. J. Diliberto WHC H6-10 
D. L. Duncan EPA HW-106 
D. L. Flyckt WHC S6-71 
L. A. Garner WHC Rl-52 
s. D. Godfrey WHC B2-35 
R. D. Gustavson WHC Rl-51 
M. N. Jaraysi Ecology B5-18 
P. w. Jones RL A5-15 
R. J. Julian Ecology B5-18 
J. w. Kelly WHC S6-76 
P. J. Mackey WHC B3-15 
J. R. Markillie GSSC Bl-42 
G. R. Mezger RL A5-18 
J. J. Noble WHC S6-76 
s. M. Price WHC H6-23 
R. A. Quintero RL S7-55 
M. J. Royack RL S7-52 
M. A. Selby Ecology B5-18 
G. L. Sinton RL S7-55 
H. T. Tilden II PNL P7-68 
B. H. Von Bargen WHC Rl-43 
RCRA Files/GHL WHC H6-23 

ADMINISTRATIVE RECORD: 200 Area Effluent Treatment Facility (ETF, aka PROJECT 
C-018H), TSO T-2-8; Liquid Effluent Retention Facility (LERF) TSO S-2-8; 
242-A Evaporator, TSO T-2-6 [Care of EDMC, WHC (H6-08)]. 

Washington State Department of Ecology Nuclear and Mixed Waste Hanford Fil es, 
P.O. Box 47600, Olympia, Washington 98504-7600 

Environmental Protection Agency Region 10, Seattle, Washington 98101, 
Stop HW-074 (Records Center) 

Please send comments on distribution list to K. E. Knox, WHC (H6-23), 
(509) 372-3596 

Mail 




