
94-ENB-110 

President 
Westinghouse Hanford Company 
Richland, Washington 

Dear Sir: 
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P.O. Box 550 

Richland, Washington 99352 
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CORRES?ONDENCE 2 

C0NTROt 

PROJECT C-018H, 242-A EVAPORATOR/PUREX PLANT CONDENSATE TREATMENT FACILITY 
PROJECT SCHEDULE AND OFFICIAL ACCEPTANCE OF CONSTRUCTION (OAC) 

Hanford Environmental Compliance Change Proposal HEC-CCB-746, Subproject 
C-018H Baseline Schedule Milestone Change, cannot be processed until a current 
integrated project schedule is available. Please provide the schedule by 
September 15. 

Each of the multiple contracts on the subject project should have an OAC 
prepared and signed. After ADTECHS Corporation completes their work, an OAC 
should be prepared. All construction work on the main treatment facility 
performed after ADTECHS will require a new OAC. 

If you have any questions, feel free to contact Gary Mezger at 376-5039. 

PMD:GRM 

cc: J. R. Kelly, WHC 
J. J. Noble, WHC 

Sincerely, 

/zLJcl: __ 
~bert M. Hiegel, Acting Director 

(/ ~roject Management Division 
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