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COMPLETION OF HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT 
ORDER (TRI-PARTY AGREEMENT) MILESTONE M-16-56, "COMPLETE THE INTERIM 
REMEDIAL ACTIONS FOR THE 100-IU-2 AND 100-IU-6 WASTE SITES." 

The U.S. Department of Energy Richland Operations Office (RL) completed the subject 
milestone on February 6, 2012. This activity marks completion of interim remedial actions for 
32 waste sites listed in the 1999 100 Area Remaining Sites Record of Decision. Attached is a 
listing of the completed waste sites and associated closure document numbers, and the 
information for an additional 16 waste sites that have been remediated in the 100-IU-2 and 100-
IU-6 operable units. If you have questions, please contact me or your staff may contact Jamie 
Zeisloft, ofmy staff at (509) 372-0188. 

AMRC:JHZ 

cc: See page 2 

Sincerely, 

Mark S. Fren , Fe ral Project Director 
for the Rive C idor Closure Project 



Addressees 
12-AMRC-0105 

cc: G. Bohnee, NPT 
L. Buck, Wanapum 
S. Harris, CTUIR 
R. Jim, YN 
R. A. Kaldor, MSA 
S. L. Leckband, HAB 
N. M. Menard, Ecology 
K. Niles, ODOE 
T. Noland, MSA 
R. E. Piippo, MSA 
D. Rowland, YN 
D. M. Yasek, WCH 
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Attachment 
M-16-56: Complete the interim remedial actions for the 100-IU-2 and 100-IU-6 waste 

1 00-IU-2/6 Waste Sites 

sites listed in the 1999 100 Area Remaining Sites Record of Decision (32 sites) as 
described in the Remedial Design Report/Remedial Action Work Plan . 

Waste Site RSVP/WSRF Doc. No. documenting 

Site Subsite waste site closeout 

600-3 RSVP-2011-072 
. 600-5 RSVP-2010-087 

600-52 WSRF-2003-028 
600-98 WSRF-2004-098 
600-99 WSRF-2003-037 
600-100 RSVP-2010-082 
600-107 WSRF-2003-033 
600-108 RSVP-2011-051 
600-109 RSVP-2010-075 
600-110 RSVP-2004-062 
600-111 RSVP-2004-065 
600-120 RSVP-2004-063 
600-124 RSVP-2010-094 
600-125 RSVP-2010-088 
600-127 RSVP-2004-064 
600-128 WSRF-2003-039 
600-129 RSVP-2004-136 
600-131 WSRF-2003-045 
600-132 WSRF-2003-040 
600-139 WSRF-2003-041 

600-149 
600-149:1 WSRF-2011-028 
600-149 :2 RSVP-2008-049 

600-176 RSVP-2011-029 
600-181 WSRF-2003-048 
600-188 RSVP-2010-090 
600-190 WSRF-2003-047 
600-201 WSRF-2003-038 
600-202 RSVP-201 1-030 
600-204 WSRF-2003-043 
600-205 RSVP-2011-031 
600-208 WSRF-2004-096 
628-1 WSRF-2003-046 
UPR-600-16 WSRF-2008-045 

Additional Waste Sites Completed 

600-146 RSVP-2010-045 
600-178 RSVP-2011-057 
600-182 RSVP-2010-089 
600-213 WSRF-2010-001 
600-280 RSVP-2011-014 
600-295 RSVP-2011-007 
600-297 RSVP-2004-063 
600-302 RSVP-2010-095 
600-315 RSVP-2011-024 
600-322 RSVP-2011-011 
600-323 RSVP-2011-009 
600-327 RSVP-2011-010 
600-330 WSRF-2010-021 
600-333 WSRF-2011-008 
600-335 WSRF-2010-022 
600-350 RSVP-2011-073 


