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Establish New Interim Milestone for the 100-OL-1 Feasibility Study Report Due Date to Ecology 

Description/Justification of Change 

Interim TPA Milestone M-015-96 requires DOE to "submit the 100-OL-1 Remedial Investigation report 
and a change request to establish a date for the Feasibility Study report to Ecology11

• DOE submitted the 
Remedial Investigation for the 100-OL-1 Operable Unit Hanford Orchard Lands, DOE/RL-2016-54, Draft 
A, on September 12, 2017 (reference DOE letter 17-AMRP-0241) to Ecology. 

This change control form establishes a new interim TPA milestone M-015-97 for the submittal of the 
Feasibility Study report to Ecology. The date for submittal of the Draft A Feasibility Study Report to 
Ecology is August 30, 2020. 

Impact of Change 

This change control form establishes a new interim TPA milestone, M-015-97. There is no impact to 
major milestone M-015-00 with this change. 

Affected Documents 

Tri-Party Agreement Action Plan Appendix D, "Work Schedule Milestones and Target Dates Including 
Designation of Lead Regulatory Agency." 
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Authorized Changes 

Modifications to the HFFACO are displayed by using double underline to indicate added 
text and strikeout to indicate deleted text. 

Number Milestone Due Date 

M-015-97 Submit to Ecolo~1 the 100-OL-1 QRerable Unit Feasibili~ 
Lead Regulatory 08/30/2020 

Studx R~ortl Draft A. 
Agencx: Ecologx 
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