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Mr . Paul T. Day 
Hanford Project Manager 
U.S. Environmental Protection Agency 
712 Swift Blvd . Suite 5 
Richland, Washington 99352 

Mr . David B. Jansen, P.E. 
Hanford Project Manager 
State of Washington 
Department of Ecology 
P.O. Box 47600 
Olympia, Washington 98504-7600 

Dear Messrs . Day and Jansen: l ' 
.I v \) 
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9206Q 23795 

HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER CHANGE CONTROL FORM 
M-20-92-3, "MODIFY PLUTONIUM URANIUM EXTRACTION PLANT PART B PERMIT 
APPLICATION INTERIM MILESTONE M-20- 24" 

Enclosed for your review and approval is another copy of the subject Class II 
Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement) 
Change Control Form. This change control form was prepared to establish a new 
interim milestone for submittal of a Part B permit applicat i on or cl osure plan 
for the Plutonium-Uranium Extraction (PUREX) Plant in fulfillment of Tri-Party 
Agreement Interim Milestone M-20-24 . 

Your letter dated August 17, 1992, requested the resubmittal of the subject 
change control form reflecting closure as the planning base for the PUREX 
Plant . The original submittal reflected either submitt i ng a Part B permit 
applicat i on or a closure plan by July 1995. A formal decision to terminate 
operations and close the PUREX Plant has not been completed . At the present 
t ime, transition to standby is nearly completed; however, future plans for the 
plant remain uncertain . Until a decision is made regarding future operating 
plans or final shutdown conditions for the PUREX Plant, a milestone requir i ng 
the closure of PUREX cannot be negotiated. Once a decision has been formally 
completed, the change control form can be revised to reflect the outcome of 
the decision; however, at this time both options (Part B permit appl i cation or 
closure) must be available. 

Interim Milestone M-20-24 presently requires that a Part B Dangerous Waste 
permit application for the PUREX Plant be submitted by September 30, 1992 . 
Your letter stated that a July 1995 , submittal date was acceptable. Since a 
formal decision to terminate operat i ons and close the PUREX Plant will not be 
complete by September 1992, it is requested that this change control form be 
approved with both the Part B permit applicat i on and the closure options 
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included. When the future mission for the PUREX Plant has been determined, 
permitting requirements will be assessed and a new change control form can be 
submitted, at the State of Washington Department of Ecology's (Ecology) 
request, to support implementation of that mission. 

The original copy of the change request has been delivered via this letter to 
the Ecology for disposition. Upon disposition, Ecology is requested to 
forward the original to the U.S. Environmental Protection Agency . 

Should you or your staff have any questions regarding the enclosed change 
control form you may contact me on (509) 376-6798, or Mr. C. E. Clark on 
(509) 376-9333. 

RPB:CEC 

Enclosure 

cc w/encl : 
R. C. Bowman, WHC 
D. L. Duncan, EPA 
R. E. Lerch, WHC 
J . C. Midgett, WHC 
8. A. Austin, WHC 
T. M. Michelena, Ecology 

Sincerely, 

Steven H. Wisness 
Hanford Project Manager 
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Federal Facility Agreement and Consent Order 
Change Control Form 

Date 

July 29, 1992 

Originator Phone (509) 376-9739 
M. W. Cline 
Class of Change 

Cl I · Signatories CXJ 11 - Project Manager C ] I II - Unit Manager 

Change Title 
Modify PUREX Plant Part B Permit Application Interim Milestone M-20-24. 

Description/Justification of change - Interim Milestone M-20-24 requires that a Part B Dangerous 
Waste Permit Application be submitted for the PUREX Plant by September 1992. In 
October of 1990, The Secretary of Energy ordered that the PUREX Plant be placed in a 
standby condition pending issuance of the Irradiated Fuels Environmental Impact 
Statement Record of Decision. At the present time, transition to standby is nearly 
completed; however, future plans for the plant remain uncertain . Until a decision is 
made regarding future operating plans for the final shutdown conditions for the PUREX 
Plant, preparation and submittal of a Part B permit application as outlined in the 
Hanford Federal Facility Agreement and Consent Order Milestone M- 20-24 is not 
considered practical. During standby operations, it is anticipated that Tanks U3,,, U4, 
and FIS of those tanks identified in the Part A permit application, and in the Not fte 
of Intent currently in process, will be used for the storage and treatment of dangerous 
waste . 

Number" 
M- 20-24 

Milestone 
Submit PUREX Plant Part B permit application or . 
closure plan . 

Due Date 
July 1995 

1~act of change - This change does not impact other Hanford Federal Facility Agreement and 
Consent Order Milestones. 

Affected Docunents - Hanford Federal Facility Agreement and Consent Order, Appendix D, 
Action Plan, Table D-3, Figure D-1 . 

Approvals _ Approved _ Disapproved 

,:(/Jt~ _.(;_ .rAI,_,- ¾;,1-.__ 
DOE / Date 
S. H. Wisness 
EPA Date 

P. T. Day 
Ecology Date 

D. B. Jansen 
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