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Department of Energy 
Richland Operations Office 

P.O. Box 550 
Richland, Washington 99352 

'JUN 11.2.001 

Mr. Michael A. Wilson, Program Manager 
Nuclear Waste Program 
State of Washington 
Department of Ecology 
1315 W. Fourth Avenue 
Kennewick, Washington 99336 

Dear Mr. Wilson: 
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TRANSMTIT AL OF HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT 
ORDER (TRI-PARTY AGREEMENT) MILESTONE M-91-18, T PLANT SLUDGE 
STORAGE CONCEPTUAL DESIGN DOCUMENT (CDD) 

55182-
Enclosed is the T Plant Sludge Storage CDD (HNF-7639, Rev. 0) which represents the baseline 
system requirement. Transmittal of the CDD fulfills the requirements of Interim Milestone 
M-91-18. As with all design efforts, the design is expected to change some as it progresses. The 

· U.S. Department of Energy, Richland Operations Office (RL) is assessing changes in packaging 
in an effort to remove the sludge from the K Basins in a more cost-effective manner. These 
changes, if deemed feasible, would necessitate a baseline change request and should affect the 
container design and means of storage, but would not affect the concept or the schedule for 
storing the sludge in T Plant. 

The M-91-18 indicates that the CDD will be utilized in establishing additional M-91 milestones, 
leading up to the readiness of T Plant to receive K Basins sludge. Based on the CDD and 
discussions with the State of Washington Department of Ecology on May 18, 2001, it was agreed 
to by the parties that the existing milestones for receiving the sludge at T Plant (M-91-19-T0l, 
M-91-20, M-91-21-T0l, and M-91-22) are sufficient to satisfy the M-91-18 requirements for 
additional milestones. This is based, in part, because there are no other logical breaks in 
activities leading to T Plant's ability to receive the sludge where new milestones could be 
established. If you have any questions, please contact me, or you may contact Ellen Dagan, of 
my staff, on (509) 376-3811. 

bdon, Director 
RCA:EBD Regulatory Compliance and Analysis Division 

Enclosure 

cc: See page 2 
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Mr. Michael Wilson 
0l-RCA-307 

cc w/o encl: 
R . Gay, CTUIR 
L. Cusack, Ecology 
R. F. Stanley, Ecology 
L. Gadbois, EPA 
E. Aromi, FHI 
W. Ayres, FHI 
J. S. Hertzel, FHI 
0. S. Kramer, FHI 
E. Murphy-Fitch, FHI 
R. E. Pippo, FHI 
T. M. Martin, HAB 
P. Sobotta, NPT 
M. L. Blazek, Oregon Energy 
R. Jim, YN 
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