
Mr. Douglas R. Sherwood 
Hanford Project Manager 

Department of Energy 
Richland Operations Office 

P.O. Box 550 

Richland, Washington 99352 

JUL 17 ,~q~ 
U.S. Environmental Protection Agency 
712 Swift Blvd., Suite 5 
Richland, Washington 99352 

Mr. Roger F. Stanley 
Tri-Party Agreement Implementation 
State of Washington 
Department of Ecology 
P.O. Box 47600 
Olympia, Washington 98504-7699 

Dear Messrs. Sherwood and Stanley: 

TRI-PARTY AGREEMENT MILESTONE M-15-21 

00 

Tri-Party Agreement Milestone M-15-21 requires the U.S. Department of Energy 
(DOE) submit a Proposed Plan for the 200-BP-5 Operable Unit by October 31, v 
1995. The purpose of this letter is to provide formal notification to the 
State of Washington Department of Ecology (Ecology) and the U.S. Environmental 
Protection Agency (EPA) of the potential impact to this milestone. In a 
May 15, 1995, National Priorities List (NPL) Agreement/Change Control Form, 
the three parties (unit managers) agreed to evaluate the need for further 
actions after evaluation of the Treatability Test Report. The report is due 
to Ecology and EPA on August 25, 1995, leaving only 60 days until the proposed 
plan is due to Ecology and EPA. 

The 200-BP-5 Unit Managers expect to reach a consensus within this limited ✓ 

timeframe. DOE will not begin preparation of the proposed plan, or take 
further action, until that consensus is reached. If an action is warranted at 
this time, the milestone will be met. If, after evaluation of the 
treatability test report, the three parties determine no action is necessary 
at this time, DOE will not issue a proposed plan as recommended by EPA. 
Therefore, DOE deems it necessary to notify both EPA and Ecology of the 
potential change to the current M-15-21 milestone. 
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If you have any questions or need further information, please feel free to 
contact Mr. Paul Beaver, EPA, on 376-8665, Ms. Donna Wanek, DOE, on 376-5778, 
or Mr. Chuck Cline, Ecology, on (206)407-7135. 
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cc: P. Beaver, EPA 
C. Cline, Ecology 
D. Erb, BHI 
D. Goswami, Ecology 
R. Hajner, BHI 
G. Henckel, BHI 
K. Porter, BH I 

Richard A. Holten, Director 
Plateau Remediation Division 


