
Meeting Minutes - Approval 

M-026 LDR Report Project Manager Meeting Minutes 
Federal Building 

Richland, Washington \l--..a._ ~~ \'-:> 
Meeting Held January 24, 201 3 

The undersigned indicate by their signatures that these meeting minutes 
reflect the actual occurrences of the above dated meeting. Signatures 
denote concurrence with content only and do not imply agreement or 

Date: 

1219730 

---------
Dabrisha Smith, Project Manager, DOE-ORP 

Date: 3/ t/ ( 2o (3 -~-------
Deborah Singleton, Project Manager, Washington State Department of Ecology 

Contractor Concurrence 

Purpose: Discuss LDR Report related topics 
The attached minutes are comprised of the following: 
Attachment 1 - Meeting Agenda I Minutes 
Attachment 2 - Attendance List 
Attachment 3 - Actions and Workshop Items 
C: Admin Record, M-026 

Date:~ - Lf - )3 



Attachment 1 

M-026 LDR Report Project Manager Meeting 
at 

Federal Bldg 
Richland, Washington 

Meeting Held l>eeemller ,, 2012 
~~--.1~ 2-ll\- \---i._c~ ~ 's.\L\ \_,~ 

Meeting Agenda/Minutes 

1. Status of CY2011 M-026-01 V LDR Report. 

Milestone M-026-01 V was completed on April 9, 2012 with the report being submitted to 
Ecology. Ecology provided comments to DOE August 17, 2012 per letter 12-NWP-140. 
DOE provided a response to Ecology comments on October 25, 2012 (13-AMRP-0001) . 
Ecology signature approval is required to approve the report. Id 11 lk'Od 
DOE proposed incorporating Ecology and DOEs comments into the 2012 report. Ecology 
agreed to DOEs proposal to incorporate comments into the 2012 report. Ecology stated that 
staff is completing its review ofDOEs comments and that Ecology will prepare a letter 
stating that they approved the 2011 report similar to what has been provided for the previous 
years reports . An !AMIT approval sheet will need to be signed by Ecology Jane Hedges 
documenting that the 2011 report has been approved. MSA Rob Piippo will coordinate the 
!AMIT approval signature form through both agencies project managers. 

2. Status of the CY2012 M-026-0lW LDR Report 

Work on the 2012 LDR report has been initiated. The database has been updated with the 
release of a new version and the establishment of the 2012 year. A data call has been issued 
to the contractor LDR point of contacts requesting them to assign database writers. 
Contractor staff is inputting waste information into the database and the report is on 
schedule. 

3. Storage Assessments/Data Gap Plans provided to TPA Lead Regulatory Agency 
Project Managers and updates of ongoing assessments 

• Status of assessment of IMUSTs not associated with a building 
o CHPRC 
o WRPS 

No assessments are scheduled at this time. 

4. Potential requests for variances 

No requests for variances are in work. 

5. Action Item Status (See Attachment) -- Nothing new to report on actions 1 and 2. 



6. Documents submitted to the Administrative Record 

No documents were added to the administrative record (AR) during the past month. Once the 
December 6, 2012 minutes are approved by Ecology they will be placed into the AR., 

7. Next meeting (date): February 28, 2013 Federal Bldg. 



' 

Attachment 2 

M-026 LDR Report Project Manager Meeting 
at 

Federal Bldg 
Richland, Washington 

Meeting Held January 24, 2013 

Name 
Lee Fearon 
Mike Collins 
Amy Hummer 
Steve Lowe 
Rob Piippo 

Attendance List 

Organization 
Ecology 
DOE-RL 
WRPS 

Ecology 
MSA 



Action# 

1 

2 

3 

Attachment 3 

M-026LDR Report Project Manager Meeting Minutes 

Resgonsible 
Party 

CHPRC 

WRPS 

Ecology 

Federal Building 
Richland, Washington 

Meeting Held January 24, 2013 

Actions and Workshop Items 

Descrigtion 

Pr ovide status of !MUST assessment 
ee Item 3) (S 

De termine Assessment schedule for IMUSTs 
ee Item 3) (S 

Re spond to DOEs comments on the 2011 report 
prove the 2011 report by signing the !AMIT 
roval form and issue letter 

Ap 
ap1 

Date Closed 

TBD 

TBD 

Response in 
work 


