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200 NPL Agreement/Change Control Form Date Submitted: 
Control Number: 

BJ-lJ-oo I cr B _ Change _X Agreement Information 

April 21, 1995 

Date Approved: 

0 erable Unit: 200-ZP-l Groundwater 

Document Number/Title: 
Description of Work (DOW) for Two DNAPL 
Investigation Wells at the 216-Z-9 Trench, 
BHI00183, Revision 00 

Ori inator: D. Parker 

Sunvnary Description: 

Date Document Last 
Issued: 

Phone: 372-9314 

Ecology, EPA, and DOE Unit Managers agree that the drilling, sampling and 
construction of DNAPL Well #1 will be completed in accordance with the 
Description of Work (DOW) for Two DNAPL Investigation Wells at the 216-l-9 
Trench BHI00183 Revision 00. 

Justification and Impact of Change: 

Because the 200-ZP-l Operable Unit does not have an approved work plan, 
regulatory approval of the Description of Work (DOW) for Two DNAPL 
Investigation Wells at the 216-Z-9 Trench, BHI00183, Revision 00 is needed 
prior to commencement of drilling activities. Implementation of this 
agreement presents n~ imp ct:-•to on oin 200-ZP-l activities. 

G. C. Henckel 
200 Areas Pro·ect 

D. N. 
Ecolo 

D. A. Faulk 
Env. Protection 

Date 

Date 

Date 

Per Action Plan for Implementation of the Hanford Consent Order and 
Compliance Agreement Section 9.3. 


