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Change Nunber Federal Facility Agreement and Consent Order 
Change Coritrol Form 

Date 

M-83-97-01 Do not use blue ink. Type or print using black ink . February 25, 1997 

Originator Phone 

J . E. Mecca - DOE-RL (509) 376-7471 
Class of Change 

[XJ I - Signatories [ J II - Executive Manager [ J III - Project Manager 

Change Title 

Modification to Milestone M-83-00 to extend the negotiation of transition commitments. 
Description/Justification of Change 

Major Milestone M-83-00 is modified as follows: 

M-83-00 

Impact of Change 

COMPLETE STABILIZATION OF PROCESS AREA, AND OTHER PFP CLEANOUT ACTIONS 
RESULTING FROM THE EIS ROD, WITHIN PFP. 

COMPLETION OF THE PROCESS AREA STABILIZATION ACTIVITIES WILL ESTABLISH A 
SAFE AND ENVIRONMENTALLY SECURE CONFIGURATION FOR THESE PLANT AREAS. THE 
MAJOR RADIOACTIVE AND CHEMICAL SOURCES ASSOCIATED WITH THESE AREAS WILL BE 
REMOVED, REDUCED, AND/OR STABILIZED. COMPLETION OF STABILIZATION AND OTHER 
CLEANOUT ACTIVITIES WILL RESULT IN REDUCED RISK TO PLANT WORKERS, THE 
PUBLIC, AND THE ENVIRONMENT. THIS MILESTONE INCLUDES COMPLETION OF THE 
NATIONAL ENVIRONMENTAL POLICY ACT (NEPA) PROCESS. 

THE rn PARTIES WILL ENTER INTO NEGOTIATIONS ~M:]gp;to~:~lBll:::i J:::tl:~itW WITHIN 
nm MONTHS FOLLOWING ISSUANU or= TH[ [IS Rf:CORo··••'(rF' •'•'•·ottrs-row-···1tr··tsrABLISH 
MILESTONES FOR IMPLEMENTING THE RECORD OF DECISION AND WILL COMPLETE 
NEGOTIATIONS 6 MONTHS THEREAFTER. 

Negotiations will be suspended pending resolution of issues regarding the Storage and 
Disposition of Weapons-Usable Fissile Materials Environmental 
of Decision. 
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Affected Documents 

Hanford Federal Facility Agreement and Consent Order, Appendix D. 
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