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Federa1 Fac111ty Agreement and Consent Order 
Change Contro1 Form 
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Phone 
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Change Tl tle 

Prov1de Low-Level M1xed Waste Laborator Services 
De1cr i ptlon/Juat!flcatfon of Ch•"9• 

002 

0025796 

Date 

January 8 , 
1993 

376-5778 

The Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement) 
milestone M-14-00 currently calls for comp1etion of construction and initiation of 
operat1ons of a low-level mixed waste laboratory by January 1992. The current 
milestone will be deleted and the fo11ow1ng w111 be added: 

M-14-00 

M-14-01 

Impact of Change 

DOE shall comply with Senior Executive Committee 
Agreement on Resolution of Milestone M-14-00 
Change Request Dispute (dated 1/8/93) 

Complete def1n1tive design (completed) 

Continued on Pa · e 2. 

See Pae 2 for Im act of Chane. 
Affect..:f Ooeurnents 

11/90 

Hanford Federal Facility Agreement and Consent Order Action Plan, Appendix D, Table 0-2 
and Figure 0-1. 
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