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Department of Energy 
Richland Operations Office 

P.O. Box 550 
Richland, Washington 99352 

SEP i 7 2001 

005S421 

Mr. Michael A. Wilson, Program Manager 
Nuclear Waste Program IIE~~~!,~ID State of Washington 
Department of Ecology 
1315 W. Fourth Avenue EDMC 
Kennewick, \Vashington 99336 

Dear Mr. Wilson: 

HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER (TRI-PARTY 
AGREEMENT) SUB MITT AL OF TPA CHANGE REQUEST FOR TRI-PARTY 
AGREEMENT TARGET DATE MX-92-11-T0l FOR ECOLOGY SIGNATURE 

· The U.S . Department of Energy, Richland Operations Office (RL) is submitting the enclosed 
"Federal Facility Agreement and Consent Order Change Control Form, Change Number 
M-92-01-03" for your signature. 

This change request will establish a new September 30, 2004, completion target date for 
MX-92-11-TOI. The old target date of March 31, 2002, is not achievable based on priorities 
driven by the Hanford Site. The scope of this change request covers the disposition of remaining 
non-radioacti ve sodium inventory, sodium residuals and associated sodium-wetted piping and 
controls. By September 30, 2004, the disposition of all remaining Hanford non-radioactive 
sodium will be complete. If you have any questions or comments, please contact Ellen B. Dagan, 
of my staff, on (509) 376-3811. 

Sincerely, 

Joel Hebdon, Director 
RCA:EBD Regulatory Compliance and Analysis Division 

Enclosure 

cc: See page 2 
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Enclosure 

Hanford Federal Facility Agreement and Consent Order 

Draft Change Control Form 
Change Number 

M-92-01-03 

September 2001 

--- - - -



"Draft" 

Change Number Federal Facility Agreement and Consent Order Date 

M-92-01-03 
Change Control Form 

Do not use blue ink. Type or print using black ink. 7/17/01 

Originator 0. A. Farabee, Director of FFfF Project Office Phone 376-8089 

Class of Change 

[ ] I - Signatories [] II - Executive Manager [X] III - Project Manager 

Change Title 

Adjust the due date of Target Date MX-92-11-T0l for the disposition for all Hanford non-radioactive 
sodium. 

Description/Justification of Change 

The completion of all activities included in target MX-92-11-T0l by March 31, 2002, is not currently 
achievable based on priorities driven by the Hanford Site. This change request modifies the Target Date for 
the disposition of remaining non-radioactive sodium inventory, sodium residuals and associated sodium-
wetted piping and controls by establishing a new MX-92-11-T0l target date of September 30, 2004, for 
completing the disposition of all remaining Hanford non-radioactive sodium. 

(continued on next page) 
Impact of Cl-iange 

The Hanford Site has completed the disposition of approximately 50,000 gallons of non-radioactive sodium 
to off-site commercial users and treatment and disposal units. The remaining non-radioactive sodium to be 
disposed of is estimated to be less than 3,000 gallons consolidated to the 337 highbay and the adjoining 
3718M facilities. By adjusting the target date there will be a clearer understanding of the disposal/disposition 
of the remaining non-radioactive sodium and its alignment with other integrated site priorities. 

Affected Documents 

The Hanford Federal Facility Agreement and Consent Order, as amended, and Hanford Site internal 
planning, work authorization, and budget documents (e.g., Project Management Plans, Baseline Change 
Control documents and Multi Year Work Plans). 

A~L---- ajp ;j Apprn,od _ Disapproved 
DOE 

-- _ Approved _ Disapproved 
EPA Date 

-- _Approved _ Disapproved 
Ecology Date 



M-92-01-0? 
July 5, 2001 
Page 2 of2 
Descrlptlon/Justl fl catlon of Change (Continued) 

This change control form revises the due date for completion of target date MX-92-11-T0l from 
March 31, 2002, to September 30, 2004 

Note: Strikeout text indicates text to be removed and shaded text indicates text to be added. 

Milestone 

MX-92- 11-
TOl 

Target Date Established by this modification 

Description 

Complete disposition for all Hanford non-radioactive sodium. 

Due Date 

March 2002, 
September 
30; 2004 



Mr. Michael A. Wilson 
01-RCA-457 

cc w/encl: M. L. Blazek, Oregon Energy 
R. Bond, Ecology . 
R. Gay, CTUIR 
J. S. Hertzel, FHI 
R. Jim, YN 
0. S. Kramer, FHI 
T. M. Martin, HAB 
E. S. Murphy-Fitch, PHI 
P. Sobotta, NPT 
R. F. Stanley, Ecology 
Administrative Record 
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