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T PLANT COMPLEX PROJECT MEETING MINUTES 
Project Managers Meeting 

825 Jadwin/Room 340/700 Area 
Richland, Washington 

September 25, 2008 

I. Approval of August 28, 2008 T Plant Complex Project Meeting Minutes (Ecology/DOE-RL/FH). 
The PMM minutes were approved. 

II. Operational Status 
• Mixed Waste Received (includes inter-facility transfers) 

• 

• 

47.95 M3 149 Total Containers* 

Mixed Waste Transferred Onsite 
32.02 M3 

Mixed Waste Shipped Offsite 
0.00 M3 

CWC-149 

154 Total Containers* 
CWC-102 
WRAP- 52 

0 Total Containers* 

• TRU Mixed Waste Repackaging 
Repackaged one hundred and forty-five (145) 55-gallon drums of TRU mixed 
waste into one hundred and ninety-eight (198) 55-gallon drums to meet WIPP 
compliance. 

• Washington Department of Health Inspection 
On Monday, August 11, 2008, DOE-RL received a letter from the Washington 
Department of Health (WDOH) concerning the compliance inspection audit 
conducted at T Plant on July 15, 2008. This audit was to determine compliance 
with the Radioactive Air Emission License (NOC), technology standards, WAC 
246-247 and 40 CFR 61, Subpart H. Letter stated, "There were no formal 
findings or issues arising from the inspection." 

* Total containers includes all container sizes, e.g., 55-gallon drums, 85-gallon drums, 5' X 5' X 9' 
boxes, etc. 

ill. Project Specific Issues 
A. 221 Tank System 

Tony Miskho (FH) reported that a proposal was sent to Ecology to change the tank system 
volumes in the 2009 LOR report instead of revising the 2008 LOR report, thereby 
avoiding a delay in approval of the LOR report this year. Mr. Miskho indicated that an 
e-mail response from Ecology on the proposal would be satisfactory. An update will be 
provided on Ecology's response to the proposal at the next PMM. It was agreed to revise 
this agenda item to 221 tank system, LOR report question. 



IV. General Discussions 
A. Jennifer Ollero (Ecology) stated that the draft permit, which includes the 2706 tank in the 

process section, is being finalized for internal review. 

V. Status of Actions 
A. There were no actions to update. 

VI. New Action Items 
A. There were no new action items. 

VII. Documents for Submittal to the Administrative Record 
A. There were no documents identified . 

. VIII. Next Project Managers Meeting 
A. The next PMM was scheduled for October 23, 2008. 



T PLANT COMPLEX PROJECT MEETING 
825 Jadwin/Room 340 
Hanford, Washington 

September 25, 2008 

10:45 a.m. to 11:00 a.m. 

Agenda 

I. Approval of August 28, 2008 T Plant Complex Project Meeting Minutes 
(Ecology/DOE-RL/FH) 

II. Operational Status 

III. Project Specific Issues 
A. 221 Tank System 

IV. General Discussions 

V. · Status of Actions 

VI. New Action Items 

VII. Documents for Submittal to the Administrative Record 

VIII. Next Project Managers Meeting 
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