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Change Title

' Selective Liquid Removal Single Shell Tanks

Description/Justification of Change

Many of Hanford’s Single Shell Tanks (SSTs) were interim stabilized by removing pump-able liquids to
standards specified in a consent decree. There is liquid remaining in the interstitial space of residual
waste. This milestone initiates a study to identify options for removing additional liquid from SSTs.

Continued on page 2

' Impact of Change
This change control form creates interim milestone M-45-93 for a report on options for selective liquid

removal from SSTs.

Affected Documents

The Hanford Federal Facility Agreement and Consent Order, as amended, and Hanford Site internal
planning management, and budget documents (e. g., USDOE and USDOE contractor Baseline Change
Control documents, Project Management Plans).
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Description/Justification of Change (continued):

Authorized Changes

Modifications to Tri-Party Agreement text is displayed as double underline to indicate
added text and strikeout to indicate deleted text.

Milestone

Description Date
M-45-93 mij Ecology’s review a ro Primar 06/30/2020
Lead Do report i e following: (1) a S —

R Litar description and analysis of e lternative

Agency: 2) a proposed selection of t ferred liqui
Ecology h hnology for each SST identified in th
Liguid ort; (3 for removi
drainable liquids from the SSTs identified in the SST

Li e






