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Departmer1t of Energy 
Richland Operations Office 

P.O. Box 550 
Richland, Washington 

APR O 3 \992. --. ... 

92-RPB-070 

Mr. Paul T. Day 
Hanford Project Manager 
U.S. Environmental Protection Agency 
Region 10 
712 Swift Boulevard, Suite 5 
Richland, Washington 99352 

Mr. Davt-d 8. Jansen, P.E. 
Hanford Project Manager 
State of Washington 
Department of Ecology 
Post Office Box 47600 
Olympia, Washington 98504-7609 

Dear Messrs. Day and Janse.n·: 

Incoming· 

EXTENSION REQUEST FOR SUBMITTAL OF THE 304 CONCRETION FACILITY CLOSURE PLAN, 
REVISION 1 NOTICE OF DEFICIENCY RESPONSE TABLE 

This letter requests an extension for submitting the Notice of Deficiency 
(NOD) Response Table for the 304 Concretion Facility Closure Plan, Revision 1. 
The extension would change the due date for submittal of the NOD Response 
Table from April 8, 1992, to June 8, 1992. 

The extension 1s necessary to be consistent with the new timetable for 
responding to NOD comments. The new timetable has been agreed to by the State 
of Washington Department of Ecology (Ecology), the U.S. Environmental 
Protection Agency, and the DOE Richland Field Office (RL) and is contained in 
the Hanford Federal Facility Agreement and Consent Order Third Amendment and 
is reflected in the CY 1992 Annual Update, both documents currently out for 
public review. The extension is also needed to develop a strategy to respond 

- to the Soil Cleanup R~mediation Policy for Hanford issued by Ecology on 
February 5,_ 1992. 

/ 
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1 Messrs. Day and Jansen 
92-RPB-070 

• • It 

Incoming:9205511 

If you have any questions regarding;this request', please contact 
Mr. R~ N. Krek~l, RL, . on (509} 376-4264.o~ Ms. S. M. Price of the Westinghouse 
Hanford. Company ~n (509) 376-1653. 

EAP:RNK 

cc: D. L. 
H. L. 
R. E. 
s. E. 
D. C. 

Duncan, EPA 
Debban, WHC 
Lerch, WHC 
McKinney, Ecology 
Nylander, Ecology 

Sincerely, 

c!P~ 
R:-'O. Izat(f\ Program Manager 
Office of Environmental Assurance, 

Permits, and Policy 
DOE Richland Field Office 

R. E. Lerch, Manager 
Environmental Division 
Westinghouse Hanford Company 



R. D. Izatt, RL 
R. _E. Lerch, WHC · 

Addressee 

P. T. Day, EPA 
D. 8. Jansen, Ecology 
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D. L. Banning 
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B2-16 
H4-16 
X0-42 
B3-03 
B2-19 
H4-16 
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