
I / 

0052 2 
DOE/RL--99-44 
Draft B 

_ 200-CS--1 Operable Unit 
RI/FS Work Plan and 
RCRA TSD .Unit Sampling 

·Plan· 

I 

\ 

For E>e.temal Review 

'-- . 



TRADEMARK DISCLAIMER"'--,.,.,...---.,...,..--,----
' Reference herein to any specific commercial product, 

process, or service by trade name, trademark, 
manufacturer, or otherwise, does not necessarily 
constitute or imply its endorsement, recommendation, or 
favoring by the United States Government or any agency 
thereof or its contractors or subcontractors. 

This report has been reproduced from the best available 
copy. 

Printed In the United States of America 

DISCLM-4.CHP (1-91) 

( 

I 



DOE/RL-99-44 
Draft 8 

· 200-CS-1 Operable Unit RI/FS 
Work Plan and RCRA TSD Unit 
Sampling Plan 

November 1999 

@) United States Department of Energy 
. 

P.O. Box 550, Richland, Washington .99352 



----- - - - --- - - - -----· -·- -

DOE/RL-99-44 
Draft B 

CONTENTS 

1.0 INTRODUCTION ........................................................................................................... 1-1 
I.I SCOPE AND OBJECTIVES ............................................................................... 1-2 
1.2 200 AREAS IMPLEMENTATION PLAN .............. .............. ...... ... ...... .. ............ 1-2 

2.0 BACKGROUND AND SETTING ..... ... .. .. ........... ... .. ... ......... .... .... .................................. 2-1 
2.1 PHYSICAL SETTING .............................................. ............ .. .... ......... .. ............. 2-1 

2.1.1 Topography ... ....... .. .............. ........ ........... .... ... ..................................... ... .. 2-2 
2.1.2 Geology ......... .. ....... ... .... .. ...... .... .............. ... ............... ... ...... ............. ... ...... 2-2 
2.1.3 VadoseZone ................... .............. ...... ... ........ .. .. ..................................... . 2-3 
2.1.4 Groundwater ............................................................................................ 2-4 

2.2 WASTE SITE DESCRIPTION AND HISTORY ........................................... : ... 2-5 
2.2.1 Process Information ... ......... ................................. ...... ..................... ...... ... 2-6 
2.2.2 Representative Sites ................................................................................. 2-7 

2.3 WASTE STREAM CONTAMINANTS ............................................................ 2-11 
2.4 CONCEPTUAL MODEL ................... ............................................................... 2-11 

3.0 INITIAL EVALUATION OF REPRESENTATIVE AND TREATMENT, 
STORAGE, AND DISPOSAL SITES ............................................................................. 3-1 
3.1 NATURE AND EXTENT OF CONTAMINATION .......................................... 3-1 

3.1.1 216-A-29 Ditch ....... ................ ......... ..... .... ................ .... ... .. ...................... 3-1 
3.1.2 216-B-63 Trench ........ .. .... ................................. ..................... .................. 3-4 
3.1.3 216-S-10 Ditch and Pond ......................................................................... 3-6 

3 .2 RCRA TREATMENT, STORAGE, AND DISPOSAL INTERIM 
STATUS GROUNDWATER MONITORING .............. .. .... .. ........................... .. 3-8 
3.2.1 216-A-29 Ditch ........................................................................................ 3-8 
3.2.2 216-B-63 Trench ................... .... ... ....... ........................................... : ........ . 3-9 
3.2.3 216-S-10 Ditch and Pond ...................... ........... .. ... ...... ....... .................... 3-10 

3.3 POTENTIAL IMP ACTS TO HUMAN HEAL TH AND THE 
ENVIRONMENT .............................................................................................. 3-12 
3.3.1 Contaminant Sources and Release Mechanisms ......................... ........ ... 3-12 
3.3.2 Potential Receptors ....... ................................................................. .. .. .... 3-12 
3.3.3 Potential Impacts ....... ......... ............... .. ................................................... 3-13 

3.4 DEVELOPMENT OF CONTAMINANTS OF CONCERN ............................. 3-13 

4.0 WORK PLAN APPROACH AND RA TI ON ALE ...................... .. ................. ....... .. ... ..... 4-1 
4.1 SUMMARY OF DATA QUALITY OBJECTIVE PROCESS ........................... 4-1 

4.1.1 Data Uses ............ .................... .. ..... .................... ....... ............... ................ 4-1 
4.1.2 Data Needs ............................................................................................... 4-2 
4.1.3 Data Quality ............................................................................................. 4-2 
4.1.4 Data Quantity ... .... ............. ..... ... ............................................................... 4-2 

I 



DOE/RL-99-44 
Draft B 

CONTENTS ( continued) 

4.2 CHARACTERIZATION APPROACH ........................ ................................... ... . 4-3 
4.2.1 Drilling and Sampling .............................................................................. 4-4 
4.2.2 Test Pit Excavation/Auger Drilling and Sampling .................................. 4-5 
4.2.3 Field Screening ............................ ........ ........................ ... ..................... .. .. 4-6 
4.2.4 Analysis of Soil .................................................................................... .... 4-6 

4.3 GEOPHYSICAL LOGGING ......... ... .... ... ......................... .... ........................... ... . 4-7 

5.0 REMEDIAL INVESTIGATION/FEASIBILITY STUDY PROCESS ....................... .... 5-1 
5.1 INTEGRATED REGULATORY PROCESS ...................................................... 5-1 
5.2 REMEDIAL INVESTIGATION ACTIVITIES .................................................. 5-3 

5.2.1 Planning ...... ..... ........................................................................................ 5-3 
5.2.2 Field Investigation ................................................................................... 5-4 
5.2.3 Management oflnvestigation-Derived Waste ......................................... 5-5 
5.2.4 Laboratory Analysis and Data Validation ................................................ 5-5 
5.2.5 Remedial Investigation Report ................................................................ 5-6 

5.3 FEASIBILITY STUDY AND RCRA TREATMENT, STORAGE, AND 
DISPOSAL UNIT CLOSURE PLAN ................................................................. 5-7 

5.4 PROPOSED PLAN AND PROPOSED RCRA PERMIT MODIFICATION .. . 5-11 
5.5 · POST-RECORD OF DECISION ACTIVITIES ............... .. ........................... ... 5-12 

6.0 PROJECT SCHEDULE .................................................. .. ..... .... .... ..... .................. ...... .. ... 6-1 

7.0 REFERENCES .................. ...... ...................... .. .... .............. ... .............. ... ................ .... ... ... 7-1 

APPENDICES 

A PART A PERMIT APPLICATIONS ............... ........ ... ........ ... ............ ........ ................... .. A-i 
B SAMPLING AND ANALYSIS PLAN ........................................................................... B-i 

11 



DOE/RL-99-44 
Draft B 

TABLES 

2-1. Representative and TSD Waste Sites in the 200-CS-1 Operable Unit ..................... ..... 2-30 
3-1. Inventory of Known arid Suspected Contamination for Sites in the 200-CS-l OU, 

and Effluent Volume Received - Radionuclides Decayed to January 1999 ................. 3-16 
3-2. Chemical Releases into the PUREX Plant Chemical Sewer Line from Mid-1983 

to1987 .............................................. ......... .................................................. ..... ..... ... ..... 3-16 
3-3. Results of Surface Water Sampling (pCi/L) for the 216-A-29 Ditch ............................ 3-18 
3-4. Results of Surface Water Sampling (pCi/mL) for the 216-S-l0D Ditch ....................... 3-19 
3-5. Nonradiological Parameters for Water in the 216-S-10 Ditch ....................... : ............... 3-19 
3-6. List of Potential Contaminants of Concern at the 200-CS-1 Operable Unit.. ................ 3-20 

FIGURES 

1-1. Integrated Regulatory Process for CERCLA, RCRA Past-Practice, and RCRA 
TSD Unit Closure ...... .... ... ........................... .......... .... ............................. ......................... 1-4 

2-1. Location of the Hanford Site and Waste Sites in the 200-CS-1 Operable Unit.. ......... .. 2-13 
2-2. Location of the 216-A-29 Ditch in the 200 East Area ..................................... .............. 2-14 
2-3. Location of the 216-B-63 Trench in the 200 East Area ................................................. 2-15 
2-4. Location of the 216-S-10 Ditch and Ponds in the 200 West Area ................................. 2-16 
2-5. Location of the 216-W-LWC in the 200 West Area .. ................. ..... ................ ...... ...... .. 2-17 
2-6. Generalized Stratigraphic Columns for the 200 East and 200 West Areas ................. .. 2-18 
2-7. Groundwater Elevation Contours in the 200 East and West Areas ............ ............. ...... 2-19 
2-8. Representative Stratigraphy Beneath the 216-A-29 Ditch ........ ........... ........................ .. 2-20 
2-9. Representative Stratigraphy Beneath the 216-B-63 Trench .......................................... 2-21 
2-10. Representative Stratigraphy Beneath the 216-S-10 Ditch .............. ............................... 2-22 
2-11. Representative Stratigraphy Beneath the 216-S-10 Pond .............................................. 2-23 
2-12. 216-A-29 Ditch Conceptual Contaminant Distribution Model ..................................... 2-24. 
2-13. 216-B-63 Trench Conceptual Contaminant Distribution Model 

(During Discharge) ........................................................................................................ 2-25 
2-14. 216-S-10 Pond and Ditch Conceptual Contaminant Distribution Model 

(During Discharge) ........................................................................................................ 2-26 
2-15. 216-A-29 Ditch Conceptual Contaminant Distribution Model (After Cessation) ........ 2-27 
2-16. 216-B-63 Trench Conceptual Contaminant Distribution Model (After Cessation) ...... 2-28 
2-17. 216-S-10 Pond and Ditch Conceptual Contaminant Distribution Model 

(After Cessation) ........................ .. ............................. ....................... ........................ ...... 2-29 
3-1. Conceptual Exposure Model for the 200-CS-1 Waste Sites .. .... ..... ..... ................ ... ....... 3-15 
4-1. Approximate Location of Test Pits and Borehole at 216-A-29 Ditch ..................... ....... . 4-9 
4-2. Approximate Locations of Test Pits and Boreholes at 216-S-10 Ditch and Pond ......... 4-10 
4-3 . Approximate Locations of Test Pits and Boreholes at 216-B-63 Trench ........... ........... 4-11 
6-1. Project Schedule for the 200-CS-1 Operable Unit.. ............. ............. .......... .. ................... 6-2 

111 



ARAR 
bgs 
BHI 
BiPO4 
CERCLA 

CFR 
CMS 
coc 
COPC 
cpm 
DCG 
DOE 
DQA 
DQO 
DSS 
Ecology 
EPA 
ERC 
FS 
FY 
GRA 
HASP 
HPGe 
IDW 
Ki 
LWC 
MTCA 
NEPA 
NTU 
OU 
PRG 
PUREX 
QRA 
RAO 
RAWP 
RCRA 
RDR 
REDOX 
RESRAD 

DOE/RL-99-44 
Draft B 

ACRONYMS 

applicable or relevant and appropriate requirement 
below ground surface 
Bechtel Hanford, Inc. 
bismuth phosphate 
Comprehensive Environmental Response, Compensation, and Liability 
Act of 1980 
Code of Federal Regulations 
corrective measures study 
contaminant of concern 
contaminant of potential concern 
counts per minute 
derived concentration guideline 
U.S. Department of Energy 
data quality assessment 
data quality objective 
double-shell slurry 
Washington State Department of Ecology 
U.S. Environmental Protection Agency 
Environmental Restoration Contractor 
feasibility study 
fiscal year 
general response action 
health and safety plan 
high-purity germanium 
investigation-derived waste 
distribution coefficient 
laundry waste crib 
Model Toxics Control Act 
National Environmental Policy Act of 1969 
nephelometric unit 
operable unit 
preliminary remediation goal 
Plutonium/Uranium Extraction (Plant) 
qualitative risk assessment 
remedial action objective 
remedial action work plan 
Resource Conservation and Recovery Act of 1976 
remedial design report 
Reduction-Oxidation (Facility) 
RESidual RADioactivity dose model 

IV 



RFI 
RI 
ROD 
RPP 
SAP 
SGL 
Tri-Party Agreement 
TSD 
TWRS 
WAC 

DOE/RL-99-44 
Draft B 

ACRONYMS ( continued) 

RCRA facility investigation 
remedial investigation 
Record of Decision 
RCRA past-practice 
sampling and analysis plan 
spectral gamma-ray logging 
Hanford Federal Facility Agreement and Consent Order 
treatment, storage, and disposal 
Tank Waste Remediation System 
Washington Administrative Code 

V 



DOE/RL-99-44 
Draft B 

METRIC CONVERSION CHART 

The following conversion chart is provided to aid the reader in conversion. 

Into Metric Units Out of Metric Units 

JJYouKnow Multiply By To Get JJYouKnow Multiply By To Get 

Length Length 

inches 25.4 millimeters millimeters 0.039 inches 

inches 2.54 centimeters centimeters 0.394 inches 

feet 0.305 meters meters 3.281 feet 

yards 0.914 meters meters 1.094 yards 

miles 1.609 kilometers kilometers 0.621 miles 

Area Area 

sq. inches 6.452 sq. centimeters sq. centimeters 0.155 sq. inches 

sq. feet 0:093 sq. meters · sq. meters 10.76 sq. feet 

sq. yards 0.0836 sq. meters sq. meters 1.196 sq. yards 

sq. miles 2.6 sq. kilometers sq. kilometers 0.4 sq. miles 

acres 0.405 hectares hectares 2.47 acres 

Mass (weight) Mass (weight) 

ounces 28.35 grams grams 0.035 ounces 

pounds 0.454 kilograms kilograms 2.205 pounds 

ton 0.907 metric ton metric ton 1.102 ton 

Volume Volume 

teaspoons 5 milliliters milliliters 0.033 fluid ounces 

tablespoons 15 milliliters liters 2.1 pints 

fluid ounces 30 milliliters liters 1.057 quarts 

cups 0.24 liters liters 0.264 gallons 

pints 0.47 liters cubic meters 35.315 cubic feet 

quarts 0.95 liters cubic meters 1.308 cubic yards 

gallons 3.8 liters 

cubic feet 0.028 cubic meters 

cubic yards 0.765 cubic meters 

Temperature Temperature 

Fahrenheit subtract 32, Celsius Celsius multiply by Fahrenheit 

then 9/5, then add 

multiply by 32 

5/9 

Radioactivity Radioactivity 

picocuries 37 millibecquerel millibecquerel 0.027 picocuries 
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1.0 INTRODUCTION 

The Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement) (Ecology 
et al. 1990) identifies approximately 700 soil waste sites (and associated structures) resulting 
from the discharge of liquids and solids from 200 Area processing facilities to the ground. These 
700 sites have been arranged into 23 separate waste groups that contain Comprehensive 
Environmental Response, Compensation, and Liability Act (CERCLA) past-practice sites; 
Resource Conservation and Recovery Act (RCRA) past-practice (RPP) sites; and RCRA 
treatment, storage, and disposal (TSD) units. 

The 200-CS-1 Chemical Sewer Group Operable Unit (OU) is one of the 200 Area waste site 
groups defined in the Tri-Party Agreement. The chemical sewer wastes were generated by 
several of the separation/concentration process facilities ( e.g., Reduction-Oxidation [REDOX] 
Facility, Plutonium-Uranium Extraction [PUREX] Plant, and B Plant cesium/strontium recovery 
operations). Generally these wastes were disposed of above ground in ponds or ditches. This 
work plan implements the framework for obtaining characterization information to support the 
remedial investigation (RI) and feasibility study (FS) for the 200-CS-1 Chemical Sewer Group 
OU. Waste sites included in the 200-CS-1 Chemical Sewer Group OU are as follows: 

• 216-A-29 Ditch (PUREX Plant chemical sewer) 
• 216-S-10 Ditch 
• 216-S-10 Pond 
• 216-B-63 Trench (B Plant chemical sewer) 
• 216-W-LWC (laundry waste crib) 
• UPR-200-W-34 (overflow at 216-S-10 Ditch) 
• 216-S-1 l Pond. 

This work plan contains the requirements for characterization of the first four waste sites: the 
216-A-29 Ditch, the 216-S-10 Ditch, the 216-S-10 Pond, and the 216-B-63 Trench. All four of 
these sites are RCRA TSD units. Two of these four sites are also representative sites as 
identified in the 200 Areas Remedial Investigation/Feasibility Study Implementation Plan -
Environmental Restoration Program (hereinafter referred to as the Implementation Plan) 
(DOE-RL 1999); for purposes of this document, and to be consistent with the Implementation 
Plan, these two sites will be referred to as representative sites. All four sites are identified as 
interim status units under Washington Administrative Code (WAC) 173-303. The current Part A 
Permit application for these units are contained in Appendix A. The remaining sites 
(i.e., 216-W-Lwc; the 216-S-11 Pond, and UPR-200-W-34) are RPP sites. The logic for 
selecting sites from this OU to be characterized is contained in Section 2.2. 

The schedule for work at the Hanford Site is governed by Tri-Party Agreement milestones. The 
milestone controlling the schedule for the 200-CS-1 OU is Milestone M-13-21, "Submit 
Chemical Sewer Group Work Plan" (August 31, 1999). All characterization work in the 
200 Areas is scheduled to be completed by December 31, 2008 (Milestone M-15-00C). An 
associated milestone is Milestone M-20-39, which requires submittal of the 216-S-10 Pond and 
Ditch closure/post-closure plans to the Washington State Department of Ecology (Ecology) by 

1-1 
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February 28, 2003 . Milestone .M-20-00, "Submit Part B Permit Applications or Closure/ 
Post-closure Plans for All RCRA TSD Units," requires permit applications, closure, and 
post-closure plans to be submitted to Ecology for approval by February 28, 2004. 

1.1 SCOPE AND OBJECTIVES 

This work plan provides details for characterizing chemical, radiological, and physical 
conditions in the soil at the four RCRA TSD sites in the 200-CS-1 OU. This work plan presents 
background information, existing data regarding contamination, and the approach that will be 
used to investigate and characterize the sites. The preliminary remedial action alternatives that 
are likely to be considered for remediation of the OU waste sites are also identified. A 
discussion of the remedial investigation planning and execution process is also included, as well 
as a schedule for the characterization work. Details on sampling and analysis are provided in 
Appendix B to guide work in the field. Waste management will be conducted under a waste 
control plan to be prepared prior to field activities. 

After characterization data have been collected, the results will be presented in a group-specific 
RI report that includes the specific RCRA TSD unit characterization. The RI report will support 
the evaluation of remedial alternatives and closure options that will be included in the 
group-specific FS and specific RCRA TSD unit closure plan. The schedule for assessment 
activities at the 200-CS-1 OU is presented in Section 6.0. Remedial alternatives may be applied 
to any or all of the waste sites in an OU, and different alternatives may be applied to different 
waste sites depending on site characteristics. These preliminary remedial alternatives will be 
further developed and agreed to in the PS/closure plan, in the proposed plan/proposed permit 
conditions to the Hanford Facility RCRA Permit, and in the eventual Record of Decision (ROD) 
and Permit modification for this OU. 

1.2 200 AREAS IMPLEMENTATION PLAN 

The Tri-Party Agreement requires that characterization and remediation of waste sites integrate 
the requirements of CERCLA and RCRA and provide a standard approach to direct cleanup 
activities in a consistent manner and ensure that applicable regulatory requirements are met. The 
Implementation Plan (DOE-RL 1999) outlines a framework to provide for consistent, integrated 
cleanup actions (i.e., characterization and remediation) at the 23 waste groups in the 200 Areas. 
The Implementation Plan integrates the requirements of RCRA and CERCLA into one standard 
approach for cleanup activities. This approach is illustrated in Figure 1-1. 

The Implementation Plan consolidates much of the information normally found in an 
OU-specific work plan to avoid duplication of this information for each of the 23 waste groups in 
the 200 Areas. The Implementation Plan also lists potential applicable or relevant and 
appropriate requirements (ARARs), lists preliminary remedial action objectives (RAOs), and 
contains a discussion of potentially feasible remedial technologies that may be employed in the 
200 Areas. 

1-2 
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This work plan references the Implementation Plan (DOE-RL 1999) for further details on several 
topics, including general information on the physical setting and operational history of 200 Areas 
facilities, ARARs, RA Os, and general post-work plan activities. 
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2.0 BACKGROUND AND SETTING 

The purpose of this section is to provide a detailed description of the 200-CS-1 OU and 
associated waste sites so the background and setting are well understood. Information is 
presented and discussed in a logical manner beginning with the physical setting (i.e., topography, 
geology, vadose zone, and groundwater), waste site descriptions, and waste stream contaminants, 
and ending with the conceptual model. The information is summarized from several reports, as 
referenced. Of these, the key reports referenced are as follows : 

• Waste Site Grouping for 200 Areas Soil Investigations (DOE-RL 1997) 

• 200 Areas Remedial Investigation/Feasibility Study Implementation Plan -
Environmental Restoration Program (DOE-RL 1999) 

• PUREX Source Aggregate Area Management Study Report (DOE-RL 1993b) 

• B Plant Source Aggregate Area Management Study Report (DOE-RL 1993a) 

• S Plant Aggregate Area Management Study Report (DOE-RL 1992b) 

• 200-BP-l l Operable Unit RFIICMS and 216-B-3 Main Pond, 216-B-63 Trench, and 
216-A-29 Ditch Work/Closure Plan (DOE-RL 1995). 

The waste sites in the 200-CS-1 OU are located on the Hanford Site in southeastern Washington 
State, in and around the 200 East and 200 West Areas (Figure 2-1). This OU consists of seven 
waste sites that received mostly chemical sewer discharges from a variety of 200 Area 
operations. These seven waste sites are contained within four areas (see Figures 2-2 through 2-5 
for additional detail). 

Certain subsections of this section contain information that will be used for portions of the 
RCRA TSD closure plan. Section 2.1 describes the physical setting that corresponds to the 
closure plan facility and location. Section 2.2 provides waste descriptions and history that 
correspond to the closure plan facility description, location, and process information. 

2.1 PHYSICAL SETTING 

Data on physical characteristics of the contaminated sites and surrounding areas are needed to 
define potential contaminant transport pathways in the subsurface from the disposal sites, toward 
groundwater, and toward potential receptors. These data (which are summarized from the 
Implementation Plan, Appendix F [DOE-RL 1999]), describe the physical setting for the 
conceptual models of contaminant distribution and exposure. Data on physical characteristics 
are also needed to provide sufficient engineering information for developing and screening 
remedial action alternatives. 

2-1 



2.1.1 Topography 

DOE/RL-99-44 
Draft B 

The 200 Area Plateau is the common reference used to describe the broad, flat area that 
constitutes a local topographic high around the 200 Areas. The plateau is one of the flood bars 
(i.e. , Cold Creek Bar) formed during the cataclysmic floo'ding events of the Missoula floods 
(which was the last major flood approximately 13,000 years ago). The northern boundary of the 
flood bar is defined by an erosional channel that runs east-southeast before turning south just east 
of the 200 East Area. This erosional channel formed during waning stages of flooding as 
floodwaters drained from the basin. The northern half of the 200 East Area lies within this 
ancient flood channel: The southern half of the 200 East Area and most of the 200 West Area 
are situated on the flood bar. A secondary flood channel running southward off the main channel 
bisects the 200 West Area. The buried former river and flood channels may provide preferential 
pathways for groundwater and contaminant movement. 

2.1.2 Geology 

The 200-CS-1 OU is located in the Pasco Basin on the Columbia Plateau. It is underlain by 
basalt of the Columbia River Basalt Group and a sequence of suprabasalt sediments. From 
oldest to youngest, major geologic units of interest are the Elephant Mountain Basalt Member, 
the Ringold Formation, the Plio-Pleistocene unit, and the Hanford formation. The Ringold 
Formation is informally divided into several informal units (from oldest to youngest): unit A, 
lower mud, unit E, and upper unit. The Plio-Pleistocene unit contains an upper distally derived 
subunit and a lower locally derived subunit that is interpreted to be a weathering surface 
developed on the top of the Ringold Formation (WHC 1994, Bjornstad 1990). The upper subunit 
is not present in the 200 East or 200 West Areas. The locally derived subunit is present under 
the 200 West Area. The Hanford formation has two major facies (i.e., gravel-dominated and 
sand-dominated) and is present beneath the 200 East and 200 West Areas. A generalized 
stratigraphic column for the area around the 200-CS-1 OU is shown in Figure 2-6. 

The Elephant Mountain Basalt Member is overlain by the Ringold Formation in the east, south, 
and central sections of the 200 East Area and all of the 200 West Area. This formation consists 
of an interstratified sequence of unconsolidated clay, silt, sand, and granule to cobble gravel 
deposited by the ancestral Columbia River. These alluvial sediments consist of four major units 
(from oldest to youngest) : the fluvial gravel and sand of unit A, the buried soil horizons and lake 
deposits of the lower mud sequence, the fluvial sand and gravel of unit E, and the lacustrine mud 
of the upper unit. 

Overlying the Ringold Formation in the 200 West Area is the locally derived subunit of the 
Plio-Pleistocene unit. The locally derived subunit consists of poorly sorted, locally derived, 
interbedded reworked loess, silt, sand, and basaltic gravel (WHC 1994). The subunit consists of 
a lower carbonate-rich part and an upper silty part. The carbonate-rich part consists of 
interbedded carbonate-poor and carbonate-rich strata. The upper silty part was previously 
interpreted to be early Pleistocene loess and is referred to as the early Palouse soil 
(Bjornstad 1990). Generally, it is well-sorted quartz-rich/basalt-poor silty sand to sandy silt 
(BHI 1996). 
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Where the Ringold Formation and Plio-Pleistocene unit are not present, the Hanford formation 
overlies basalt. The Hanford formation consists of unconsolidated gravel, sand, and silts 
deposited by cataclysmic floodwaters. These deposits consist of gravel-dominated and 
sand-dominated facies. The gravel-dominated facies consists of cross-stratified, coarse-grained 
sands and granule to boulder gravel. The gravel is uncemented and matrix-poor. The sand facies 
consists of well-stratified, fine- to coarse-grained sand and granule gravel. Silt in this facies is 
variable and may be interbedded with the sand. Where the silt content is low, an 
open-framework texture is common. An upper and lower gravel unit and a middle sand facies 
are present in the study area. 

The cataclysmic floodwaters that deposited sediments of the Hanford formation also locally 
reshaped the topography of the Pasco Basin. The floodwaters deposited a thick sand and gravel 
bar that constitutes the higher southern portion of the 200 Areas, informally known as the 
200 Area Plateau. In the waning stages of the ice age, these floodwaters also eroded a channel 
north of the 200 Areas in the area currently occupied by Gable Mountain Pond. These 
floodwaters removed all of the Ringold Formation from this area and deposited Hanford 
formation sediments directly over basalt. 

Holocene-aged deposits overlie the Hanford formation and· are dominated by eolian sheets of 
sand that form a thin veneer across the site, except in localized areas where the deposits are 
absent. Surficial deposits consist of very fine- to medium-grained sand to occasionally silty 
sand. Silty deposits less than 1-m (approximately 3-ft) thick have also been documented at waste 
sites where fine-grained, windblown material has settled out through standing water over many 
years. 

2.1.3 Vadose Zone 

The vadose zone is approximately 104-m (340-ft) thick in the southern section of the 200 East 
Area and thins to the north to 0.3 m (1 ft) near West Lake. Sediments in the vadose zone are 
dominated by the Ringold and Hanford Formations. Because erosion during cataclysmic 
flooding removed much of the Ringold Formation north of the central part of the 200 East Area, 
the vadose zone is dominantly composed of Hanford formation sediments between the northern 
part of the 200 Areas and Gable Mountain. Areas of basalt also project above the water table 
north of the 200 East Area. The lower mud sequence is the most significant aquitard in the 
200 East Area and can be a significant perching layer. 

In the 200 West Area, the vadose zone thickness ranges from 79 m (261 ft) in the southeast 
comer to 102 m (337 ft) in the northwest comer. Sediments in the vadose zone are the Ringold 
Formation, the Plio-Pleistocene unit, and the Hanford formation. Erosion during catacly~mic 
flooding removed some of the Ringold Formation and Plio-Pleistocene unit. Perched water has 
historically been documented above the Plio-Pleistocene unit at various locations in the 
200 West Area. 

Recharge to the unconfined aquifer within the 200 Areas is from artificial and possibly natural 
sources. If natural recharge occurs, it originates from precipitation. Estimates of recharge from 
precipitation range from O to 10 cm/yr (0 to 4 in./yr) and are largely dependent on soil texture 
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and the type and density of vegetation. Artificial recharge occurred when effluent such as 
cooling water was disposed ofto the ground. Zimmerman et al. (1986) report that between 1943 
and 1980, 6.33 x 10 11 L (1.67 x 1011 gal) ofliquid wastes were discharged to the soil column. 
Most sources of artificial recharge have been halted. The artificial recharge that does continue is 
largely limited to liquid discharges from sanitary sewers, two state-approved land disposal 
structures, and 140 small-volume, uncontaminated, miscellaneous streams. One of the approved 
land disposal structures is located 600 m (approximately 1,969 ft) east of the 216-B-3C lobe and 
receives plant-treated liquid wastes from the 200 East and 200 West Area facilities (Figure 2-7). 

While the liquid waste disposal facilities were operating, many localized areas of saturation or 
near. saturation were created in the soil column. With the reduction of artificial recharge in the 
200 Areas, the downward flux of moisture in the vadose zone beneath these waste sites 
decreased but may continue to be significant for a period of time because of gravity drainage of 
the saturated/near-saturated soil column. When unsaturated conditions are reached, the moisture 
flux becomes increasingly less significant because unsaturated hydraulic conductivities decrease 
with decreasing moisture content. In the absence of artificial recharge, the potential for recharge 
from precipitation becomes more important as a driving force for any contamination remaining 
in the vadose zone. 

2.1.4 Groundwater 

The groundwater in the 200 East Area occurs in the Hanford and Ringold Formations. In the 
northern part of the 200 East Area, the water table is within gravelly and sandy sediments of the 
Hanford formation, except in areas where basalt extends above the water table. In the central 
and southern sections of the 200 East Area, the water table is located near the contact of the 
Ringold and Hanford Formations, and the saturated thickness of the aquifer is predominantly 
within the Ringold Formation. 

The groundwater table near the 200 East Area ranges in depth from about 65 m (213 ft) to over 
100 m (328 ft). As shown in Figure 2-7, groundwater flows radially outward from a hydraulic 
mound in the 200 East Area (Barnett and Chou 1998). The apex of the mound is beneath the 
approximate center of the 216-B-3B expansion pond. As discussed in the previous section, the 
mound in the 200 East Area was created by artificial recharge from the 200-CW-1 OU waste 
sites and, to a lesser degree, the 200-CS-1 OU waste sites. Gable Mountain Pond and 
216-B-3 Pond were the main areas ofrecharge based on the location and size of the mound 
during the active period of discharge. The current location of the mound is likely the result of 
historically higher recharge in the expansion ponds to the east of the main pond, which were 
constructed because of limited infiltration capacity of the main pond. The upper surface of the 
Ringold lower mud unit, which pinches out between 216-B-3C lobe and 216-B-3 Pond, may also 
influence the current position of the groundwater mound. The water table beneath 216-B-3 Pond 
is currently dropping at a rate of approximately 2 m/yr (7 ft/yr), based on water measurements 
collected in 1997 and 1998. 

The groundwater in the 200 West Area occurs primarily in the Ringold Formation. The depth to 
the water table varies from about 50 m (164 ft) to greater than 100 m (328 ft). A large 
groundwater mound created by 216-U-10 Pond raised the water table by about 20 m (66 ft) 
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above pre-operational conditions (PNNL 1998). Since 1984 (when 216-U-10 Pond was 
decommissioned), water levels have declined over 6 m (20 ft). 

The depth to the water table beneath each waste site varies greatly. The depth to water beneath 
the 216-B-63 Trench is about 73 m (240 ft) below ground surface and is nearly flat with local 
groundwater flow from east to west due to groundwater recharge from the 216-B-3 Pond system. 
The depth to water beneath the 216-A-29 Ditch varies from about 85 m (279 ft) at the head end 
to about 53 m (174 ft) at the lower end, with groundwater flow generally to the west-southwest 
due to groundwater recharge from the 216-B-3 Pond system. The depth to water beneath the 
216-S-10 Ditch and Pond area (including 215-S-11) varies from about 68 m (223 ft) at the head 
end to about 61 m (200 ft) at the lower end with groundwater flow generally to the east­
southeast. The depth to water beneath the 216-W-LWC is about 85 m (279 ft), with groundwater 
flow generally to the east. 

2.2 WASTE SITE DESCRIPTION AND HISTORY 

The 200-CS-1 OU consists of seven waste sites, as defined in the Tri-Party Agreement and the 
Implementation Plan (DOE-RL 1999) and as listed in Table 2-1. These sites are primarily 
surface man-made ponds, ditches, or trenches and were created to dispose of the chemical sewer 
waste streams from the separation/concentration processes ( e.g., PUREX Plant, REDOX 
Facility, and B Plant cesium/strontium recovery operations). The 200-CS-1 OU consists 
primarily of waste sites that received unknown but probable dilute quantities of inorganic and/or 
organic chemicals. Radionuclide inventories are very small to negligible, although several sites 
have a uranium component, particularly the 216-S-10 Ditch, which received 215 kg of uranium 
in an unplanned release (UPR-200-W-34, which is a discrete site included in the 200-CS-1 OU). 

A summary of waste site information is provided in Table 2-1. This summary includes the dates 
of operation, physical size (i.e., depth from surface at time of operation and dimensions), general 
description and status, category of the unit, and the source facility. 

As defined in the waste site groupings report (DOE-RL 1997), chemical sewer wastes were 
generated at many of the separation/concentration processes conducted at the large canyon 
buildings. Early chemical sewer wastes were combined with the larger cooling water and steam 
condensate streams during the bismuth phosphate (BiPO4) and uranium recovery processes and 
were discharged to ponds and ditches. With the advent of continuous solvent extraction 
processes at the Hanford Site, new plants such as the REDOX Facility, PUREX Plant, and the 
1970s cesium/strontium recovery operations at B Plant were designed with separated chemical 
sewers and separate waste disposal sites. In most cases, these sites were aboveground pond or 
ditch structures. 

It is clear that, by the original design definitions, the chemical sewers were designed to serve 
nonradioactive operations in the plants at areas such as operating galleries, service areas, 
aqueous makeup galleries, and maintenance areas. The plants discharged acidic/basic solutions 
from demineralizers, out-of-specification chemical batches, noncontarninated floor drain waste 
liquids, nonradiological process wastes, nonprocess steam condensates, noncontaminated vessel 
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coil waste, and other wastes into the chemical sewers, which also received a quantity of raw 
water to dilute any chemical additions. These chemical sewers became contaminated with 
generally low levels of radionuclides at some unspecified time and by unknown processes. 

The primary waste sites in this group are the 216-A-29 Ditch (which fed into the 216-B-3 Pond 
main lobe), the 216-B-63 Trench, and the 216-S-10/S-11 Pond/Ditch complex. All of these sites 
have been active from their start date to the 1994-1995 time frame and, except for the 
216-S-11 Pond, are all RCRA TSD units. 

The 216-S-11 Pond (located on the southeast side of the 216-S-10 Ditch) was constructed to 
provide additional leaching surface in May 1954 and operated until 1965 and, therefore, received 
wastes similar to the 216-S-10 Pond and Ditch. This site is obviously included in the 
200-CS-1 OU because of geographic and waste characteristics similar to the 216-S-10 Pond and 
Ditch. 

The 216-W-LWC (i.e. , the 200 West Area laundry waste crib) received process wastewater from 
the contaminated laundry facility and mask cleaning station (i.e. , 2724-W and 2723-W 
Buildings). This crib is included in the 200-CS-1 OU because it received predominantly dilute 
nonradionuclide or low-level radionuclide effluents. 

No specific chemical characterization was applied to any of the waste streams associated with 
200-CS-1 OU waste sites during operations, suggesting that the liquids were mostly raw water 
possessing neutral characteristics. The occasional chemical releases to the waste stream 
probably temporarily altered the pH of the waste stream. However, much of this effect is 
expected to be reduced through mixing during flow through the sewer lines or immediately upon 
discharge to the soil column ( e.g., through buffering actions in the soil). 

2.2.1 Process Information 

The chemical sewer group includes those waste sites within the 200 Areas that predominately 
received chemical sewer wastes from various processes conducted at many of the 
separation/concentration facilities. Initially, the chemical sewer wastes and non-contact cooling 
waters were combined and disposed of in concert with each other, thus, similar characteristics 
may be found in the resultant ponds (e.g. , 216-B-3 Pond). As processes progressed and 
operations were revised, designs were modified to separate waste disposal for these various 
streams. 

As a rule, the chemical sewers were designed to capture nonradioactive waste from operations in 
the process facilities. These waste streams included operating galleries, service areas, aqueous 
makeup galleries, maintenance areas, overflow tanks, and various floor drains. As stated in the 
waste site groupings report (DOE-RL 1997), the discharges included out-of-specification 
chemical batches, noncontaminated floor drain wastes, nonradiological process wastes, 
nonprocess steam condensate, noncontaminated vessel coil wastes, and other wastes into these 
streams, which also received a quantity of raw water to dilute any chemical additions. From 
various environmental monitoring evaluations, it is known that low levels of radionuclides were 
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introduced into these waste streams, although the specific time and circumstances of these 
releases are unknown. 

The primary, large volume waste sites within the group include PUREX Plant chemical sewer 
ditch (216-A-29 Ditch), the B Plant chemical sewer ditch (216-B-63 Trench), and the 
202-S chemical sewer system (216-S-10 Ditch and Pond and 216-S-11 Pond). These sites 
represent the worst-case (i.e., 216-A-29 Ditch) and typical (i.e., 216-S-10 Ditch) waste sites and 
the TSD facilities (i.e., 216-A-29 Ditch, 216-S-10 Ditch and Pond, and 216-B-63 Trench). These 
individual waste sites are discussed in the following subsection. 

2.2.2 Representative Sites 

The concept of using analogous sites to reduce the amount of site characterization and evaluation 
required to support remedial action decision making is discussed in the Implementation Plan 
(DOE-RL 1999). The use of this approach relies on first grouping sites with similar location, 
geology, waste site history, and contaminants, then choosing one or more representative sites for 
comprehensive field investigations, including sampling. Findings from site investigations at 
representative sites are extended to apply to other waste group sites that were not characterized. 
Sites for which field data have not been collected are assumed to have chemical characteristics 
similar to the sites that were characterized. 

Data from representative sites will be used to evaluate remedial alternatives and to select a 
preferred remedy that is applicable to the entire waste group. Confirmation sampling of the 
analogous sites after remedy selection will be required and is built into the remedial design 
planning to demonstrate that analogous conditions exist. Confirmatory investigations of limited 
scope can be performed at the sites not selected as representative sites rather than performing full 
characterization efforts. Although there is a degree of uncertainty in employing the analogous 
site concept, there is a substantial benefit in the early selection of remedies that allow early 
cleanup action to be performed. 

Several features common to waste sites in the 200-CS-1 OU make this characterization effort 
amenable to the analogous site concept. The most significant of these attributes are geography, 
physical setting, waste characteristics (i.e. , effluent volume and waste stream chemistry), and 
expected distribution of contaminants. As stated previously, the 200-CS-1 OU consists primarily 
of waste sites that received unknown but probable dilute concentrations of inorganic and/or 
organic chemicals. Radionuclide inventories are very small to negligible, although several sites 
contain a uranium component. The proximity of sites within the same geochemical setting 
suggests that conditions affecting contaminant fate and transport should be very similar (i.e., the 
216-S-10 Pond and Ditch are representative of 200 West Area, and the 216-A-29 Ditch and 
216-B-63 Trench are representative of200 East Area). 

Sites within the OU that best represent typical and worst-case conditions were identified as 
representative sites (DOE-RL 1997). The sites with large contaminant inventories relative to the 
waste group and a high volume of effluent received were considered first, as these sites are 
considered worst-case situations and represent the sites with the highest contamination and 
greatest potential impact on the vadose zone and groundwater. 
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The analogous site approach is applied to RPP sites only; all TSD sites are usually characterized 
separately. Specifically for this OU, the representative sites are also TSD sites. The sites chosen 
to represent the 200-CS-1 OU are the 216-A-29 Ditch and the 216-S-10 Ditch. These waste sites 
were selected for comprehensive field investigation because they are the worst-case site and 
typical type of sites, respectively, in terms of effluent volume and/or contaminant inventory. The 
following sections describe the four TSD sites in the 200-CS-1 OU, two of which are 
representative. 

2.2.2.1 216-A-29 Ditch. The 216-A-29 Ditch received discharge from the PUREX Plant 
chemical sewer. The ditch was uncovered and unlined and followed the natural topography 
(Figure 2-2). The ditch originated outside the perimeter fence and was estimated to be 1,220 m 
(4,000 ft) in length and 1.8-m (6-ft) wide. The depth of the ditch varied from 0.6 to 4.6 m (2 to 
15 ft). The first 3 m (10 ft) from the point of influent was a concrete spillway designed to 
control erosion. The end of the ditch connects to the 216-B-3-3 Ditch and finally to the 
216-B-3 Pond. The representative stratigraphy beneath the 216-A-29 Ditch is shown in 
Figure 2-8. 

The waste streams contributing to the 216-A-29 Ditch included the following, which are 
summarized from the stream-specific report (WHC 1990d): 

• Various floor drains: 202-A pipe and operations gallery; air compressor, process blower, 
and service blower rooms in 202-A; 211-A pumphouse; and 202-A instrument and 
maintenance shops 

• 618-1 and 618-2 flash tanks containing heating coils, spray water, and steam condensate 

• 206-A fractionator condensers and reboiler cooling water and steam condensate 

• Sink drain from the battery room, instrument shop, and maintenance shop in 202-A 

• 202-A laboratory ventilation room; heating, ventilation, and air conditioning-related 
drainage 

• 202-A laboratory nonradioactive clothing change room drains 

• 202-A blower room condensate 

• Overflow from various demineralized water storage tanks 

• Overflow from the emergency water supply tank 

• Raw water used to continuously flush the PUREX Plant chemical sewer line. 

The operational time frame for the PUREX Plant chemical sewer was between November 1955 
and July 1991. At the beginning of its operation, the 216-A-29 Ditch received discharge from 
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the PUREX Plant cooling water and discharge from the chemical sewer. Historical information 
(GE 1959) indicates an area labeled "A Swamp," which was located where the cooling water 
may have joined the chemical sewer ditch (i.e., within the Grout Treatment Facility). 

In early 1980, due to effluent monitoring requirements, the chemical sewer lines feeding the 
216-A-29 Ditch required upgrades to allow for monitoring and diversion capabilities. A 
diversion box was upgraded and connected to the 216-A-42 Retention Basin. The basin received 
chemically or radioactively contaminated diversions from the PUREX Plant chemical sewer line, 
cooling water line, and steam condensate discharge (Viita 1980). 

During 1990, plans were developed and approved to discontinue discharges and to close the 
216-A-29 Ditch (WHC 1990b). In 1991 , all discharges were discontinued and the ditch was 
isolated (i .e. , concrete was placed in the vitrified clay pipes) from the chemical sewer lines. 
Contaminated soil from the ditch banks was consolidated in the bottom of the ditch and the side 
slopes were regraded (using nearby clean soil fill) to minimize erosion and facilitate surveillance. 
Inside the perimeter fence, the ditch has been filled to grade and surrounded with a light chain 
barricade, and the area was posted with underground contamination placards. Outside the 
perimeter fence, the ditch has been completely covered with backfill and stabilized. As a final 
measure, the site was revegetated and reposted. 

2.2.2.2 216-B-63 Trench. The 216-B-63 Trench was constructed prior to1970 as a percolation 
trench to receive emergency cooling water and chemical sewer wastes from B Plant. The trench 
was taken out of service in 1992. The ditch was an open, unlined,.man-made earthen trepch that 
was closed at one end (i.e., did not convey effluent to any other facility) . The trench is located 
entirely within the 200 East Area perimeter fence (Figure 2-3). The trench was approximately 
427 m (1 ,400 ft) in length, 1.2-m (6-ft) wide, and averaged 3 m (10 ft) in depth. The side slope 
was 1.5:1. There was a 5.1-cm (2-in.) rockfill for the first 3.1 m (10 ft) of the trench and a 
40.6-m (16-in.) inlet pipe approximately 1.5-m (5-ft) long that entered the trench 1 m (3 ft) 
below grade. The representative stratigraphy beneath the 216-B-63 Trench is shown in 
Figure 2-9. 

Contributors to the 216-B-63 Trench included floor, funnel , and sink drains; steam condensate 
and/or cooling water; tank overflow and drain effluent; sump effluent; and rainwater. Specific 
sources of each are presented in the stream-specific report (WHC 1990a). 

The 216-B-63 Trench was used to receive B Plant cooling water and in-tank solidification No. 2 
cooling water from March 1970 to May 1970 (ARH 1971). The trench began receiving cooling 
water on March 22, 1970, after an unplanned release (UPR-200-E-138) of 1,000 Ci of strontium-
90 into the 216-B-2-2 Ditch. In May 1970, the trench began receiving B Plant chemical sewer 
effluent. The B Plant chemical sewer pipeline went directly to the 216-B-63 Trench. The 207-B 
Retention Basin was used to retain low-level liquid waste (cooling water) in route to the 216-B-2 
series ditches (located east of the structure). Chemical sewer waste did not pass through the 207-
B Retention Basin, but cooling water was routed through the retention basin from March to May 
of 1970. In August 1970, the bottom and sides of the 216-B-63 Trench were dredged out and 
buried in the 218E-12B burial grounds. The 216-B-2 series ditches, which are parallel to the 

2-9 



DOE/RL-99-44 
Draft B 

216-B-63 Trench, were initially used to dispose of liquid waste from the 207-B Retention Basin. 
The basin is located 610 m (2,000 ft) northeast of B Plant, immediately south of the B tank. 

An upgrade to the chemical sewer system that discharged to the 216-B-63 Trench was planned in 
1980 after it was determined that an estimated loss of more than 1,140,000 L/day (300,000 gal/ 
day} could be leaking into the ground from the sewer (RHO 1980a). Leakage had been 
documented at the chemical sewer for about 10 years from the date of this recommended 
upgrade. It was determined that about half of this amount ofliquid was lost by leakage prior to 
reaching a measuring station at the 207-B Retention Basin. The pipelines that were known or 
suspected ofleaking were relined or replaced by Project B-496 in 1985. The 38-cm (15-in.) 
vitrified clay pipe downstream of manhole No. 12 (which is the beginning of the TSD unit piping 
and conveyed effluent to 216-B-63 Trench) was not replaced because it did not have known 
leakage problems (RHO 1984). Chemical and radiological analyses of the contaminated 
sediments excavated during the pipeline upgrade were not found. No investigations of the area 
are planned at this time. The leak occurred at the head end of the pipeline adjacent to the B plant 
facility boundary. 

The trench was isolated and interim stabilized in December 1994 and January 1995. The weir 
box at the head end of the trench was filled with concrete and the valve stems at the 
207-B Retention Basin were cut off. A pre-stabilization civil survey was performed, the trench 
was covered with clean soil and marked with concrete posts, and a post-stabilization civil survey 
was performed. 

2.2.2.3 216-S-10 Ditch. The 216-S-10 Ditch started receiving discharge from the REDOX 
Facility in May 1952. This ditch was part of a system that includes the 216-S-10 and 216-S-11 
Ponds (Figure 2-4). In addition to these three sites, during May 1954 (GE 1956) there was an 
approximate 4,048 m2 (I-acre) overflow from the ditch that released an estimated 215 kg of 
uranium. This unplanned release is referenced as UPR-200-W-34. 

The 216-S-10 Ditch was an uncovered, unlined, man-made ditch that received wastewater from 
the REDOX Facility. The ditch originated outside the perimeter fence and was estimated to be 
686 rn (2,250 ft) in length, 1.8-m (6-ft) wide, and averaged 1.8 m (6 ft) in depth. The 
representative stratigraphy beneath the 216-S-20 Ditch is shown in Figure 2-10. 

Approximately 50 waste streams contributed to the 216-S-10 Ditch (WHC 1990e). The routine 
waste stream sources include the compressor cooling water from the 202-S Building and the 
sanitary water overflow from the 2901-1-901 water tower. The remaining sources were 
infrequent additions and included 202-S Building floor drains and funnel drains, 211-S tank farm 
pump drains, tank drains, station drains, chemical sewer line manholes, and 276-S Building floor 
drains. 

The 216-S-10 system was developed in February 1954 when it became apparent that more 
leaching surface was needed. At that time, the 216-S-10 Pond was constructed to provide more 
leaching surface. The two 216-S-11 leach pond lobes on the southeast side of the 
216-S-10 Ditch were constructed to provide even more leaching surface in May 1954. Plugging 
of the system occurred in part due to inadvertent dumping of aluminum nitrate nonahydrate 
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solutions. In 1955, 0.6 m (2 ft) of sediment were dredged from the bottom of the 216-S-10 Ditch 
to improve water percolation in the ditch. The contaminated sediments were buried in 
excavation pits along the sides of the ditch. The depth and location of the pits is unknown (RHO 
1979). 

The south end of the 216-S-10 Ditch remained in use until 1984, when the ditch was backfilled 
and stabilized. The north end of the ditch remains open to a depth of approximately 3 m (10 ft) 
The north end of the 216-S-10 Ditch last received discharges during 1991 (BHI 1995) and the 
supplying pipeline was plugged with concrete near the outfall in July 1994 .. 

2.2.2.4 216-S-10 Pond. The 216-S-10 Pond received discharge from the REDOX Facility. This 
pond was part of a system that included the 216-S-10 Ditch and the 216-S-11 Pond (Figure 2-3). 
The pond was dug in 1954 at the southwest end of the 216-S-10 Ditch to provide additional 
percolation surface. (See Section 2.2.2.3 for additional discussion on the 216-S-10 Ditch.) The 
216-S-10 Pond was an irregular-shaped, man-made pond that covered approximately 20,234 m2 

(5 acres) and included four finger-leach trenches. The pond was approximately 2.4 m (8 ft) at its 
deepest point. The pond was fed by the 216-S-10 Ditch. Both the ditch and pond were designed 
to dispose of liquids through percolation into the soil column. The representative stratigraphy 
beneath the 216-S-10 Pond is shown in Figure 2-11. 

Contributors to the pond and system description are similar to that of the 216-S-10 Ditch. In 
1984, concurrent with the 216-S-10 Ditch, the pond was stabilized. 

2.3 WASTE STREAM CONTAMINANTS 

The 200 Area chemical sewers were designed to be uncontaminated but often contained limited 
quantities of radionuclides and chemicals. These contaminants accumulated in the sediment over 
time, and vegetation and algae within ponds and ditches tended to collect and concentrate the 
radionuclides. Commonly reported contaminants include plutonium, cesium, uranium, and 
strontium. Nonradioactive contaminants were also discharged; however, the quantity and type of 
contaminants are difficult to quantify, as nonradiological contamination was not routinely 
monitored. A detailed discussion of contaminants is presented in Section 3 .1. 

2.4 CONCEPTUAL MODEL 

The .effluent discharged to the ponds and ditches was predominantly chemical sewer waste with 
cooling water and steam condensate. Radionuclides and chemicals (e.g. , nitrate) were also 
present in the effluent; the pH was typically between 4 and 10. The most significant 
contamination of the sites was caused by unplanned releases originating from both inside and 
outside of the generating facilities . Contaminants from these releases have migrated below the 
waste sites and have accumulated in the soil column. The following are general assumptions 
considered during development of the conceptual models: 
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• Most of the contaminants were retained by the sediments at the bottom of the liquid 
disposal sites. 

• Some additional downward migration may have deposited trace amounts of some 
contaminants beneath the upper contaminated zone. 

• Contaminant concentrations decrease with depth below the sediment layers in the waste 
sites. 

• The contaminants retained in the upper zone of the soil column have high distribution 
coefficients (Kct). Contaminants with low Kcts ( e.g., nitrate and tritium) are not readily 
adsorbed on soil particles and are carried downward toward the groundwater with the 
infiltrating effluent. 

• Lateral spreading may have occurred in the vadose zone, especially in areas with layers 
of fine-grained sediment or in facilities that received a large amount of effluent. 

• According to the applicable aggregate area management study reports, effluent percolated 
through the vadose zone beneath the liquid disposal units was hypothesized to have 
reached the groundwater.. 

Limited data are available from the 200-CS-1 waste sites. However data from the 
216-A-29 Ditch site characterization studies (RFS 1997 and BHI 1998b) and from the nearby 
borehole at 216-B-Z-Z Ditch (BHI 1998a) indicate that most of the contaminants were retained 
in the sediments at the bottom of the ponds or in the upper few meters of the soil column. Trace 
amounts of some contaminants may be detected beneath this upper zone, but data from a 
borehole through the 216-B-2-2 Ditch (which is located adjacent to the 216-B-63 Trench and 
was a replacement disposal unit for the B Plant chemical sewer) indicate that contaminant 
concentrations decrease with depth below the waste sites (BHI 1998a). 

The _conceptual models for all the representative and TSD sites in the 200-CS-l OU during the 
active periods of discharge are shown in Figures 2-12 through 2-14. The figures show that the 
highest concentration of contaminants is directly beneath the waste site. The wetting flux and 
mobile contaminants will impact groundwater where effluent volume exceeds soil pore volume 
(which is the case for all representative and TSD sites in this work plan). 

Waste sites in the 200-CS-1 OU are no longer receiving effluent. Most of the sites in this group 
have also been stabilized and covered with clean soil. With the cessation of artificial recharge, 
the moisture flux on the vadose zone will decline. The moisture flux may be significant for a 
time because of gravity drainage from the saturated or near-saturated soil column. Conceptual 
models showing expected recent conditions beneath the representative and TSD sites are 
presented in Figures 2-15 through 2-17. 
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Figure 2-L Location of the Hanford Site and Waste Sites 
in the 200-CS-1 Operable Unit. 
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Figure 2-2. Location of the 216-A-29 Ditch in the 200 East Area. 
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Figure 2-3. Location of the 216-B-63 Trench in the 200 East Area. 
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Figure 2-4. Location of the 216-S-10 Ditch and Ponds in the 200 West Area. 
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Figure 2-5. Location of the 216-W-LWC in the 200 West Area. 
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Figure 2-8. Representative Stratigraphy Beneath the 216-A-29 Ditch. 
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Figure 2-9. Representative Stratigraphy Beneath the 216-B-63 Trench. 
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Figure 2-10. Representative Stratigraphy Beneath the 216-S-10 Ditch. 
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Figure 2-11. Representative Stratigraphy Beneath the 216-S-10 Pond. 
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Figure 2-12. 216-A-29 Ditch Conceptual Contaminant Distribution Model 
(During Discharge). 
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Large volumes of low salt, low organic solutions containing minor 
quantities of Uranium, Pu-239/240, Cs-137, Sr-90, and nitrates were 
routinely discharged to the sediment column. Routine serial discharges 
of sulfuric acid and sodium hydroxide occurred. Occasional high 
concentration spills caused major contamination events including 
a spill of 15 kg cadmium nitrate and 141 kg of hydrazine. 

Particulates (e.g. Pu-239/240) settle out at the bottom of the ditch. 
Cs-137, Pu-234/240, Uranium, and Sr-90 sorb to sediment in the 
bottom of the ditch. The highest concentrations should be within 2 
meters of the ditch bottom and decrease with depth and distance 
from the point of discharge. Some Uranium complexes with carbonates 
and moves with the moisture front. 

@ The wetting front and mobile contaminants (e.g. Uranium and Tc-99) 
with some Sr-90 move vertically downward through H1 with minor 
spreading occurring on top of H2 and along silt stringers. 

© Mobile contaminants enter groundwater since soil pore volume was 
exceeded during active discharge. 

® Minor groundwater mounding occurs beneath the ditch. 
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Figure 2-13. 216-B-63 Trench Conceptual Contaminant Distribution Model 
(During Discharge). 
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Large volumes of low salt, low organic solutions containing minor 
quantities of Uranium, Pu-239/240, Cs-137, Sr-90, and nitrates were 
routinely discharged to the sediment column. Routine serial discharges 
of sulfuric acid and sodium hydroxide occurred. Occasional high 
concentration spills caused major contamination events. 

Particulates (e.g. Pu-239/240) settle out at the bottom of the trench. 
Cs-137, Pu-234/240, Uranium, and Sr-90 sorb to sediment in the 
bottom of the trench. The highest concentrations should be within 
2 meters of the trench bottom and decrease with depth and distance 
from the point of discharge. Some Uranium complexes with carbonates 
and moves with the moisture front. 

@ The wetting front and mobile contaminants (e.g. Uranium and Tc-99) 
with some Sr-90 move vertically downward through H1 with minor 
spreading occurring on top of H2 and along silt stringers. 

© Mobile contaminants enter groundwater since soil pore volume was 
exceeded during active discharge. 

® Minor groundwater mounding and mixing occurs beneath the trench. 
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Figure 2-14. 216-S-10 Pond and Ditch Conceptual Contaminant Distribution Model 
(During Discharge). 
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Large volumes of low salt, low organic solutions containing minor 
quantities of Pu-239/240, Cs-137, Sr-90, and nitrates were routinely 
discharged to the sediment column. Occasional high concentration 
spills including 215 kg of Uranium in 1954 caused major contamination 
events. 

Particulates (e.g. Pu-239/240) settle out at the bottom of the pond. 
Cs-137, Pu-234/240, Uranium, and Sr-90 sorb to sediment in the 
bottom of the pond. The highest concentrations should be within 2 
meters of the pond bottom and decrease with depth and distance 
from the point of discharge. Some Uranium complexes with carbonates 
and moves with the moisture front. 

@ The wetting front and mobile contaminants (e.g. Uranium and Tc-99) 
with some Sr-90 move vertically downward through H2 with minor 
spreading along silt stringers and at the PP boundary. 

© 

® 

Mobile contaminants enter groundwater since soil pore volume was 
exceeded during active discharge. 

Groundwater mounding occurs beneath large percolation ponds. 
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Figure 2-15. 216-A-29 Ditch Conc~ptual Contaminant Distribution Model 
(After Cessation). 
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216-A-29 Ditch no longer receives effluent. Site has been backfilled/ stabilized 
with a combination of clean soil and contaminated s~II from side slopes. 

Particulates (e.g. Pu-239/240) have settled out at the bottom of the ditch. 
Cs-137, Pu-234/240, Uranium, and Sr-90 sorbed to sediment In the bottom 
of the ditch. The highest concentrations should be within 2 meters of the 
ditch bottom and decrease with depth and distance from the point of 
discharge. Some Uranium complexed with carbonates and moved with the 
moisture front. 

Zone of residual contamination. Residual concentrations are less than or 
equal to background. However slightly higher concentrations may be 
detected associated with fine grain stringers. Trace amount of Uranium and 
Sr-90 may be detected in the zone. Sampling results from 1988 and 1998 
did not show contaminants in this zone. 

Saturated/Near Saturated zone. Contaminants in the zone may be impacting 
groundwater. After gravity drainage of the zone is complete residual 
contamination may remain in the vadose zone. Contaminates may include 
Tritium, Sr-90, Uranium, Nitrate, and Tc-99. 

® The surface of the water table is dropping because of cessation of untreated 
discharge in the 200 Area and no discharge to 216-A-29 Ditch. 
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Figure 2-16. 216-B-63 Trench Conceptual Contaminant Distribution Model 
(After Cessation). 
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216-B-63 Trench no longer receives effluent. Site has been backfilled/ 
stabilization with clean soil. 

Particulates (e.g. Pu-239/240) have settled out at the bottom of the trench. 
Cs-137, Pu-2341240, Uranium, and Sr-90 sorbed to sediment in the bottom 
of the trench. The highest concentrations should be within 2 meters of 
the trench bottom and decrease with depth and distance from the point 
of discharge. Some Uranium complexed with carbonates and moved 
with the moisture front. 

Zone of residual contamination. Residual concentrations are less than 
or equal to background. However slightly higher concentrations may 
be detected associated with fine grain stringers. Trace amount of Uranium 
and Sr-90 may be detected in the zone. 

Saturated/Near Saturated zone. Contaminants in the zone may be 
impacting groundwater. After gravity drainage of the zone is complete 
residual contamination may remain in the vadose zone. Contaminates 
may include Tritium, Sr-90, Uranium, Nitrate, and Tc-99. 

The surface of the water table is dropping because of cessation of 
untreated discharge in the 200 Area and no discharge to 216-B-63 Trench. 

2-28 

E9902048.6 



DOE/RL-99-44 
Draft B 

Figure 2-17. 216-S-10 Pond and Ditch Conceptual Contaminant Distribution Model 
(After Cessation). 
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The pond and ditch waste sites no longer receives effluent. Site has 
been backfilled/stabilized with clean soil . 

Particulates (e.g. Pu-239/240) have settled out at the bottom of the pond. 
Cs-137, Pu-2341240, Uranium, and Sr-90 sorbed to sediment in the bottom 
of the pond. The highest concentrations should be within 2 meters of 
the pond bottom and decrease with depth and distance from the point 
of discharge. Some Uranium complexed with carbonates and moved 
with the moisture front. 

Zone of residual contamination. Residual concentrations are less than 
or equal to background. However slightly higher concentrations may 
be detected associated with fine grain stringers. Trace amount of Uranium 
and Sr-90 may be detected in the zone. 

Saturated/Near Saturated zone. Contaminants in the zone may be 
impacting groundwater. After gravity drainage of the zone is complete 
residual contamination may remain in the vadose zone. Contaminates 
may include Tritium, Sr-90, Uranium, Nitrate, and Tc-99. 

The surface of the water table is dropping because of cessation of 
discharge in the 200 Area. 

2-29 

High 

Med 

Low 

Hanford Sand 
Plio-Pleistocene 
Unit, calcareous-
rich 

Ringold Unit E, 
gravel and sand 
Ringold Lower Mud 
Unit 

Gravity Drainage 

Contaminant 
Pathway 

Water Table 

Former Surface of 
Water Table 

E9902048.4 



N 
I 
w 
0 

Table 2-1. Representative and TSD Waste Sites in the 200-CS-1 Operable Unit. 

Site Name 
Dates of Depth Dimensions General Description & Status 

Operation 

216-A-29 Nov. 1955- .6 m-4.6 m 1219.2 m x 1.8 m Description: Uncovered unlined ditch that followed the natural contour. Approximately 
July 1991 75% of the ditch is outside the 200 East Area fence. The chemical sewer line included 

(2 ft- 15 ft) (4,000 ft X 6 ft) diversion capabilities (i.e., diversion to 216-A-42) based on the continuous monitoring 
of radioactivity and pH limits. The ditch itself contained two dikes to allow capabilities 
for regulating flow. It is assumed that much of the effluent entering the ditch infiltrated 
the soil column prior to reaching 216-B-3-3. 

Status: Site backfilled and the surface stabilized in 1991. 

216-B-63 Mar. 1970- 3m 426.7 m x l.2 m Description: Open, unlined, man-made earthen trench that is closed at one end (i.e., 
Feb. 1992 does not convey effluent to any other facility.) The trench is entirely within the 200 East 

(IO ft) (1 ,400 ft X 4 ft) Area perimeter fence. 

Status: Site backfilled and the surface stabilized in January 1995. 

216-S-lOD Feb. 1954- 1.8 m 685.8 m x l.8 m Description: Open, unlined, man-made ditch connecting the REDOX compiex 
1991 wastewater to the 216-S- l 0 Pond and 216-S- l I Pond. The ditch and ponds were 

(6 ft) (2,250 ft X 6 ft) designed to dispose liquids through percolation into the soil column. 

Status: Two-thirds of ditch backfilled and stabilized in October 1984. Site isolated in 
June 1994. 

216-S-lOP Feb. 1954- 2.4 m 20,234.3 m2 Description: Irregular shaped, man-made pond that covered 5 acres and included 4 
Oct. 1984 finger-leach trenches. The 216-S-10 Ditch fed the pond. Both ditch and pond were 

(8 ft) designed to dispose liquids through percolation into the soil column. 

Status: Decommissioned, backfilled, and stabilized in October 1984. 

216-S-ll May 1954- 3.1 m 152.4mx61m Description: Irregular shaped, man-made pond connected to the 216-S-10 Ditch. 
1965 

(l 0 ft) (500 ft X 200 ft) Status: South end backfilled and stabilized in 1965. Remaining portion of pond 
backfilled and stabilized in 1984. 

UPR-200-W-34 1955 NIA = l Acre Overflow of the 216-S-I0 Ditch during 1955. Assumed to have covered approximately 
I acre . 

216-W-LWC 1981- 1994 Sm 126.5 m x 65.8 m Two independent crib structures (i.e., drain fields) each consisting of a central distribution 

(415ftx216ft) 
pipe and drain lines with rock fill beneath. A 2.1 m (7 ft) layer of gravel fill was 
backfilled over to grade. 

NI A= not applicable 
RPP = RCRA past-practice 
TSO = treatment, storage, and disposal 

Unit Category 
Source 
Facility 

TSO PUREX 

TSO B Plant 

TSO REDOX 

TSO REDOX 

RPP REDOX 

RPP REDOX 

RPP Laundry 
Facility 
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3.0 INITIAL EVALUATION OF REPRESENTATIVE AND 
TREATMENT, STORAGE, AND DISPOSAL SITES 

The purpose of this section is to present the results of previous characterization efforts at 
representative and TSD sites in the 200-CS-1 OU. The contaminant inventory, effluent volume, 
available soil and groundwater data, and current understanding of the distribution of 
contamination are also discussed for these sites. 

Certain subsections of this section contain information that will be used for portions of the 
RCRA TSD closure plan. Section 3 .1 describes the nature and extent of contamination that 
corresponds to the closure plan facility description. Section 3 .2 contains a historical description 
of the RCRA interim status groundwater monitoring system and the results of this monitoring. 

3.1 NATURE AND EXTENT OF CONTAMINATION 

This section uses previously published data to describe the contamination associated with the 
representative sites. Waste characteristic information that satisfies Section 4.0 of a RCRA 
closure/post-closure plan is also presented. The majority of the information provided in this 
section is germane to the waste sites from a historical perspective and is presented in support of 
technical direction, and health and safety planning for the characterization effort. However, 
some of the data is considered to be of high quality and representative of current conditions (i.e. , . 
1998 216-A-29 Ditch sampling). An evaluation of the high quality data with regards to the 
Model Toxics Control Act (MTCA) cleanup levels is provided where appropriate. 

Waste inventories for the 200-CS-1 OU waste sites are not well documented because there were 
no known requirements for sampling of nonradioactive contaminants. Table 3-1 contains 
inventory information for the following important radionuclides: total plutonium and uranium, 
americium-241 , cesium-137, and strontium-90 (DOE-RL 1997). Very low levels of fission 
products, plutonium, and small quantities of uranium are known to exist at these sites, other than 
at the 216-S-10/11 sites, where more than 215 kg of uranium were reportedly discharged 
(UPR-200-W-34). 

3.1.1 216-A-29 Ditch 

3.1.1.1 Sources of Waste Contributions. Four mechanisms existed for the discharge of 
dangerous waste into the 216-A-29 Ditch: 

• Overflow of condensate from the acid fractionator - Sporadic overflow of the acid 
fractionator may have resulted in an acidic waste (D002) discharge to the chemical sewer. 

• Effluent discharges from regeneration of the demineralizers - Serial discharges of 
sulfuric acid and sodium hydroxide (both D002) routinely resulted in the discharge of 
effluent below a pH of2 and above a pH of 12.5 to the chemical sewer. This practice 
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continued until 1989, when a catch tank was placed in service to hold the regeneration 
effluents. 

• Disposal of out-of-tolerance chemical makeups - Various chemicals, including 
hydrazine (U133) and state-only toxic mixtures (WT02), were discharged to the chemical 
sewer when adjustments to chemicals used in the PUREX Plant became out of 
compliance with required plant specifications. 

• Accidental spills - Equipment failures, misvalvings, and overflowing tanks resulted in 
accidental spills to the chemical sewer. The most significant spill was unplanned release 
UPR-200-E-51 , which occurred in May 1977 and released 15 kg of cadmium nitrate 
(D006) to the chemical sewer. Other releases included hydrazine (U133), and various 
acidic and basic solutions (D002). 

Table 3-2 contains a list of chemicals released to the PUREX Plant chemical sewer from 
mid-1983 to 1987. Before 1983, detailed release records were not maintained. The quantities 
identified represent the amount discharged at the point the sewer line .entered the 
216-A-29 Ditch. Chemicals and associated state dangerous waste designation codes identified in 
Table 3-2 are the same as those identified in the Part A Permit application for the 
216-A-29 Ditch. Dangerous waste releases to the 216-A-29 Ditch ceased in 1986. 

3.1.1.2 Maximum Inventory of Waste Managed. During operations, approximately 
22,700,000 L/day (6,000,000 gal/day) of liquid wastewater reached the 216-A-29 Ditch. 
Accurate records are not available concerning the total volume of waste disposed in this unit. 
The ditch was equipped with a meter for measuring flow rate. Flow rates varied from 
approximately 378 to 5,290 L/min (100 to 1,400 gal/min), depending on the operating conditions 
of the PUREX Plant. The average flow was about 3,760 L/min (970 gal/min). 

3.1.1.3 Historical Sampling and Analysis. Results from effluent stream sampling from 1976 
to 1988 and from October 1989 to March 1990 are contained in the PUREX Plant Chemical 
Sewer Stream-Specific Report (WHC 1990d). This report contains data that were obtained after 
controls were placed to preclude the addition of dangerous waste such as corrosive demineralizer 
effluent. The report concluded that these effluents did not designate as dangerous waste. 

Radionuclide inventory and effluent volume information for 216-A-29 Ditch are summarized in 
Table 3-1. 

Annual environmental surveillance reports include radiological information on ditch sediments 
and vegetation collected at the head end of the 216-A-29 Ditch. Values ranged from less than 
detection limits to a high value of 127 pCi/g in sediments for cesium-137. Sediment samples 
collected in 1991 indicated uranium at l.lE-06 gig, cesium-137 at 3.3 pCi/g, strontium-90 at 
0.65 pCi/g, and plutonium below the detection limit. 

In 1982, a radiological survey was conducted on the upper end of 216-A-29 Ditch to estimate the 
extent of contamination requiring removal prior to construction activities in the area. Auger 
borings were drilled to a depth of 3.7 m (12 ft) and sediments were sampled for gamma-emitting 
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radionuclides. All radionuclides other than cesium-137 were determined to be at background 
levels. The highest value for cesium-137 was found in the top (i.e., uppermost) sample from the 
ditch core samples, with a maximum observed value of 90 pCi/g. 

A 1989 radiation survey found contamination at 2,000 cpm. Dose rates from penetrating 
radiation were measured annually between 1985 and 1989 at 40 locatioris within or adjacent to 
the PUREX Plant aggregate area. An average total _of 86 mrem/yr was found at 216-A-29 Ditch, 
and a separate reading of 96 mrem/yr was found at the east end of the ditch. The results of 
external radiation monitoring in 1990 showed a maximum of 104 mrem/yr at the ditch. 

Data for water quality in the 216-A-29 Ditch were obtained between 1985 and 1990 before the 
ditch was stabilized. The samples were taken weekly, composited, and analyzed monthly for 
total beta, total alpha, cesium-137, and strontium-90. The results are presented in Table 3-3 in 
the form of maximum and minimum recorded levels. Data indicate that at the maximum 
concentrations (as the minimum levels were generally below detection), radioactivity appeared to 
be trending downward. 

In 1991 , vegetation samples were collected at the head end of the 216-A-29 Ditch. The 
maximum uranium concentrations were 0.15 pCi/g ofuranium-234, 0.005 pCi/g ofuranium-235, 
0.04 pCi/g ofuranium-238, or 0.2 pCi/g of total uranium. This total concentration was six times 
greater than reported in the previous year. Aquatic vegetation samples collected in 1991 
indicated the presence of uranium at 2.9E-07 gig and strontium-90 at 0.44 pCi/g. 

In early spring 1991 , soil and tree samples were taken to determine possible radionuclide uptake. 
Samples were collected of the surrounding surface soils, new growth limbs and leaves, and cores 
taken from the trunks of trees. Six sample points were chosen, three from each side: two sample 
points at the north end of the ditch, two sample points at the midsection, and two sample points 
at the south end. The sampled soil had a maximum value of 2.3 pCi/g of cesium-137, 
<0.28 pCi/g of plutonium-239/240, 0.65 pCi/g of strontium-90, and 5.5E-07 gig of uranium. No 
radionuclides were found above background levels in any of the vegetative samples 
(WHC 1992e). 

Recent sampling and analysis of the 216-A-29 Ditch provide relevant information on the 
potential nature and extent of contamination at the TSD units. Sampling was performed in 
July 1998 to evaluate the presence of contamination beneath a proposed roadway and utilities 
crossing that was built to support the Tank Waste Remediation Systems (TWRS) privatization 
effort. Results of the sampling effort were documented in the 216-A-29 letter report 
(BHI 1998b ). Analytical results were compared to a previous 1988 sampling effort (RFS 1997), 
which was performed in support of a RCRA closure plan. 

The results for both the 1988 and 1998 sampling efforts showed that the average values for all 
but one of the analytes measured were below background concentrations ( computed as the 
90th percentile of the background population, per Ecology guidance [Ecology 1992]) and that all 
analytes were below MTCA (WAC 173-340) Method B cleanup levels. Lead was found above 
the background value of 10.2 mg/kg in 1988 and 1998. In the 1998 sampling effort, a maximum 
lead value of 98.2 mg/kg was found in a sample collected 4 m (13 ft) beneath the surface of the 
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historical ditch, at the location of a the proposed road and utility corridor. A maximum lead 
value of 262 mg/kg was obtained during the 1988 sampling effort, which was located in the ditch 
150 m ( 492 ft) upstream from the proposed road/utility corridor location. The maximum lead 
value is below the U.S. Environmental Protection Agency's (EPA' s) Guidance Manual for the 
Integrated Exposure Uptake Bio kinetic Model for Lead in Children (EPA 1994) calculated level 
of 353 mg/kg, which has been established as the MTCA cleanup standard for lead in soil for 
previous Hanford Site remedial actions. For radionuclides, the 1988 data reported that the 
cesium-137 values demonstrated the greatest amount of variability, with the highest reported 
value of 140 pCi/g. 

Nonradiological groundwater analytical results are described in Section 3.2. Radiological 
groundwater data have been collected at the 216-A-29 wells as part of the RCRA interim status 
groundwater monitoring program. Iodine-129 exceeds drinking water standards (8.5 pCi/L) in 
both upgradient and downgradient wells and, therefore, is not attributable to contamination at 
this site. 

3.1.1.4 Hydrazine as a Listed Dangerous Waste. Hydrazine product (U133) entered the 
216-A-29 Ditch from the PUREX Plant aqueous makeup unit tanks. As such, all environmental 
media and debris generated as waste during the characterization and remediation of these 
TSD units would be identified as listed hydrazine dangerous waste in accordance with 
WAC 173-303-081(3). This presents a problem from the context of storage, treatment, and 
disposal of soils and other debris generated from remediation of these units. All substantive 
dangerous waste management standards will apply to generated soils and debris because they are 
defined as listed waste. Should environmental media only be regulated due to the hydrazine 
waste code, this requirement could unduly burden cleanup activities. Particularly problematic 
requirements are those associated with land disposal restrictions; U133 wastes must undergo 
treatment using one of the technologies prescribed in 40 Code of Federal Regulations (CFR) 
268 table entitled, "Treatment Standards for Hazardous Wastes." These technologies encompass 
mostly thermal or chemical destruction or extraction technologies and would be required prior to 
disposal of any waste, soils, and/or debris generated at B Pond and the 216-B-3-3 Ditch. 

To avoid unnecessary treatment of characterization and remediation waste from the cleanup of 
the 216-A-29 Ditch, the U.S. Department of Energy (DOE) will be submitting a contained-in 
request under separate documentation to Ecology in accordance with their contained-in policy 
for environmental media (Ecology 1993) and EPA's contained-in requirements for debris 
(40 CFR 261.3[f]). Limited sampling to support this request is defined in the sampling and 
analysis plan (SAP) (Appendix B). With approval of a contained-in request, the listed waste 
code can be removed from debris and media if levels of the compound for which the waste was 
listed are determined to be below risk~based action levels. The chemical hydrazine rapidly 
oxidizes to form nontoxic nitrogen and water in the environment. Therefore, hydrazine could not 
be present in the B Pond system above detection or risk-based action levels. 

3.1.2 216-B-63 Trench 

3.1.2.1 Sources of Waste Contributions: The major sources of waste contributions to the 
216-B-63 Trench were the 2902-B high tank (potable sanitary water), cooling water from B Plant 
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and Waste Encapsulation Storage Facility air-compressor aftercoolers, some of the 221-B steam 
condensate, and the demineralizer effluent. Minor contributions came from chemical makeup 
overflow systems (e.g., sodium hydroxide and sodium nitrite), air conditioning units, and space 
heaters. These minor contributions were determined to be controlled to levels below dangerous 
waste designation limits. 

The only documented hazardous effluent discharged in the past consisted of regeneration 
solutions from the B Plant demineralizers (271-B Building). These effluents were routine 
corrosive discharges (D002) of aqueous sulfuric acid and sodium hydroxide solutions. The 
corrosive discharges occurred from 1970 until October 1985. After 1985, the cation column 
effluent was treated with sodium carbonate and the anion column effluent was treated with 
monosodium phosphate to maintain a combined pH between 4 and 10. As of 1987, the waste 
discharged to the 216-B-63 Trench was no longer considered to be dangerous waste. 

3.1.2.2 Maximum Inventory of Waste Managed. The approximate average flow rate of 
wastewater discharged to the 216-B-63 Trench varied from 378,000 to 1,408,000 L/day 
(100,000 to 400,000 gal/day). Approximately 68,100,000 kg/yr (or 473,000 L/day 
[125,000 gal/day]) of corrosive wastes were managed in the 216-B-63 Trench for the period 
from 1970 to 1992. 

3.1.2.3 Historical Sampling and Analysis. After corrosive waste discharge to the 
216-B-63 Trench ceased, analytical data from the trench's effluent stream (downstream ofall 
contributing waste streams) was obtained from October 1989 through March 1990. Data were 
collected to determine if other contaminants ( other than corrosive waste) in the waste stream may 
be designated as dangerous waste. The results of this sampling effort concluded that the effluent 
stream to the trench was not a designated dangerous waste. Very low levels of radionuclides 
were also reported. Statistical data for this effluent are contained in the B Plant Chemical Sewer 
Stream-Specific Report (WHC 1990a). 

In August 1970, the 216-B-63 Trench was dredged. The dredgings read approximately 
3,000 cpm of beta/gamma activity and were removed and disposed to the Low-Level Burial 
Grounds (RHO 1979). 

Surface water, vegetation, and sediment samples have been routinely analyzed and reported. The 
1990 survey results for the 216-B-63 Trench indicated that radionuclide concentrations in the 
surface water were below detection limits. Sediment samples showed 13 pCi/g of plutonium, 
6.6 E-06 gig of uranium, 81 pCi/g of cesium-136, and 42.2 pCi/g of strontium-90. A 1978 
sample of aquatic vegetation at the 216-B-63 Trench revealed relatively high concentrations of 
strontium-90 (218 pCi/g) and plutonium (89.1 pCi/g) (RHO 1980b). 

An external radiation survey completed in August 1990 did not reveal any detectable beta 
contamination at the 216-B-63 Trench. A thermoluminescent dosimeter located at the 
216-B-63 Trench reported a maximum of 128 mrem/yr, which is considered an above-average 
site in the area around B Plant. 
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Nonradiological groundwater analytical results are described in Section 3.2. Radiological 
groundwater data have been collected at wells in the vicinity of the 216-B-63 Trench as part of 
the RCRA interim status groundwater monitoring program. Iodine-129 exceeds drinking water 
standards (8.5 pCi/L) in upgradient and downgradient wells and, therefore, is not attributable to 
contamination at this site. 

3.1.3 216-S-10 Ditch and Pond 

3.1.3.1 Sources of Waste Contributions. The 216-S-10 Ditch and Pond both routinely 
received large quantities of nondangerous, low-level radioactive liquid effluent from the 
202-S REDOX Facility chemical sewer and the Chemical Engineering Laboratory. The waste 
stream was comprised of cooling water, steam condensate, water tower overflow, and drain 
effluent. The effluent to the chemical sewer was comprised of approximately 60% REDOX 
Facility raw water, 20% sanitary water, and 20% steam condensate. This effluent was 
characterized from October 1989 to March 1990 in sufficient detail in the S Plant Wastewater 
Stream-Specific Report (WHC 1990e) to support a dangerous waste designation in accordance 
with WAC 173-303. The data were also compared against drinking water standards and derived 
concentration guidelines (DCGs) for radionuclides. This sampling effort concluded that the 
REDOX Facility effluent was not a designated dangerous waste, nor did it exceed drinking water 
standards or DCGs. 

A documented hazardous waste discharge to the site occurred in September 1983. This 
discharge occurred during the pilot-scale evaporation crystallizer run at the Chemical 
Engineering Laboratory, which is located next to the REDOX Facility. The primary objective of 
this run was to simulate recovery of double-shell slurry (DSS) from a waste tank. A synthetic 
DSS was produced and 420 L (110 gal) of this product were sewered to the 216-S-10 Ditch and 
Pond. Samples of the synthetic DSS were taken from two feed tanks, TK-505 and TK-509, prior 
to discharge and were analyzed (WHC 1990e). The chemical compounds comprising the slurry 
are those identified in the Part A Permit application for the 216-S-10 Pond and Ditch. These 
components included sodium nitrate (46%), sodium hydroxide (41 %), and small quantities of 
sodium phosphate, sodium fluoride, sodium chloride, and potassium chromate. The DSS was 
regulated due to ignitability (D00 1 ), corrosivity (D002), chromium (D007), and toxic state-only 
waste (WT0l, WT02). In addition to the September 1983 discharge, an unknown quantity of 
aluminum nitrate nonahydrate (i.e. , nonregulated chemical waste) was discharged in 1954. 

In May 1954, a 4,049 m3 (I-acre) overflow occurred from the ditch in the southeast dike of the 
216-S-11 Pond (UPR-200-W-34) (GE 1956). A follow-up survey indicated the trench to be 
contaminated up to 800 mrads/hr, at 500 mrem/hr in some areas with lower contamination, up to 
80,000 cpm in an overflow area approximately 4,049 m3 (1 acre) in area, which resulted from a 
breakthrough on the east trench earth fill. Some decontamination of the area occurred after the 
release. Records have indicated that a considerable amount of surface contamination could be 
found along the ditch banks and the pond bottom (RHO 1979). 

3.1.3.2 Maximum Inventory of Waste Managed. During operations, the maximum volume of 
wastewater discharged daily to the 216-S-10 Pond and Ditch was approximately 568,000 L/day · 
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(150,000 gal/day). The annual volume of effluent discharged was approximately 1.9 x 108 L 
(5.0 x 107 gal). 

3.1.3.3 Historical Sampling and Analysis. Specific chemical and radionuclide inventory data 
for the 216-S-10 Pond are not available; however, the 216-S-10 Pond received waste via the 
216-S-10 Ditch. 

Results from effluent stream sampling from 1976 to 1988 and from October 1989 to March 1990 
are contained in the S Plant Wastewater Stream-Specific Report (WHC 1990e). The report 
concluded that the routine effluent stream entering the 216-S-10 Ditch and Pond does not 
designate as dangerous waste. Radionuclide inventory information is summarized in Table 3-1. 

A radiation and dose rate survey was conducted in July 1991 at the 216-S-10 Pond. 
Contamination was not detected during this survey. A 19 8 8 aerial radiation survey identified 
cesium-13 7 as the only radionuclide that could be identified from spectra information collected 
over the 216-S-17 Pond; 216-S-10 Pond; S Plant Complex; 241-S, 241-SX, and 241-SY tank 
farms; and 216-S-10 Ditch. However, the aerial radiation survey data should only be used as a 
qualitative tool for identifying more highly contaminated areas within the survey boundaries. In 
addition, the gamma counts noted in the survey probably resulted from both surface and shallow, 
buried radionuclides and are, thus, not entirely indicative of surface contamination. 

Data exist on the water quality in the 216-S-10 Ditch. The samples were taken weekly, 
composited, and analyzed monthly for total beta, total alpha, cesium-137, and strontium-90, pH, 
and nitrates. The results are presented in Table 3-4 and 3-5 in the form of maximum and 
minimum recorded levels. Judging from the maximum concentrations (as the minimum levels 
were generally below detection), the radioactivity and nitrate concentrations appear to be 
trending downward to below detection limits. 

A number of excavations by backhoe across the 216-S-10 Ditch in 1971 showed the ditch to be 
free of contamination (RHO 1979). In addition, semi-annual surface radionuclide monitoring 
had indicated that no surface contamination exists at the pond or ditch (DOE-RL 1992b). 
Weekly water samples and annual sediment and vegetation samples taken at the ditch have also 
found no contamination. Gross gamma-ray logs are available for four wells around the 
216-S-10 Ditch and Pond. These logs indicate that no elevated gamma activity is present in the 
subsurface area surrounding this unit (DOE-RL 1992b ). 

Nonradiological groundwater analytical results are described in Section 3.2. Radiological 
groundwater data have been collected at wells in the vicinity of the 216-S-10 Ditch and Pond as 
part of the RCRA interim status groundwater monitoring program. No radionuclides have been 
found above drinking water standards. 
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3.2 RCRA TREATMENT, STORAGE, AND DISPOSAL INTERIM STATUS 
GROUNDWATER MONITORING 

This section presents descriptions and results of interim status groundwater monitoring at the 
216-A-29 Ditch, 216-B-63 Trench, and 216-S-10 Ditch and Pond. The purpose of this section is 
to present interim status groundwater monitoring information to be included in a RCRA closure/ 
post-closure plan. This information will be used by reference or will be inserted into the 
closure/post-closure plan that will form the basis for the modification to the Permit. This section 
will not include the proposed final status groundwater monitoring program; this information will 
be provided in the future in the closure/post-closure plan. 

The current interim status groundwater monitoring plans (as required by WAC 173-303-400 and 
40 CFR 265, Subpart F) are contained in three separate documents: Groundwater Monitoring 
Planfor the 216-A-29 Ditch (WHC 1992d), Interim-Status Groundwater Monitoring Planfor the 
216-B-63 Trench (WHC 1995a), and Interim-Status Groundwater Monitoring Planfor the 
216-S-10 Pond and Ditch (WHC 1990c). These documents contain further details regarding the 
geology, hydrology, and current groundwater monitoring programs for the RCRA TSD sites. 
Excerpts from Hanford Site Groundwater Monitoringfor Fiscal Year 1997 (PNNL 1998) are 
presented below for the current monitoring network and groundwater conditions. 

Quarterly RCRA groundwater compliance monitoring reports were first published in 1986 on the 
Hanford Site. In addition to quarterly reports, annual reports commenced in 1988. The 
RCRA-compliant monitoring networks were implemented at different times for the various 
facilities. Sample collection and analyses for the RCRA groundwater monitoring program on the 
Hanford Site was halted on June 1, 1990, when Pacific Northwest Laboratory cancelled the 
United States Testing, Inc. analytical support services contract. The sampling program was 
reinstated on June 6, 1991, under an interim contract with International Technology Corporation 
(DOE-RL 1992a). Annual reports for the RCRA groundwater monitoring program have been 
included in the Hanford Site groundwater monitoring report since 1997 (PNNL 1997, 1998). 

3.2.1 216-A-29 Ditch 

3.2.1.i History ofRCRA Groundwater Monitoring. The RCRA groundwater monitoring of 
the 216-A-29 Ditch began in November 1988 with an interim status indicator parameter 
evaluation ( detection level) program (DOE-RL 1992a). The wells were sampled quarterly for 
one year to establish background levels. Background sampling was completed in August 1989. 
The program was elevated to an assessment-level program in 1990 because of elevated specific 
conductance beyond the critical mean in one downgradient well (WHC 1990b). The results of 
the groundwater quality assessment, which concluded in 1995, are reported in Results of the 
Groundwater Quality Assessment Program at the 216-A-29 Ditch (WHC 1995b) and are 
summarized in Section 3.2.1.4. The program then reverted to indicator evaluation monitoring in 
October 1996. 

3.2.1.2 Aquifer Identification. The uppermost or unconfined aquifer beneath the 
216-A-29 Ditch is approximately 2- to 24-m (7- to 79-ft) thick and is contained within sediments 
of the Hanford and Ringold Formations. The aquifer extends from the water table to the top of 

3-8 



DOE/RL-99-44 
Draft B 

the basalt, or in some areas, the lower mud unit of the Ringold Formation. Groundwater flow is 
to the southwest due to the 216-B-3 Pond mound. Groundwater flow velocities range from 
0.009 m/day (0.030 ft/day) under the head end of the ditch to 0.063 m/day (0.207 ft/day) under 
the intersection with the 216-B-3-3 Ditch. The water table beneath the ditch has declined 
significantly since the discharges to the 216-B-3 Pond system decreased. 

3.2.1.3 Well Location and Design. The current monitoring well network (Figure 2-2) consists 
of 10 wells. There are two upgradient wells (699-43-43 and 699-43-45) and eight downgradient 
wells. The downgradient wells (prefixed by 299-) are E25-26, E25-28, E25-32P, E25-34, 
E25-35, E25-48, E26-12, and E26-13. All of the wells are sampled semi-annually with dedicated 
sampling pumps. 

Construction of wells followed RCRA standard well construction specifications (WHC 1992c). 
The standards in WAC 173-160, "Minimum Standards for Construction and Maintenance of 
Wells," were used to set the basic design requirements. The interim status groundwater 
monitoring network for the 216-A-29 Ditch includes 10 wells constructed from 1985 through 
1992. The locations of the monitoring wells are identified in Figure 2-2. Nine of the wells are 
constructed with screens at the water table, and the remaining well is screened above the top of 
the basalt. Construction summaries and details of drilling and design specifications for all wells 
in the interim status groundwater monitoring system are contained in several reports 
(e.g. , WHC 1992a, 1992b, 1993a). Two upgradient wells (699-43-43 and 699-43-45) were 
selected to determine the background groundwater chemistry (well 699-43-45 is located beyond 
the area depicted in Figure 2-2, to the east). 

3.2.1.4 Results of RCRA Interim Status Groundwater Monitoring Data. The RCRA 
indicator parameters are specific conductance, pH, total organic carbon, and total organic 
halides. Groundwater quality parameters are chloride, iron (filtered), manganese (filtered), 
phenols, sodium (filtered), and sulfate. The 216-A-29 Ditch was placed into an assessment-level 
groundwater monitoring program in 1990 due to elevated specific conductance beyond the 
critical mean in one downgradient well (WHC 1990b). From that time until 1995, 
comprehensive sampling and analysis were performed to determine the cause of this anomaly. 
The assessment report (WHC 1995b) concluded that elevated specific conductance was due to 
high concentrations of sulfate, sodium, and calcium in the groundwater from the 216-A-29 Ditch. 
Sulfate, sodium, and calcium are not regulated as hazardous wastes. The facility reverted to an 
indicator parameter evaluation program. In fiscal year (FY) 1997, specific conductance 
increased slightly in nearly all of the network wells. 

The groundwater in the vicinity of the 216-A-29 Ditch contains iodine-129 and pH at levels 
above interim drinking water standards but are not considered attributable to the unit. Unfiltered 
chromium and iron have historically exceeded drinking water standards in several wells. These 
concentrations have been attributed to well construction and oxidizing conditions in the aquifer. 

3.2.2 216-B-63 Trench 

3.2.2.1 History of RCRA Groundwater Monitoring. Quarterly RCRA groundwater sampling 
of the 216-B-63 Trench monitoring network was started in the third quarter of 1988 with an 
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interim status indicator parameter evaluation (detection level) program (WHC 1995a). The wells 
were sampled quarterly through calendar year 1993, and then semi-annual sampling for indicator 
parameters evaluation was initiated. 

3.2.2.2 Aquifer Identification. The uppermost or unconfined aquifer beneath the 
216-B-63 Trench is 3.4- to 6.1-m (11.2- to 20.0-ft) thick and is contained within the sediments of 
the Hanford formation. The aquifer extends from the water table to the top of the basalt. The 
Ringold Formation is absent beneath the trench. Groundwater flow is generally east to west due 
to the 216-B-3 Pond mound. Groundwater flow velocities range from 0.01 to 0.04 m/day 
(0.033 to 0.13 ft/day). The water table is nearly flat beneath the ditch and has been declining 
since the discharges to the 216-B-3 Pond system have decreased. 

3.2.2.3 Well Location and Design. The current monitoring well network (Figure 2-3) consists 
of 12 wells. These wells include five upgradient wells (i.e., 299-E27-8, 299-E27-9, 299-E27-11 , 
299-E27 -17, and 299-E34-10) and seven downgradient wells (i.e., 299-E27-16, 299-E27-18, 
299-E27-19, 299-E33-33, 299-E33-36, 299-E33-37, and 299-E34-8). All of the wells are 
sampled semi-annually with dedicated sampling pumps. 

Construction of wells followed RCRA standard well construction specifications (WHC 1992c). 
The standards provided in WAC 173-160, "Minimum Standards for Construction and 
Maintenance of Wells," were used to set the basic design requirements. The interim status 
groundwater monitoring network for the 216-B-63 Trench includes 12 wells constructed from 
1987 through 1992. The locations of the monitoring wells are identified in Figure 2-3. All of the 
wells are constructed with screens at the water table. Construction summaries and details of 
drilling and design specifications for all of the wells in the interim status groundwater monitoring 
system are contained in Interim-Status Groundwater Monitoring Plan for the 216-B-63 Trench 
(WHC 1995a). Five upgradient wells (i.e. , 299-E27-8, 299-E27-9, 299-E27-11 , 299-E27-17, and 
299-E34-10) were selected to determine the background groundwater chemistry. 

3.2.2.4 Results of RCRA Interim Status Groundwater Monitoring Data. The RCRA 
indicator parameters are specific conductance, pH, total organic carbon, and total organic 
halides. Groundwater quality parameters are chloride, iron (filtered), manganese (filtered), 
phenols, sodium (filtered), and sulfate. The 216-B-63 Trench has been in an interim status 
indicator parameter evaluation (detection level) program since 1988. There are no significant 
detections that could be attributed to this trench, and there are no exceedances in the RCRA 
indicator parameters. 

The groundwater in the vicinity of 216-B-63 Trench contains iodine-129 and pH at levels above 
interim drinking water standards but are not considered attributable to the unit. Unfiltered 
chromium and iron have historically exceeded drinking water standards in several wells. These 
concentrations have been attributed to well construction and oxidizing conditions in the aquifer. 

3.2.3 216-S-10 Ditch and Pond 

3.2.3.1 History of RCRA Groundwater Monitoring. RCRA groundwater monitoring of the 
216-S-10 Ditch began in the third quarter of 1991 with an interim status indicator parameter 
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evaluation (detection-level) program (DOE-RL 1992a). The wells were sampled quarterly for 
one year to establish background levels. Semi-annual sampling for indicator parameters 
evaluation was instituted in 1992. Upgradient wells were sampled quarterly in 1997 to 
re-establish critical mean for total organic halides, and the wells were sampled semi-annually 
thereafter (PNNL 1998). The cause of the upgradient total organic halides is likely the 
upgradient carbon tetrachloride plume. 

3.2.3.2 Aquifer Identification. The uppermost or unconfined aquifer beneath the 
216-S-10 Pond and Ditch is about 61-m (200-ft) thick and is contained within sediments of the 
upp~r unit of the Ringold Formation and the Ringold Unit E. The aquifer extends from the water 
table to the lower mud unit of the Ringold Formation. Groundwater flow is to the east-southeast 
between 0.007 to 0.3 m/day (0.023 to 0.98 ft/day). The water table beneath the pond and ditch 
has declined significantly since the discharges to the U Pond system ceased in 1984. 

3.2.3.3 Well Location and Design. The current monitoring well network (Figure 2-4) consists 
of five wells. These wells included one upgradient well (299-W26-7 [ well 299-W26-8 was 
operational, but went dry]), and four downgradient wells (299-W26-9, 299-W26-10, 
299-W26-12, and 299-W27-2). Well 299-W26-9 is also going dry and is expected to be replaced 
with a new well in early 2000. The proposed location for this well is identified in Figure 2-4. 
This well will be integrated with the borehole characterization effort described in this work plan. 
All of the wells are sampled semi-annually with dedicated sampling pumps. 

Construction of wells followed RCRA standard well construction specifications (WHC 1992c). 
The standards in WAC 173-160, "Minimum Standards for Construction and Maintenance of 
Wells," were used to set the basic design requirements. The interim status groundwater 
monitoring network for the 216-S-10 Pond and Ditch indudes six wells constructed from 1990 
through 1992. Th~ locations of the monitoring wells are identified in Figure 2-4. Five of the 
wells are constructed with screens at the water table. The remaining well is screened above the 
top of the lower mud of the Ringold Formation. Construction summaries and details of drilling 
and design specifications for all of the wells in the interim status groundwater monitoring system 
are contained in several reports (e.g., WHC 1990c, 1992b, 1993b). Two upgradient wells 
(299-W26-7 and 299-W26-8) were selected to determine the back&_round groundwater chemistry. 

3.2.3.4 Results of RCRA Interim Status Groundwater Monitoring Data. The RCRA 
indicator parameters are specific conductance, pH, total organic carbon, and total organic 
halides. Groundwater quality parameters are chloride, iron (filtered), manganese (filtered), 
phenols, sodium (filtered), and sulfate. The RCRA interim status indicator parameter evaluation 
( detection level) program groundwater monitoring of the 216-S-10 facility began in 1991. In 
FY 1996 and FY 1997, total organic halides were detected in upgradient wells. Quarterly 
sampling of the upgradient wells occurred for one year to re-establish critical mean for total 
organic halides, and then the wells were sampled semi-annually. The cause of the upgradient 
total organic halides is probably the upgradient carbon tetrachloride plume. Chromium has also 
been found in an upgradient well. The source of this contamination is currently under 
investigation, but the source is likely attributable to the upgradient 216-S-17 Pond. 
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Two of the downgradient wells produced increasingly turbid samples, potentially affecting some 
analytical results. Turbidity increased to over 180 nephelometric units (NTUs) during FY 1996. 
Measures were taken to collect less-turbid samples ( e.g., lowering the pump). The turbidity 
during FY 1997 ranged from 11 to 5 NTUs. 

The groundwater in the vicinity of 216-S-10 Pond and Ditch contains aluminum and pH at levels 
above interim drinking water standards. Unfiltered chromium and iron have historically 
exceeded drinking water standards in several wells. These concentrations have been attributed to 
well construction and oxidizing conditions in the aquifer. 

Historically, perched water has been discovered beneath the 216-S-9 Crib and the 
216-S-10 Ditch. Well 299-W26-11 went dry in October 1991. 

3.3 POTENTIAL IMP ACTS TO HUMAN HEALTH AND THE ENVIRONMENT 

This section presents and discusses the conceptual exposure model developed to identify 
potential impacts to human health and the environment from waste sites in the 200-CS-1 OU. 
Information pertaining to contaminant sources, release mechanisms, transport media, exposure 
routes, and receptors are discussed to develop a conceptual understanding of potential risks and 
exposure pathways. This information will be used to support an evaluation of potential human 
health and environmental risk in the RI and FS documents for the 200-CS-1 OU. 

3.3.1 Contaminant Sources and Release Mechanisms 

The primary sources of contamination at waste sites in this OU were major facilities ( e.g., 
PUREX Plant, B Plant, and REDOX Facility) in the 200 East and 200 West Areas. Facilities in 
these areas routinely discharged low-level contaminated chemical sewer wastewater to unlined 
ponds and ditches where the wastewater infiltrated into the soil and where periodic unplanned 
releases occurred (e.g., wastewater leaks outside the ponds/ditches). 

Releases to the environment from primary sources have resulted in secondary contaminant 
sources. The secondary sources include the contaminated soils and sediments beneath the 
stabilized waste sites and unplanned release sites in this OU. Secondary releases can occur 
through infiltration (continued movement of wastewater through the soil), resuspension of 
contaminated soil (erosion or mechanical disturbances), volatilization (movement of organic 
chemicals through the soil and into the air), biotic uptake (plant uptake or animal ingestion), 
leaching (contaminant release from rain or snowmelt exposure), and external radiation (gamma). 
The dominant mechanism of 200-CS-1 contaminant transport is from infiltration and leaching 
with rainwater or snowmelt as driving forces. Residual effluent contamination at the waste sites 
has the potential to impact groundwater. 

3.3.2 Potential Receptors 

Potential receptors (i.e., human and ecological) may be exposed to the affected media through 
several exposure pathways, including: 
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• ingestion of contaminated soils (including dust inhalation), sediments, or biota, 
• dermal contact with contaminated soils or sediments, and 
• direct exposure to external gamma radiation in site soils and sediments. 

Potential human receptors include site workers ( current and future) and site visitors ( occasional 
users). Site worker and visitor exposure pathways would primarily involve incidental 
soil/sediment ingestion (including dust inhalation), dermal contact with contaminated 
soils/sediments, and external gamma radiation. Potential ecological receptors include terrestrial 
plants and animals using the sites. Site biota exposures would primarily involve incidental 
soil/sediment ingestion, biota ingestion ( e.g. , coyotes eating prey that live on the site or deer 
consuming plants growing on the site), dermal contact with contaminated soils/sediments, and 
external gamma radiation. The conceptual exposure model for the 200-CS-1 OU is shown in 
Figure 3-1. 

3.3.3 Potential Impacts 

Potential contaminant exposures and health impacts to humans are largely dependent on land 
use. The land use for the 200 Areas selected by DOE through the NEPA process (DOE 1999) 
and documented in a record of decision (64 FR 61615) is industrial (exclusive). Outside the 
200 Areas boundary, the selected land use is conservation (limited mining and grazing by permit 
only). The 200-CS-1 sites, with the exception of the 200-S-10 Pond, are located within the 200 
Areas boundary. Therefore, based on the land use decision for the 200 Areas, potential impacts 
from the waste site contaminants within the 200 Area would be to current ·and future site 
workers, and to terrestrial biota using the sites. At the 200-S-10 Pond, which is outside the 200 
Area boundary, potential health impacts to occasional users (consistent with a conservation land 
use) could occur in addition to site workers ( current and future) and terrestrial biota using the 
site. 

3.4 DEVELOPMENT OF CONTAMINANTS OF CONCERN 

The development of a list of contaminants of potential concern (COPCs) and the refinement of 
the list of the potential contaminants of concern (COCs) were among the main objectives of the 
data quality objective (DQO) process for characterization of the 200-CS-1 OU representative 
sites and TSD units. The DQO process is more fully described in Section 4.1. The preliminary 
list of CO PCs included the complete set of contaminants that were potentially discharged to 
chemical sewer OU waste sites from the facilities discussed in Section 2.2. This master list of 
CO PCs was evaluated against a set of exclusion criteria to develop a final potential COC list. 
Chemical characteristics such as toxicity, persistence, and chemical behavior in the environment 
were considered. The criteria for exclusion of certain constituents, as detailed in the DQO report 
(BHI 1999), are as follows: 

• Short-lived radionuclides were excluded (half-lives of less than 3 years) 
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• Radionuclides that constitute less than 1 % of the fission product inventory and for which 
historical sampling indicates nondetection 

• Naturally occurring isotopes that were not created as a result of Hanford Site operations 

• Constituents with an atomic mass greater than 242 that represent less than 1 % of the 
actinide activities 

• Progeny radionuclides that build insignificant activities within 50 years and/or for which 
a parent/progeny relationship exists th~t permit progeny estimation 

• Chemicals that have no known carcinogenic or toxic effect (inert) 

• Constituents that have been diluted, neutralized, and/or decomposed by the high volumes 
of water discharged and/or the presence of acids and bases 

• Chemicals that are not persistent in the environment 

The exclusion process resulted in a final list of the potential COCs for the 200-CS-1 OU, which 
is presented in Table 3-6. The preliminary list of CO PCs and the excluded analytes and rationale 
for exclusion are presented in Table 1-6 of the DQO summary report (BHI 1999). Additional 
information regarding the potential COCs is presented in the DQO summary report and 
Section 4.0 of this work plan. 
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Table 3-1. Inventory of Known and Suspected Contamination for Sites 
in the 200-CS-1 OU, and Effluent Volume Received-Radionuclides 

Decayed to January 1999 (from DOE-RL 1997). 

Total U Total Pu Am-241 Cs-137 Sr-90 
Effluent 

Site Site Name Volume (kg) (g) (Ci) (Ci) (Ci) (mJ) 
216-A-29 216-A-29 Ditch -- -- -- -- -- 10,400,312 
216-B-63 216-B-63 Trench 21.2 0.57 0.035 0.51 1.94 7,200,000 
216-S-10 216-S- l 0 Ditch 199 0.10 0.015 1.00 0.86 4,340,000 
216-S-10 216-S-l 0 Pond 4,120,000 
216-S-ll 216-S-l l Pond 208 0.31 0.67 0.65 2,230,000 

216-W-LWC 
200 West Area 

1,200,000 
laundry waste crib -- -- -- -- --

UPR-200-W-34 UPR-200-W-34 -- -- -- -- -- --

Table 3-2. Chemical Releases into the PUREX Plant Chemical Sewer Line 
from Mid-1983 to 1987 (modified from DOE-RL 1990). (2 pages) 

Date Chemical Pounds Waste Designation 
May 20, 1983 Aluminum nitrate nonahydrate 17,725 None 

October 17, 1983 
Potassium permanganate 10,700 

None 
Sodium carbonate 1,412 

February 9, 1984 Potassium hydroxide 83,000 D002 
February 26, 1984 Sodium hydroxide 3,700 D002, WT02 
May 16, 1984 Cadmium nitrate 25 to 50 D006, WT0l 

June 6, 1984 
Hydrazine 332 

Ul33 
Hydroxylamine nitrate 90 

August 22, 1984 Nitric acid 9,000 D002 

October 2, 1984 
Hydrazine 280 

Ul33, WT02 
Hydroxylamine nitrate 407 

November 1, 1984 Sulfuric acid 3,482 None 
Nitric acid 349 

November 27, 1984 Ferrous sulfamate 43 None 
Sulfamic acid 68 

December 2, 1984 Potassium hydroxide 150 D002 
December 2, 1984 Potassium hydroxide 62,683 D002, WT02 

Hydroxylamine nitrate 100 
January 10, 1985 Hydrazine 21 U133 

Nitric acid 66 
January 18, 1985 Nitric acid 6,236 D002, WT02 
February 8, 1985 Sodium nitrate 160 None 

Ferrous sulfamate 52 
April 4, 1985 Nitric acid 269 None 

Sulfamic acid 132 
Nitric acid 190 

May 14, 1985 Hydroxylamine nitrate 98 Ul33 
Hydrazine 0.4 

May 27, 1985 Nitric acid 223 None 
June 25, 1985 Nitric acid 24,189 D002, WT02 
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Table 3-2. Chemical Releases into the PUREX Plant Chemical Sewer Line 
from Mid-1983 to 1987 (modified from DOE-RL 1990). (2 pages) 

Date Chemical Pounds Waste Designation 

July 1, 1985 
Ammonium fluoride 5,368 

WTOl 
Ammonium nitrate 1,016 

August 6, 1985 Sodium hydroxide 42,440 D002, WT02 
October 28, 1985 Nitric acid 1,181 D002 
December 18, 1985 Cadmium nitrate 35 D006, WT0l 
December 28, 1985 Aluminum nitrate nonahydrate 650 to 730 None 

February 12, 1986 
Nitric acid 42 

D002 
Sulfuric acid 276 

February 13, 1986 Sulfuric acid 77 D002 
February 19, 1986 Sodium hydroxide < 100 D002, WT02 
February 21·, 1986 Sulfuric acid <100 D002 
March 24, 1986 Sulfuric acid < 100 D002 
June 28, 1986 Sulfuric acid 121 D002 
July 7, 1986 Hydrazine 6 U133 
April 25, 1987 Sodium nitrite 1,275 None 
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Table 3-3. Results of Surface Water Sampling (pCi/L) for the 216-A-29 Ditch. 

1985 1986 1987 1988 1989 
Radionuclide 

Result Error Result Error Result Error Result Error Result Error 

Total beta 
Maximum 8.8E-02 1.24E-0l 2.7E-02 <I.00E+o2 <1.00E+02 
Minimum l.7E-02 < IE-01 <IE-01 <l .00E+02 <l.00E+02 
Average 4.9E-02 
SD 5.IE-02 

Total alpha 
Maximum l.2E-02 <l .0E-02 l .IE-02 5E+00 <1.00E+02 
Minimum IE-03 <IE-01 < IE-01 <l.00E+02 < I.00E+02 
Average 3E-03 
SD 6E-03 

Cesium-137 
Maximum 5.8E-02 <9.0E-02 l.27E-0l < l.00E+02 6.2E+0l 
Minimum 4.2E-02 <IE-01 IE-01 <l.00E+02 <l.00E+02 
Average 4.7E-02 
SD 9E-03 

Strontium-90 
Maximum 4.0E-02 <8.3E-02 <3.0E-02 <l.00E+02 <4.0E+0l 
Minimum l .5E-02 <IE-01 < IE-01 <l.00E+02 <4.0E+0l 
Average 2.7E-02 
SD l .7E-02 

SD = standard deviation. 

1990 

Result Error 

<4.0E+0l 
<4.0E+0l 

l.04E+02 
<4.0E+0l 

<4.0E+0l 
<4.0E+0l 
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Table 3-4. Results of Surface Water Sampling (pCi/mL) for the 216-S-10D Ditch8
• 

Radionuclide 
1985 1986 1990 Detection 

Maximum Minimum Maximum Minimum Maximum Minimum Limit(DL) 

Total beta 0.106 0.008 0.036 <DL <DL <DL 0.1 

Total alpha 0.007 0.001 0.012 <DL <DL <DL 0.04 

Cs-137 0.121 0.043 0.127 <DL <DL <DL 0.2 

Sr-90r 0.030 0.020 0.040 <DL <DL <DL 0.1 

• Sources: Elder et al. 1986, 1987, 1989; Schmidt et al. 1992. 

Table 3-5. Nonradiological Parameters for Water in the 216-S-10 Ditch8
• 

Year 
Sample Maximum Minimum 
Number pH pH 

1986 RM28 8.6 7.1 

1988 RM28 9.6 7.0 

1990 RM28 9.21 7.56 

Note: pH maximum and minimum are from weekly samples. 
• Sources: Elder et al. 1987, 1989; Schmidt et al. 1992. 
<DL = less than detection limit (1.2 parts per million). 
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Average Maximum Minimum Average 
pH NO3 ppm N03 ppm N03 ppm 
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Table 3-6. List of Potential Contaminants of Concern 
at the 200-CS-1 Operable Unit. (2 pages) 

Radioactive Constituents 
Americium-241 Plutonium-238 
Cesium-137 Plutonium-239/240 
Cobalt-60 Radium-228 
Europium-152 Strontium-90 
Europium-154 Technetium-99" 
Europium-155 Tritium" 
Gross alpha Thorium-232 
Gross beta Uranium-233/234 ° 
Neptunium-23 7 Uranium-235/236u 
Nickel-63" Uranium-238° 

Chemical Constituents - Metals 
Arsenic Lead 
Barium Mercury 
Beryllium Nickel 
Cadmium Selenium 
Chromium Silver 
Hexavalent chromium Vanadium 
Copper Zinc 

Chemical Constituents - Other lnorganics 
Ammonia Phosphate 
Chloride Sulfate 
Cyanide Sulfide 
Fluoride Thiocyanate 
Nitrate/nitrite pH 

Chemical Constituents - Volatile Organics 
Acetone Halogenated hydrocarbons 
1-butanol (butyl alcohol) Methyl isobutyl ketone (MIBK) 
2-butanone (MEK) Propanol (isopropyl alcohol) 
Carbon tetrachloride Toluene 
Chloroform (trichloromethane) I, I, I trichloroethane 
Decane 1, 1,2 trichloroethane 
Dichloromethane (methylene chloride) Xylene 
Ethanol 

Semi-Volatile Organics 
Diesel fuelc Polychlorinated biphenyls 
Kerosene" Shell E-2342 (napthalene and paraffin)" 
Normal paraffin hydrocarbon" Soltrol-170 (C10H22 to C6H34; purified kerosene)" 
Paraffin hydrocarbonsc Tributyl phosphate . . 
"These contammants of potential concern (COPCs) are ·deep-zone sensitive only. No analyses are 
required for these COPCs in the shallow zone soils, as they are soft beta emitters in low abundance 
that have insignificant dose impact in the shallow zone. 
bUranium will be analyzed for total abundance in all samples; any samples with values significantly 
above background levels will be analyzed for these individual species. 
<Analyzed as kerosene total petroleum hydrocarbons. 
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4.0 WORK PLAN APPROACH AND RA TIO NALE 

4.1 SUMMARY OF DATA QUALITY OBJECTIVE PROCESS 

The remedial investigation needs for the 200-CS- l OU were developed in accordance with the 
DQO process (EPA 1993; BID-EE-01 , Environmental Investigations Procedures, Procedure 1.2, 
"Data Quality Objectives"). The DQO process is a seven-step planning approach that is used to 
develop a data collection strategy consistent with data uses and needs. The goals of the process 
are to provide the data needed to refine the preliminary site conceptual contaminant distribution 
model and to support remediation decisions. 

The DQO process was implemented by a team of subject matter experts and key decision 
makers. Subject matter experts provided input on regulatory issues, the physical condition of the 
sites, and sampling and analysis methods. Key decision makers from DOE, EPA, and Ecology 
participated in the process and approved the characterization approach outlined in the DQO 
summary report (BHI 1999). The DQO process and involvement of the team of experts and 
decision makers provides a high degree of confidence that the right type and quality of data are· 
collected to fulfill informational needs of the 200-CS-1 OU remedial investigation. Results of 
the DQO process for characterization of the representative sites and TSD units in the 
200-CS-1 OU are presented in a DQO process summary report (BID 1999). 

4.1.1 Data Uses 

Data generated during characterization of the representative sites and TSD units will consist 
mainly of soil contaminant data. The soil contaminant data will be used to define the nature and 
extent of radiological and chemical contamination; to support an evaluation of risks; and to assist 
in the evaluation, selection, and design of a remedial alternative. By defining the type and 
distribution of contamination, the site-specific conceptual model for contaminant distribution can 
be verified or rejected. Verification of the current model will direct the application of the 
analogous unit concept at 200-CS-1 OU waste sites. A limited amount of data will be collected 
to characterize the physical properties of soils that will be used to support an assessment of risk 
(e.g., RESidual RADioactivity dose model [RESRAD] or other risk modeling, as required). 
Contaminant and soil property data will be obtained by sampling and analyzing soils at the four 
TSD sites, two of which are representative. 

Borehole sampling at the 216-S-10 Pond will be integrated with the installation of a 
downgradient RCRA interim status groundwater monitoring well. Because this well will be 
located as close to the edge and influence of the waste site as possible, it will be representative of 
contamination found in deep soils and to groundwater. However, because it is not located in the 
pond proper, a test pit will be located at the pond influence in order to obtain shallow samples. 
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A considerable amount of background and historical information have been presented in 
Sections 2.0 and 3.0 regarding 200-CS-1 OU waste sites. Some of this information will be used 
to develop a site-specific conceptual model for the waste sites, and additional information is 
provided by reference. For most waste sites, information is available regarding location, design, 
major types of waste disposed, and radiological contaminants associated with the bottom of 
waste sites. However, the data needed to refine the site conceptual contaminant distribution 
model and to support remedial decision making are limited. As defined by the DQO process, the 
focus of the 200-CS-1 RI is to determine the nature and extent of contamination in the vadose 
zone. Specifically, determinations of the type, concentration ( especially highest concentration), 
and vertical and lateral extent of radiological and chemical contaminants in the vadose zone are 
the major data needs. Data are also required to determine the physical properties of soils, which 
will provide additional input to support an evaluation of risk through the use of models for 
groundwater transport, direct exposure to radionuclides, etc. 

4.1.3 Data Quality 

Data quality was addressed during the DQO session by identifying potential COCs and 
establishing associated analytical performance criteria. The process of identifying potential 
COCs is summarized in Section 3.4. Analytical performance criteria were established by 
evaluating potential ARARs and preliminary remediation goals (PR Gs), which are regulatory 
thresholds/standards or derived risk-based thresholds. These potential ARARs and PRGs 
represent chemical-, location-, and action-specific requirements that are protective of human 
health and the environment. Regulatory thresholds/standards or preliminary action levels 
provide the basis for establishing cleanup levels and dictate analytical performance levels (i.e. , 
laboratory detection limit requirements). Detection limit requirements and standards for 
precision and accuracy are used to define data quality. 

To provide the necessary data quality, detection limits should be lower than preliminary action 
levels. Additional data quality is gained by using established specific policies and procedures for 
generating analytical data and field quality assurance/quality control requirements. These 
requirements are discussed in detail in the SAP (Appendix B). Analytical performance 
requirements are specified in Tables 3-7a and 3-7b of the DQO summary report (BHI 1999). 
Table 3-7a contains analytical requirements for shallow soils collected up to 4.6 m (0 to 15 ft) 
below ground surface (bgs), and Table 3-7b provides the analytical requirements for deeper soils 
(BHI 1999). The potential ARARs and PRGs for 200 Area waste sites are discussed in 
Sections 4.0 and 5.0 of the Implementation Plan (DOE-RL 1999). 

4.1.4 Data Quantity 

Data quantity refers to the number of samples collected. The number of samples needed to 
refine the site conceptual model and make remedial decisions is based on a biased sampling 
approach. Bias in sampling is the intentional location of a sampling point within a waste site 
based on process knowledge of the waste stream and expected behavior of the potential COCs. 
Biased sampling is the preferred sampling approach for the RI phase, as defined in Step 6 of the 
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DQO process summary report (BHI 1999) and Section 6.2.2 of the Implementation Plan 
(DOE-RL 1999). Using this approach, sampling locations can be selected that increase the 
chance of encountering the highest contamination in the local soil column. 

Sample locations at representative sites and TSD units were selected based on the preliminary 
conceptual contaminant distribution model presented in the DQO summary report and applied to 
site-specific representative and TSD units in Section 2.4 of this work plan. Fourteen locations in 
the four waste sites were selected for sampling. The locations were selected with the goal of 
intersecting the highest area of contamination and determining the vertical and lateral extent of 
contamination within the historical boundary of the waste sites. From 20 to 34 samples will be 
collected from different depths at each of the sites to evaluate the extent of contamination. 
Additional samples may be collected as warranted by observations such as changes in lithology 
and visual indications of contamination. This biased sampling approach was designed to provide 
the data needed to meet the DQOs for this phase of work. 

4.2 CHARACTERIZATION APPROACH 

This section provides an overview of characterization activities that are planned to collect the 
required data identified during the DQO process. These activities include drilling boreholes and 
excavating test pits ( or auger boreholes) to collect and analyze soil samples. The sampling 
strategy is designed to provide access to potentially contaminated subsurface areas. Sample 
collection shall be guided by field screening efforts and a sampling scheme that identifies critical 
sampling depths. 

The sample intervals are designed to support the remedial decision process and verify the 
conceptual site models. The tight sampling intervals at the 0- to 3.1-m (0- to 10-ft) below the 
pond/ditch sediment layer are intended to show that the highest concentrations of contaminants 
are historically sorbed or filtered on the bottom of the ponds and ditches, and significantly 
decrease with depth within this zone. The 4.6- and 7.6-m (15- to 25-ft) samples are intended to 
contain moderate concentrations of moderately mobile contaminants, while the deeper samples at 
7.6-m to 15.2-m (25- to 50-ft) intervals are intended to contain low concentrations of mobile 
contaminants which also decrease with depth. 

The historical high water table sample are intended to be representative of the deep contaminants 
originating from the waste site of interest, which have been isolated from other possible 
contaminant sources via groundwater transport. The sample above the water table is intended to 
represent deep contaminants in the vadose zone that could potentially impact groundwater. 
The sample intervals are also significant at the 4.6- and 7.6-m (15- and 25-ft) depth in order to 
define contamination profiles for remedial designs. For excavation and disposal sites, the 
decision-making depth is 4.6 m (15 ft), as directed by MTCA direct exposure requirements. For 
containment sites, models show that RCRA surface barriers become more cost effective than 
excavation in the 4.6- to 6.1-m (15- to 20-ft) depth range 
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4.2.1 Drilling and Sampling 

The 216-A-29 borehole will be drilled and sampled to groundwater at a location near the inlet to 
216-A-29 Ditch (Figure 4-1). The 216-S-10 Pond will be drilled and sampled to groundwater as 
close to the edge of the waste site as possible in order to integrate this sampling effort with the 
installation of a downgradient RCRA interim status groundwater monitoring well (Figure 4-2). 
The 216-S-10 Pond borehole will be installed prior to public review and final regulatory 
approval ofthis work plan. The drilling of this borehole is scheduled to begin in mid-November 
1999. One borehole will be drilled and sampled to 30.5 m (100 ft) at 216-B-63 Trench (Figure 
4-3). This borehole will not be drilled to the groundwater because sufficient information on deep 
zone soils is available through adjacent 216-B-2-2 borehole information obtained from the 1998 
borehole summary report for this unit (BHI 1998a). The borehole for the 216-S-10 Ditch will be 
located at the beginning of the stabilized portion at the head end of the ditch·(Figure 4-2) due to 
access concerns. These locations were chosen because the inlet areas ( or as near the inlet as 
possible) are located where the highest levels of contamination are generally expected to exist. 
Therefore, the deep sediments that will be collected should provide a worst-case scenario for 
maximum contamination levels at depth. 

The sample collection strategy has been designed to thoroughly characterize the unit sediments 
and the vadose zone materials beneath to the top of the groundwater table. Sampling will 
generally begin at the first sign of radiological contamination, as determined by field 
measurements. This contamination is expected to begin at the historic bottom of the unit 
(i.e., pond, ditch, and trench sediments), but if contamination is detected in backfill materials 
above the unit bottom, the backfill materials will also be sampled. Other than 216-S-10 Pond 
borehole that will begin at 15.3 m (50 ft) bgs, borehole samples will typically be collected at 
0.76-m (2.5-ft) intervals for the first 3 m (10 ft) from the bottom of the unit, then at 1.5-m (5-ft) 
intervals to 7.6 m (25 ft) bgs, then at 15.3-m (50-ft) intervals to groundwater or, in the case of the 
216-B-63 Trench, to 30.5 m (100 ft) bgs. Samples that were identified as critical during the 
DQO process will be collected at the sediment layer and at 4.6 m (15 ft) bgs. A 7.6-m (25-ft) 
bgs sample will also be identified as critical at 216.-B-63 Trench and 216-S-10 Pond. The 7.6-m 
(25-ft) bgs depth is considered critical for determining the cost effectiveness of placing a barrier 
over a waste unit versus the excavation of contaminants. Containment was not considered cost 
effective for planning purposes at the 216-A-29 Ditch and 216-S-10 Ditch due to the long, 
narrow shapes of the ditches; therefore, the 7.6-m (25-ft) bgs depth will not be considered critical 
at these units. 

In addition, one sample will be collected at the historic high groundwater table at the three 
boreholes that will be constructed to groundwater: 216-A-29 Ditch, 216-S-10 Pond, and 
216- S-10 Ditch. These samples will be used to determine if residual contamination remains in 
the soil column that is attributable to past operation of liquid disposal units in the 200 Areas. 

A sample will not be taken specifically below 3.1 m (10 ft) from the bottom of the unit 
(i.e., 4.6 m, 6.1 m, or 7.6 m [15 ft, 20 ft, or 25 ft] bgs) if this point falls within an already 
assigned 0.76-m (2.5-ft) interval sample or within 0.6 m (2 ft) of a sample. Additional samples 
may be collected at the discretion of the geologist/sampler based on field screening and geologic 
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information (e.g., changes in lithology). A detailed sample schedule for each borehole is 
presented in the SAP (Appendix B). 

All drilling will be via a procedure approved by Bechtel Hanford, Inc. (BHI), and will conform 
to site-specific technical specifications for environmental drilling services. The drill rig 
generally will require a 23-m (75-ft)-square pad with a 5-m (16-ft)-wide access road leading to 
the drill rig. Cleaning and decontamination requirements will also be performed by 
BID-approved procedures. 

Likely drilling methods for this project include cable tool, sonic, and Becker hammer. The 
Becker hammer is a dual-string, reverse-air, circulation drilling method. The potential impacts 
of this drilling method include degraded sample quality and increased contaminant release 
potential. Because of the introduction of air to the sample media, affects on analytical results for 
volatile organics and increased potential for dust result from this technique. The drilling method 
must allow the use of a 13-cm (5-in.) outside-diameter split-spoon sampler. Use of a split-spoon 
sampler will necessitate composting the sample over at least 0.3 m (1 ft) to obtain enough sample 
for analysis. The drilling method must not use any system that circulates air or water. If a 
drilling method, other than cable tool drilling will be used, Ecology will be notified. 

Three of four boreholes will be drilled to the top of the water table. The maximum total depth of 
the investigation below ground surface is approximately as follows: 216-A-29 Ditch will be 
73 m (240 ft), 216-B-63 Trench will be 30.5 m (100 ft), 216-S-10 Ditch will be 70 m (230 ft), 
and 216-S-10 Pond will be 64 m (210 ft). In the boreholes to the groundwater, the presence of 
water-saturated soils will indicate the end of the borehole and will be determined by the site 
geologist. Up to three strings of casing may be telescoped to the proposed depth to minimize the 
transport of contaminants in the vadose zone from the drilling operations. The casing sizes will 
be of sufficient size to accommodate a split-spoon sampler to the bottom of the borehole. 
Downsizing of the casing will be commensurate with the expected decrease in contamination 
leveis with depth. Actual conditions during drilling may warrant changes; the changes may be 
implemented after consultation with and the approval of the task lead and the subcontract 
technical representative. All casings will be removed from boreholes when drilling and sampling 
are completed. If required to support Hanford Site groundwater monitoring needs, boreholes 
may be completed as wells. Otherwise, the borehole shall be backfilled with bentonite or an 
appropriate alternative abandonment procedure in accordance with WAC 173-160, "Minimum 
Standards for Construction and Maintenance of Wells." 

4.2.2 Test Pit Excavation/Auger Drilling and Sampling 

Ten test pits and/or shallow auger borings shall be excavated and sampled at the representative 
sites and TSD units. The locations of these excavations are shown in Figures 4-1 through 4-3 . 
Test pits will likely be used for excavating and sampling; however, a hollow-stem auger may be 
used as an alternative if it is determined to be more cost effective. The excavations will be used 
to determine vertical and iateral extent of contamination within the area historically defined as 
the waste site boundary. 
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If sampling from a test pit, the samples shall be collected at the bottom of the unit ( either at the 
bottom of the pond, trench, or ditch), or upon the first detection of radiological contamination 
above background levels, whichever is encountered ·first. The sampling shall be at 0.75-m 
(2.5-ft) intervals to 3 m (10 ft) , then at 1.5-m (5-ft) intervals to 4.6 m (15 ft) bgs at the 
216-A-29 Ditch and 216-S-10 Ditch, and to 7.6 m (25 ft) bgs at 216-B-63 Trench and 
216-S-10 Pond. Additional samples may be collected at the discretion of the geologist/sampler 
based on field screening information, and critical samples will be collected at 4.6 and 7.6 m 
(15 and 25 ft) bgs. A sample will not be taken specifically below 3 m (10 ft) from the bottom of 
the unit (i.e., 4.6 m, 6.1 m, or 7.6 m [15 ft, 20 ft, or 25 ft]) if this point falls within an already 
assigned 0.75 m (2.5 ft) below unit sediment interval sample or within 0.6 m (2 ft) of a sample. 
If contamination is observed during the excavation process via field screening equipment at the 
maximum sampling depth, an additional deeper sample will be attempted ( depending on the 
limitations of the excavation equipment) for further resolution of the vertical contamination 
concentration profile. A detailed sample schedule for each test pit/auger borehole is presented in 
the SAP (Appendix B). Chemical and radiological analyses will be composite samples. Physical 
property testing will be performed on discreet samples. 

Test pits will be excavated and sampled with an excavator, which will be large enough to collect 
samples from the maximum target depth of 7.6 m (25 ft). The samples shall be collected directly 
from the excavator bucket and handled in accordance with BHI-EE-01 , Environmental 
Investigations Procedures. 

Samples collected from hollow-stem augers will require use of a large-diameter split-spoon 
sampler, which necessitates compositing the sample through at least 0.3 m (1 ft) to obtain 
adequate sample size for analysis. In this case, samples will be collected at the intervals for 
drilling to 4.6 m (15 ft) bgs or 7.6 m (25 ft) bgs, as described above. As with test pits, critical 
samples will be collected at 4.6 and 7.6 m (15 and 25 ft) bgs; additional samples may be 
collected at the discretion of the geologist/sampler based on field screening information. 

4.2.3 Field Screening 

All samples and/or cuttings from the boreholes and test pits will be field screened for evidence of 
radionuclides by the radiological control technician. Radioactivity screening of the soils will 
assist in selecting the sample intervals. Field screening instrumentation will be maintained 
consistent with the manufacturer' s specifications and other approved procedures. The site 
geologist will record all field screening results in the borehole log. Field screening methodology 
and instrumentation is described in detail in the SAP (Appendix B). 

4.2.4 Analysis of Soil 

Samples shall be collected for chemical and radionuclide analysis and to determine the physical 
prop.erties of the soil. A fairly broad and comprehensive list of analytes has been selected for 
this investigation; this list was developed based on an evaluation of all potential contamination 
that was discharged to the waste sites. Development of this list of potential COCs is presented in 
Section 3.4 and Table 3-6. Tables B2-1 and B2-2 of the SAP list detailed descriptions of 
analytical methods, holding times, and quality assurance and quality control procedures for each 

4-6 



DOE/RL-99-44 
Draft B 

contaminant (Appendix B). A limited number of samples will also be analyzed to determine soil 
physical properties such as moisture content and particle size. All samples will be collected and 
controlled in accordance with BHI-EE-01 , Procedure 4.0, "Soil and Sediment Sampling." A 
detailed sample schedule for all boreholes and test pits is included in the SAP (Appendix B). 

4.3 GEOPHYSICAL LOGGING 

The four boreholes ( described in Section 4.2.1) will be logged with a high-resolution spectral 
gamma-ray logging (SGL) system to provide continuous vertical logs of gamma-emitting 
radionuclides and with a neutron moisture-logging system to identify moisture changes. In 
addition to the logging performed on the new borings, SGL is proposed in two existing wells 
near the 216-S-10 Pond and Ditch (wells 299-W26-6 and 699-32-77). The SGL of existing wells 
in the vicinity of a waste site can be a cost-effective method of providing supplemental data on 
the vertical and lateral distribution of gamma-emitting radionuclides, provided that the wells are 
located sufficiently close to the waste site and are appropriately constructed ( e.g., single well 
casing in contact with the formation). Following an evaluation of the locations and designs of 
existing wells, wells 299-W26-6 and 699-32-77 were identified as suitable for logging. Other 
wells at the 216-S-10 Pond and Ditch, 216-B-63 Trench, and 216-A-29 Ditch are not suitable for 
logging because they have annular seals. 

The SGL system uses standard laboratory high-purity germanium (HPGe) detector 
instrumentation to identify and quantify gamma-emitting radionuclides in wells as a function of 
depth. The HPGe detector is calibrated to National Institute of Standards and Testing 
requirements and includes corrections for environmental conditions that deviate from the 
standard calibration condition. The HPGe detector has been used to locate, identify, and monitor 
the distribution and movement of contaminants in more than 600 boreholes at the Hanford Site. 
The precision of this detector is such that movement of mobile constituents in the subsurface can 
be identified to as little as 0.07 m (0.25 ft) at depths ofup to 167.6 m (550 ft). The detector 
requires constant cooling with liquid nitrogen and was designed to operate completely 
submerged in water. Venting of the nitrogen gas to the surface is accomplished with a specially 
designed logging cable. 

The neutron moisture-logging system that measures moisture employs a weak radioactive 
americium-beryllium neutron source and neutron detector to provide a direct reading of 
hydrogen atom distribution in the soil surrounding the borehole. This detector will be used to 
measure continuous vertical moisture in the vadose zone. 

The SGL logs will be used to supplement the laboratory radionuclide data to determine the 
vertical distribution of radionuclides in the vadose zone beneath the units and aid in geological 
interpretation of subsurface stratigraphy. The deep boreholes will be logged through the casing 
prior to the addition of a new casing string and after the well has reached total depth. SGL 
equipment calibration is conducted annually, and the data acquired during the calibrations is used 
to derive factors that convert measured peak area count rate to radionuclide concentrations in 
pCi/g. Casing corrections are applied to the data to compensate for the gamma-ray attenuation 
by the casing. 
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Existing wells in the vicinity of representative sites and TSD units may be logged with the 
gamma-ray-logging tool. Logging will only be required in existing wells that have one casing 
string and lack annular seals. A list of wells to be logged is identified in the SAP (Appendix B). 

All geophysical logging will be in accordance with Waste Management Northwest' s procedure 
WMNW-CM-004, Section 17 ("Geophysical Logging"), and WMNW-CM-004, Section 18 
("Geophysical Logging Analysis") (WMNW 1998). Applicable detection limits, analytical 
methods, and accuracy and precision requirements are defined in the documents governing 
borehole logging. The site geologist will record the types of geophysical surveys and the depth 
intervals of initial and repeat runs in the Well Construction Summary Report form. 

Logging runs will be made prior to changing casing sizes and at the total depth of the borehole. 
The downhole tools and cable will be subject to the same rules as the drill rig and equipment. 
The downhole tools and cable will be cleaned between boreholes. The upper part of each 
borehole will be the most contaminated and will be logged first. 
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Figure 4-1. Approximate Location of Test Pits and Borehole at 216-A-29 Ditch. 
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Figure 4-2. Approximate Locations of Test Pits and Boreholes at 216-S-10 Ditch and Pond. 
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Figure 4-3. Approximate Locations of Test Pits and Boreholes at 216-B-63 Trench. 
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5.0 REMEDIAL INVESTIGATION/FEASIBILITY STUDY PROCESS 

This section describes the RI/FS (assessment) process for the 200-CS-1 OU. The development 
of and rationale for this process are provided in the Implementation Plan (DOE-RL 1999) and 
are summarized in Figure 1-1 . The process follows the CERCLA format with modifications to 
concurrently satisfy the requirements specific to RPP waste sites and RCRA TSD units 
undergoing closure. A summary of the integrated regulatory process is provided in Section 5 .1. 

Section 5.2 outlines the tasks to be completed during the RI phase, including planning and 
conducting field sampling activities and preparing the RI report. These tasks are designed to 
effectively manage the work, satisfy the DQOs (identified in Section 4.0), document the results 
of the RI, and manage the waste generated during field activities. The general purpose of the RI 
is to characterize the nature, extent, concentration, and potential transport of contaminants and to 
provide data to determine the need for and type of remediation. The detailed information that 
will be collected to carry out these tasks is presented in the SAP (Appendix B) and a waste 
control plan. 

Tasks to be completed following the RI include a FS with a RCRA TSD unit closure plan 
(Section 5.3), and a proposed plan and proposed RCRA permit modification for RCRA TSD 
units, followed by a ROD and RCRA permit modification for RCRA TSD units (Section 5.4). 

Project management occurs throughout the RI/FS process. Project management is used to direct 
and document project activities (so the objectives of the work plan are met) and to ensure that the 
project is kept within budget and on schedule. The initial project management activity will be to 
assign individuals to roles established in Section 7.2 of the Implementation Plan 
(DOE-RL 1999). Other project management activities include day-to-day supervision of and 
communication with project staff and support personnel; meetings; control of cost, schedule, and 
work; records management; progress and final reports; quality assurance; health and safety; and 
community relations. 

Appendix A of the Implementation Plan (DOE-RL 1999) provides the overall quality assurance 
:framework that was used to prepare an OU-specific quality assurance project plan for the 
200-CS-1 RI (Appendix A, Section A2.0). Appendix C of the Implementation Plan reviews data 
management activities that are applicable to the 200-CS-1 OU RI/FS and describes the process 
for the collection/control of data, records, documents, correspondence, and other information 
associated with OU activities. 

5.1 INTEGRATED REGULATORY PROCESS 

The RCRA closure and corrective action authorities have clear jurisdiction over waste with 
chemical constituents (in particular, dangerous waste and dangerous waste constituents), and 
mixed wastes (i.e. , mixtures of dangerous waste and radiological contaminants), but not 
jurisdiction over waste with radiological contaminants only. By applying CERCLA authority 
concurrently with RCRA closure and corrective action requirements through integration, cleanup 
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will be addressing all regulatory and environmental obligations at this OU as effectively and 
efficiently as possible. Also, by applying CERCLA authority jointly with that of RCRA, 
additional options for disposal of closure, corrective action, and remedial action wastes at the 
Environmental Restoration Disposal Facility are possible. By allowing flexibility in final 
disposal options, DOE, Ecology, and EPA intend to minimize disposal costs as much as possible 
while remaining fully protective of human health and the environment. 

The integrated process for characterization of the 200-CS-1 OU uses this RI/FS work plan in 
combination with the Implementation Plan (DOE-RL 1999) to satisfy the requirements for both 
an RI/FS work plan and a RCRA facility investigation/corrective measures study (RFI/CMS) 
work plan. General facility background information, potential ARARs, preliminary RAOs, and 
preliminary remedial technologies developed in the Implementation Plan are incorporated by 
reference into this work plan. This work plan also provides RCRA TSD unit closure plan 
information on facility description, location, and process information (Sections 2.1 and 2.2), 
waste characteristics (Section 3 .1 ), and groundwater monitoring (Section 3 .2). Following the 
completion of the work plan, a RI will be performed that will satisfy the requirements for a RFI 
and will provide the data needed to support the selection of a closure strategy for RCRA TSD 
units. The RI will be limited to the concurrent investigation of representative waste sites and 
RCRA TSD units undergoing closure. A report summarizing the results of the RI will then be 
prepared that will satisfy the requirements for a RFI report. The report will also contain the 
characterization information required in a RCRA TSD unit closure plan. 

After the RI is complete, remedial alternatives/closure strategies will be developed and evaluated 
against performance standards and evaluation criteria. The integration process for the evaluation 
of remedial alternatives includes the preparation of a PS/closure plan that will satisfy the 
requirements for a CMS report and RCRA TSD unit closure plans. Both documents are required 
to include identification and development of corrective measure/remedial alternatives and an 
evaluation of those alternatives. The CMS generally also includes a recommended alternative, 
which is typically the purpose of the proposed plan under CERCLA. The FS will include a 
section that provides corrective action recommendations for RPPs. The closure plans will 
address the RCRA TSD unit in the OU and will be included in the FS as an appendix. 

The RCRA closure options (i.e., landfill, modified, and clean closure as defined in 
Condition II.K. of the Hanford Facility RCRA Permit) will be determined based upon the 
alternative selected and the amount of cleanup that can be attained by the alternative. Landfill 
closure under RCRA will include the construction of an engineered barrier over the unit and 
equates to what is typically termed as a "containment alternative" under CERCLA. A modified 
closure option includes alternatives that leave contaminants in place above MTCA Method B 
cleanup standards in soil, debris, or groundwater. A clean closure option requires that all 
contaminated material and media be removed and decontaminated to levels below MTCA 
MethodB. 

The decision-making process for the 200-CS-1 OU will be based on the use of a proposed plan, 
ROD, and Hanford Facility RCRA Permit modification. Based on the PS/closure plan, a 
proposed plan will be prepared that identifies the preferred remedial alternative for waste sites 
within the OU. The proposed plan will include a draft permit modification with unit-specific 
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permit conditions for RPP waste sites and the RCRA TSD units within the OU for incorporation 
into the Hanford Facility RCRA Permit. The CERCLA ROD will document the RCRA TSD 
unit closure and RCRA corrective action decisions for these units. The lead regulatory agency 
(Ecology) will prepare the CERCLA ROD following completion of the public involvement 
process for the proposed plan, which, after signature by the Tri-Parties, will authorize the 
selected remedial action. The remedy selected under CERCLA will be incorporated into the 

. Hanford Facility RCRA Permit as the RCRA closure/corrective action after issuance of the 
public notice and the comment process. 

The technical and procedural elements of RCRA and CERCLA are each addressed in full in this 
process. The CERCLA public involvement, including public notice and opportunity to 
comment, will be enhanced, as necessary, to concurrently satisfy the public involvement 
requirements for the RCRA closure and RPP processes. The public will be given an opportunity 
to review and comment on the CMS, closure plans (which are appended to the CMS), and the 
proposed permit conditions that will be contained in the proposed plan. The proposed plan with 
a draft permit modification will be issued for a minimum 45-day public review and comment 
period. Supporting documents, including the PS/closure plan, will also be made available to the 
public for review at this time. A combined public meeting/public hearing may be held during the 
comment period to provide information on the proposed action and permit modification and to 
solicit public comment. 

5.2 REMEDIAL INVESTIGATION ACTIVITIES 

This section summarizes the planned tasks that will be performed during the Rl phase for the 
200-CS-1 OU, including the following: 

• Planning 
• Field investigation 
• Management of investigation-derived waste (IDW) 
• Laboratory analysis and data validation 
• Remedial investigation report. 

These tasks and subtasks reflect the work breakdown structure that will be used to manage the 
work and to develop the project schedule discussed in Section 6.0 

5.2.1 Planning 

The planning subtask includes activities and documentation that need to be completed before 
field activities can begin. These include the preparation of an activity hazard analysis and site­
specific health and safety plan (HASP), radiation work permits, excavation permits and 
supporting surveys (e.g. , cultural, radiological, wildlife, and utilities), work instructions, 
personnel training, and the procurement of materials and services ( e.g., drilling and geophysical 
logging services). In addition, borehole and test pit locations identified in Figures 4-1 through 
4-3 will be located using a global positioning satellite system. 
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Appendix B of the Implementation Plan (DOE-RL 1999) provides a general HASP that outlines 
health and safety requirements for RI activities. Site-specific HASPs will be prepared for test pit 
excavation and drilling following the requirements of the general HASP. Initial surface 
radiological surveys will be performed to document any radiological surface contamination and 
the background levels in and around the sampling locations. This information will be used to 
document initial site conditions and prepare HASPs and radiation work permits. 

5.2.2 Field Investigation 

The field investigation task involves data-gathering activities performed in the field that are 
required to satisfy DQOs. The field characterization approach is summarized in Section 4.2 and 
is detailed in the SAP (Appendix B). The scope includes soil/sediment sampling and analysis to 
characterize the vadose zone at the two representative TSD waste sites (216-A-29 Ditch and 
216-S-10 Ditch) and the other RCRA TSD units (216-B-63 Trench and 216-S-10 Pond). Major 
subtasks associated with the field investigation include the following: 

• Test pit excavation and sampling 
• Borehole drilling and sampling and associated geophysical logging 
• Preparation of field reports. 

5.2.2.1 Test Pit Excavation and Sampling. This subtask involves the excavation oftest pits 
for the purpose of collecting soil and sediment samples and characterizing the geology of the 
upper vadose zone. Samples will be collected from 10 test pits to a maximum depth of 7 .6 m 
(25 ft) using an excavator. Samples will be collected from the bucket of the excavator and will 
be packaged for shipment to an offsite laboratory. At the completion of sampling, the test pit 
will be backfilled and initial site conditions will be re-established. Alternatively, a hollow-stem 
auger drill (using split-spoon sampling) may be used instead of test pits if this technique is found 
to be more cost effective. Other activities include work zone setup, mobilization/demobilization 
of equipment, equipment decontamination, and field analyses. Planned field analyses include 
radiological field screening and pH. 

In addition to the soil sampled for laboratory analyses, all sample material and excavated soil 
will be analyzed in the field using field screening techniques for radionuclides to provide 
additional characterization data, to assist in the selection of sample intervals ( e.g. , hot spots), to 
control the work (e.g., separation of contaminated and clean spoil), and to ensure the health and 
safety of workers. 

5.2.2.2 Borehole Drilling and Sampling. This subtask involves drilling boreholes for the 
purpose of collecting soil and sediment samples and creating a geophysical log of the borehole. 
Three boreholes are planned to collect samples at a depth to the top of the groundwater table of 
the 216-A-29 Ditch, 216-S-10 Ditch, and 216-S-10 Pond. One borehole is planned to collect 
samples to 30.5 m (100 ft) at the 216-B-63 Trench. Samples will be collected with split-spoon 
samplers and packaged for shipment to an offsite laboratory. At the completion of sampling, the 
boreholes will be abandoned and initial site conditions will be re-established. Alternatively, the 
borehole may be completed as a groundwater monitoring well, if needed by the Hanford Site 
groundwater monitoring program. Other activities include work zone setup, 
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mobilization/demobilization of equipment, equipment decontamination, and field analyses. 
Planned field analyses include radiological field screening; pH, bulk density, and geophysical 
logging. 

All samples and drill cuttings will be field screened (i.e., additional field screening analyses) for 
radionuclides to provide additional characterization data, to assist in the selection of sample 
intervals (e.g. , hot spots), to assist in establishing radiation control measures, and for worker 
health and safety. Monitoring of volatile organic compounds may be also performed at the 
borehole casing for worker health and safety. 

Geophysical logging will be used to gather in situ radiological, water saturation, and physical 
data from boreholes and from several existing wells. Spectral gamma-ray logging will be 
performed on planned boreholes and is proposed at two existing wells near 216-S-10 Pond and 
Ditch (299-W26-6 and 699-32-77) to assess the distribution and type of gamma-emitting 
radionuclides, and neutron logging will be performed for saturation distribution over the 
borehole or well interval. 

5.2.2.3 Preparation of Field Reports. At the completion of the field investigation, a field 
report will be prepared to summarize the activities performed and the information collected in 
the field. The report will include survey data for test pit and borehole locations, the number and 
types of samples collected and associated Hanford Environmental Information System database 
numbers, inventory ofIDW waste containers, geological logs, field screening results, and 
geophysical logging results. 

5.2.3 Management of Investigation-Derived Waste 

Waste generated during the RI will be managed in accordance with a waste control plan. 
Appendix E of the Implementation Plan (DOE-RL 1999) provides general waste management 
processes and requirements for the IDW and forms the basis for activity-specific waste control 
plans .. A waste control plan will be prepared that addresses the handling, storage, and disposal of 
IDW generated during the RI phase. Furthermore, the plan identifies governing Environmental 
Restoration Contractor (ERC) procedures and discusses the types of waste expected to be 
generated, the waste designation process, and the final disposal location. The IDW management 
task begins at the start of the field investigation, when IDW is first generated, through waste 
designation and disposal. 

5.2.4 Laboratory Analysis and Data Validation 

Soil and sediment samples collected via test pits and boreholes will be analyzed for a 
comprehensive suite of radionuclides and chemicals and for select physical properties based on 
established DQOs and as defined in the SAP (Appendix B). The list of analytes, methods, and 
associated target detection limits are provided in Tables B2-1 and B2-2 of the SAP 
(Appendix B). This task includes the laboratory analysis of samples, the compilation of 
laboratory results in data packages, and the validation of a representative number of laboratory 
data packages. 
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This section summarizes data evaluation and interpretation subtasks leading to the production of 
a RI report. The primary activities include a data quality assessment (DQA); evaluating the 
nature, extent, and concentration of contaminants based on sampling results; assessing 
contaminant fate and transport; refining the site conceptual models; and evaluating risks through 
a qualitative risk assessment (QRA). These activities will be performed as part of the RI report 
preparation task. 

5.2.5.1 Data Quality Assessment. A DQA will be performed on the analytical data to 
determine if the data are the right type, quality, and quantity to support the intended use. The 
DQA completes the data life cycle of planning, implementation, and assessment that began with 
the DQO process. For this task, the data will be examined to determine if they meet the 
analytical quality criteria outlined in the DQO and to determine if the data are adequate to 
evaluate the decision rules in the DQO. 

5.2.5.2 Data Evaluation and Conceptual Model Refinement. This task will include 
evaluating the information collected during the investigation. The chemical and radiological 
data obtained from the test pits and boreholes will be compiled, tabulated, and statistically 
evaluated to gain as much information as possible to satisfy the data needs. Data evaluation 
tasks may include the following: 

• Graphically evaluating the data for vertical distribution of contamination within each test 
pit and borehole. 

• Stratifying the data and computing basic statistical parameters such as mean and standard 
deviation for individual levels. This will provide an indication of lateral and vertical 
contaminant distribution. 

• Constructing contour diagrams and variograms to evaluate spatial correlations within 
each stratum, which will indicate if contamination is concentrated in a particular area 
(e.g. , near the influent end for the units, or at the head end of the ditches). 

• Performing analyses on the data to evaluate the presence or absence of contamination. 
There are many facets to this step, including determining data distribution and selecting 
the appropriate statistical tests. The initial screening for contamination should evaluate 
the data with respect to background by using simple comparisons of an upper bound of 
the data to background concentrations (e.g., MTCA tests) or more complex comparisons 
such as nonparametric hypothesis tests (e.g. , Wilcoxon Rank Sum Test). These tests may 
also compare the data to appropriate .cleanup levels. 

All of these statistical evaluations will aid in refining the conceptual model for this OU and 
selecting the remedial alternative. 

Data on the soil physical properties will be used to determine the sediment type, which will assist 
in choosing the proper unsaturated hydraulic conductivity/moisture retention curve. Knowing 
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the soil type and soil moisture will allow the determination of unsaturated hydraulic 
conductivity, which will be used in modeling flow and transport (see Section 5.2.5.3). 

The chemical, physical, and geophysical data will be used for correlating subsurface data, for 
further refinement of the conceptual model, and as input to a QRA. 

5.2.5.3 Qualitative Risk Assessment. For the 200-CS-1 OU, a QRA will be prepared to 
evaluate risk to human receptors from potential exposure to contaminants in accessible surface 
sediments and shallow subsurface soils. The QRA will also evaluate the impact to groundwater 
that may result from contaminants migrating to the water table through the vadose zone 
underlying wastes sites in the 200-CS-1 OU. 

The application of risk assessment in the characterization and remediation of the 200 Areas will 
follow a graded approach as described in Section 5.5 of the Implementation Plan (DOE-RL 
1999). A QRA will be performed as part of the RI report and FS. When additional data are 
available for all the sites in an OU, a more quantitative risk assessment may be performed. A 
quantitative, cumulative risk assessment will be used to evaluate remedial actions and close out 
the sites in the 200 Areas. 

The computer program, RESRAD, will be used to model radionuclide dose. Other contaminant 
fate and transport models may be used to assess impact to the groundwater from chemicals and 
radionuclides in the vadose zone. The chemical and physical characterization data obtained in 
this study will be used in the RESRAD modeling, as well as input parameters appropriate for the 
land use. As waste sites within the 200-CS-1 OU are both inside and outside the 200 Areas 
boundary, separate QRAs will be performed for both commercial/industrial and rural-residential 
land use. The input parameters recommended by the Washington State Department of Health 
(WDOH 1997) may be considered for this effort. Section 5.5 of the Implementation Plan 
(DOE-RL 1999) contains additional information on the application of the risk assessment 
process to the OU. 

5.3 FEASIBILITY STUDY AND RCRA TREATMENT, STORAGE, AND DISPOSAL 
UNIT CLOSURE PLAN 

After the RI is complete, remedial alternatives/closure strategies will be developed and evaluated 
against performance standards and evaluation criteria in the FS and appended RCRA TSD unit 
closure plans. The FS process consists of several steps: 

1. Defining RAO and RCRA closure and RCRA corrective action performance standards. 

2. Identifying general response actions (GRAs) to satisfy RAOs. 

3. Identifying potential technologies and process options associated with each GRA. 

4. Screening process options to select a representative process for each type of technology 
based on their effectiveness, implementability, and cost. 
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5. Assembling viable technologies or process options into alternatives representing a range 
of treatment and containment plus no action. 

6. Evaluating alternatives and presenting information needed to support remedy selection 
and RCRA closure of the unit as a landfill or under modified or clean closure pursuant to 
Hanford Facility RCRA Permit Condition II.K. 

Appendix D of the Implementation Plan (DOE-RL 1999) identifies the following remedial action 
alternatives as potentially applicable to the 200-CS-1 OU: 

• Engineered surface barriers with or without vertical barriers 
• Excavation and disposal with or without soil treatment 
• In situ grouting or stabilization 
• In situ vitrification 
• Monitored natural attenuation. 

Engineered surface barriers with or without vertical barriers could be used on sites where 
contaminants may be leached or mobilized by the infiltration of precipitation or if surface/near­
surface contamination exists. However, the cost to construct a surface barrier over a very long, 
narrow area of contamination (as is the case with the 216-A-29 Ditch and the 216-S-10 Ditch), as 
well as the unlikely potential for very low levels of deep contaminants to exist, may likely 
preclude applicability ofthis alternative. The 216-B-63 Trench is also relatively long and 
narrow; however, surface barriers should be retained for this unit because of its close proximity 
with other contaminated waste sites (e.g., 216-B-2-2 Ditch) where construction of an aggregate 
surface barrier may be cost effective. 

Excavation and disposal with or without soil treatment could be used at most waste sites that 
contain shallow contamination including radionuclides, heavy metals, other inorganics 
compounds, semi-volatile organic compounds, and volatile organic compounds. This alternative 
is applicable to the 200-CS-1 OU waste sites. 

In situ grouting or stabilization could be used on waste sites that contain high concentrations of 
heavy metals, radionuclides, and/or other inorganic compounds. In situ grouting could also be 
effective in filling voids for subsidence control. Information known about the 200-CS-1 OU· 
waste sites indicates that high concentrations of these potential COCs are not anticipated, and 
void spaces are not anticipated. Therefore, this alternative will be screened out from the 
preliminary list of remedial alternatives applicable to these sites. 

In situ vitrification could be used at most waste sites although, like in situ grouting, this 
alternative is considered to be most applicable to sites that contain high concentrations of 
contamination in a small, relatively shallow-depth area. This alternative will also be screened 
out of the preliminary list of remedial alternatives applicable to these sites. 

Monitored natural attenuation is considered to be applicable to most sites as a remedial 
alternative to consider, primarily due to radioactive decay; however, it will rarely be considered 
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as a sole alternative for remediation. Typically, use of monitored natural attenuation will be 
considered in combination with other remedial alternatives for the waste group. 

The list of potentially applicable remedial alternatives for the 200-CS-1 OU is as follows : 

• Engineered surface barriers with or without vertical barriers (for 216-B-63 Trench and 
216-S-10 Pond only). 

• Excavation and disposal with or without soil treatment. 

• Monitored natural attenuation. 

• Remedial action alternatives will be reassessed as part of the final FS to develop a final 
list of alternatives. Remedial alternatives are expected to require refinements or 
modifications in the final FS based on site characterization data collected during the RI. 
The development of new or emerging technologies will also be considered in the final 
FS. 

Along with the CERCLA requirement to evaluate a no action alternative, this list of potential 
remedial alternatives satisfies the requirements for the screening phase (Steps 1 through 6) of the 
FS process unless information gathered during the remedial investigation phase conflicts with 
this preliminary evaluation or new technologies are developed. The preliminary RA Os, PRGs, 
GRAs, ;md the screening level analysis of alternatives are incorporated by reference into this 
work plan. As a result of the work completed in the Implementation Plan (DOE-RL 1999), the 
FS report will focus on the final phase of the FS, which consists of developing final RAOs and 
PRGs, and refining and analyzing (iµ detail) a limited number of alternatives identified in the 
screening phase. 

During the detailed analysis each alternative will be evaluated against the following criteria: 

• Overall protection of human health and the environment 
• Compliance with ARARs 
• Long-term effectiveness and permanence 
• Reduction of toxicity, mobility or volume 
• Short-term effectiveness 
• Implementability 
• Cost 
• State acceptance. 

One additional modifying criteria, community acceptance, will be applied following the FS at the 
proposed plan and ROD phase. 

National Environmental Policy Act of 1969 (NEPA) values will also be evaluated as part of 
DOE' s responsibility under this authority. The NEPA values include impacts to natural, cultural, 
and historical resources; socioeconomic aspects; and irreversible and irretrievable commitments 
of resources. 
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The RCRA closure performance standards (WAC 173-303-610[2]) will also be used to evaluate 
the ability of alternatives to comply with RCRA closure requirements. These standards require 
the closure of TSD units in a manner that achieves the following: 

• Minimizes the need for further maintenance 

• Controls, minimizes, or eliminates, to the extent necessary to protect human health and 
the environment, post-closure escape of dangerous waste, dangerous waste constituents, 
leachate, contaminated run-off, or dangerous waste decomposition products to the 
ground, surface water, groundwater, or the atmosphere 

• Returns the land to the appearance and use of surrounding land areas to the degree 
possible given the nature of the previous dangerous waste activity. 

In addition, RCRA corrective action performance standards (WAC 173-303-646[2]) will be used 
to evaluate alternative compliance with RCRA corrective action requirements. These standards 
state that corrective action must achieve the following: 

• Protect human health and the environment for all releases of dangerous wastes and 
dangerous constituents, including releases from all solid waste management units at the 
facility 

• Occur regardless of the time at which waste was managed at the facility or placed in such 
units, and regardless of whether such facilities or unit were intended for the management 
of solid or dangerous waste 

• Be implemented by the owner/operator beyond the facility boundary where necessary to 
protect human health and the environment. 

The FS will also include supporting information needed to complete the detailed analysis. and 
meet regulatory integration needs, including the following: 

• Summarize the RI, including the nature and extent of contamination, the contaminant 
. distribution models, and an assessment of the risks to help establish the need for 
. remediation and to estimate the volume of contaminated media. 

• Refine the conceptual exposure pathway model to identify pathways that may need to be 
addressed by remedial action. 

• Provide a detailed evaluation of ARARs, beginning with potential ARARs identified in 
the Implementation Plan (Section 4.0, DOE-RL 1999). 

• Refine potential RAOs and PRGs identified in the Implementation Plan (Section 5.0, 
DOE-RL 1999) based on the results of the RI, ARAR evaluation, and current land-use 
considerations. 
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• Refine the list of remedial alternatives, identified in the Implementation Plan 
(Appendix D, DOE-RL 1999) and in this section, based on the RI . 

• Provide corrective action recommendations for RPPs to fulfill the requirements for a 
CMS report. 

• Include closure plans to address RCRA TSD units in the OU as appendices. The closure 
plans will incorporate, by reference, specific sections of the work plan or RI report 
containing specific closure plan information. The closure plans will include closure 
performance standards, a closure strategy, general closure activities including verification 
sampling, and a general post-closure plan. 

Additional RCRA integration guidance for preparing a PS/closure plan is provided in Section 2.4 
of the Implementation Plan (DOE-RL 1999). 

5.4 PROPOSED PLAN AND PROPOSED RCRA PERMIT MODIFICATION 

The decision-making process for the 200-CS-1 OU will be based on the use of a proposed plan, 
ROD, and modification to the Hanford Facility RCRA Permit. Following the completion of the 
PS/closure plan, a proposed plan will be prepared that identifies the preferred remedial 
alternative for the OU (which will include RCRA closure and corrective action requirements). In 
addition to identifying the preferred alternative, the proposed plan will also serve the following 
purposes: 

• Provide a summary of the completed RI/FS. 

• Provide criteria by which analogous waste sites within the OU not previously 
characterized will be evaluated after the ROD to confirm that the contaminant 
distribution model for the site is consistent with the preferred alternative. Contingencies 
to move a waste site to a more appropriate waste group will also be developed. 

• Identify performance standards and ARARs applicable to the OU. 

The proposed plan will also include a draft permit modification with unit-specific permit 
conditions for RPPs and the RCRA TSD unit for incorporation into the Hanford Facility RCRA 
Permit. After the public review process is complete, Ecology (as the lead regulatory agency) 
will make a final decision on the remedial action to be taken, which is documented in a ROD. 
The Hanford Facility RCRA Permit will subsequently be modified by Ecology to incorporate the 
ROD (and subsequent amendments) by reference, authorizing the RCRA actions. 
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5.5 POST-RECORD OF DECISION ACTIVITIES 

After the ROD and modification to the Hanford Facility RCRA Permit have been issued, a 
remedial design report (RDR) and remedial action work plan (RA WP) will be prepared to detail 
the scope of the remedial action (which will include RCRA closure and corrective action 
requirements). As part of this activity, DQOs will be established and SAPs will be prepared to 
direct. confirmatory and verification sampling and analysis efforts. Prior to beginning 
remediation, confirmation sampling will be performed to ensure that sufficient characterization 
data are available to confirm that the selected remedy is appropriate for all waste sites within the 
OU, to collect data necessary for the remedial design, and to support future risk assessments, if 
needed. Verification sampling will be performed after the remedial action is complete to 
determine if ROD requirements have been met and if the remedy was effective. Additional 
guidance for confirmatory and verification sampling is provided in Section 6.2 of the 
Implementation Plan (DOE-RL 1999). 

The RDR/RA WP will include an integrated schedule of remediation activities for the OU, 
including the schedule for RCRA TSD unit closure, and will satisfy the requirements for a RPP 
corrective measures implementation work plan and corrective measure design report. Following 
the completion of the remediation effort, closeout activities will be performed as specified in the 
ROD, RDR/RA WP, and the Permit. 

The RCRA closure activities and schedules will be defined in the closure plan and will be 
consistent with those identified in the RDR/RA WP. Enforceable sections of the closure plan will 
be stated in the modification to the Hanford Facility RCRA Permit. Certification of closure in 
accordance with WAC 173-303-610(6) will be performed after completion of cleanup actions. 
The site will be restored as appropriate for future land use. If clean closure is not attained at a 
TSD unit, post-closure care requirements will be met. These requirements will include final 
status groundwater monitoring, maintenance and monitoring of institutional controls and/or 
surface barriers, and certification of post-closure at the completion of the post-closure period. 
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6.0 PROJECT SCHEDULE 

The project schedule for activities discussed in this work plan is shown in Figure 6-1. This 
schedule will serve as the baseline for the work planning process and will be used to measure the 
progress of implementing this work plan. The schedule for preparation, review, and issuance of 
the RI report and PS/closure plan is also shown in Figure 6-1. The schedule concludes with the 
preparation of a ROD. Modification of the Hanford Facility RCRA Permit will occur after 
issuance of the ROD, during Ecology's annual modification process. 

The portions of the schedule most germane to this work plan and the SAP (Appendix B) are FY 
1999 through FY 2000. One Tri:-Party Agreement milestone that is associated with this project 
involves completing Draft A of the work plan by August 31, 1999, for transmittal to the 
regulators (Milestone M-13-21). The following are project milestone completion dates for key 
activities: 

• Complete field activities - July 19, 2001 
• Submit Draft A RI report for regulatory review-December 12, 2001 
• Submit Draft A PS/closure plan for regulator review- November 11, 2002 
• Submit Draft A proposed plan/permit modification for regulator review-April 28, 2003. 

Interim milestones to be designated under the Tri-Party Agreement will be established through 
negotiations between the Tri-Parties. A Class II change form will be submitted to Ecology and 
EPA to request the addition of any interim milestones. 
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Figure 6-1. Project Schedule for the 200-CS-1 Operable Unit. 
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(r,JJ.-in ., ... •re a,,.ctld for lllite type, i. e., 12 ch•r•cter/inchJ. 
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1 DANGEROUS WASTE PERMIT APPLICATION 

A PPLICATION 
A PPROVED 

II. FIRST OR REVISED APPLICATION 

COM MENTS 

I. EPA/STA TE 1.0 . NUMBER 

Place an •x• in the appropriate bqx in A or 8 be low lmerk one boJI o nty) to ind ic ate whether th is is the first applic ation you are submitting for your fac ili~ or a revised 
r.~1~::.ob~r l~ ih~~tii~JJ':'b~:. application and you already know your facility's EPA/STA TE 1.0 . Number, or if thi~ is • revised appltcation, enter your f.ci ity' • EPA/STA TE 

A. FIRST APPLICATION (pl.ce an ·x• below and provide the appropriate date) 

0 1. EXISTING FACILITY (See i'nstructions for defini tion of "'existing"' facl1ity. 
· CompHlt• item below. I 

FOR EXISTING FACILmES . PROVIDE THE DATE Imo., d•y. 8 yr. / 
OPERATION BEGAN OR THE DATE CONSTRUCTION COMMENCED 
(v:se the bo11es to the #ft} 

B. REVISED APPLICATION /p,.ce •n •x• below •nd comp/ere S«rion I •boveJ 

[Xj 1. FACILITY HAS AN INTERIM STA TIJS PERMIT 

IIL PROCESSES • CODES ANO CAPACITIES 

• 2. NEW FACILITY (Complete irem bek>w/ 

FOR NEW FACILITIES, 
PROVIDE THE DA TE. 
/mo., d•y. & yr/ OPERA· 
TION BEGAN OR IS 
EXPECTED TO BEGIN 

• 2, FACILITY HAS A FINAL PERMIT 

A. PROCESS CODE • Enter the code from the list of process codes below th•t best describes each process to be used et the fac ility . Ten lines a re provided for entering 
codea. If more line• are needed. enter the code Isl in the space provided. If a proceH will be used that is not included ITT the liat of codes below, then describe the 
proces s (including its de•ign c•p•cityJ in the space provided on the (Section 1/l•CI. · 

B.. PROCESS DESIGN CAPACITY - For eac h code entered in column A enter-the capacity of the proceas. 

t. AMOUNT - Enter the •mount. 

2. UNIT OF MEASURE • For each •mount entered in column 8(1 I. ent• r the code from the liat of unit meHure code• below that describe• the unit of meHur• I.Med. 
Onty the unite of meaaure that are lieted bek>w ehoukl be u• ed. 

PRO· APPROPRIATE UNITS OF PRO· APPROPRIATE UNITS OF 
cess MEASURE FOR PROCESS CESS MEASURE FOR PROCESS 

PROCESS CODE DESIGN CAPACITY PROCESS CODE DESIGN CAPACITY 

orage: Treatment: 

CONT A INER !barrel, drum, etc) SOI GALLONS DR LITERS TANK TOI GALLONS PER DAY OR 
TANK S02 GALLONS OR LITERS LITERS PER DAY 
WASTE PILE S03 CUBIC YARDS OR SURFACE IMPOUNDMENT T02 GALLONS PER DAY OR 

CUBIC METERS LITERS PER DAY 
SURFACE IMPOUNDMENT S04 GALLONS OR LITERS INCINERATOR T03 TONS PER HOUR OR 

METRIC TONS PER HOUR; 
DlopoHI: GALLONS PER HOUR DR 

LITERS PER HOUR 
INJECTION WELL 080 GALLONS OR LITERS 
l.ANDALL OBI ACRE-FEET (the volume that OTHER (Use for phyeical. chemic•I. T04 GALLONS PER DAY OR 

would cover one acre to • thermal or biolog ical treatment LITERS PER DAY 

~r~eC!y. ~i"e!~0
ihR 

proce•••• not occurring in tank• . 
·• urfece impoundmente or inciner-

lANO APPLICATION OB2 ACRES OR HECTARES atorw. Deacribe the proces• •• in 
OCEAN DISPOSAL 083 GALLONS PER DAY OR the space provided ; Section 111-C. ) 

LITERS PER DAY 
SURFACE IMPOUNDMENT 084 GALLONS OR LITERS 

UNIT OF UNIT OF UNIT OF 
MEASURE MEASURE MEASURE 

IJNIT OF MEASURE CODE UNIT OF MEASURE CODE UNIT OF MEASURE CODE 

GALLONS ••• •• ••• • • • ••••••• •• • G LITERS PER DA y· ••••• • •.. ·• . • • • • • V ACRE-FEET •••. . ••••••••••••••• A 
LITERS •. . •.•• •• •••••••• • ••• • • L TONS PER HOUR .•..•••• •. •• •• • • 0 HECTARE-METER F 
CUBIC YARDS .. .... . .. . . .. .. . .. Y METRIC TONS PER HOUR •• •••• •••• W ACRES •• • • • • • • : : : : : : '. : : : : : '. : : B 
CUBIC METERS ••••••••• • •• , • • • • C GALLONS PER HOUR ••• • ••••••• •• E HECTARES ... . ........ ... . . . .. Q 
GALLONS PER DAY . . ......... . .. U LITERS PER HOUR •• : •••• • •• • •••• H 

::,:~~Eg:~0R,,;~~~;;:~,,;~;~1
~~d'~~::,ro~.''i,Th~u;:!itfy ! i:o ·r:~ ~;,2 i*::~:;~·,:, ,~.c/'::::~,:t:p $t~~"28~!i,~~=- :.~·hr::r~ c•n 

B. PROCESS DESIGN CAPACITY B. PROCESS DESIGN CAPACITY 
N· A. PRO· N A. PRO· FOB FOR L U CESS 2. UNIT OFFICIAL L u cess 2 . UNIT OFFICIAL I M CODE 1. AMOUNT OF MEA· use I M CODE 1. AMOUNT OF ME,,. USE N B ffrom list (apecifyJ SURE ONLY N. B (from list (specify/ SURE ONLY E E above/ (enter E E •bovel (enter 
R code/ R codt1I 

- -
X• I s 0 2 600 G '6 

X-2 T 0 3 20 E 6 

') 8 4 6, 000, 000 G 7 

2 T 0 4 6,000,000 u 8 

3 9 

4 10 
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Continued from the front. 

f Ill. PROCESSES (continued) 

-,PACE FOR ADDITIONAL PROCESS CODES OR FOR DESCRIBING OTHER PROCESS (code "T04 "J . FOR EACH PROCESS ENTERED HERE INCLUDE DESIGN CAPACITY . 

T04, D84 

The 216-A-29 Ditch received nonregulated process and cooling water from the 
Plutonium-Uranium Extraction (PUREX) Plant, and also received corrosive 
dangerous waste from regeneration of demineralizer columns in the PUREX Pl ant. 
The ditch also received spills from the PUREX Pl ant. Treatment of this waste 
occurred by the successive add it ion of acidic and caustic waste, which served 
to neutralize the waste in the ditch. Any acidic and caustic waste that did 
reach the soil were subsequently neutralized by the calcareous nature of the 
soil. Approximately _6,000,000 _gallons (22,712,400 liters) a day of waste flow 
reached the ditch . No accurate -records are available concerning the total 
volume of waste treated in this unit. The 216-A-29 Ditch has not received 
dangerous waste s i nce February 1986 and will be closed under interim status. 
The process design capacity for this unit reflects the maximum volume of waste 
discharged to the unit daily rather than the physical design capacity. 

IV . DESCRIPTION OF DANGEROUS WASTES 

A. DANGEROUS WASTE NUMBER - Enter the four digit number from Chapter 173-303 WAC ror each listed dangerous waste you will handle . If you handle 
dan9erous waste• which are not listed in Chapter 173-303 WAC. enter the four digit numbed1) that describe& the characteri1tic1 and/or the toxic con• 
tammantl of those dangerous wa1te1 , 

B. ESTIMATED ANNUAL QUANTITY - For each listed WHte entered in column A estimate the quantity of that waste that will be handled on an annual basis . 
For each characteristic or to>1ic contaminant entered in column A estimate the total annual quantity of •II the non•listed waste(sJ that will be handled which 
po••••• that characteristic or contaminant. 

C . UNIT OF MEASURE • For each quantity entered in column 8 enter the unit of measure code. Units of measure which must be used and the appropriate codes .,., 
ENGLISH UNIT OF MEASURE CODE METRIC UNIT OF MEASURE CODE 

POUNDS .. .. ......... .. .... .. p KILOGRAMS ... .••.•.. . .. . . , ... K 
TONS .. .. .. .. .. .......... .. . T METRIC TONS .. , . . . ..• , , . , . • , , • M 

If facility records use any other unit of measure for quantity, the units of measure must be converted into one of the required units of measure taking into account the 
appropriate density or specific gravity of the waste . 

D. PROCESSES 

1. PROCESS CODES: 

For listed dangerous wHte: For each listed dangerous WHte entered in column A select the code(1I from the liat of proceu codes contained in Section Ill to 
indicate how the waate will be ,tored, treated. and/or disposed of at the facility . 

For non•li1ted dangerous wastes: For each characteristic or toxic contaminant entered in Column A . select the code(sl from the list of proceH codes contained in 
Section Ill to indicate all the proceuu that will be und to store, treat. and/or dispon of all the non-listed dangerous wastes that possess that characteristic o r 
toxic contaminant. 

Note: Four spaces are provided for entering proceH codes . If more are needed: 111 Enter the first three as described above; 121 Enter "000· in the extreme right 
box of Item IV-0I1); and 131 Enter in the apace provided on page 4 , the line number and the additional code(sl . 

2. PROCESS DESCRIPTION: If a code is not listed for a proceH that will be used, deacribe the proceH in the apace provided on the fonn. 

NOTE: DANGEROUS WASTES DESCRIBED BY MORE THAN ONE DANGEROUS WASTE NUMBER · Dangerous wastes that can be described by more than one Waste 
Number shall be described on the form as folk,ws: 

1. Select one of the Dangerous Waste Numbers and enter it in column A: On the same line complete column, B. C. and O by estimating the total annual quantit y of 
the w•ste and deecribing all the proces•e• to be uaed to treat, store. and/or dispose of the waste. 

2. In column A of the next line enter the other Oangerou• Wa•te Number that can be uud to describe the waste . 
•bove" and make no other entries on that line. 

In column 0(21 on that line enter "included with 

3 . Repeat step 2 for each .other Dangerous Waste Number that can be used to describe the dangerous wa,te . 

EXAMPLE FOR COMPLETING SECTION IV (shown in line numbers X- 1. X · 2. X•3 , •nd X •4 below) • A facility will treat and disoose of an estimated 900 pound, per year 

~~l~h~d~h~~:v:insb~~r:; !~~:~~,t~~n23o
9 

p~:dn~i~i;~:":e~f~f·!~:'h ~".:,~~it~~ ~~~::~
1
!~~eii~I :~~:~si~~ ~~dig'n~,:~,~h~en

9
d ~r.~;:•~i11 r::~~!·st~~.";;'-,sl;os p:~~~rr:::V;e., 

of that waste . Treatment will be in an incinerator and disposal will be in a landfill . 

0 . PROCESSES 
A . C. UNIT 

N DANGEROUS B. ESTIMATED ANNUAL OF MEA· 
0 WASTE NO. QUANTITY OF WASTE SURE 

1. PROCESS CODES 2. PROCESS DESCRIPTION {enter 
{enter code) code) (enter/ (if a code is not entered in 0{1/J 

K 0 5 4 900 p r 1o 1
3 0

1
8

1
0 

J I I J 

')(.2 0 0 0 2 400 p r 1o 1
3 0

1
8

1
0 

J J J I 

)(-3 0 0 0 I 100 p r 1o 1
3 0

1
8

1
0 

I I I I 

)(.4 0 0 0 2 r 1o 1
3 o 1 a 1 o I I I I 

included with above 

Al-4 

: 



I 

Continued from pea• 2. 

DOE/RL-99-44 
Draft B 

fl/0 TE· Photocopy th~ tMfl• 60/0,0 comp,.t#'tf/ if yo., Jt.ve mo,. the,, 24 ._.,_ t• 6•t 

.D. NUMBER ,.,.,.,.., ,,..,.. ,..v. 11 I 
lwj A j 1 I e j a Io j o j o j e j e j e I 1 I 
IV. DESCRIPTION OF 0.ANGEROUS WASTE S /continuedl 

D. PROCESSES 

L A . C. VNIT 

I N DANGEROUS B. ESTIMATED ANNUAL OF MEA· 
N 0 WASTE NO. QUANTITY OF WASTE SURE 

1. PROCESS CODES 2. PROCESS DESCRIPTION e· . ,.,,,c, 
. (ont~rl f;f • ctHM i• not erttered in DO JJ. /onro, code) t:aH/ 

~ 

I I · I I I I I I I D 0 0 2 3,300,000,000 p T04 D84 Neutralization/Percolation 
· I I I " I I I I I 

2 D 0 0 6 35 
I I I I I I I I i, 3 U 1 3 3 310 

11 I, ~I l,~I I I I I 

' W T 0 2 50,000 Included With Above 
I I I I I I I I 

5 

I I I I . 1 I I I 
5 

I I I I I I I I 
7 

I I I I I I I I 
5 

I I I I I I I I 
D 

I I I I I I I I 
10 

I I I I I I I I 
11 

I I ' ' ' ' I I 
12 

I ' I I I I I I, 
13 

I I I I I I I I 
1, 

' ' I ' I ' I I 
16 

I I I I 1 . 1 I ' ,e 

' ' I I I I I I 
17 

I I ' I I I I I 
15 

I I I I - I I I I ,. 
I I I I I I I I 

20 

I I l I I I I I 
21 

I I I I I I I I 
22 

I I I ' . I ' I ' 23 

' ' I I I I I I 
2, 

I I ' ' I I I I 
25 

125 
I I I I I I I I 

ECL30 · 271 - ECY 03<J..31 Form 3 PAGE 3 OF 6 CONTINUE ON REVERSE 

,.,,,., •A•. •••~ •c•. ~tc. behind ,-;;;-=;: to id«ttify photo copif,d p•g••J 
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:sE THIS SPACE TO LIST ADDITIONA L PROCESS CODES FROM SECTION 011 I ON PAGE 3. 

The 216-A-29 Ditch received corrosive ·waste (0002) from the PUREX Plant. The 
discharges consisted of acidic and caustic backwashes from the regeneration of 
demineralizer columns in the PUREX Plant. The ditch also received spills from 
the PUREX Plant. The dangerous waste consists of toxicity characteristic 
waste (0006), acutely dangerous discarded chemical products (Ul33), and state­
only waste (WT02). 

V. FACILITY DRAWING 

All -existing facilitiet must include in the apace provided on page 5 • scale drawing of the facility /.see in.suuction.s for mot,: detail}. 

VJL PHOTOGRAPHS 

A11 -existing facilities must includo photographs (aerial or ground•lev,:I) that clearly delineate all u isting· structures: existing storage, treatment and disposal ueu; and 
9ima or future storage. treatment or disposal areas /.s,:,: mstruction.s for more detail) . . 

,s ,n ormat1on 1s prov, 

VIII. FACILITY OWNER 

@ A. If the facility owner is also the facility operator u listed in Section VII on Form 1. "General Information". pl•ce •n "X· in the box to the left and skip to Section IX 
below. · 

8 . If the facility owner I• not the f•cility oper•to, u listed in Section VII on F~rm 1. complete the following item1: 

1. NAME OF FACI !TY'S GA OWNER 

OR P.O. BOX 4 . CITY OR TOWN 

IX. OWNER CERTIFICATION 

' certify under pen•lry of l•w rh•t J h•ve per.son•lly ex•minttd •nd •m f•m t'li•r with rhe inform•tion .submitted in this •nd •II •tr ached documenc.s. •nd th•t b•sed on my 
:nqui'ry of those individuals immedi•te/y responsible fo r obt•ining the inform11tion. I believe th•t the submitted information i's true. •ccur•te. •nd comp/ere. I •m •w•re th•t 
there •re signific•nt pen•ltie.s for submitting f•l.se inform•tion. mcluding the p s1bility of fine •nd imprisonment. 

NAME (print or type} 
John D. \Jagoner, Manager 
J . s. Department of Energy 

land O erat!ons Office 
..JPERA TOR CERTIFICATION 

· cerrify under pen•lty of l•w th•t I h•ve personally ex•mined d •m f•m11i•r w ith the inform on submitted in chis •nd •II •tt•ched documents. •nd th•t b•.sed on my 
'nouiry of those individu•/3 immediately responsible lot obt•ining the information , ( believe thar rhe submirred inform•tion i.s true. accut•te. and complete. I •m aw are that 
'he-re •re .significant pen•lties lot submitting f~lse ,ntormation, mclud,i>g the possibility of fine •nd imprisonment. 

NAME /print or type} SIGNATURE DATE SIGNED 

SEE ATTACHMENT 

Al-6 



X. OPERATOR CERTIFICATION 
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I certify under penalty of law that I have personally _examined and am familiar 
with the information submitted in this and all attached documents, and that 
based on my inquiry of those individuals immediately responsible for obtaining 
the information, I believe that the submitted information is true , accurate, 
and complete. I am aware that there are significant penalties for submitting 
false information, including the possibility of fine and imprisonment. 

r/Operator 
J n D. Wagoner, Manage 
U.S. Department of Energy 
Richland Operations Office 

Co-operator ,, 
Edward S. Keen, President 
Bechtel Hanford, Inc. 

t/10/f i 
Date 
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3 DANGEROUS WASTE PERMIT APPLICATION 
· 1 '· EPA/STATl: LD . NUMIER 

jwl A I 1 I 111 •·1° I 0 I 0 I I I• I II I 7 I 
FOIi omCIAL USE ONLY 

A:~~~J1iN DATE RECEIVED COMMENTS (mo. d•v I, vr. l 

~ I I I I I 
II. FIRST OR REVISED APPLICATION 

Pt.ct an ·x· 1n th• appn,prtat• tiox In A ore below tm1rt an, box only) to ndlc•u whether thl, • th, '"1 epplic1don you .,.. •ubmlntng for yow hci~ or • nvi.• d 
•ric•tion. If thi• i_• your fiNt appliutSon tnd you al,-,dy know your f.cilty't Ef'AfSTA TE 1,0 , Number, or tt OH, • • rwVNl • d appllc1tion, enter your he ·ty•1 EPA,STATE 
I. , Hvmbar In S.cbon I abo.,. . 

A. FIRST APPLICATION lpJ.c.. •" •x• b.Jow and 1uovid• th• •P/IIOplMr• dart/ 

o,. EXISTING FACILrTY (Saa iMrn,etlon• f•t da/Jnlrlon of •01,rJnt, • l•cllry. 
Wm,,J.r• Jr.,,, •--w.l . 0 2. NEW FACIUTV IC.mp/«• h- • ., • ..,} 

~ ~ ~*FOR EXISTING FACILITIES, PROVllE nlE DATE /mo., •m l,t_,J . ~ ~ : ttj FOR NEW FACILmES. P'ROVllE nlE DA TE, 2 2 4 3 )'.,~JIO:',,:.E~.~-o:~E DATE CONSTIIUCTlON co M[ CED 
. : · ~ii m·At 'o~ ~!'PIA-1fho t..1, conotruction of tho Honlord FocRity comm1nc1d. 

l!XP'ECTEO TO MON 
8. REVJSEC APPLICATION (pMu •n •x• ••low •nd cofrtPHt• S.ct:ioll J •••"J 

[I) 1. FACILITY HAS AN l'ITEAIM STATUS P'£RMrT IX) 2. FACILITY HAS A FINAL P'£AMrT 

HL l'IIOCl!SSU • CODES AND CAPACmES 

A PROCESS COOE • Enter the cod• 1n,m the 1st of proc-• t cadH below thlt best d•el'ih1 each pn:,ce• to lte uud at l:h• fac:Ptty. Ten UM• are prv..W•d for entarine 
· codH . If ,non M • 1 arw needed, •,:rt•r the cod•l•J 6n th• 1pece pn:,vid•d. _ N • procN• wil De UHd th1t • nol inclulled in thlf Nt •f codN below. then dNorioe the 

procHe r"'cJvtlirt, h• tl••l,n ~P•~,ty/ in 1h• epace pn:,~•d •n the IS.ctlf:M /IJ.CJ . 

I , PROCESS DESIGN CAPACfT'Y • for •.eh code entered In coklffln .A er,ter the.up~ of th..,pnx:•H • .. -· .. -·· ·-
1. AMOUNT• En1er the •?'ount. 

2 . UNrT OF MEASURE • for • ach •m•un1 • nt• rad in _ooUftn • 111. enter the cod• 1,.m th• ht of unh rneuUN ••d•• ltelow th•t 4• -c,U,e• the unit of m• Hvrw ueed. 
Onty th• unit• of m• Hu,. th11 .,. l1t• d below • hol.,td be wad. · 

1'110- APl'IIDPIIIAT!! UNrTS 0~ 1'110• APPROPIIIATl: UNITS OF CESS MEASURE fOR PROCESS CESS MEASURE ~OIi PROCESS 
PROCESS CODE DESIGN CAPACITY PROCESS CODE DESIGN CAPACITY 

&11,eg•: T,..etment: 

CONlANER lbefflll. dn,m, etc) SOI GALLONS OR LITERS TANI: TOI GALLONS PER DAY OR 
TANK S02 GALLONS 011 LITTIIS LrrEIIS l'Ell DAY . 
WASTE PILE S03 CVBIC YARDS OR SUIIFACE IMl'OUNDMENT T02 GALLONS PER DAY OR 

CUBIC METERS LITTIIS P£A DAY 
SUAfACE IMPOUNDMEHT S04 GALLONS OR LITERS INCINEIIA TOA T03 TONS l'EA HOUR OR 

M°"IC TONS l'EA HOUR: 
Dilpo1al: GALLONS l'EA HOUII OR 

LrTEAS l'ER HOUR 
INJEctloN WELL · oeo GALLONS 011 LnillS 
LANDFILL 081 ACRE-fEET /rh• volume ther 

~h~:I f;!•:~~fch~•,~•~i:,~~~c•l. T04 GALLONS l'EII DAY OR 
would ~• r•r •n• ec,• ro • LrrEP.S PER DAY 

gif'~£~~i•E~:•~R proc1 .... not eccvring in tenka, 

0 ·a2 
1ur1ace lmpoundment1 or lnc.Jner--

LANO A l'PUCA TION ACIIE'S Oil HECTAAE'S ::~.~:-;,:~~ l~\-:~ii .. ~, . OCEAN DISPOSAL 083 GALLONS PEA DAY OR 

SURFACE IMPOUNDMEHT ·084 
LIT!IIS l'fl'I DAY . 
GALLONS OR LIT!IIS 

UNIT OF UNIT OF UNrT OF 
MEASUIIE MEASURE 

VNrr OF MEASURE 
MEASURE 

UNIT OF ME,UU.RE COOE UHrT OF MLUUllf CODE · COOE 

~im~~~: : : : : : : : : : : : : : : : : : : : : ~ UTEAS l'EA DAY, • , , , • , • , •• • , • • • V ~~;."l[."t.imil":::: ::::: :: :: :: i TONS l'EII HOUR ...... .. .. .... ,. D 

g:::ntJi>k : : : : : : : : : : : : : : : : ~ METIUC·TONS P'£11 HOUII •• • , , , • , , , W ~~Mliiis : : : : : : : : : : : : : : : : : : : : ~ GALLONS l'E1I HOVR ••••••••• • , , • E 
GALLONS PEA OAY ••••• , , • , , • , , , U UTEAS l'EA HOUR •• , • , , • • •• , • , , , H 

~!t~~g~t"i~!4l~!:~r~.~!.~1f!'~1~:::!'~ ~'!"i:a: ~.Io•~ ~;,J ::::,;~: ~~"~~~ ~:'18~!~:-:;: =. .. ,, 
I . PROCESS DESIGN CAPACITY I . PROacc DESIGN CAPACITY . 

N A. 1'110- FOR • NA.PRO-
FDR LU ass 2. UNIT. OFFICIAL L V ens 2. UNrT OFFIC1AL IM CODE 1. AMOUNT OF MEA• USE IM CODE ,. AMOVNT OF MEA- USE N I rrrombr /epoc;fy/ SUR£ ·oNLY N I ,,,.,,. ,., 

,.,..,,;r.,,J CUI\£ ONLY _cl ... .,., ,.,.,., E E .,., . .,.., ,.,,,., 
code/ II CO<l•I 

--, x-, s 0 2 600 G IS 

X•2 T 0 3 20 E .. 
, T 0 2 757,080 V 7 

2 D 8 4 757 , 080 L • 
3 

, 

' 
to 

A2-3 

• 



DOE/RL-99-44 
Draft B 

II PROCESSES tcontinu•dl . . 
c. SPACE FOR AOOrTIONAL PROCESS CODES OR FOR DESCRIBING OlllEA PROCESS loode 0 To-< 0 J. FOR EACH PROCES~ E. :<ti£:-;.::~ ,...:::.c INCLUDE OESICN CAPACJTY. 

T02, 084 

The 216-8-63 Trench began waste management operations in March of 1570 . The 
216-8-63 Trench received nonregulated process water from the B Pl ;;. r. t 
chemi ca 1 sewer . The trench also received corrosive dangerou s 1-;aste f:- om the 
regeneration of demi nera liz'er columns in B Plant. Treatment occurred by the 
successive addition to the trench of acidic and caustic waste, which served to 
neutralize the waste while in the trench. Approximately 473 , 175 1 i te!'"S 
(125,000 gallons) per day of total flow reached the trench. The corrosive 
discharges constituted a major part of this flow. This unit ha s not received 
dangerous waste since September 1985 and will close . The 216-8-63 Trench was 
stabilized in November 1994 and permanently isolated in December 1994. The 
process design capacity reflects the maximum volume of water dis charged to the 
trench on a daily basis rather than the physical capacity· of the unit. 

IV. DESCRIPTION OF CANOE.ROUS WASTES 

A DANGEROUS WASTE NUMBER · Entar th• tour dJ;;i numb-, from Ch.apter 173--::SO~ WAC for each Ji1t•d d1n9wou, wartw you ...,; 11 h 1r.dle . 11 yo1,1 handi. 
• danp.,11u, ..., 111tu wtlich u• not lirt...d In Chapter 173-303 WAC. antarthe to11di9it numbarl1I th.at dHcribu th• char.ac:t, ristJc , , nd :::r th• to;a: lc: con-
· t•~U of tho,, d,ng•rau• wut•• · . 

e. ESTIMATED ANNUAL QUANTITY • For ••ch li1led wute entencf In column A ••tlrn•t• the 11uantity of that w .. t• that ,,,,.,,m b1 h1:i '!t i1d on an annual bHi11 
For ••eh c"ar•ct•ri•ti c or to,rlc contaminant ent•nd In cotumn A HtJm•t• th• tot&I annual ~nUty of 1n tt11 non·list•d wartal1) uu1 ....;1 b• handkd which 
pon•H Uwit charaC'l•rinic or contaminant, 

c . UNO- OF MEASURE . For ••ch quantity enteNd In co&vmn B ent•r th• ..-.It of maHUre cod•. Units or mu1ur1 which must b• und and the approi,riat• codH . ,.; 
ENGLISH UNIT OF MEASURE CODE METIIIC UNIT OF MEASURE CODE 

;g~~o~. : : : : : : : : : : : : : : : : : : : : : t f.'~t\~s ::: :: :: : : : : : ::: : : :~ 
If faeili'ty ,-cx,rch UH any oth•r unit of nuuun for quantity. tt,• unite of meau,r• mu,t 1:t• convened Into OM of th• r•c;ul~d unh. • ot m•uure Uklng Into account the 
appropriate den• i ty or •pecilic gr8'Vity o f th• wule , · 

0 . PROCESSES 

1. rllOCESS CODES: 

For hi.cf dangerou• w•II•: For uc.h li,t•d dang.,ou1 WHl• 1nte,..d lri ·eo~n A Hied the cod•l•I from th• ht of pn:,ceu c0d11 ~ntain•cf in S1C1ion Ill to· 
ndiut• how th• wut• w lM t>,e ltond . O'•at•d. and/or dJ1po1ed of at the facl;ry . 

For no~Ji • t ~ dang•rou, wutu: for eac::n c:har1ct1ri11tlc or toxic cont1fflln1nt • .n,.,.d In Column A, 1_.J1c:t th• cod•l•I trvm tho l•ct of proc•n coda • contained in 
s,euon Ill to lndiut• all th• pruceuu that will I»• uud to 1torw, treat. and/or 4•pu• ol a ll th• non-ht.cf dang•rou• wutu that po • HH that chanct1ri1tio or 
ta11ic cont.amin1nt . 

Hot•: Four ID&eH an1 provided fof ent1ring procH~ c:odll , If mo,...,. _needed : 11) En1w th~ flr_1t thre• .. desc,ib•d above; 121 Entsr •ooo· tn the extreme rtght 
~•• of lt.m IV-011 l: .tnd 1:11 Enter"" th• apace provided on page •, lhe tirw numbH and the addittonal codel• I, 

2 . P'ROC£sS .o,scRJPTION: If • cod• I• not liatod fo, • ptDcHt that~ a1 uHd. dHaib1 the proce,·• In the •pee. provld~d on th• lorm. 

NOTE: DANGEROUS WASTES OESO\IBEO BY MORE THAN ONE DANGEROUS WASTE NUM8ER • Danger•u• wacte• that can b, d111erib•d by morw V'l,an one Wa•t• 
Humber ah1I b• dncrib1d 0n th• term u tonowa : · . 

1. S•Mlct one of th• Oan;en:iu• WHl• Numb on and enter h: W, cok.wnft A. On th~ nm• W'9 complete cok.imna B, C , and O by estimating the lotal annual quantity of 
~ wutl and dHcrib,ng all ~• proc••H• to be uHd l.o treat. 1tora, end/or 1h1poH of UI• w•irt•. 

2 . In column ,t. oft.he niewt Ii,-.. •nhr the ether O.r,g•rous WHt• N'-"lbw that c.aft bo Uled to d11crl:,1 thl WHte , In column 01 21 or. that ltne enter •1ndud1d wed\ •bov•· and m1k1 no ot.t'Mt •ntri•• on that line . 

3. f\•p~•t • tep 2 tor ••ch other Oan9ero"• W••t • N""'·b•r that can It• UMd to .aeacribe the da.ng1roue WHte. 

fXAMrLE FOR COMPLETING SECTION IV (,/town In line nurnbcu X·I . X·2, X..:J • • ,u/ X-4 below} • A fadity wil tr••t and dl•poH ol •n Htimated 100 pound• p•r Y••r 

~h=~h-;,:v.;.s·b~~';: :.~~~~!;n2~0 .. ·;u~~~j;~;n:.:r:t·!:~ !'.:,d~~·~ ~:.~::~.:".: ::::.~~ :!1i,~t~~h~•n·d ~h~;'!1

:11 r:~~~-.t~~-'t·,·~·p~~n~
0
.n:.•rtv;.., . 

- · of th•t wute . Treatment will b• "' •n ,ne,nerator and 4 1• ,oul wUI Ito fl a landfill. . 

0 . rROCESSES 

bANt'Eiloui 
C. UNIT 

l N B. ESTIMATED ANNUAL 
OFMEA• 

~ 0 WASTE NO. SUIIE 1 . PROCESS CODES QUANTITY OF WASTE ,.,.,., 2. PROCESS DESCRIPTION 
E code/ la11terl Ill• cod• b nor rnrered ltt OfflJ 

,.,.,., cod~) 

r 1o 1.7 o 1a 1o I I I I 
x., K 0 IS 4 ~00 ,. 

,. r 1o 1
3 o 1a 1o I I I I 

.. x.2 D 0 0 2 400 

r 1o 1., o 1a 1o J I I I 

Ix" D a a I 100 ,. 
r 1 o 1

.7 0 111 1 o I I I J 
Included ""'rA •••w x~ D 0 0 2 
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-
NUMDEn ,.,,,., .. ,,.,., ~••• 11 

1

1 
NI A I 1 ID I• IO ID IO I II I• I • I 1 I 
I . O~SC"\lrTION Of 0ANG£1\0US WA$TE5 lconlln'-'•41 

NbANo"inou~ 
C. UNIT 

8. ESTIMATED ANNUAL OFMEA-
SUN: 0 WASTE NO. QUANTITY Of WASTE ,.,.,., , .. ,., .. ,., eed«J 

,-
I I 

1 D 0 0 2 68 038 ':856 K T02 
I I 

2 

I I 
:, 

-······:- .-. - :.. .. ~ ~· .. - · - .. 

I I 
4 .. 

11 
5 

I I 

' " .. ·" 
I I 

7 

T T 
I 

I I 
• 

I I 
10 

I I 

l I 
12 

I I 
1:1 

1 l 
14 

IS 
I 1. 

I I 
10 

i ' . . 
17 

I I 
ID 

7 1 
It 

Tl 
20 

ll 
21 --~ . 

I I 
22 

I I 
23 

I I 
24 

I I 

' 
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I, PI\OC'ESS CODES ,.,. . .,, 
I l l I I I 
D84 
I I I I I I 

1.1 l I I I 
··--- -

I I I I I I 

I I I I I I 

T J _ , .J I .I .· ... 

I T T I I I 

I I I I I I 

I I I I I I 

I I I I I I 

I I I I I I 

I I I I I I 

I I I I I I. 

I I . I I I I 

I 1 T I I I 

I I I I I I 

I I I I ·1 1 · 

· I i 7 I I I 

I I · 1 I I I 

I I I I I I 

I I I I I I 

I I I .1 I I 

I I I 1. I I 

I I I I I I 

T I I I I I 

I I I I -, I 

D. Pl10Cl:SSES 

2. PnOCESS DESCl\lmQN 
UI • c.d• Jo 1101 .,.,.,e,1 ~ DI IJJ 

Surface Jmnoundment(Neutraii7ation, 
/Surface Impoundment (Percolation) 

.. 

. 

... _ ·:- ·-- ·-

··--

ECLlO • 171 • Ee;,' 0»:11 f•"" :, PAO(:, o, I 
,~,., ·A·. ·11~. •c-. • ,, • .,...~ ,;;-:;: ,. u.,.,11, ~• ~,,w ,,.,, •• , COtnlN\JE ON nEVtnse 
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IV. DtsCAll'TION OF OANGDIOUS WASTES j-,,..._dl 

DOE/RL-99-44 
Draft B 

f. USE nos 5'ACE TO LIST AOOmoNAL ,.,..OCUS coon ff\OM SEc::TION DIii ON ,AGE 3 , 

The 216-B-63 Trench received di scharges of corrosive dangerous wast e (0002) 
from B Plant . These discharges consisted of acidic and caustic bac kw ashes 
from the regeneration of demineralizer columns in B Plant. Appro ximctely 
68,038,856 kilograms (150,000,000 pounds) of waste was managed in t hE trench 
on an annual basis. 

V. FACILITY CAAWING Re,-., lo albched d,.....ln s . 

'II. l'HOTOOIUP'WS Refer lo attache<I photograph(I), 

VIII . FACILrTY OWNER 

0 A. "the fu•1itv •Wf'l4r N •'•• ~ f•dlt-r operator H l-,;,1 Ira Std.ft VII •n FMffl 1. •o..,-,a1 hf9ffl'l•tion•. plaoe an • x • In~• ltn: to th• •tt 1nrd • tip tD S.ctiln Dt 
~.Jiow. . 

1 . ff V-J~~ •~r le not 'the bd'ltty e,w1tw • 1 1-,,4 In Se 9tliN, VI •n Fe"" 1 • . ..,,,._ .. ,a .,._ f•~ lt•rrM: 

. ~-~:~:-~;z:~ i::~r .. :;;:-,z::~z ;::':'t'.:.-;t .. ~ t.r:::: ~ ~:.:~:':::,...:. ·:.~t~!.:"~A~ ·:::-~::.".-=::-.=:,,::.~ "t:::::::.., .. , 
fhne .re al1Nf/cant IJ,ffl.td&l-f•t •11btnlrdn1 I«•• lnf•tm•rhn. 1ndlfJln, ~• .uAar, •I ITn• Mt-I lmP'U•1t,,..IIL · · · . 

NAME 1p,;,,1 or ry,c/ SI A UII DA TE IONED 
Jchn D. 1J11on1r, Mana91r 
U. S. Dep,a~l-1 of Energy 
lichland D trat ions Office 
X. 01'£1\ATOII CERTIFICATION 

NAME,,,..,., ,.,,,.i 

SU ATTAOIMEHT 

SIOHAT\111( DAT£ SIGNED 

A2-6 



X. OPERATOR CERTIFICATION 

DOE/RL-99-44 
Draft B 

I certify under penalty of law that I have personally exanii ned and am 
familiar with the information submitted in this and all attached documents, 
and that based on my inquiry of those individuals immediately responsi.ble .· 
for obtaining the information, I beli.eve that the submitted information · is . 
true, accurate, :and complete; I am aware that there are significan.t 
penalties for submitting false information, · .including the possibility of 
fine and imprisonment. 

perator 
John . Wagoner.~ Manager. . . 
U.S. epartment of Energy 
Richland Operations .Offic~ 

--.--·. . 

. ~'-------ro=--o-p_r _ _ o-r- . 

H. J. Hatch, 
President and Chief Executive Officer 
Fluor Daniel Hanford, Inc. · 

A2-7 
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216-8-63 Trench Site Plan 
119"31"59" 

12th Street 

TSO Unit Boundary consists of . 
existing site markers and 15-ln. pipe 
extending to 207-8 Retention Basin 

200 East Area Perimeter Fence 

218-E-128 Burial Ground 

216-B-63 Trench 

Ditch 216-8-2-3 

0 700 1400 Feet 

0 214 428 Meters 

.; 
> 
< 
C 
0 

E .. 
0 

4G·33•4,;--

H9502037.2 



DOEIRL-99-44 
Draft B 

216-8-63 TRENCH 

46"33'46" 
--119•31 • 59• 
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A-3 
PART A, FORM 3 PERMIT APPLICATION 

FOR 
216-S-10 POND AND DITCH 
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I 

Pie•• print or type in the un1h.ded areH only 
1r,n.;,, •r••• .,. ¥•cttd for ellte t yp•. i.•·~ 12 cha,.cter/,nc>,J, 

DOE/RL-99-44 
Draft B 

I 
For I DANGEROUS WASTE PERMIT APPLICATION 

11. EPA/STA TE 1.0. NUMBER 

lwlAl1ieleloloioieielel1 I 
FOR OFFICIAL USE ONLY 
.APPLICATION OATE RECEIVED 

COMMENTS APPROVED (mo . da v.& vr.J 

w I I I I I 
II. FIRST OR REVISED APPLICATION 

Place an "X• in the appropriato bo>t in A or 8 below lmark one box ontyl to indic ate whether thig is the first appltC.ation you are submitting for your facili~ or a revised 
•~lication. _It thi• i_, your first applicattOn and you already know your facility ' • EPA /STATE 1.0. Number, or it this i• • reviaod application, enter your taciity ' s EPA/STATE 
I. . Number 1n Sectton I above. 

A. FIRST APPLICATION /place en •x• below and provid• the appropMte date} 

• 1. EXISTING_ FACILfTV fSt1e inatrucrion• lor definition of ••xiating• facjfity. 
Comp/ere item below.I 02. NEW FACILITY (Complete item below} 

tfilj~~ 
. . ru ~ ~ FOR NEW FACILITIES. 

~~REf+frJ:.N;E~~Lg/E~E"'6~~n;mr~t~{;;I•c;gm.1M'io · PROVIDE THE DA TE. 
/mo., d•y. a y,J OPERA· 

/use rhe bo.xe, to the lflftl TION BEGAN OR IS 
EXPECTED TO BEGIN 

B. REVISED APPLICATION (place en "'X• below end comp/ere Section I eboveJ 

IX) 1. FACILITY HAS AN INTERIM STATUS PERMIT 02. FACILITY HAS A FINAL PERMIT 

Ill PROCESSES • CODES AND CAPACITIES 

A- PROCESS CODE - Enter the code from the list of proceH codes bek>w th• t best describe• each proceu to be used at the facility . Ten lines are provided for entering 
codea. If more lines • re needed, enter the code(s) in the space provided. If • proceu will be uHd that is not included in the liat of codes below, then describe the 
proceH (lnclu.:Jing ir, dHign capacity} in the 1pace provided on the /St1ction Ill-CJ. 

B.. PROCESS DESIGN CAPACrrY - For each code entered in column A enter the cap •cny of the proceH, 

1. AMOUNT· Enter the amount. 

2. UNIT OF MEASURE • For each amount entered in column 811}, enter the code from the li• t of unit me••ure code• below that deacribea the unit of meHUte uHd. 
Only the unit• of meaaure that ,,. listed below shouid be u•ed. 

PRO- APPROPRIATE UNrTS OF PRO- .APPROPRIATE UNITS OF 
CESS MEASURE FOR PROCESS CESS MEASURE FOR PROCESS 

PROCESS CODE DESIGN CAPACITY PROCESS COOE DESIGN CAPACITY 

.orage: Treatment: 

CONTAINER (bam,I, dnJm, etcl S0l GALLONS OR LITERS TANK T0l GALLONS PER DAY OR 
TANK 502 GALLONS OR LITERS LITERS PER DAY 
WASTE PILE S03 CUSIC YARDS OR SURFACE IMPOUNDMENT T02 GALLONS PER DAY OR 

CUSIC METERS LITERS PER DAY 
SURF.ACE IMPOUNDMENT S04 GALLONS OR LITERS INCINERATOR T03 TONS PER HOUR OR 

METRIC TONS PER HOUR: 
D•po• al: GALLONS PER HOUR OR 

LITERS PER HOUR 
INJECTION WELL 080 GALLONS OR LITERS 
LANDFILL 081 ACRE-FEET (the volume rhet OTHER (UH tor phy• ical, chemical. T04 GALLONS PER DAY OR 

would cover one ecre to • thermal or biological treatment LITERS PER DAY 

gi~ec'T:';te!:t&R .proceuea not occurring in tanka, 
• urf•ce impoundment• or inciner-

LAND APPLICATION 082 ACRES OR HECTARES atora. Oeaeribe the proceuea in 
OCEAN DISPOSAL 083 GALLONS PER DAY OR the space provided; Section 111-C. J 

SURFACE IMPOUNDMENT 
LITERS PER DAY 

084 GALLONS OR LITERS 

UNIT OF UNIT OF UNIT OF 
MEASURE MEASURE MEASURE 

UNIT OF MEASURE CODE UNIT OF MEASURE CODE UNIT OF MEASURE CODE 

G,lLLONS ••••• •• •• • •• • • •• ••••• G LITERS PER D.A Y •• , ••• , ••• •• , • • • V .ACRE-FEET • •• . • • , , • •••• • • •• ••• A 
LITERS • .•• • •••• •• • ••• • , • ••••• L TONS PER HOUR • • , • •••••••••• •• D HECTARE-METER F 
CUBIC Y.AROS •• •• • • • •• • • •• •• • • , Y METRIC TON6 PER HOUR • , • ••• • •• • W .ACRES . ••••••• : : : : : : : : : : : : : : : B 
CUBIC METERS ••• •• • • •• • ••• • • , • C GALLONS PER HOUR ••• • • • •• , • ••• E HECTAR.ES • • ••••••• • ••• • •• • • • • Q 
G.A LLONS PER DAY •• • •••••• • , ••• U LITERS PER HOUR • • • • • • • • • • • • • • • H 

~!t~~EO~~:n~~~:}!J~~a~~;J
1f~)'~~:~h,~~-"nTh~u;::i~~ !i:o •~ ~i ~*:f~:;~·t:r t~:/':!nhb~r~tu°P s,:'28~!~,~~!· :::eh~•:,~ can 

8 . PROCESS DESIGN CAPACITY . B. PROCESS OESIGN CAPACITY 
N A. PRO- FOR N A . PRO· FOR . u CESS 2 . UNIT OFFICIAL L U CESS 2 . UNIT OFFICIAL M COOE 1. AMOUNT OF ME,l· USE IM COOE 1 . .AMOUNT OF MEA- USE 1 8 llrom list SURE N · B /from list SURE 
E above} lspeclty/ /enter ONLY E E 11boveJ /specify/ /enter ONLY 

R code} R codel 
,- ,-

'.-7 s 0 2 600 G ·5 

'.-2 T 0 3 20 E 6 

D 8 4 150,000 G 7 

2 8 

1 9 ' 

' 10 
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1111. PROCESSES !continued! . 

•PACE FOR ADDITIONAL PROCESS CODES OR FOR DESCRIBING OTHER PROCESS fcode "T04 "). FOR EACH PROCESS ENTERED HERE INCLUDE DESIGN CAPACITY. 

084 

The 216-S-10 Pond and Ditch received nonregulated waste water consisting of 
water tower overflow, cooling water, and rainwater. The unit was used as the 
disposal site for the Chemical Engineering Laboratory between 1980 and 1983. 
During that time, discharges of dangerous waste to the pond and · ditch 
consisted of simulated double-shell tank slurry. This ·waste was discharged to 
the pond and ditch and allowed to percolate into the soil column underlying 
the unit. The unit was designed to percolate approximately 150,000 gallons. 
(567,800 liters) of waste a day. The process design capacity reflects the 
maximum volume of water discharged daily rather than the physical capacity of 
the 216-S-10 Pond and Ditch. The 216-S-10 Pond has been decommissioned. The 
216-S-10 Ditch last received a nonregulated waste water discharge in 
October 1991. The 216-S-10 Pond and Ditch no longer receives dangerous waste 
and will be closed under interim status. 

IV. DESCRIPTION OF DANGEROUS WASTES 

A. DANGEROUS WASTE NUMBER - Enter the four digit number from Chapter 173-303 WAC for each li sted dangerous waste you will handle . If you handle 
dangeroua wastes which are not listed in Chapter 173-303 WAC, enter the four digit numberl•I that describe• the characteristics and/or the toxic con• 
tam1nant• of those dangerous wHte• • 

B. ESTIMATED ANNUAL QUANTITY ... For each listed waste entered in column A estimate the quantity of that WHte that will be handled on an annual bnis . 
For each characteristic or toxic contaminant entered in column A estimate the total annual quantity of all the non-liated WHte(a) that will be handled which 
poues• that characteristic or contaminant. 

C. UNIT OF MEASURE• For each quant ity entered In column B enter the unit of measure code . Units of meuure which must be used and the appropriate codes 
are : 

ENGLISH UNIT OF M EASURE CODE METRIC UNIT OF MEASURE CODE 

POUNDS p KILOGRAMS . •••••• • •••.••••••• K 
TONS • • : : : : : : : : : : : : : : : : : : : : : T METRIC TONS • •••• • •••• • •• . ••• . M 

If facility records use any other unit of measure for quanhty, the units of measure must be converted into one of the required units of measure taking into account the 
APpropriate density or specific gravity of the wute. 

D. PROCESSES 

1. PROCESS CODES: 

For listed dangerous waste : For each listed dangerous waste entered in column A select the codel•J from the list of proceH codes contained in Section Ill to 
ind icate how the waste will be stored, treated, and/or dis po•ed pf at the facility. 

For non-listed dangerous wastu: For each characteristic or toxic contaminant entered in . Column A. select the code(s) from the list of proceu codes conta ined in 
Section III to indicate all the proceun chat will be used to store , treat, and/or dispose of all the non-listed dangerous wastes that poneu that characterist ic or 
toxic contaminant. 

Note: Four spaces are provided for entering proceu codes . If more are needed: 111 Enter the first three as described above; 12) Enter ·ooo· in the extreme right 
box of Item IV-0(1 ); and 131 Enter in the space provided on page 4, the line number and the additional codets). 

2. PROCESS DESCRIPTION: If a code is not listed for a proceu that will be used . describe the proceu in the space provided on the fonn . 

NOTE: DANGEROUS WASTES DESCRIBED BY MORE THAN ONE DANGEROUS WASTE NUMBER· Dangerous waste• th•t c•n be described by more than one Waste 
Number ,hall be described on the form as follows : . 

I. Select one of the Oan9erous W11ste Number• •nd enter it In column A·. On the 1Jame line complete columns B. C. and D by estimating the total annu•I quantity of 
the waste and describing all the proceue, to be used to treat. store, and/or di1poso of the wast•. 

2. In column A of the next line enter the other Oangerou• Waste Number that can be used to describe the waue . In column 0121 on that line enter ,.included with 
above" and make no other entries on that line . 

3. Repeat step 2 for each other Dangerous Wute Number that c•n be used to describe the d•ngerou, wapte. 

EXAMPLE FOR COMPLfTING SECTION IV /3hown in line number.s X- t. X-2. X-3, •nd X-4 below/ - A facility will treat and dispose of an estimated 900 pound, per year 

~~l~h;~~~h·e~:v~i8"b~
0
a':: !es~~:;,~rt;~n2&,0 p-::'udn~i~i~~!":.~r:ta!i~;h ~na::!i~it~~ ~~he

1
:~

1
!titeij!

1 
~~·,:~si;: :~Jig"~t~~l~h~~ ~h;~~s!:i11 r:.·~~~-st!:a~ed·N://C:~nd~";:;vy~ar 

of that waste . Treatment will be in an incinerator and di1Jposal will be in a landfill . 

D . PROCESS ES 
A. C. UNIT 

N DANGEROUS 8 . ESTIMATED ANNUAL OF MEA-
0 WASTE NO . QUANTITY OF WASTE SURE 1. PROCESS CODES 2. PROCESS DESCRIPTION /enter 

{enter code} code} (enter/ (if• code is not entered in 0(1JJ 

X 0 5 4 900 p r 1o 1
3 o 1s 1o I I I I 

<-2 0 0 0 2 400 p r 1o 1
3 o 1s 1o I I I I 

(-3 0 0 0 I 100 p r 1o 1
3 o 1s 1o I I I I 

(-4 0 0 0 2 r 1o 1
3 o 1s 1o I I I I 

included with •bove 
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NOTE: Photocopy lhl• pegr brfo,w ,:ompkrlng II )'OU h• w more tha1t 16 w,ure.t to ••t. 

I LO. NUMBER ,.,.,.- ,,.,,, p•g• II I 
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IV. OESCI11PTION OF OANOEnOUS WASTIS (cont inued) 

~ N b ANG1°nous 
C. UNIT 

B. ESTIMA TIO ANNUAL OF MEA• 
NO WAS TE NO. OUANTITY OF WASTE sune 1. PllOCESS CODES (rntrr 
E · /rnt•r cod•/ cod•J {Mier} 

- I I I I . I I I I I 0 0 0 I I 000 p 084 
I I I I I I I I 

2 0 0 0 2 
I I I I I I I I 

3 0 0 0 7 
I I I I I I I I 

4 W T 0 I 

Ii 1, I, ~I I I I I I I 
W T 0 2 

I I I I I I I I 
8 

I I I I I I . , I 
7 
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2. mocrss OESCI11PTION 
Pl• cod• i• not •ntrred in DIIJJ 

Percolation 

,. 

Included With Above 

CONTINUE ON REVERSE 
f.,,,., "A•. •1•. •c•. etc. behind .;;-:,. t• ldenlllr ph•t• cop/ff p•g•ol 

A3-5 



Continued from the front. 

DESCRIPTION OF DANGEROUS WASTES lconrinuodl 

DOE/RL-99-44 
Draft B 

JSE THIS SPACE TO LIST ADDITIONAL PROCESS CODES FROM SECTION 011 I ON PAGE 3. 

The 216-S-10 Po nd and Ditch received .one documented discharge of dangerous 
was!e: This discharge consisted of simulated double-shell tank slurry, which 
exhibited the dangerous waste characteristics of ignitability (0001), 
corrosivity (0002), characteristic waste (0007), and toxic state-only waste 
(WTOl, WT02). Approximately 1,000 pounds (450 kilograms) of dangerous waste 
were discharged to the unit. 

V. FACILITY DRAWING 

An exi,ting facilitiu must include in the space provided on page 5 • ,cale drawing of the facility /.see in.struction.s for more der•ilJ. 

VI. PHOTOGRAPHS 

.All e1iii1ting fac ilitie • mu•t include photographs l•en•I or ground-level/ that clearly delineate all ex isting structure a; existing storage, treatment and di1po1al areaa; and 
aitea of future storage. tn,atment or di1 po1al areas /.see m.sttuccion.s for more det•ill , 

1s in ormat1on 1s prov, 

VIII. FACILITY OWNER 

0 A. If the f,1cility owner ia also the t.cility operator u listed in Section VII on Form 1, ·oeneral Information'", place an •x· in the bo,: to the lett and skip to Section IX 
bek>w. • . 

B. It the facility owner is not the facility operator ae listed in Secdon VII on Form 1, complete the folk>wing item,: 

OR P.O. 

IX. OWNER CERTIFICATION 

I certify undet pen•lty of l•w th•t I h•ve pe1son•lly examined and am familiar with the info1mation submirted in this and all att•ched documents, •nd th•t b•sed on my 
inquiry of those individu11/s immedi•te/y 1esponsible to, obt.tining the info1mation, I believe that the submitred info1m•t10n is ttue, •ccu1•te. •nd complete. I •m aw•re that 
thett: ate significant penalties for submirting false info,mation, mcluding the possibility of fine and imp,i.sonment. 

NAME (p11"nt 01 typ,:J 
John D. llagoner, Manager 

'· Department of Energy 
1land O erations Office 

~ - OPERA TOR CERTIFICATION 

I certify undet pen•lty of law th•t I have petsonally examined dam faml1iat with the into,mation submirted ,n this and a/I attached documents , and that b•sed on my 
inquiry of those indNidual.s immediately re.sponsible for ob tairung the into,mation, I believe that the submitted information i.s ttue, accur•te, and complete. I •m •w•re that 
rhe,e are .signific•nt penaJtie.s for submitting fal.se inform•tion, mcJuding rhe po.s.sibiliry of fine •nd imp11~onment. 

! NAME (print or ty~J SIGNATURE DATE SIGNED 

SEE ATTACHMENT 
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X. OPERATOR CERTIFICATION 
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I certify under penalty of law that I have personally examined and am familiar 
with t he information submitted in this and all attached documents, and that 
based on my inquiry of those individuals immediately responsible for obtaining 
the information, I believe that the submitted information is true, accurate., 
and complete. I am aware that there are significant penalties for submitting 
false information, including the possibility of _fine and imprisonment. 

/ Operator 
J n D. Wagoner, Manage 
U.S. Department of Energy 
Richland Operations Office 

Co-operator 
Edward S. Keen, President 
Bechtel Hanford, Inc. 
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Bl.0 INTRODUCTION 

This sampling and analysis plan (SAP) directs the sampling and analysis activities that will be 
performed to characterize the vadose zone at four waste sites: the 216-A-29 Ditch, the 216-B-63 
Trench, the 216-S-10 Ditch, and the 216-S-10 Pond. These waste sites are part of the 200-CS-1 
Chemical Sewer Operable Unit (OU) in the Hanford Site's 200 Areas. The sampling and 
analysis will be performed to provide soil/sediment data that will be used to support remedial 
decision making (i.e., remedial investigation), to refine and/or validate the site conceptual 
contaminant distribution model, and to support an assessment of risk for waste sites in this OU. 
Characterization activities described in this plan are based on the implementation of the data 
quality objective (DQO) process, as documented in the 200-CS-J Chemical Sewer Operable Unit 
DQO Process Summary Report (BHI 1999). 

The scope of activities described in this SAP involves the excavation of 10 test pits, trenches, 
and/or shallow auger boreholes and the drilling of four boreholes. Soil samples will be collected 
and analyzed for radiological and chemical contaminants of concern (COCs) and select physical 
properties. Boreholes will be geophysically logged to obtain additional information on the 
distribution of contamination and soil moisture. · 

Borehole sampling at the 216-S-10 Pond will be integrated with the installation of a 
downgradient Resource Conservation and Recovery Act of 1976 (RCRA) interim status 
groundwater monitoring well. Because this well will be located as close to the edge and 
influence of the waste site as possible, it will be representative of contamination found in deep 
soils and the groundwater. However, because the well is not located in the pond proper, a test pit 
will be located at the pond influence to obtain shallow samples. 

Bl.I BACKGROUND 

The ditches, pond, and trench to be characterized received wastewater conveyed by pipelines 
from the Plutonium-Uranium Extraction (PUREX) Plant, B Plant, and the Reduction-Oxidation 
(REDOX) Facility. The majority of the releases to the waste sites were greatly diluted and 
dispersed by large volumes of water, but the total volume of water discharged to the chemical 
sewer_ OU sites exceeded 20 billion L (more than 5 billion gal) of water. Consequently, the 
vadose zone under some of these waste sites became saturated during the years of operation. 
After the water discharges ceased, portions of the vadose zone remained at or near saturation for 
an extended period of time. Although the groundwater mounds are declining, recharge from 
historical wastewater discharges from some of these facilities to the groundwater may still be 
occurring. 

The four waste sites that will be investigated in this OU will be characterized to determine the 
nature and extent of contamination. These sites were chosen because they are treatment, storage, 
and disposal (TSD) units and because one of the sites represents the worst-case scenario (i.e., 
216-S-10 Ditch), and the other represents the typical scenario (i.e., 216-A-29 Ditch), as discussed 
in Section 2.2.2 of the wo·rk plan. Knowledge gained from characterizing these sites will be used 
to refine the conceptual model and will facilitate the use of the analogous site approach in 

Bl-1 
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reaching remedial action decisions for the OU. The use of the analogous site approach is 
fundamental to streamlining in the 200 Areas due to the large number of waste sites (DOE-RL 
1999). 

Bl.2 200-CS-1 WASTE SITE LOCATIONS 

The 200-CS-1 waste sites are located on the Hanford Site in southeastern Washington State, in 
the vicinity of the 200 Areas. Figure B 1-1 shows the general locations of waste sites in the 
200-CS-1 OU with respect to the general Hanford Site. 

Bl.3 SITE DESCRIPTION AND IDSTORY 

The following subsections provide brief descriptions of the four waste sites that will be 
investigated. Additional detail is provided in Section 2.2 of the work plan. Section 3 .1 of the 
work plan contains information on the nature and extent of contamination and previous 
investigations. 

Bl.3.1 216-A-29 Ditch 

The 216-A-29 Ditch became operational in 1945 with the startup of the 284-E Powerhouse and 
water treatment system. The 216-A-29 Ditch, an open unlined ditch, ran east across 200 East 
Area,, then entered an underground pipeline and discharged to a land depression east of the 
200 East Area boundary. In February 1955, the powerhouse wastewater was routed to the 
216-B-3-1 Ditch. From November 1955 to December 1957, the head end of the 216-A-29 Ditch 
received PUREX Plant chemical sewer and cooling water (raw Columbia River water) from 
separate pipelines. In December 1957, the cooling water was routed to Gable Mountain and 
B Ponds. There is no process knowledge that breaks down the percentage contribution from the 
various waste streams. The amount of wastewater discharged to the 216-A-29 Ditch is difficult 
to estimate because the flows from the ditches leading to B Pond were not differentiated. 
Dangerous waste releases to the 216-A-29 Ditch ceased in 1986 and all liquid discharge ceased 
in 1991. The 216-A-29 Ditch was backfilled and surface stabilized in 1991. 

Bl.3.2 216-B-63 Trench 

The 216-B-63 Trench began receiving effluent from the B Plant chemical sewer in May 1970. 
The major sources of waste contributions to the 216-B-63 Trench were the 2902-B high tank 
(potable sanitary water), cooling water from B Plant and the Waste Encapsulation and Storage 
Facility air compressor aftercoolers , some of the 221-B steam condensate, and B Plant 
demineralizer effluent. Minor waste contributions came from chemical makeup overflow 
systems (e.g ., sodium hydroxide and sodium nitrite) , air-conditioning units , and space heaters. 
In August 1970, the 216-B-63 Trench was dredged (reading about 3,000 counts per minute 
beta/gamma activity) and the dredgings were buried in the 218-E-12B burial ground. The only 
documented hazardous effluent discharged in the past consisted of regeneration solutions from 
the B Plant demineralizers. These effluents were routine corrosive discharges (D002) of 
aqueous sulfuric acid and sodium hydroxide solutions. The corrosive discharges occurred 
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from 1970 until October 1985. After 1985, the cation column effluent was treated with sodium 
carbonate, and the anion column effluent was treated with monosodium phosphate to maintain 
a combined pH between 4 and 10. 

As of 1985, the waste discharged to 216-B-63 Trench was no longer considered to be dangerous 
waste. Radiological discharges to the trench were relatively low. The chemical sewer pipelines 
to the trench were recognized as leaking near B Plant from 1970 until a sewer upgrade was 
completed in 1985. No other influent pipelines associated with the chemical sewer OU were 
reported to leak as extensively as the head end of the 216-B-63 pipeline. As part of the sewer 
upgrade, a major portion of the vitrified clay pipeline on the north side of the 221-B/271-B 
Building was re-lined with reinforced thermosetting resin pipe. In 1992, discharge to the trench 
ceased, and the trench was backfilled with clean fill by November 1994. A total of 7.2 billion L 
(nearly 2 billion gal) of effluent were discharged to the 216-B-63 Trench. 

Bl.3.3 216-S-10 Ditch/216-S-10 Pond 

The 216-S-10 Ditch received discharge from the REDOX Facility. The site started receiving 
liquid waste in May 1952. This ditch conveyed wastewater to the 216-S-10 Pond and the 
216-S-11 Pond. In addition to these three sites, during May 1955 there was a 0.405-hectare 
(approximately one-acre) overflow from the ditch that released an estimated 215 kg of uranium 
from the ditch in the southeast dike of the 216-S-11 Pond. This unplanned release is referenced 
as UPR-200-W-34. After the unplanned release, the ditch was dredged and the sludge was 
removed and placed in low spots on both sides of the ditch (the specific location is unknown). 
The ditch was then covered with 0.6 m (2 ft) of soil. 

The 216-S:.. l O Ditch and Pond both routinely received large quantities of nondangerous, low­
level radioactive liquid effluent from the REDOX Facility chemical sewer and the Chemical 
Engineering Laboratory within REDOX. The waste stream was comprised of cooling water, 
steam condensate, water tower overflow, and drain effluent. The effluent to the chemical sewer 
was comprised of approximately 60% REDOX Facility raw water, 20% sanitary water, and 20% 
steam condensate. The 216-S-10 Ditch and Pond remained in use until 1984, when the south 
two-thirds of the ditch and the entire pond were backfilled and stabilized. The head end of the 
216-S-10 Ditch last received discharges during 1991 and was permanently isolated in July 1994. 

Bl.4 CONTAMINANTS OF CONCERN 

Step 1 of the DQO process identifies the need to develop a list of contaminants of potential 
concern (COPCs) for 200-CS-1 OU waste sites. Development of the list of COPCs is an 
essential step in refining the site conceptual model. From an initial list of 395 contaminants that 
potentially could have been discharged to 200-CS-1 OU waste sites, 71 COCs were identified 
during the DQO development process. Development of this list is described in the 200-CS-1 
DQO workbook (BHI 1999) and is summarized in Section 3 .4 of the work plan. The potential 
COCs are identified in Table B 1-1. 
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If contaminants not identified as potential COCs are detected during laboratory analysis, the data 
will be evaluated against existing regulatory standards or risk-based levels if exposure data are 
available and existing process knowledge to determine the need for remedial action. 

In addition to the potential COCs identified in Table Bl-1 , hydrazine (which entered the 
216-A-29 Ditch from the PUREX Plant aqueous makeup unit tanks) will be analyzed in samples 
taken at both test pits at the 216-A-29 Ditch. This data will be used to support a contained-in 
determination as described in Section 3.1.1.4. 

Bl.5 DATA QUALITY OBJECTIVES 

The U.S. Environmental Protection Agency's (EPA's) document, Guidance for the Data Quality 
Objectives Process (EPA 1994a), was used to support the development of this SAP. The EPA's 
DQO guidance document is a strategic planning approach that provides a systematic procedure 
for defining' the criteria that a data collection design should satisfy. Using the DQO process 
ensures that the type, quantity, and quality of environmental data used in decision making will be 
appropriate for the intended application. 

This section presents only a summary of the key outputs resulting from the implementation of 
the seven-step DQO process. For additional details, the reader should refer to the DQO 
workbook (BHI 1999). 

Bl.5.1 Statement of the Problem 

The 200-CS-1 OU consists of seven waste sites where a combination of ditches, ponds, and 
trenches (and associated piping systems at 216-B-63) received chemical wastewater from 
200 Areas facilities. The majority of the effluents released to the waste sites were greatly diluted 
and dispersed by large volumes of water, but the vadose zone under some of these sites became 
saturated over time. After the water discharges ceased and most surfaces of the waste sites were 
stabilized with clean soil and gravel, portions of the vadose zone remained at or near saturation 
for some period of time. The historical discharge of wastewater to the 200-CS-1 OU may have 
resulted in the contamination ofvadose zone soils and/or groundwater. 

The primary objective of the DQO process for the 200-CS-1 OU was to collect the data that are 
necessary to support remedial decision making (i.e. , remedial investigation) and to confirm the 
site conceptual contaminant distribution model. Possible remedial alternatives considered in the 
development of the DQO included the following: 

• No action alternative (no institutional controls) 
• Capping (for 216-B-63 Trench and 216-S-10 Pond only) 
• In situ vitrification 
• Insitu grouting and stabilization 
• Excavate and dispose of waste 
• Monitored natural attenuation (with institutional controls). 
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Decision rules are developed from the combined results ofDQO Steps 2, 3, and 4. These results 
include the principal study questions, decision statements, remedial action alternatives, data 
needs, COC action levels, analytical requirements, and the scale of the decisions. Decision rules 
are generally structured as "IF . .. THEN" statements that indicate what action will be taken when 
a prescribed condition is met. Decision rules incorporate the parameters of interest ( e.g., COCs ), 
the scale of the decision (e.g., location), the action level (e.g., COC concentration), and the 
action(s) that would result. The 200-CS-1 OU decision statements are summarized in 
Table Bl-2. 

B1.5.3 Error Tolerance and Decision Consequences 

The consequence of selecting an inadequate nonstatistical sampling design is not considered 
severe. Based on the guidance in Table 4-5a of the DQO workbook (BHI 1999), the sampling 
design rigor requirements are not significant because of the combination of low severity and 
accessibility after remedial investigation sampling. If the sampling design is determined to be 
inadequate, additional sampling can be performed because the sites will be still accessible. 
Section 5.5 of the work plan summarized the additional sampling activities that are planned after 
the RI that are described in this SAP. 

B1.5.4 Sample Design Summary 

A nonstatistical sampling design (i.e., professional judgment) was used to select sample locations 
at the waste sites. This biased sampling approached was selected based on process knowledge, 
expected behavior of COCs, the expected distribution of contamination, and the preliminary 
conceptual site model developed for this waste group. Using this approach, sample locations are 
selected that increase the chance of encountering the worst-case conditions/maximum 
concentrations of contaminants. This approach was recently applied at the 200-CW-1 OU sites. 
The biased sampling approach used at boreholes and test pits at the 200-CW-1 OU sites appears 
to support the preliminary site conceptual model for 200-CS-1 OU presented in the waste site 
groupings report (DOE-RL 1997). 

The total number of samples for the 200-CS-1 OU waste sites was selected based on the 
preliminary site conceptual model and the expected distribution of contamination. The model 
suggests that the highest contaminant concentrations should be detected near the bottom of the 
pond/ditch (i.e., the top of the sediment layer) and that the concentrations should decrease with 
depth. Therefore, a greater frequency of sampling is planned in the zone immediately below the 
historical bottom of the pond/ditch/trench. Sample frequency will decrease with depth based on 
the expected distribution of contamination. Additional samples will be collected at the discretion 
of the site geologist based on the field screening data. All material excavated will be screened as 
described in Section B3.2.2. Field screening will be performed to reduce the potential of 
overlooking zones of significant contamination. The optimal sample design for this initial phase 
of characterization is presented in Section B3.0. 
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Figure B1-1. Location of the Hanford Site and Waste Sites to be Characterized 
in the 200-CS-1 Operable Unit. 
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Table Bl-1. Contaminants of Concern for 200-CS-1 Operable Unit 
(from BHI 1999). 

Radioactive Constituents 
Americium-241 Plutonium-238 

Cesium-137 Plutonium-239/240 

Cobalt-60 Radium-228 

Europium-152 Strontium-90 

Europium-154 Technetium-99" 

Europium-155 Tritium• 

Gross alpha Thorium-232 

Gross beta Uranium-233/2340 

Neptunium-237 Uranium-235/236° 

Nickel-63" Uranium-238° 

Chemical Constituents - Metals 
Arsenic Lead 

Barium Mercury 

Beryllium Nickel 

Cadmium Selenium 

Chromium Silver 

Hexavalent chromium Vanadium 

Copper Zinc 

Chemical Constituents• Other Inorganics 
Ammonia Phosphate 

Chloride Sulfate 

Cyanide Sulfide 

Fluoride pH 

Nitrate/nitrite 

Chemical Constituents - Volatile Organics 
Acetone Halogenated hydrocarbons 

1-butanol (butyl alcohol) Methyl isobutyl ketone (MIBK) 

2-butanone (MEK) Propanol (isopropyl alcohol) 

Carbon tetrachloride Toluene 

Chloroform (trichloromethane) I , I , I trichloroethane 

Decane I , 1,2 trichloroethane 
Dichloromethane (methylene chloride) Xy lene 
Ethanol 

Semi-Volatile Organics 
Diesel fuelc Polychlorinated biphenyls 
Kerosene< Shell E-2342 (napthalene and paraffin)° 
Normal paraffin hydrocarbon< Soltrol-170 (C 10H22 to C6H34; purified kerosene)° 
Paraffin hydrocarbons< Tributyl phosphate 

• These contaminants of concern (COCs) are deep-zone sensitive only. Analyses are not required for these COCs in 
the shallow zone soils, as they are soft beta emitters in low abundance that have insignificant dose impact in the 
shallow zone. 

b Uranium will be analyzed for total abundance in all samples; any samples with values significantly above 
background levels will be analyzed for these individual species. 

c Analyzed as kerosene total petroleum hydrocarbons. 
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Table Bl-2. Data Quality Objectives Decision Rules (from BHI 1999). 

Decision Rule 

If the RESRAD results for the maximum detected concentrations of the radiological COCs in 
the sediment layer exceed annual exposure limits for human health protection (under the 
appropriate exposure scenario), then remedial alternatives3 will be evaluated for the sediment 
layer in a feasibility study. 

If the RESRAD results for the maximum detected concentrations of the radiological COCs 
from the top of the sediment layer (about 1.8 m [6 ft] bgs) to 4.6 to 7.6 m (15 or 25 ft) below 
grade (below the sediment layer) exceed annual exposure limits for human health protection 
(under the appropriate exposure scenario), then remedial altemativesa will be evaluated for 
these soils in a feasibility study. 

If the maximum detected concentrations of chemical COCs in the sediment layer exceed the 
action levels (Table B2-1), then remedial alternatives3 will be evaluated for the sediment layer 
in a feasibility study. 

If the maximum detected concentrations of chemical COCs from the top of the sediment layer 
(about 1.8 m [6 ft] bgs) to 4.6 or 7.6 m (15 or 25 ft) (below the sediment layer) exceed action 
levels (Table B2-2), then remedial alternatives3 will be evaluated for these soils in a feas ibility 
study. 

If the contaminant distributions in the Oto 15 ft bgs or 25 ft zone and deep vadose zone 
(<4.6 m [> 15 ft] or 7.6 m [25 ft] bgs) for all four RCRA TSD units sampled differ 
significantly from the conceptual contaminant distribution model , then the conceptual 
contaminant distribution model will be revised prior to use in remedial decision or remedial 
action planning efforts for the three non-RCRA TSD units . 

• The use of the term "remedial alternative" is used collectively to refer to one or more of the alternatives 
described in Section B 1.5.1. The selection of an appropriate alternative is beyond the scope of this document. 

bgs = below ground surface 
COCs = contaminants of concern 
RESRAD = RESidual RADioactivity dose model 
TSD = treatment, storage, and disposal 

B1-8 



DOE/RL-99-44 
Draft B 

B2.0 QUALITY ASSURANCE PROJECT PLAN 

The quality assurance project plan (QAPjP) establishes the quality requirements for 
environmental data collection including sampling, field measurements, and laboratory analysis. 
The overall QAPjP for environmental restoration waste sites in the 200 Areas is included in 
Appendix A of the 200 Areas Remedial Investigation/Feasibility Study Implementation Plan -
Environmental Restoration Program (hereinafter referred to as the Implementation Plan) 
(DOE-RL 1999). The QAPjP complies with the requirements of the U.S. Department of Energy 
(DOE) Order 5700.6c, Quality Assurance; the Code of Federal Regulations (CFR), 
40 CFR 830.120, "Quality Assurance Requirements"; EPA Requirements for Quality Assurance 
Project Plans for Environmental Data Operations (EPA 1994b ); and the Hanford Analytical 
Services Quality Assurance Requirements Documents (HASQARD) (DOE-RL 1996a). The 
Implementation Plan provides the general framework of technical and administrative 
requirements that apply to 200-CS-1 and other OUs in the 200 Areas. 

To meet the site-specific needs for the 200-CS-l OU, the QAPjP identifies supplemental 
requirements developed during the DQO process and described in this group-specific SAP. 
These requirements are listed below: 

• Analytical performance - Requirements for detection limits, precision, and accuracy are 
presented in Tables B2-1 and B2-2. The analytical methods are also shown in these 
tables. 

• Field quality control (QC) - The frequency and type of QC samples to be collected are 
addressed in Section B2.1. 

• Sample preservation, containers, and holding time - The requirements for the specific 
test/laboratory methods are addressed in Section B2.3 and in Table B2-3. 

• Onsite measurements quality control - The specific types of QC samples for onsite 
measurements and the frequency of collection are addressed in Section B2.4. 

• Data validation and usability - Specific validation requirements, including the frequency 
and level of validation, are addressed in Section B2.6. 

The following sections describe the supplemental waste group quality requirements and the 
procedural controls applicable to this investigation. The 200 Area QAPjP (Appendix A of the 
Implementation Plan [DOE-RL 1999]) and this section of the SAP will serve as the QAPjP for 
the 200-CS-1 OU remedial investigation. 

B2.1 FIELD QUALITY CONTROL 

Field QC samples shall be collected to evaluate the potential of cross-contamination and 
laboratory performance. Field QC for sampling sites in the 200-CS-1 OU will require the 
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collection of co-located duplicates, field splits, equipment rinsate blanks, and trip blank samples. 
The QC samples are described in this section with the required frequency of collection. 

B2.1.1 Co-Located Duplicates 

Co-located duplicates are independent samples collected as close as possible to the same point in 
space and time, taken from the same source, stored in separate containers, and analyzed 
independently. These samples are useful in documenting homogeneity in the soil. It is 
important that these samples are not homogenized together. 

A minimum of 5% of the total collected samples shall be duplicated, or one field duplicate shall 
be collected for every 20 samples, whichever is greater. At least two co-located duplicates shall 
be collected from each waste site and one will be collected from each borehole. The duplicates 
should generally be collected from an area that is expected to have some contamination so valid 
comparisons between the samples can be made (i.e., at least some of the COCs will be present 
above the detection limit). When sampling with a split-spoon sampler, the duplicate sample may 
be from a separate split-spoon sample, either above or below the main sample because of soil · 
sample volume constraints. The split-spoon duplicate should be collected somewhere below the 
interval of continuous coring and above 7.6 m (25 ft) below ground surface (bgs), with the 
exception of the S Pond boring. The split-spoon co-located duplicate for the S Pond boring will 
be collected at the first sample interval. 

B2.1.2 Field Splits 

Split samples shall be collected at the same frequency as co-located duplicate samples, with at 
least two samples collected per waste site and one per borehole. Split samples shall be retrieved 
from the same sample interval using the same equipment and sampling technique; sampling 
limitations involving split-spoon samples, as discussed in Section B2.1.1, also apply to field 
splits. Samples shall be split in the field and sent to two independent laboratories. Splits will be 
used to verify the performance of the primary laboratory. 

B2.1.3 Equipment Rinsate Blanks 

Equipment blanks shall be collected at the same frequency as co-located duplicate samples 
(where applicable) and if sampling equipment is reused, and the equipment blanks are used to 
verify the adequacy of sampling equipment decontamination procedures. The field geologist 
may request that additional equipment blanks be taken. Equipment blanks shall consist of pure 
deionized water washed through field decontaminated sampling or pre-cleaned equipment and 
placed in containers identical to those used for actual field samples. 

Equipment rinsate blanks shall be analyzed for the following : 

• Gross alpha 
• Gross beta 
• Metals (excluding hexavalent chromium and mercury) 
• Anions ( except cyanide) 
• pH 
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These analytes are considered to be the best indicators of inadequate decontamination. 

B2.1.4 Trip Blanks 

The volatile organic trip blanks will constitute approximately 5% of all volatile organic 
compound samples, which equates to approximately every sixth batch (cooler) of sample 
containers shipped. A total of eight trip blanks are expected to be collected (see Table B3-6). 
The trip blank shall consist of pure deionized water added to one clean sample container in the 
field and will be returned unopened to the laboratory. Trip blanks are prepared as a check for 
possible contamination originating from container preparation methods, shipment, handling, 
storage, or site conditions. The trip blank shall be analyzed for volatile organic compounds only. 

B2.1.5 Prevention of Cross-Contamination 

Special care should be taken to prevent cross-contamination of soil samples. Particular care will 
be exercised to avoid the following common ways in which cross-contamination or background 
contamination may compromise the samples: 

• Improperly storing or transporting sampling equipment and sample containers 

• Contaminating the equipment or sample bottles by setting them on or near potential 
contamination sources such as uncovered° ground 

• Handling bottles or equipment with dirty hands 

• Improperly decontaminating equipment before sampling or between sampling events. 

B2.2 QUALITY OBJECTIVES AND CRITERIA FOR MEASUREMENT DATA 

Quality objectives and criteria for measurement data are presented in Tables B2-1 and B2-2 for 
radiological and chemical analytes of interest and for soil physical properties. 

B2.3 SAMPLE PRESERVATION, CONTAINERS, AND HOLDING TIMES 

Sample preservation, containers, and holding times for radiological and chemical analyses and 
for soil physical property tests are presented in Table B2-3. Final sample collection 
requirements will be identified on a Sampling Authorization Form. 
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B2.4 ONSITE MEASUREMENTS QUALITY CONTROL 

The collection of QC samples for onsite measurements QC is not applicable the field screening 
techniques described in this plan. Field screening instrumentation will be calibrated and 
controlled according to the procedures identified in Section B2.7. 

B2.5 DATA MANAGEMENT 

Data resulting from the implementation of this QAPjP shall be managed and stored by the 
Environmental Restoration Contractor (ERC) organization responsible for data management, in 
accordance with BHI-EE-01, Environmental Investigations Procedures, Section 2.0, "Sample 
Management." The information management overview (IMO) for data management activities is 
provided in detail in Appendix C of the Implementation Plan (DOE-RL 1999). The IMO will be 
used to define the process for collection and control of all data, records, documents, and 
correspondence generated at 200 Area OUs. At the direction of the task lead, all analytical data 
packages shall be subject to final technical review by qualified personnel before submittal to 
regulatory agencies or inclusion in reports. Electronic data access, when appropriate, shall be via 
a database ( e.g., Hanford Environmental Information System [HEIS] or a project-specific 
database). Where electronic data are not available, hard copies shall be provided in accordance 
with Section 9.6 of the Hanford Federal Facility Agreement and Consent Order (Ecology et al. 
1990). 

B2.6 DATA VALIDATION REQUIREMENT 

Validation shall be performed on completed data packages by qualified Bechtel Hanford, Inc. 
(BHI) sample management personnel or by a qualified independent contractor. Validation shall 
consist of verifying required deliverables, requested versus reported analyses and associated 
requirements, and transcription errors. Validation shall also include the evaluation and 
qual1fication of results based on holding time, method blanks, matrix spikes, laboratory control 
samples, laboratory duplicates, and chemical and tracer recoveries as appropriate to the methods 
used. No other validation or calculation checks will be performed. At least 10% of all data, 
and/or a minimum of one data package/sample delivery group, shall be validated. Assuming that 
approximately 132 samples will be collected during the 200-CS-1 OU investigations (including 
full QC sets, but exclusive of discretionary samples [see Table B3-6]), at least six data packages 
(sample delivery groups containing 20 sample sets) will be generated. At least one sample data 
package will be validated. Validation requirements identified in this section are consistent with 
Level C validation, as defined in data validation procedures (WHC 1993a, 1993b). Validation 
for physical data will not be performed. 

B2. 7 TECHNICAL PROCEDURES AND SPECIFICATIONS 

Sampling and onsite environmental measurements shall be performed according to approved 
procedures. Sampling and field measurements will be conducted according to BHI-EE-01 ; 
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BHI-EE-05, Field Screening Procedures; and other approved procedures listed below. 
Individual procedures that may be used during performance of this SAP include the following: 

• BHI-EE-01, Environmental Investigations Procedures 

Section 1.0, General Information 
Procedure 1.5, "Field Logbooks" 
Procedure 1.6, "Survey Requirements and Techniques" 

Section 2.0, Sample Management 
Procedure 2.0, "Sample Event Coordination" 
Procedure 2.1, "Sampling Documentation Processing" 

Section 3 .0, General Sampling 
Procedure 3.0, "Chain of Custody" 
Procedure 3 .1, "Sample Packaging and Shipping" 
Procedure 3 .2, "Field Decont~ination of Sampling Equipment" 

Section 4.0, Soil, Groundwater, and Biotic Sampling 
Procedure 4.0, "Soil and Sediment Sampling" 
Procedure 4.2, "Sample Storage and Shipping Facility" 

Section 5.0, Sampling Techniques 
Procedure 5.2, "Test Pit Excavation in Contaminated Areas" 

Section 6.0, Drilling 
Procedure 6.0, "Documentation of Well Drilling, Abandonment, Remediation, 
and Completion Operations" 
Procedure 6.1, "Drilling and Sampling in Radiological Contaminated Areas" 
Procedure 6.2, "Field Cleaning and/or Decontamination of Drilling Equipment" 

Section 7.0, Geologic and Hydrologic Data Collection 
Procedure 7.0, "Geologic Logging" 
Procedure 7 .2, "Geophysical Survey Work" 

• BHI-EE-05, Field Screening Procedures 
Procedure 1.0, "Routine Field Screening" 
Procedure 2.4. "Operation of the Man-Carried Radiological Detection System 
(MRDS)" 
Procedure 2.5, "Operation of the Mobile Surface Contaminant Monitor II" 
Procedure 2.12, "Eberline E-600 Usage for Environmental Surveys" 

• BHI-FS-03 , Field Support Waste Management Instructions 
Instruction W-011, "Control of CERCLA and Other Past-Practice Investigation 
Derived Waste" 
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• Environmental Investigations Instructions, WHC-CM-7-7 (WHC 1988) 
Instruction 5.5, "Laboratory Cleaning ofRCRA/CERCLA Sampling Equipment." 

Work shall also be performed in accordance with the following manuals: 

• BHI-EE-02, Environmental Requirements, Section 11 .0, "Solid Waste Management" 

• BHI-QA-01 , ERC Quality Program 

• BHI-QA-03, ERC Quality Assurance Program Plans 
Plan 5 .1, "Field Sampling Quality Assurance Program Plan" 
Plan 5.2, "Onsite Measurements Quality Assurance Program Plan" 
Plan 5.3 , "Radiological Measurements and Environmental Support Quality 
Assurance Program Plan" 

• BHI-MA-02, ERC Project Procedures 

• BHI-SH-01 , Hanford ERC Environmental, Safety, and Health Program 

• BHI-SH-05, Industrial Hygiene Work Instructions 

• BHI-SH-02, Safety and Health Procedures, Volumes 1 through 4 

• BHI-EE-10, Waste Management Plan 

• BHI-SH-04, Radiological Control Work Instructions 

• Hanford Site Radiological Control Manual (DOE-RL 1996b) 

• Specification for environmental drilling services specific to 200-CW-l. 

B2.7.1 Sample Location 

Sample locations (e.g., boreholes and test pits) shall be staked and labeled prior to beginning the 
sampling. Locations shall be staked by the technical lead or the field team leader assigned by the 
project manager. After the locations have been staked, minor adjustments to location may be 
made to mitigate unsafe conditions, avoid structural interferences, or bypass utilities. Locations 
shall be identified during or after sampling following BHI-EE-01 , Procedure 1.6, "Survey 
Requirements and Techniques." Changes in test pit and borehole locations that do not impact 
the DQOs will require approval of the project manager. However, if a change in the location 
results in an impact to the DQOs, Ecology will be notified to concur with the strategy. 

B2.7.2 Sample Identification 

The ERC Sample and Data Tracking database will be used to track the samples through the 
collection and laboratory analysis process. The HEIS database is the repository for the 
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laboratory analytical results. The HEIS sample numbers will be issued to the sampling 
organization for this project in accordance with BHI-EE-01 , Procedure 2.0, "Sample Event 
Coordination." Each chemical/radiological and physical properties sample will be identified and 
labeled with a unique HEIS sample number. The sample location, depth, and corresponding 
HEIS numbers will be documented in the sampler's field logbook. 

Each sample container will be labeled with the following information using a waterproof marker 
on firmly affixed, water-resistant labels: 

• HEIS number 
• Sample collection date/time 
• Name/initials of person collecting the sample 
• Analysis required 
• Preservation method, if applicable. 

B2.7.3 Field Sampling Logbook 

All information pertinent to field sampling and analysis will be recorded in bound logbooks in 
accordance with BHI-EE-01 , Procedure 1.5, "Field Logbooks." The sampling team will be 
responsible for recording all relevant sampling information including, but not limited to, the 
information listed in Appendix A ofBHI-EE-01, Procedure 1.5. Entries made in the logbook 
will be dated and signed by the individual making the entry. 

B2.7.4 Sample Custody 

A chain-of-custody record will be initiated in the field at the time of sampling and will 
accompany each set of samples ( cooler) shipped to any laboratory in accordance with 
BHI-EE-01 , Procedure 3.0, "Chain of Custody." The analyses requested for each sample will be 
indicated on the accompanying chain-of-custody form. Chain-of-custody procedures will be 
followed throughout sample collection, transfer, analysis, and disposal to ensure that sample 
integrity is maintained. Each time responsibility for custody of the sample changes, the new and 
previous custodians will sign the record and note the date and time. The sampler will make a 
copy of the signed record prior to sample shipment and transmit the chain-of-custody to ERC 
Sample and Data Management within 24 hours of shipping, as detailed in BHI-EE-01, 
Procedure 2.1 , "Sampling Documentation Processing." 

A custody seal (i.e. , evidence tape) shall be affixed to the lid of each sample jar. The container 
seal will be inscribed with the sampler' s initials and the date sealed. For any sample jars 
collected inside the glovebag or glovebox and "bagged out," the evidence tape may be affixed to 
the seal of the bag to demonstrate that tampering has not occurred. This will eliminate problems 
associated with contaminated soils adhering to the custody tape while inside a glovebox. 

B2.7.5 Sample Containers and Preservatives 

Level I EPA pre-cleaned sample containers will be used for soil samples collected for 
radiological and chemical analyses. Container sizes may vary depending upon laboratory­
specific volumes needed to meet analytical detection limits. If, however, the dose rate on the 
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outside of a sample jar or the curie content exceeds levels acceptable by an offsite laboratory, the 
sampling lead and task lead can send smaller volumes to the laboratory after consultation with 
ERC Sample and Data Management to determine acceptable volumes. Preliminary container 
types and volumes are identified in Table B2-3. 

B2. 7 .6 Sample Shipping 

The outside of each sample jar will be surveyed by the radiological control technician (RCT) to 
verify that the container is free of smearable surface contamination. The RCT shall also measure 
the radiological activity on the outside of the sample container (through the container) and will 
mark the container with the highest contact radiological reading in either disintegrations per 
minute ( dpm) or rnrem/hr, as applicable. Unless pre-qualified, all samples will have total 
activity analysis performed by the Radiological Counting Facility (RCF), the 222-S Laboratory, 
or other suitable onsite laboratory prior to shipment. This information, as well as other data that 
may pre-qualify the samples, will be used to select proper packaging, marking, labeling, and 
shipping paperwork in accordance with U.S. Department of Transportation regulations (49 CFR) 
and to verify that the sample can be received by the offsite analytical laboratory in accordance 
with the laboratory's acceptance criteria. The sampler will send copies of the shipping 
documentation to ERC Sample and Data Management within 24 hours of shipping, as detailed in 
BHI-EE-01, Procedure 2.1 , "Sampling Documentation Processing." 

As a general rule, samples with activities <1 mR/hr will be shipped to an offsite laboratory. 
Samples with activities between 1 mR/hr and 10 mR/hr may be shipped to an offsite laboratory; 
samples with activities in this range will be evaluated on a case-by-case basis by ERC Sample 
and Data Management. Samples with activities > 10 mR/hr will be sent to an onsite laboratory. 
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Table B2-1. Analytical Performance Requirements - Shallow Zone Soils 
(<15 ft bgs). (3 pages) 

Analytical 
Preliminary Detection Limit 

Accuracy 
Method 

Analyte Action Level Requirement 

Meth c• I Meth B MDL I PQL 
Required 

Radiological Constituents, in pCi/g 

GeLi/HPGe 
Americium-241 i 

0.1 I 80-120 
AmAEAb 0.1 I 70-130 

GeLi/HPGe Cesium-137 i 0.05 0.1 80-120 

GeLi/HPGe Cobalt-60 i 0.05 0.1 80-120 

GeLi//HPGe Europium-152 i 0.1 0.2 80-120 

GeLi/HPGe Europium-154 i 0.1 0.2 80-120 

GeLi/HPGe Europium-155 i 0.05 0.1 80-120 

Gross alpha, 
Gross alpha i 5 10 70-130 

GPC 

Gross beta, 
Gross beta i 3 15 70-130 

GPC 

NpAEAb Neptunium-237 i 0.1 I 70-130 

PuAEAb Plutonium-238 i 0.1 I 70-130 

PuAEAb Plutonium-239/240 i 0.1 I 70-130 

GeLi/HPGe Radium-228 i 0.1 0.2 80-120 

RADSr 
Total radioactive 

i 0.2 1 70-130 
strontium 

ThAEAb Thorium-232 i 0.1 1 70-130 

KPA Total uranium NIA 0.2 1.0 70-130 
mg/kg mg/kg 

Uranium-233/234 i 0.1 1 70-130 

UAEAb Uranium-235/236 i 0.1 I 70-130 

Uranium-238 i 0. 1 1 70-130 

Inorganic Chemical Constituents, in mg/kg< 

EPA 6010 Arsenic 6.5d 6.5d . 2.5/.2° 1011° 70-130 

EPA 6010 Barium 245f 132d.f 0.1 1 70-130 

EPA 6010 Beryllium 1.5 Id 1.51 d 0.03 0.2 70-130 

EPA 6010 Cadmium 0.5r 0.5r 0.3 0.8 70-130 

EPA 6010 Chromium (III) 3,5oor 1,600£ 0.4 I 70-130 

EPA 7196 
Hexavalent 

17.5 8.0 0.1 0.7 70-130 
chromi um 

EPA 6010 Copper l30f 59.2f 0.5 2 70-130 

EPA 6010 Lead 353f,g 353f,g 3 20 70-130 

EPA 7471 Mercury 0.33d.f 0.33d,f 0.005 0.05 70-130 

EPA 6010 Nickel 70f 32f 1 4 70-130 

EPA 6010 Selenium 5f 5f 5 20 70-130 

EPA 6010 Silver ]Of gr 0.7 2 70-130 

EPA 6010 Vanadium 24.5f 11.2f 0.5 3 70-130 

EPA 6010 Zinc 5oor 4801 0.5 2 70-130 

EPA 350.1 Ammonia 59,500 27,200 0.2 0.5 70-130 

EPA 300.0 Chloride 25,000 25,000 0.2 2 70-130 

EPA 9010 Cyanide 20 20 0.25 1 70-130 

EPA 300.0 Fluoride 200 96 0.2 1 70-130 
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Table B2-1. Analytical Performance Requirements - Shallow Zone Soils 
(<15 ft bgs). (3 pages) 

Analytical 
Preliminary Detection Limit 

Accuracy 
Analyte Action Level Requirement 

Method Required 
Meth c• Meth B MDL PQL 

IC 353 .1 hand Nitrate and 4,400/3 30 4,400/330 0.02/ 0.2/ 70-130 
EPA 300.0 nitrate/nitrite as N 0.1 0.5 

IC 353 . 1" and Nitrite and 330 330 0.2 I 70-130 
EPA 300.0 nitrate/nitrite as N 

EPA 300.0 Phosphate NIA° NIA' 0.6 6 70-130 

EPA 300.0 Sulfate 25,000 25 ,000 2 10 70-130 

EPA 9030 Sulfide NIA NIA 4 20 70-130 

EPA 9045 or pH NIA NIA N/A NIA 70-130 
field 
measurement 

Organic Chemical Constituents, in mg/kg 

EPA 8260 Acetone 175 80 0.05 0.01 70-130 

EPA 8260 
1-Butanol (butyl 

350 160 0.4 I 70-130 
alcohol) 

EPA 8260 2-butanone (MEK) 1,050 480 0.005 0.01 70-130 

EPA 8260 Carbon tetrachloride 0.337 0.0337 0.001 0.005 70-130 

EPA 8260 
Chloroform 

7.17 0.7 17 0.001 0.005 70-130 
(trichloromethane) 

EPA 8260 as 
Decane NIA NIA N/A NIA N/A 

TIC 

EPA 8260 
Dichloromethane 

0.5 0.5 0.002 0.005 70-130 
(methylene ch loride) 

EPA 8260 as 
Ethanol NIA NIA N/A N/A NIA 

TIC 

EPA 8260 
Halogenated NIA NIA 0.002 0.005 70-130 
hydrocarbons 

EPA 8260 
Methyl isobutyl 

64 140 NIA NIA NIA ketone (MIBK) 

EPA 8260 as Propanol (isopropyl NIA NIA N/A N/A NIA 
TIC alcohol) 

EPA 8260 Toluene 100 100 0.001 0.005 70-130 

EPA 8260 Xylene 1,000 1,000 0.001 0.005 70-130 

EPA 8260 1, I, 1-trich loroethane 20 20 0.001 0.005 70-130 

EPA 8260 I, 1,2-trichloroethane 0.3 0.0768 0.001 0.005 70-130 

EPA 8270 Tributyl phosphate NIA NIA 0.4 4 70-130 

EPA 8082 
Polychlorinated 65f 0.5r 0.01 0.1 70-130 
biphenyls 

Kerosene, normal 
paraffin 
hydrocarbons, 
paraffin 

NWTPH-Dx hydrocarbons, shell 
modified for E-2342 (napthalene NIA NIA 0.5 5 70-130 
kerosene range and paraffin), Soltrol-

170 (C10H22 to 
C1 6HJ4) purified 
kerosene, and diesel 
fuel 
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Table B2-1. Analytical Performance Requirements - Shallow Zone Soils 
(<15 ft bgs). (3 pages) 

Analytical 
Preliminary Detection Limit 

Accuracy 
Analyte Action Level Requirement 

Method Required 
Meth C- Meth B MDL PQL 

Soil Physical Properties 

ASTM D2216 
Moisture content NIA NIA NIA NIA NIA 
(wt%) 

ASTMD422 
Particle size NIA NIA NIA NIA NIA 
distribution (wt%) 

BHI-EE-01 Lithology NIA NIA NIA NIA NIA 
ASTM D2937 
or field Bulk density (g/cm3

) NIA NIA NIA NIA NIA 
measurement 

Precision 

Required 

NIA 

NIA 

NIA 

NIA 

Notes: Detection limits in this table are based on optimal conditions. Interferences and different matrices may significantly 
degrade the values shown. 
Dangerous waste generation is not expected at this operable unit (i.e., contained-in determination is expected for listed waste 
hydrazine). If generated, the concentrations of any underlying hazardous constituents will be evaluated against applicable 
regulatory requirements. 
• Method C values are based on Model Toxics Control Act (MTCA) industrial standards (WAC 173-340). 
b AmAEA, PuAEA, UAEA, NpAEA, ThAEA -- chemical separation, electro/microprecipitation deposition, alpha energy 

analysis via Si barrier detector. 
c This project is subject to Phase IV Resource Conservation and Recovery Act of 1976 (RCRA) implementation. Therefore, if 

any of the toxicity characteristic (TC) metals exceed the land disposal restriction threshold values as expressed by 20 times 
the toxicity characteristic leachate procedure (TCLP) limits, the remaining sample media, or drummed drill cuttings will be 
analyzed using TCLP for the TC metals. The TCLP analysis will also include antimony and thallium as potential 
underlying hazardous constituents. 

d Based on Hanford Site background values. 
• First value shown is via routine inductively coupled plasma (ICP), second value via "trace" ICP. 
r The RESRAD model for the I 00 Areas remedial design/remedial action or I 00-N Area corrective measures study predicts 

that this constituent will not reach groundwater in 1,000 years. It is anticipated that the same will be true in the 200 Areas. 
g The lead value is based on the Guidance Manual/or the Integrated Exposure Uptake Biokinetic Mode/for Lead in Children 

from EPA (EPA 1994c). 
h Method is from Methods/or Chemical Analysis of Water and Wastes (EPA 1984). 
; There are no preliminary action levels for radionuclides at this time; they will be developed in the remedial · 

investigation/feasibility study process. 
a= alpha analysis 
p = beta analysis 
y = gamma analysis 
ASTM = American Society for Testing and Materials 
EPA = U.S. Environmental Protection Agency 
NIA = not applicable 
GeLi = lithium-drifted germanium detector 
GPC = gas proportional counting 
HPGe = high-purity germanium 
KP A = kinetic phosphorescence analysis 
MDL = maximum detection limit 
PQL = practical quantiation limit 
RADSr = total radioactive strontium 
TIC = tentatively identified compound 
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Table B2-2. Analytical Performance Requirements - Deep Zone Soils 
(>15 ft bgs). (3 pages) 

Preliminary Detection Limit 
Analytical 

Analyte Action Level Requirements Accuracy 
Method Req 'd 

Meth c• I Meth B MDL I PQL 

Radionuclides, in pCi/g 

GeLi/HPGe 
Americium-24 1 i 

0.1 I 80-120 
AmAEAb 0. 1 I 70-130 

GeLi/HPGe Cesium-137 i 0.05 0. 1 80-120 

GeLi/HPGe Cobalt-60 i 0.05 0.1 80-120 

GeLi//HPGe Europium-152 i 0.1 0.2 80-120 

GeLi/HPGe Europium-1 54 i 0.1 0.2 80-120 

GeLi/HPGe Europium-155 i 0.05 0.1 80-120 

Gross alpha, GPC Gross alpha i 5 10 70-130 

Gross beta, GPC Gross beta i 3 15 70-130 

NpAEAb Neptunium-23 7 i 0. 1 I 70-130 

Chem Separation 
Nickel-63 i 5 30 70-130 

Liq Scintillation 

PuAEAb Plutonium-238 i 0.1 I 70-130 

PuAEAb Plutonium-239/240 i 0.1 I 70-130 

GeLi/HPGe Radium-228 i 0.1 0.2 80-1 20 

RADSr 
Total radioactive 

i 0.2 I 70-130 
strontium 

Chem Separation 
Technetium-99 i 5 15 70-130 

Liq Scintillation 

Distillation 

Liq Separation 
Tritium i 5 400 70-130 

ThAEAb Thorium-232 i 0.1 I 70-130 

KPA Total uranium NIA 
0.2 

1 mg/kg 70-130 
mg/kg 

Uranium-233/234 i 0.1 1 70-130 

UAEAb Uranium-235/236 i 0.1 I 70-130 

Uranium-238 i 0.1 I 70-1 30 

Inorganic Chemicals, in mg/kg< 

EPA 6010 Arsenic 6.5d 6.5d 2.5/0.2• 10/1 e 70-130 

EPA 6010 Barium 245 r ] 32d.f 0.1 I 70-130 

EPA 6010 Beryllium J.5] d J.5] d 0.03 0.2 70-130 

EPA 6010 Cadmium 0.5r 0.5r 0.3/0.02d 0.8/0.04d 70-130 

EPA 6010 Chromium (III) 3,500f l ,600r 0.4 I 70-130 

EPA 7196 Hexavalent chromium 17.5 8.0 0. 1 0.7 70-130 

EPA 6010 Copper 130f 59.2f 0.5 2 70-130 

EPA 6010 Lead 353f,g 353f,g 3 20 70-130 

EPA 7471 Mercury 0.33d,f 0.33d,f 0.005 0.05 70-130 

EPA 6010 Nickel 70[ 32r I 4 70-130 

EPA 6010 Selenium 5f 5f 5 20 70-130 

EPA 6010 Silver 101 gr 0.7 2 70-130 

EPA 6010 Vanadium 24.5r 11 .21 0.5 3 70-130 

EPA 6010 Zinc 500f 480f 0.5 2 70-130 

EPA 350.1 Ammonia 59,500 27,200 0.2 0.5 70-130 
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Table B2-2. Analytical Performance Requirements - Deep Zone Soils 
(> 15 ft bgs ). (3 pages) 

Analytical 
Preliminary Detection Limit 

Analyte Action Level Requirements Accuracy 
Method Req'd 

Meth C" Meth B MDL PQL 

EPA 300.0 Chloride 25,000 25,000 0.2 2 70-130 

EPA 9010 Cyanide 20r 20r 0.25 I 70-130 

EPA 300.0 Fluoride 200 96 0.2 I 70-130 

IC 353 .1" and EPA Nitrate and 
4,400 4,400 0.02 0.2 70-130 300.0 nitrate/nitrite as N 

JC 353.1" and EPA Nitrite and 
330 330 0.2 I 70-130 

300.0 nitrate/nitrite as N 

EPA 300.0 Phosphate NIA° NIA° 0.6 6 70-130 

EPA 300.0 Sulfate 25 ,000 25,000 2 10 70-130 

EPA 9030 Sulfide NIA NIA 4 20 70-130 

EPA 9045 pH NIA NIA NIA NIA 70-130 

Field measurement pH NIA NIA NIA NIA NIA 
Organic Chemicals, in mg/kg 

EPA 8260 Acetone 175 80 0.05 0.01 .70-130 

EPA 8260 
1-butanol (butyl 

350 . 160 0.4 I 70-130 alcohol) 

EPA 8260 2-butanone (MEK) 1,050 480 0.005 0.01 70-130 

EPA 8260 Carbon tetrachloride 0.337 0.0337 0.001 0.005 70-130 

EPA 8260 
Chloroform 

(trichloromethane) 
7. 17 0.717 0.001 0.005 70-130 

EPA 8260 as TIC Decane NIA NIA NIA NIA NIA 

EPA 8260 
Dichloromethane 

0.5 0.5 0.002 0.005 70-130 (methylene chloride) 

EPA 8260 as TIC Ethanol NIA NIA NIA NIA 70-130 

EPA 8260 
Halogenated NIA NIA 0.002 0.005 70-130 hydrocarbons 

EPA 8260 
Methyl isobutyl 

64 140 NIA NIA NIA ketone (MIBK) 

EPA 8260 as TIC 
Propanol (isopropyl NIA NIA NIA NIA NIA alcohol) 

EPA 8260 Toluene 100 100 0.001 0.005 70-130 

EPA 8260 Xylene 1,000 1,000 0.001 0.005 70-130 

EPA 8260 I, I, I-trichloroethane 20 20 0.001 0.005 70-130 

EPA 8260 I, 1,2-trichloroethane 0.3 0.0768 0.001 0.005 70-130 

EPA 8270 Tributyl phosphate NIA NIA 0.4 4 70-130 

EPA 8080/8082 
Polychlorinated 65e 0.5° 0.01 0.1 70-130 
biphenyls 

Kerosene, normal 
paraffin hydrocarbons, 
paraffin hydrocarbons, 

NWTPH-Dx Shell E-2342 
modified for (napthalene and NIA NIA 0.5 5 70-130 
kerosene range paraffin), Soltrol-170 

(C1 0H22 to C1 6H34), 
purified kerosene, and 
diesel fuel 
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Table B2-2. Analytical Performance Requirements - Deep Zone Soils 
(> 15 ft bgs ). (3 pages) 

Detection Limit Preliminary 
Data Analytical 

Analyte Action Level Requirements Accuracy Precision 
Type Method Req'd Req'd 

Meth C8 Meth B MDL PQL 

Soil Physical Properties 

Phys ASTM D2216 
Moisture content NIA NIA NIA NIA NIA NIA (wt%) 

Phys ASTM D422 
Particle size NIA NIA NIA NIA NIA NIA distribution (wt%) 

Phys BHI-EE-01 Lithology NIA NIA NIA NIA NIA NIA 

Phys 
Field Bulk density (g/cm3

) NIA NIA NIA NIA NIA NIA Measurement 

Notes: Detection limits in this table are based on optimal conditions. Interferences and different matrices may significantly 
degrade the values shown. 
Dangerous waste generation is not expected at this operable unit (i.e., contained-in determination is expected for listed waste 
hydrazine). If generated, the concentrations of any underlying hazardous constituents will be evaluated against applicable 
regulatory requirements. 

• Method C values are based on Model Toxics Control Act (MTCA) industrial standards (WAC 173-340). 
b AmAEA, PuAEA, UAEA, NpAEA, ThAEA -- chemical separation, electro/microprecipitation deposition, alpha energy 

analysis via Si barrier detector. 
c This project is subject to Phase IV Resource Conservation and Recovery Act of 1976 (RCRA) implementation. 

Therefore, if any of the toxicity characteristic (TC) metals exceed the land disposal restriction threshold values as 
expressed by 20 times the toxicity characteristic leachate procedure (TCLP) limits, the remaining sample media, or 
drummed drill cuttings will be analyzed using TCLP for the TC metals. The TCLP analysis will also include antimony 
and thallium as potential underlying hazardous constituents. 

d Based on Hanford Site background values. 
• First value shown is via routine inductively coupled plasma (ICP), second value via "trace" ICP. 
r The RESRAD model for the I 00 Areas remedial design/remedial action or I 00-N Area corrective measures study 

predicts that this constituent will not reach groundwater in 1,000 years. It is anticipated that the same will be true in the 
200 Areas. 

g The lead value is based on the Guidance Manual/or the integrated Exposure Uptake Biokinetic Mode/for Lead in 
Children from EPA (EPA 1994c). 

h Method is from Methods/or Chemical Analysis of Water and Wastes (EPA (1984). 
There are no preliminary action levels for radionuclides at this time; they will be developed in the remedial 
investigation/feasibility study process. 

a= alpha analysis 
P= beta analysis 
y = gamma analysis 
ASTM = American Society for Testing and Materials 
EPA= U.S . Environmental Protection Agency 
NIA= not applicable 
GeLi = lithium-drifted germanium detector 
HPGe = high-purity germanium 
KPA = kinetic phosphorescence analysis 
MDL= maximum detection limit 
PQL = practical quantitation limit 
TIC= tentatively identified compound 
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Table B2-3. Sample Preservation, Container, and Holding Time Guidelines. (2 pages) 
Analytical Bottle Packing Analytical Method Analytes Volume• Preservation Holding Time Priority Number Type Requirements 

Radionuclides 

GeLi/HPGe Americium-
10 I GIP 10 g None None 6 months AmAEAb 241 

Gross alpha, GPC Gross alpha TBD 1 GIP 10 g None None 6 months 

Gross beta, GPC Gross beta TBD I GIP 10 g None None 6 months 

Cesium-137,; 

Gamma 
cobalt-60,; 
europium-I 52, I 1 GIP 1,500 g None None 6 months spectroscopy 
-154, -155; 
radium-228 

PuAEAb Isotopic 
5 I GIP 10 g None None 6 U)Onths plutonium 

ThAEAb Isotopic 
6 1 GIP 6g None None 6 months thorium 

UAEAb Isotopic C I GIP 10 g None None 6 months uranium 

NpAEAb Neptunium- 7d 1 GIP 10 g None None 6 months 237 

Chem Separation Nickel-63d 4d 1 GIP 6g None None 6 months Liq Scintillation 

Total 
RADSr radioactive 2 I GIP 10 g None None 6 months 

strontium 

Chem Separation Technetium- 4d 1 GIP 6g None None 6 months Liq Scintillation 99° 

KPA Total uranium• 3 I GIP 6g None None 6 months 

Chem Separation Tritium - H3d 4d 1 G 100 g None None 6 months 
Liq Scintillation 

Inorganic Chemicals 

ICP metals - 6010A ICP metals 4 1 GIP 250 g None None 6 months 

ICP metals-6010A ICP metals 4 I GIP 15 g None None 6 months 
(TAL) (TAL) 

EPA 7196 
Hexavalent 4 I GIP 500mL None Cool 4°C 30 days 
chromium 

EPA 7471 
Mercury-

12 I G 125 g None None 28 days 
(CV) 

EPA 9010 Total cyanide 16 1 G 40 g None Cool 4°C 14 days 

EPA 350.1 Ammonia 15 1 GIP 300 mL None Cool 4°C 28 days 

EPA 300.0 and IC 
Nitrate and 28 days/48 

353.1 
nitrate/nitrite 7 1 GIP 250 g None None hours 
asN° 

EPA 9030 Sulfide II I G 40 g None Cool 4°C 7 days 

pH (soil) - 9045 or pH (soil)- 17 I GIP 250 g None None ASAP 
field method 9045 

Chem 
Field pH 17 NIA NIA NIA NIA NIA NIA 
measurement 

Organic Chemicals 

EPA 8260 (TCL) VOA (TCL) 18 1 G 50 g None Cool 4°C 14 days 

EPA 8270A 
SVOA 

8 1 aG 250 g None Cool 4°C 14/40 days 
(TCL) 

EPA 8082 PCBs 14 I aG 250 g None Cool 4°C 14/40 days 

NWTPH-Dx TPH-diesel 
modified for 9 I G 200 g None Cool 4°C 14 days 
kerosene range 

range 
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Table B2-3. Sample Preservation, Container, and Holding Time Guidelines. (2 pages) 
Analytical Bottle Packing 

Analytical Method Analytes Volume' Preservation Holding Time 
Priority Number Type I Requirements 

Physical Properties 

ASTM D2216 
Moisture 
content 

19 I GIP 1,000 g None None None 

ASTM D422 
Particle size 

20 I GIP TBD None None None 
distribution 

BHI-EE-01 Lithology TBD TBD TBD TBD None None None 

ASTM D2937 or Bulk density 
21 I GIP 1,000 g None None None 

field method (g/cm' ) 

• Optimal volumes, which may be adjusted downward to accommodate the possibility of retrieval of small amount of sample. Minimum 
sample size will be defined in the Sampling Authorization Form. 

b AmAEA, PuAEA, UAEA, NpAEA, ThAEA -- chemical separation, electrolmicroprecipitation deposition, alpha energy analysis via Si 
barrier detector. 

' Uranium will be analyzed for total abundance in all samples ; any samples with values significantly above background levels will be 
analyzed for individual species (UAEA). 

d These radionuclides are constituents of concern in the deep zone only and will only be analyzed for in the deeper borehole samples (>25 ft) . 
Their analytical priority will be the same as ICP metals (four) . 

• Chloride, fluoride , nitrate, nitrite, phosphate, and sulfate. 
G = glass 
P = plastic 
aG = amber glass 
ASAP = as soon as possible 
ASTM = American Society for Testing and Materials 
CV = cold vapor 
EPA= U.S. Environmental Protection Agency 
GF AA = graphite furnace atomic absorption 
GeLi = lithium-drifted germanium detector 
HPGe = high-purity germanium 
KPA = kinetic phosphorescence analysis 
TBD = to be determined 
TCL = target compound list 
T AL = target analyte I isl 
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B3.0 FIELD SAMPLING PLAN 

B3.1 SAMPLING OBJECTIVES 

The primary objective of the field sampling plan (FSP) is to clearly identify and describe 
sampling and analysis activities that will be conducted to resolve decision rules identified in 
Step 5 of the DQO process (see Section B 1.5.2). Decision rule statements indicate that remedial 
action will be necessary if risks to human health and the environment are unacceptable pursuant 
to the Model Toxics Control Act (MTCA) (Washington Administrative Code [WAC] 173-340), 
CERCLA, and dangerous waste regulations (WAC 173-303). The field activities described in 
this section are intended to address and resolve these decision rules. The FSP uses the sampling 
design proposed in DQO Step 7 (BHI 1999) and describes pertinent elements of the sampling 
program. Sampling methods, procedures, locations, frequencies, and depths are identified in this 
section. 

Four boreholes and 10 test pits (or shallow auger borings) will be excavated to characterize the 
four waste sites in the 200-CS-1 OU. Samples will be collected to determine if residual 
contamination remains in the soil column that is attributable to past operation of liquid disposal 
units in the 200 Areas. 

Soil samples will be collected from the vadose zone and analyzed for a suite of chemical and 
radiological components; samples collected from boreholes will be analyzed for selected 
physical properties. A split-spoon sampler will be the primary sampling device used for the 
boreholes (or auger borings); test pits shall be excavated and sampled with an excavator. The 
locations of planned and historical boreholes and the planned test pits are shown in Figures B3-1 
through B3-3. 

B3.2 FIELD MEASUREMENTS 

B3.2.1 Surface Radiation Survey 

A surface radiation survey shall be performed at each waste site. The survey shall be performed 
to document existing surface contamination and to support preparation of supporting health and 
safety documentation. Surface radiation surveys shall be conducted by qualified RCTs in 
accordance with applicable health and safety procedures. A survey report will be prepared for 
each site. Surveys shall be performed according to BHI-EE-05, Procedure 2.4, "Operation of the 
Man-Carried Radiological Detection System," and Procedure 2.5, "Operation df the Mobile 
Surface Contamination Monitoring System," or other applicable approved procedures. A post­
sampling survey will also be performed at each sampling site to ensure that sampling activities 
have not contributed to surface contamination. 

B3.2.2 Soil Screening 

All samples and cuttings from boreholes and test pits will be field screened for evidence of 
radioactive contamination by the RCT or other qualified personnel. Surveys of these materials 
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shall be conducted with field instruments. Potential screening instruments are listed in 
Table B3-1 with their respective detection limits. The RCT shall record all field measurements, 
noting the depth of the sample and the instrument reading. 

Prior to excavation or drilling, a local area background reading will be taken with the field 
screening instruments at a background site to be selected in the field . Field screening of 
excavated soil or drill cuttings and visual observations of the soil (i.e. , sediment/clay layer, 
organic debris) will be used to identify the bottom of the ditch, pond, or trench where 
contamination is expected to be greatest (i.e. , ditch/pond bottom sediment layer); to adjust 
sampling points; to assist in determining sample shipping requirements; and to support worker 
health and safety monitoring. The site geologists will use professional judgment, screening data, 
and the information provided in Tables B3-2 through B3-5 to finalize sampling interval 
decisions. 

The action level for radionuclide screening is twice background, and the action level for volatile 
organic screening is 5 parts per million (ppm). Field screening for volatile organic analytes will 
not be performed except for health and safety concerns. Intervals above these action levels will 
be referred to as "hot spots" and will be assessed for sampling by the field geologist. Samples 
exceeding 0.5 mrern/hr will be stored at a temporary radioactive material storage area until 
shipment to the l~boratory. 

Field screening instruments will be used, maintained, and calibrated in accordance with the 
manufacturer' s specifications and other approved procedures. The field geologist will record 
field screening results in the borehole log. 

B3.3 SOIL SAMPLING AND ANALYSIS 

The following sections discuss the details of sampling soil from boreholes and test pits. 

B3.3.1 Borehole Sampling and Analysis 

Chemical, radiological, and physical samples shall be collected from four deep boreholes, one at 
each of the four sampling sites. Boreholes will be drilled in the following locations (shown in 
Figures B3-1 through B3-3): 

• 216-A-29 Ditch - At the influent (south) end of the ditch, just downstream of the 
approximate intersection of the cooling water and chemical sewer streams. The borehole 
will be advanced to a depth just above the water table, which is expected to be 

· encountered around 72 m (235 ft) bgs. 

• 216-B-63 Trench - At the influent (west) end of the trench, where effluent discharges 
from the pipeline. The borehole will be advanced to a depth of31 m (100 ft). Drilling 
will not be conducted beyond this depth because an existing borehole is located in the 
vicinity of the trench. 
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• 216-S-10 Ditch - At a location about halfway between the influent (northeast) and 
effluent ends of the ditch, where the sides of the ditch have been stabilized. The borehole 
will not be located at the influent end of the ditch because the slope is too steep to allow 
equipment access. 1 The borehole will be advanced to just above the water table, which is 
expected to be encountered around 69 m (225 ft) bgs. 

• 216-S-10 Pond - Borehole sampling at the 216-S-10 Pond will be integrated with the 
installation of a downgradient RCRA interim status groundwater monitoring well and 
will be located as close to the edge and influence of the waste site as possible. Field 
screening will only be conducted during the first 15.3 m (50 ft) of drilling at this boring. 

At the ditch and trench sites, the borehole will be located at the approximate center of the ditch 
where the center of the channel is expected. Methods that may be used to locate the ditch center 
include excavating a shallow trench perpendicular to the sides of the ditch/trench and using field 
screening measurements (i.e., beta/gamma activity) and/or visual observations, Hanford 
Geologic Information System coordinates, or instrumentation such as ground-penetrating radar. 

Borehole sample collection shall be guided by the sampling scheme illustrated in Figure B3-4 
and are representative of what may be encountered in the field. Site-specific sampling schedules 
are presented in Tables B3-2 through B3-5.The intent of the sampling design is to begin sample 
collection at the top of the historical sediment layer, at the original bottom of the unit. The 
exception to this is the 216-S-10 Pond borehole that will be located outside of the pond proper. 
This borehole will be sampled beginning at the 10.7 to 11.3 m (35- to 37 ft) bgs interval at the 
request of the Washington State Department of Ecology (Ecology). A reduced analyte list will 
be associated with this sample. A test pit will be located at the influent to the pond to obtain 
shallow zone soil samples in the area where the largest amount of contamination possibly exists. 
The top of the sediment layer will be identified by retrieving soil samples and examining the 
samples using radiological field screening measurements for beta/gamma activity and by visual 
inspection of the soil. It is anticipated that the top of the sediment layer will be intercepted about 
0.6 to 2.4 m (2 to 8 ft) bgs. A 0.6-m (2-ft) interval of soil using split-spoon samples will be 
collected at each depth for boreholes. 

Borehole soil samples will be collected at the following depths: 

• Five shallow zone samples will be collected from the top of the sediment layer to 3 .1 m 
(10 ft) below the top of the sediment layer, at 0.76-m (2.5-ft) intervals.2 Based on the 
expected depth of the top of the sediment layer, the bottom of the last interval sample (3.1 
to 3.7 m [10 to 12 ft] below the top of the sediment layer) would correspond to a depth of 
4.3 to 6.1 m (14 to 20 ft) bgs. 

1 A shallow test pit is planned at the influent end of the 216-D-IO Ditch, which will be excavated using hand-held 
equipment. 
2 Sample depths refer to the top of the 0.6 m (2-ft) interval of soil at that location ( e.g., a sample collected at 3.1 m 
[IO ft] below the top of the sediment layer will correspond to the interval from 3.1 to 3.7 m [IO to 12 ft] below the 
top of the sediment layer). 
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• Deep zone (greater than 4.6 m [15 ft] bgs) samples will be collected at 6.1 to 7.6 m (20 
and 25 ft) bgs. If either of these samples that have the ground surface as the reference 
coincide with sampling intervals collected with reference to the top of the sediment layer, 
one sample will be sufficient. 

• Deep zone samples will be collected at 15.3 m (50 ft) bgs, and at 15.3-m (50-ft) intervals 
to groundwater, with the exception of 216-B-63 , which will not be collected below 
30.5 m (100 ft) bgs. In addition, one sample will be collected at the historic high 
groundwater table at the three boreholes that will be constructed to groundwater: 
216-A-29 Ditch, 216-S-10 Pond, and 216-S-10 Ditch. The 216-S-10 Pond sample will be 
collected at 54.9 m (180 ft) , the 216-S-10 Ditch sample will be collected at 60 m (197 ft) 
and the 216-A-29 Ditch sample will be collected at 81.4 m (267 ft). These samples will 
be used to determine if residual contamination remains in the soil column that is 
attributable to past operation of liquid disposal units in the 200 Areas. 

The top of the sediment layer is a critical sample point because the highest levels of 
contamination are expected to be encountered at this location and because sampHng will be 
initiated from this soil horizon. Samples 4.6 m (15 ft) and 7.6 m (25 ft) bgs are critical because 
they delineate the highest to moderate levels of contamination and because they are subject to 
both direct exposure and groundwater/river protection MTCA cleanup standards. 1 Soil samples 
collected at 7.6 m (25 ft) bgs are also considered critical sampling points to evaluate remedial 
alternatives at sites where containment is a viable remedy (i.e. , the 216-B-63 Trench and 
216-S-10 Pond). Sample from depths greater than 7 .6 m (25 ft) bgs will be used to verify the site 
conceptual model and to evaluate remedial action alternatives and groundwater impacts. Drilling 
and sampling will stop when the water table is encountered. Geologic logging will be performed 
at all boreholes to generate lithology data foi:_ borehole logs. 

Sampling will be performed in accordance with BHI-EE-01 , Procedure 4.0, "Soil and Sediment 
Sampling," using a split-spoon sampler. The split-spoon samplers will be equipped with four 
separate stainless-steel or lexan liners. Site personnel will not overdrive the sampling device. 
With the exception of samples for volatile organic analysis, soil shall be transferred to a 
pre-cleaned, stainless-steel mixing bowl, homogenized, then containerized in accordance with 
the sampling procedure. Samples collected for volatile organic analysis and shall be transferred 
directly from the liners to an appropriate container without mixing the sample. 

Chemical and radiological analytes of interest are presented in Table B2-1 , for soils at depths of 
up to 4.6 m (15 ft) bgs, and Table B2-2 for deeper soils. Dangerous waste generation is not 
expected at this OU (a contained-in determination is expected for listed waste hydrazine). One 
possible exception may be at the 216-A-29 Ditch, where relatively high lead concentrations have 
been reported in past sampling efforts (see Section 3.1.1.3 of the work plan). Should high total 
lead values ( over 100 mg/kg) be encountered in samples, a toxic characteristic leaching 
procedure test will be given high priority for performance on remaining sample material to 

1 The sample obtained at 4.6 m (15 ft) bgs is considered a critical sample due to its significance to remedial actions 
under MTCA (WAC 173-303-340-740[6][c]) . This sample, however, will be encompassed by a shallow zone 
interval and it is not specifically called out here. 
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ascertain whether the material must be disposed of as dangerous waste. If generated, the 
concentrations of any underlying hazardous constituents will be evaluated against applicable 
regulatory requirements. If sample volume requirements cannot be met, samples will be 
collected according to the priority presented in Table B2-3. Analytical priorities are based on 
expected contaminant inventories and associated potential level of risk, and groundwater 
impacts. Those contaminants with the largest inventory, are expected to be the greatest risk 
drivers, and/or are known to have impacted groundwater have the highest priority. 

· Physical property samples shall be collected from boreholes to provide site-specific values to 
support RESidual RADioactivity dose model (RESRAD) efforts. Soil properties of interest are 
lithology, particle-size distribution, bulk density, and moisture content. Samples for physical 
properties that require an undisturbed sample shall generally be collected with a split-spoon 
sampler equipped with four separate stainless-steel or lexan liners. Samples for physical 
properties will be analyzed in accordance with American Society for Testing and Materials 
(ASTM) methods, which are listed in Table B2-3 (ASTM 1993). Physical property samples 
shall be collected at all major geologic units at the four borehole locations. Requirements for the 
collection of physical property samples are also listed in Tables B3-2 through B3-5. 

Investigation-derived waste (IDW) generated during this activity will be handled in accordance 
with the procedures identified in Section B5.0 and in a waste control plan. 

B3.3.2 Test Pit (Auger) Sampling and Analysis 

Chemical and radiological samples shall be collected from test pits (or shallow auger borings) at 
the four sampling sites. At 216-A-29 Ditch, 216-B-63 Trench, and 216-S-10 Ditch, two test pits 
will be excavated; four test pits will be excavated at 216-S-10 Pond. Sampling locations are 
shown in Figures B3-1 through B3-3 . 

Sample collection at the test pits shall be guided by the sampling scheme illustrated in 
Figure B3-5 and are representative of what may be encountered in the field. (Actual sampling 
frequencies may vary depending on the thickness of backfill placed over the ditch, trench, or 
pond.) Site-specific sampling schedules are presented in Tables B3-2 through B3-5. Sampling 
depths are similar to those for the boreholes, except that the maximum sampling depth varies by 
site (up to 7.6 m [25 ft] bgs). If contamination is observed during the excavation process via 
field screening equipment at the maximum sampling depth, an additional deeper sample will be 
attempted (depending on the limitations of the excavating equipment) for further resolution of 
the vertical contamination concentration profile. Similar to sampling at the boreholes, samples 
shall be collected for chemical and radiological analysis beginning at the top of the sediment 
layer at the bottom of the ditch, trench, or pond, which will be identified using radiological field 
screening measurements, visual observation of soil, and the professional judgment of the site 
geologist. 

Samples at all test pit locations (with the exception of the test pit at the influent end of the 
216-D-10 Ditch) shall be collected as follows: 
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• Five shallow zone samples will be collected from the top of the sediment layer to 3.1 m 
(10 ft) below the top of the sediment layer, at 0.76-m (2.5-ft) intervals.1 

• At 216-B-63 Trench and 216-S-10 Pond, soil samples will be collected at 6.1 and 7.6 m 
(20 and 25 ft) bgs. If either of these san1ples coincide with sampling intervals collected 
with reference to the top of the sediment layer, one sample will be sufficient. 

• Critical sampling depths are at the top of the sediment layer, within the shallow interval 
samples to approximately 4.6 m (15 ft) bgs, and at 7.6 m (25 ft) for 216-B-63 Trench and 
216-S-10 Pond. 

At the influent (northeast) end of 216-S-10 Ditch, the sides of the ditch have not been stabilized 
and the slope is too steep for heavy equipment. Therefore, a shallow test pit will be accessed at 
this location using hand augers and shovels. Two soil samples will be collected: one sample at 
the bottom of the ditch, and one sample approximately 0.6 to 0.9 m (2 to 3 ft) below the bottom 
of the ditch. 

Sampling will be performed in accordance with BHI-EE-01 , Procedure 4.0, "Soil and Sediment 
Sampling," using the excavator bucket or a split-spoon sampler, as applicable. If an excavator 
bucket is used as the sampling device, samples will be collected directly from the excavator 
bucket, which will target the interval 0.3 m (1 ft) below the specified sampling depth. If an 
auger borehole is used to collect samples, samples will be collected in 0.6-m (2-ft) segments, as 
described for the boreholes. Chemical and radiological analytes of interest are presented in 
Table B2-1 (depths up to 4.6 m [15 ft] bgs) and Table B2-2 (depths greater than 4.6 m [15 ft] 
bgs). If sample volume requirements cannot be met, samples will be collected and analyzed in 
the sequence shown in Table B2-3 . Samples will not be collected to evaluate soil physical 
properties. 

Test pits shall be excavated in a manner that minimizes the generation of visible emissions (e.g. , 
dust) from the site boundary. To minimize the generation of dust during backhoe operations, 
water, or a fixant, shall be sprayed on the site before and during the activity. Samples will be 
collected from non-wetted soils in trenches, whenever possible, when fixant/water is used for 
dust control. This contamination control measure is necessary to prevent the release of 
contamination to the air and stabilized areas within the site boundary. If visible emissions cannot 
be controlled, the activity will be postponed. 

Waste generated during this activity will be handled according to procedures listed in 
Section B5.0 and in the waste control plan (see Appendix C of the work plan). Wastes will be 
disposed at the Environmental Restoration Disposal Facility. 

B3.3.3 Pre-Shipment Sample Screening 

A representative portion of each sample that will be shipped offsite shall be submitted to the 
RCF, the 222-S Laboratory, or other suitable onsite laboratory for total activity analysis. Total 

1 The depth corresponds to the top of the soil interval (a 0.3-m [I-ft] interval for test pits; a 0.6-m [2-ft] interval if an 
auger is used). 
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activities will be utilized for sample pre-shipment characterization. Samples that slightly exceed 
the offsite laboratory criterion discussed in Section B2.7.6 may be reduced in volume to allow 
offsite shipment. Onsite and offsite laboratories will be identified prior to initiating field 
activities and will be mutually acceptable to the ERC's Sample and Data Management group and 
the task lead. 

B3.3.4 Summary of Sampling Activities 

A summary of the number and types of samples to be collected at all four waste sites is presented 
in Table B3-6. 

B3.4 GEOPHYSICAL LOGGING 

New boreholes will be logged with a high-resolution spectral gamma-ray-logging (SGL) system 
to provide continuous vertical logs of gamma-emitting radionuclides, and with a neutron 
moisture-logging system to provide continuous logs of moisture content. In addition to the 
logging performed on the new borings, SGL is proposed in two existing wells near the 216-S-10 
Pond and Ditch (wells 299-W26-6 and 699-32-77). Other wells at the 216-S-10 Pond and Ditch, 
216-B-63 Trench, and 216-A-29 Ditch are not suitable for logging because they have annular 
seals. 

The boreholes shall be logged prior to telescoping of casing or before abandonment. The starting 
point for logging will be recorded, which is usually the ground surface or the top of the casing. 
The site geologist will witness logging runs and verify before and after field calibrations and 
repeat log intervals. Geophysical logging shall be performed in accordance with Environmental 
Investigations Instruction 11.1, "Geophysical Logging" (WHC 1988), or other approved 
procedures. 

B3.5 SURVEYING 

The location of all planned boreholes and test pits will be surveyed after the sampling and 
abandonment activities are completed. Surveys shall be performed according to BHI-EE-01, 
Procedure 1.6, "Survey Requirements and Techniques." Data will be recorded in the North 
American Vertical Datum of 1988 (NAVD 1988) and the Washington State Plane (South Zone) 
North American Datum of 1983 (NAD 1983), with the 1991 adjustment for horizontal 
coordinates. All survey data will be recorded in meters and feet. 

B3.6 REVEGETATION 

If applicable, test pit and borehole locations shall be revegetated after the pits have been 
backfilled. Test pit locations shall be seeded with a mixture of grasses. 
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Figure B3-1. Approximate Location of Test Pits and Borehole at 216-A-29 Ditch. 
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Figure B3-2. Approximate Locations of Test Pits and Borehole at 216-B-63 Trench. 
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Figure B3-3. Approximate Location of Test Pits and Boreholes 
at 216-S-10 Ditch and Pond. 
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Figure B3-4. Example Illustration of Borehole Sampling Intervals to Groundwater 
. for a Typical Ditch, Pond, or Trench . 
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Figure B3-5. Example Illustration of Test Pit Sampling Intervals 
for a Typical Ditch, Pond, or Trench . 
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Table B3-1. Potential Field Screening Methods. 

Measurement Emission Type Type 
Exposure/dose 

Beta/gamma 
rate 

Alpha/beta- gamma 
Contamination 
level 

Volatile organic 
compounds 

dpm = disintegrations per minute 
ppm = parts per million 

Method/Instrument 

RO-20/RO-03 portable 
ionization chamber 

E-600 rate meter with 
SHP380-A/B scintillation probe 

Photoionization detector 

B3-13 

Detection Limit 

0.5 mR/hr 

100 dpm alpha a 
1,921 dpm 
beta/gamma 13-y 
2 ppm; may be 
higher for some 
compounds 



Table B3-2. 216-A-29 Ditch Sampling Schedule. 

Sample 
Maximum 

Sample Interval Depth (ft) Analyte List" 
Physical Properties 

Collection 
Sample Depth of 

Methodology 
Location Investigati Sample Intervals 

on BTS bgs• <15 ft bgs >15 ft bgs 

20-22, 25-27, 50-52, 
100-102, 150-152, 200- One sample from: 
202, just above water 

0-2, 2.5-4.S, 5-7, table (approximately Hanford formation 
Borehole 88826 88826 235 ft 

7.5-9.S, 10-12 -235 ft) Table 82-1 Table 82-2 Unit I 

One sample will be Hanford formation 
Unit 2 collected at historic high 

groundwater level 

Test pits AD-I , AD-2 15 ft bgs' 
0-1 , 2.5-3 .S, 5-6, NIA Table 82-1 NIA NIA 7.5-8.5, 10-11 

Maximum number of 
23 

samples 

Approximate number 8d 
offield QC samples 

Approximate total 
31 

number of samples 

Approximate total 
number of physical 2 
samples 

• If sample interval below ground surface is within 0.6 m (2 ft) of the samples collected below top of sediment, the below ground surface sample will not be collected. 
b See Table 82-1 for detection limits and other analytical parameters. 
' Or 3.7 m (12 ft) below the top of the sediment layer, whichever is greater. 
d See Table 83-6 for details of QC samples. 
BTS = below top of sediment · 
bgs = below ground surface 
NIA= not applicable 
QC= quality control 

Parameters 

Lithology, 
particle-size 
distribution, bulk 
density, and 
moisture content 

NIA 



------------- ------------------------- - - ------- --- -----

Table B3-3. 216-B-63 Trench Sampling Schedule. 

Sample Maximum Sample Interval Depth (ft) Analyte Listb 
Physical Properties 

tel 
w 

I ...... 
v-, 

Collection 
Sample 

Depth of 
Methodology 

Location 
Investigation Sample Intervals 

BTS bgs• <15 ft bgs >15 ft bgs 

One sample from: 

0-2, 2.5-4.5, 5-7, 20-22, 25-27, 
Hanford formation 

Borehole 88827 88827 100 ftbgs 
7.5-9.5, 10-12 50-52, 98-100 

Table 82-1 Table B2-2 Unit 1 

Hanford formation 
Unit 2 

Test pits BT-I , BT-2 26 ft bgs 
0-1 , 2.5-3.5, 5-6, 

20-21 , 25-26 Table 82-1 Table B2-2 NIA 
7.5-8.5, 10-11 

Maximum number of 
23 

samples 

Approximate number of 8c 
field QC samples 

Approximate total 
31 

number of samples 

Approximate total 
number of physical 2 
samples 

• If sample interval below ground surface is within 0.6 m (2 ft) of the samples collected below top of sediment, the below ground surface sample will not be collected. 
b See Table B2-1 for detection limits and other analytical parameters. 
c See Table B3-6 for details of QC samples. 
BTS = below top of sediment 
bgs = below ground surface 
NI A = not applicable 
QC = quality control 

Parameters 

Lithology, 
particle-size 
distribution, bulk 
density, and 
moisture content 

NIA 



Table B3-4. 216-S-10 Ditch Sampling Schedule. 

Sample Maximum Sample Interval Depth (ft) Analyte Listb 
Physical Properties 

Collection 
Sample 

Depth of 
Methodology 

Location 
Investigation Sample Intervals 

BTS bgs• <15 ft bgs >15 ft bgs 

20-22, 25-27, 50-52, 
100-102, 150-152, One sample from: 

200-202, just above 
Hanford formation water table 
Unit 2 

Borehole 88828 88828 225 ft 
0-2, 2.5-4.5, 5-7, (approximately Table 82-1 Table 82-2 7.5-9.5, 10-12 -225 ft) Plio-Pleistocene 

One sample will be unit - Early Palouse 

collected at historic Ringold Formation 
high groundwater level 

Test pits SD-1 15 ft bgs' 
0-1 , 2.5-3 .5, 5-6, NIA Table 82-1 Table 82-2 NIA 7.5-8.5, 10-11 

Test pits SD-2 BTS+3 ft bgs 0-1 , 2-3 NIA Table 82-1 Table 82-2 NIA 

Maximum number of 
20 

samples 

Approximate number of 8d 
field QC samples 

Approximate total 
28 

number of samples 

Approximate total 
number of physical 3 
samples 

• If sample interval below ground surface is within 0.6 m (2 ft) of the samples collected below top of sediment, the below ground surface sample will not be collected. 
b See Table B2-1 for detection limits and other analytical parameters. 
' Or 3.7 m (12 ft) below the top of the sediment layer, whichever is greater. 
d See Table 83-6 for details of QC samples. 
BTS = below top of sediment 
bgs = below ground surface 
NIA= not applicable 
QC= quality control 

Parameters 

Lithology, 
particle-size 
distribution, bulk 
density, and 
moisture content 

NIA 

NIA 



to 
w 

I ..... 
--.:i 

Table B3-5. 216-S-10 Pond Sampling Schedule. 

Sample Maximum Sample Interval Depth (ft) Analyte List1' 
Physical Properties 

Collection 
Sample 

Depth of 
Methodology 

Location 
Investigation Sample Intervals 

BTS bgs• <15 ft bgs >15 ft bgs 

35-37\ 50-52, 
One sample from: 100-102, 150-152, 

198-200, just Hanford formation 
above water table Unit 2 

(approximately Plio-Pleistocene Borehole B8817 B8817 200 ft None -225 ft) Not applicable Table B2-2 
unit - Early 

One sample will Palouse 
be collected at Ringold 
historic high Formation 

groundwater level 

Test pits 
SP-I , SP-2, 

26 ft bgs 
0-1 , 2.5-3.5, 5-6, 

20-21 , 25-26 Table B2-l Table B2-2 NIA 
SP-3, SP-4 7.5-8 .5, 10-11 

Maximum number of 
34 

samples 

Approximate number of 8< 
field QC samples 

Approximate total 
42 

number of samples 

Approximate total 
number of physical 3 
samples 

• If sample interval below ground surface is within 0.6 m (2 ft) of the sampl.es collected below top of sediment, the below ground surface sample will not be collected. 
b See Table B2-l for detection limits and other analytical parameters. 
< See Table B3-6 for details of QC samples. 

Parameters 

Lithology, 
particle-size 
distribution, bulk 
density, and 
moisture content 

NIA 

d The analyte list associated with this list will include gamma spectroscopy plus americium-241 , radiological strontium, total uranium (isotopic uranium if total greater than background), 
isotopic plutonium, ICP metals plus hexavalent chromium, and anions excluding ammonia. 
BTS = below top of sediment 
bgs = below ground surface 
NIA= not applicable_ 
QC= quality control 
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Table B3-6. Summary of Projected Sample Collection Requirements. 
216-A-29 216-B-63 216-S-10 216-S-10 

Ditch Trench Ditch Pond 
Chemical Parameters 

Maximum number of 
23 23 20 34 

characterization samples 

Detail of QC samples 

Co-located duplicates 2 2 2 2 

Splits 2 2 2 2 

Equipment blanks 2 2 2 2 

Trip blanks 2 2 2 2 

Approximate number of field 
8 8 8 8 QC samples 

Approximate total number of 
31 31 28 42 

samples 

Physical Properties 

Lithology, particle-size 
distribution, bulk density, and 2 2 3 3 
moisture content 

QC= quality control 

B3-18 

Project 
Total 

100 

L) 

8 

8 

8 

8 

24 

132 

12 
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B4.0 HEALTH AND SAFETY 

All field operations will be performed in accordance with BHI health and safety requirements 
outlined in BHI-SH-01 , Hanford ERC Environmental, Safety, and Health Program, and in 
accordance with the requirements of the Hanford Site Radiological Control Manual (DOE-RL 
1996b). In addition, a work control package will be prepared in accordance with BHI-MA-02, 
ERC Project Procedures, which will further control site operations. This package will include an 

· activity hazard analysis, site-specific health and safety plan, and applicable radiological work 
permits. 

The sampling procedures and associated activities will take into consideration exposure 
reduction and contamination control techniques that will minimize the radiation exposure to the 
sampling team as required by BHI-QA-01 , ERC Quality Program, and BHI-SH-01, Hanford 
ERC Environmental, Safety, and Health Program. 

An air monitoring plan will be developed for drilling activities at the 200-CS-1 OU waste sites, 
with the exception of the 216-S-10 Pond boring. This plan will be provided in a separate 
document to Ecology, who will then seek concurrence from the Washington State Department of 
Health. The plan will address the substantive applicable or relevant and appropriate 
requirements for these activities. The plan will also include quantification of radioactive 
emissions, and will include implementation of best available radionuclide control technology, 
and will define air monitoring. 

Samples from the 216-S-10 Pond boring will be collected during the drilling of a groundwater 
monitoring well being installed under the RCRA groundwater monitoring program. The project 
specific documentation associated with the RCRA groundwater monitoring program (i.e., health 
and safety plan) will be used for this boring. 

B4-1 
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BS.O MANAGEMENT OF INVESTIGATION-DERIVED WASTE 

The IDW generated by characterization activities will be managed in accordance with 
BHI-EE-10, Waste Management Plan, Appendix'E of the Implementation Plan (DOE-RL 1999), 
and the waste control plan contained in Appendix C of this work plan. Containment, labeling, 
and tracking requirements are specified in BHI-FS-03 , Instruction W-011 , "Control of CERCLA 
and Other Past Practice Investigation Derived Waste," and BHI-EE-01, Procedure 5.2, "Test Pit 
Excavation in Contaminated Areas." These procedures have been prepared to implement 
Ecology's requirements found in Strategy for Management of Investigation Derived Waste 
(Ecology et al. 1999). Management of IDW, minimization practices, and waste types applicable 
to 200-CS-l OU waste control are described in the waste control plan (Appendix C of this work 
plan). 

Unused samples and associated laboratory waste for the analysis will be dispositioned in 
accordance with the laboratory contract, which in most cases will require the laboratory to 
dispose of the material. The approval of the remedial project manager is required before 
returning unused samples or waste from offsite laboratories. 

Samples from the 216-S-10 Pond boring will be collected during the drilling of a groundwater 
monitoring well being installed under the RCRA groundwater monitoring program. 
Management of IDW waste generated from this boring will follow the RCRA groundwater 
monitoring program's waste control plan. 

B5-1 
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