
. ,. 
005~lbh 

... -------. 
Tri-Party Agreement 

Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement or TPA) 

Mutual Agreement and Extension 
Regarding 

Milestone M-26-01, Submit an Annual Hanford Land Disposal Restriction (LDR) Report 
October 26, 1999 

Currently two disputes <1
> <

2> ·are pending at the IAMIT Level, which relate to Hanford -· 
Federal Facility Agreement and Consent Order (also referred to herein as the Tri-Party .· 
Agreement or TPA) Milestone M-26-01, "Submit an Annual Hanford Land Disposal --· · 
Restrictions (LDR) Report." The purposes of this Mutual Agreement and Extension are 
fourfold: 1) to combine the resolution of the two LDR disputes, 2) to extend their 
determination date at the IAMIT Level until the IAMIT Meeting of January 25, 2000, 3) 
to extend until February 8, 2000, the due date of the Corrective Measures Report for · 
alleged violation #4 <3> and 4) to agree that during this period of additional consideration 
by the Parties, Ecology will not issue any orders or penalties for the alleged violations <3>. 

To date, six meetings have been held (July 14, 1999 through September 23, 1999) with 
appropriate Ecology and RL technical and management staff. These meetings have . 
allowed the parties to gain a common understanding of the issues, provide technical 
clarifications, and discuss the directed changes in the Ecology LDR Notice of Correction 
(NOC) to the current method of complying with the governing 1990 Hanford LDR Plan 
Requirements ( 4-pages in length). Additional meetings between Ecology and RL are 
needed to complete these discussions. Further, the LDR Report for 2000 is due April 30, 
2000, the call for information goes out November 15, 1999, and the format of the report 
depends on the outcome of these discussions. Unless a clear understanding of the report 
format and contents is determined, this next report will contain the same disputed issues 
as the 1999 LDR Report. The parties wish to avoid further misunderstandings. For these 
reasons, it is logical to combine the two dispute~ and extend he timeframe for their . 
resolution at the IAMIT level, particularly since the points of contention in both disputes 
are similar and interrelated. Furthermore, to avoid producing a 2000 LDR Report that is 
not satisfactory to both parties, by this agreement, the due date for the 2000 LDR Report 
is extended to July 31, 2000. The time extensions are also warranted to accommodate the 
work priorities, existing commitments and schedules of key Ecology and RL personnel · 
and to allow resolving the issues in unison, both efficiently and expediently. 

eement in no way affects the rights under the Tri-Party Agreement and/or other 
right of either Ecology or RL. 
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The agreements are as follows: 

• Relative to RL's ongoing disputes at the IAMIT Level, the deadline to elevate these 
two disputes to the Director of Ecology's level is extended until January 31, 2000. 

• The clarification letter from Ecology pertaining to alleged violation #4, specified in 
the Ecology June 3, 1999 NOC (3) is due on or before December 13, 1999. 

• The December 8, 1999 deadline for completion and certification of the Corrective 
Measures Report on alleged violation #4, specified in the Ecology June 3, 1999 NOC 
<3) is extended until February 8, 2000. · 

• The due date of the 2000 LDR Report (TPA Milestone M-26-0lJ) is extended to 
July 31, 2000. 

• Ecology agrees not to issue any orders or penalties for violations described in its June 
3, 1999 NOC <

3
> prior to February 8, ~ ,;/ O ~ -: 

The undersigned hereby mutually agree to abide by th~ terms stipulated in this Extension. 

Agreed to this 26th day.of October 1999. 

:::::::::::--,,_ 

Michael A. Wilson, Program Manager 
Nuclear Waste Program 
State of Washington 
Department of Ecology 
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