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Department of Energy 
Richland Operations Office 

P.O. Box 550 
Richland, Wash ington 99352 

94-PCA-004 

Mr. Douglas R. Sherwood 
Hanford Project Manager 

AUG O 8 a 

U.S. Environmental Protection Agency 
712 Swift Boulevard, Suite 5 
Richland, Washington 99352 

Mr. Joseph J. Witczak, Unit Supervisor 
Regulatory and Technical Support Unit 
Nuclear Waste Program 
State of Washington 
Department of Ecology 
P.O. Box 47600 
Olympia, Washington 98504-7600 

Dear Messrs. Sherwood and Witczak: 

003~159 

SCHEDULING OF THE 218 E-8 BORROW PIT DEMOLITION SITE CLOSURE PLAN, REVISION 1 
{T-2-1) 

A IS-day extension to the due date for the 218 E-8 Borrow Pit Demolition Site 
(T-2-1) Closure Plan (218 E-8 Borrow Pit), Revision 1, submittal is being 
requested. This extension will enable a staggering of schedules for two 
closure plans {200 West Area Ash Pit Demolition Site (Ash Pit] and 
218 E-8 Borrow Pit) that are currently on the same comment response cycle. 
This staggering of the schedules for these closure plans was proposed at the 
June 22, 1994, Unit Managers' Meeting. 

The extension will result in a more evenly distributed workload for all 
parties involved. It will change the due date for the 218 E-8 Borrow Pit 
Closure Plan Revision 1, from October 6, 1994, to October 21, 1994. The 
Ash Pit Closure Plan Revision 1, will retain the October 6, 1994, submittal 
date. 
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Messrs. Sherwood and Witczak 
94-PCA-004 

-2-

Incoming 9405705 

AUG O 6 S ' 

Should you have any questions, please contact Mr. R. N. Krekel of the 
U.S. Department of Energy, Richland Operations Office on (509) 376-4264. 

EAP:RNK 

cc: Administrative Records, H6-08 
L. Arnold, WHC 
W. Burke, CTUIR 
W. Dixon, WHC 
R. Jim, YIN 
F. Ma, Ecology 
0. Pewaukee, NPT 
S. Price, WHC 
F. Ruck III, WHC 

·ncerely, 

James E. Rasmussen, Acting Program Manager 
Office of Environmental Assurance, 

Permits and Policy 
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