Meeting Minutes Transmittal

325 HAZARDOUS WASTE TREATMENT UNITS
Project Managers Meeting
337 Building, Mt. Rainier Room, 3rd Floor North
Richland, Washington

June 6, 1996
1:00 p.m. to 2:00 p.m.

The undersigned indicate by their signatures that these meeting
minutes reflect the actual occurrences of the above dated Unit
Managers Meeting.

Dl Bl o 101 /%

ap1e A Barnard, Project Manager, RL

M ((Q’/»W Date: 7////74

re a P. Davis, Project Manager, Washington State Department of Ecology

A -
A

3?5 Hazardous Waste Treatment Unit, PNNL Concurrence

%f Dt 7/// / 7

Glenn T. Thornton, Contractor Representative, PNNL

Purpose:

Discuss Permitting Process

Meeting Minutes are attached. The minutes are comprised of tt

Attachment
Attachment
Attachment
Attachment
Attachment

Attachment

Gl B WA

- Agenda

- Summary of Discussion and Commitments/Agreements

- Attendance List

- Action Items

- Briefing Sheet on unpermitted dangerous waste storage in 325
Shielded Analytical Lab (SAL) Tank (TK-1)

- Notarized Copy of Public Notice Published in the Tri-City
Herald
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Attachment 1
325 HAZARDOUS WASTE TREATMENT UNITS
Project Managers MEEtiQ?
337 Building, Mt. Rainier Room, 3rd Floor North
Richland, Washington

June 6, 1996
1:00 p.m. to 2:00 p.m.

Agenda -
Approval of Past Project Managers Meeting Minutes (Ecology/DOE-RL/PNNL)
aE?PHﬁ}Us Part B Permit Application, WORKING DRAFT, Rev. 1 (Ecologx/DOE-

e Document Status (Ecology)
e Part B Apg]igation Development (Eco]oEy/DOE-RL/PNNL)
o -Discuss timing and schedu11nﬁ of workshop sessions
-Status of June 5, 1996 Workshop

Status of 325 HWTUs NOI Part A for Tank Storage (PNNL/RL)

Status of 325 HWTU Part A Submittal (Ecology)

Status of Silver List Item Resolution (RL/PNNL)

Status of Action Items (Ecology/DOE-RL/PNL) |

05-02-96:1 Contact Ecology to discuss time frame for rescheduling the
workshops.
ACTION: D. Lutter (PNNL)

05-02-96:2 Provide Ecology with a copy of the notarized public notice
advertisement from the Tri-City Herald regarding the NOI
addendum.
ACTION: H. Tilden (PNNL)
CLOSED

05-02-96:3 Schedule a briefing with new Ecology Project Manager.
ACTION: D. Lutter %PNNL)
CLOSED

General Discussion (Ecology/DOE-RL/PNL)

New Action Items

Next Project Managers Meeting (Ecology/RL/PNL)

* Next Meetin
July 11, 1996 )
337 Buiiding, Mt. Rainier Room, 3rd Floor North
Richland, Washington

e Proposed topics
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Attachment 2

325 HAZARDOUS WASTE TREATMENT UNITS
-Project Managers Meeting
‘337 Building, Mt. Rainier Room, 3rd Floor North
Richland, Washington

June 6, 1996
1:00 p.m. to 2:00 p.m.

Summary of Discussion and Commitments/Agreements

1. Approval of Past Project Managers Meeting Minutes

The May 2, 1996 Project Managers Meeting (PMM) minutes were

approt |. J. Wallac (Ecology) not | that tt Tri-Party Agreement
(TPA) is undergoing revision, and that the project management
process will be incorporated, which will affect future approval
signatures. J. Wallace (Ecology) requested that G. Davis
(Ecology) be placed as signatory for the 325 HWTU meeting minutes.
J. Wallace (Ecology) also requested to be copied on the meeting
minutes and notified of the meeting dates. M. Barnard (DOE-RL)
will replace B. Delannoy (DOE RL) as signatory for the 325 HWTU
meeting minutes.

2. 325 HWTU's Part B Permit Application, WORKING DRAFT, Rev. 1

Document Status

G. Davis (Ecology) reported that her review of Chapters 2, 3 and 4
is almost complete, and she will transmit informal comments on
Chapters 2, 3 and 4 to D. Lutter (PNNL) by close of business
tomorrow (6-7-96).

Part B Application Development
-Discuss timing and scheduling of workshop sessions

M. Barnard (DOE-RL) reported several issues that will impact the
Part B Permit Application:
1) PNNL will not meet the Mod1f1cat1on C deadline of the
Hanford Facility Dangerous Waste Permit Application. PNNL
is currently four months behind schedule;
2) WHC may not be available for regulatory support after the
start of the fiscal year, October 1, 1996, which is when the
new Maintenance and Integration (M&I) contractor will be on
site. If WHC is not available after October 1, PNNL's cost
would increase and further delays would be created;
3) The 325 HWTU program is currently underrun on their
budget, and the funding may be diverted to another program
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with an overrun budget, unless justification is provided and
accepted for the 325 HWTU program.

- Status of June 5, 1996 Workshop

D. Lutter (PNNL) stated that the workshop has been rescheduled for
June 13, 1996.

Status of 325 HWTUs NOI Part A for Tank Storage

H. Tilden (PNNL) reported that PNNL is in the process of
finalizing the Part A Permit Application submittal to Ecology. H.
Tilden (PNNL) noted that the addendum to the Notice of Intent
(NOI) has been filed, and since there is no strict guidance in the
Washington Administrative Code (WAC) regarding time elapsed

I :ween submittal of the addendum to the NOI and submittal of tt
Part A, he inquired about the appropriate timing for submitting
the Part A. J. Wallace (Ecology) responded that PNNL should
proceed with submittal of the Part A.

Status of Silver List Item Resolution

H. Tilden (PNNL) stated that seven completed close-out forms are

ready to transmit to Ecology today (6-6-96). Approximately three
to five more close-out forms will be ready to transmit to Ecology
by the next PMM.

Status of Action Items

05-02-96:1 Contact Ecology to discuss time frame for rescheduling
the workshops.
ACTION: D. Lutter (PNNL)
CLOSED: The first workshop has been rescheduled for
June 13, 1996.

05-02-96:2 Provide Ecology with a copy of the notarized public
notice advertisement from the Tri-City Herald
regarding the NOI addendum.
ACTION: H. Tilden (PNNL)
CLOSED: The notarized public notice was provided to
Ecology on June 6, 1996 (See Attachment 6).

05-02-96:3 Schedule a briefing with the new Ecology Project
Manager.
ACTION: D. Lutter (PNNL)
CLOSED: The briefing took place on May 9, 1996.
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~ General Discussion

B. Day (PNNL) provided a detailed handout (Attachment 5)
describing the occurrence of unpermitted dangerous waste storage
in the 325 Shielded Analytical Laboratory Tank 1. B. Day (PNNL)
stated that H. Tilden (PNNL) contacted S. Moore (Ecology) to
request approval to continue with the discharge of the process
waters into Tank 1, and verbal approval was given by S. Moore
(Ecology). B. Day (PNNL) noted that J. Wallace and G. Davis
(Ecology) were not immediately notified, and in the future J.

Wa lace or G. Davis (Ecology) would be directly notified in the
event of an occurrence.

B. Day (PNNL) stated that the waste in the tank was discharged on
June 4, 1996, to WHC. Tank 1 will be managed as a 90-day or less
accumulation i 1k, and PNNL will pursue the su ittal of a revised
Form 3 to add permitted tank storage for Tank 1.

J. Wallace (Ecology) inquired about the tank monitoring, which
would indicate any waste in the tank. R. Steele (PNNL) responded
that the volume in the tank was always known; however, he did not
recognize that the material was dangerous waste. R. Steele (PNNL)
explained that the waste consisted of pure process water and/or a
leaching solution, which is dilute sodium bicarbonate, which is
not a dangerous waste. However, when the material came in contact
with the cell environment, it turned into dangerous waste. J.
Wallace (Ecology) requested a copy of PNNL's tank operating
procedure. J. Wallace also requested that G. Davis (Ecology)
investigate the management of nondangerous waste in a dangerous
waste tank system to clarify whether or not it would be considered
an jssue.

R. Steele (PNNL) elaborated on the issue of sending permitted
waste to the 340 Facility. Waste from the tank characterization
program is currently in permitted cell storage, and R. Steele
(PNNL) indicated funding should be forthcoming to transfer the
waste to the 340 Facility. The funding is available until
September 30, 1996 (end of fiscal year), and R. Steele (PNNL)
stated that he would be working to move the waste before the
September 30 date. J. Wallace (Ecology) inquired about sending
the waste residues back to the generator. R. Steele (PNNL)
responded that the residues are sent to the generator through the
340 Facility. A meeting was scheduled with J. Wallace (Ecology),
G. Davis (Ecology), R. Steele (PNNL) and M. Barnard (DOE-RL) to
discuss the issue of transferring the residues. It was agreed to
include this item on the agenda for the next PMM.

B. Day (PRNL) also provided a heads-up concerning a perceived
compliance issue with regard to future transfers of dangerous



918453, 2975

waste in permitted storage from Tank 1 to the 340 90-day or less
accumulation area tanks. Resolution of this issue will be
pursued. H. Tilden (PNNL) noted that this issue is on the Silver
list and is being pursued through that modality. .

M. Barnard (DOE-RL) noted that PNNL is preparing for the budget
process, and that a copy of the schedule will be sent to J.
Wallace (Ecology) so that she may attend the meetings.

J. Wallace (Ecology) requested that as project manager for the 300
Area, she preferred that certain issues be removed from the PMM
process and that a separate procedure be established to address
these issues. The issues include: Silver List items (unless they
pertain to the specific unit), funding in general for Treatment,
Storage and Disposal Facilities (TSDs), budgeting, and unusual
occurt 1w ; outside t| TSDs,

7. New Action Items

06-06-96:1 Provide J. Wallace (Ecology) a copy of the tank
operating procedure by 6-7-96.
ACTION: R. Steele (PNNL)

06-06-96:2 Determine the acceptance criteria for managing
nondangerous waste in dangerous waste tanks.
ACTION: G. Davis (Ecology)

06-06-96:3 DOE-RL and PNNL will meet with Ecology on June 13,
1996 to discuss the transfer of tank waste
characterization residues to the 340 Facility.
ACTION: M. Barnard (DOE-RL)

06-06-96:4 Provide J. Wallace (Ecology) with a copy of PNNL's
budget schedule.
ACTION: M. Barnard (DOE-RL)

06-06-96:5 Establish another meeting to discuss issues not
directly related to the TSD. ,
ACTION: M. Barnard (DOE-RL)/ D. Lutter (PNNL)

8. Next Project Managers Meeting

July 11, 1996
337 Building, Mt. Rainier Room, 3rd Floor North
Richland, Washington

Proposed Topics
Proposed topics may be submitted to D. Lutter (PNNL).
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Attachment 4

325 HAZARDOUS WASTE TREATMENT UNITS
Project Managers Meeting
337 Building, Mt. Rainier Room, 3rd Floor North
Richland, Washington

June 6, 1996
1:00 p.m. to 2:00 p.m.

Action Items

Action Item # Description
05-02-96:1 Contact Ecology to discuss time frame for rescheduling the
workshops.

ACTION: D. Lutter (PNNL)
CLOSED: The first workshop was rescheduled for June 13,
1996.

05-02-96:2 - Provide Ecology with a copy of the notarized public notice
advertisement from the Tri-City Herald regarding the NOI
addendum.
ACTION: H. Tilden (PNNL)
CLOSED: The notarized notice was provided to Ecology on June
6, 1996 (See Attachment 6).

05-02-96:3 Schedule.a briefing with the new Ecology Project Manager.
ACTION: D. Lutter (PNNL)
CLOSED: The briefing took place on May 9, 1996.

06-06-96:1 Provide J. Wallace (Ecology) a copy of the tank operating
procedure by 6-7-96.
ACTION: R. Steele (PNNL)
CLOSED: A copy was provided on 6-6-96.

06-06-96:2 Determine the acceptance criteria for managing nondangerous
waste in dangerous waste tanks.
ACTION: G. Davis (Ecology)

06-06-96:3 DOE-RL and PNNL will meet with Ecology on June 13, 1996 to
discuss the transfer of tank waste characterization residues
to the 340 Facility.
ACTION: M. Barnard (DOE-RL)



06-06-96:4 Provide J. Wallace (Ecology) with a copy of PNNL's budget

schedule.
ACTION: M. Barnard (DOE-RL)

06-06-96:5 Establish another meeting to discuss issues not directly

related to the TSD.
ACTION: M. Barnard (DOE-RL)/ D. Lutter (PNNL)



Attachment 5

325 HAZARDOUS WASTE TREATMENT UNITS
Project Managers Meeting
337 Building, Mt. Rainier Room, 3rd Floor North
Richland, Washington

June 6, 1996
1:00 p.m. to 2:00 p.m.

Briefing Sheet on Unpermitted Dangerous Waste Storage In
325 Shielded Analytical Laboratory Tank (TK-1)
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325 HWTUs Project Manager Meeting
June 6, 1996
Briefing Sheet

Unpermitted dangerous waste (DW) storage in 325 Shielded Analytical
Laboratory (SAL) Tank (TK-1)

Tank TK-1 in room 32 of the 325 building receives liquid mixed (dangerous
and radioactive) wastes from the 325 SAL Hot cells on the first floor of
the building. The SAL is a part of the interim status DW permitted 325
Hazardous Waste Treatment Units (HWTUs)which is permitted for treatment
and container storage. Room 32 is included as part of the permitted SAL.

Liquids in the hot cells drain into the tank through a trench that
traverses the hot cells and piping that connects the trench and the tank.
Accumulated tank liquids are discharge to the 300 Area Radiocactive Liquid
Waste System.

Installation of the current tank was recently completed in June 1995. The
design and installation of the tank meet the DW tank stora¢ requirements
of the DW regulations (WAC 173-303-640).

The 325 HWTUs are not permitted for DW tank storage. A required Notice of
Intent (NOI), for the submittal of a revised 325 HWTUs Part A Permit
Application (Form 3) revision 4, was issued on November 27, 1995. The
revised Form 3 includes tank storage for the TK-1 SAL tank. The NOI had
completed the required 150 day public comment phase process. However, an
addendum to the NOI was issued on May 2, 13995 to increase the storage and
treatment volume limits of the 325 HWTUs. The submittal of the revised
Form 3 is subject to Ecology approval This approval is perceived to be
based on adequate public review of the NOI addendum.

DW was accumulated in the tank TK-1 in excess of 90 days and therefore
required a DW (interim or final) tank storage permit. Process waters have
been accumulated in the tank since June 1995 and was assumed to be a low-
level waste and was being managed accordingly. Inadequate tank operating
procedures may have contributed to the accumulation of the waste for

~ greater than %0 days.

The DW consists of process water mixtures and rinse water contaminated
with listed (F001-F005) dangerous waste from TWRS characterization
activities conducted in the SAL hot cells. A water-sodium bicarbonate
mixture from spent fuel leaching research has and is being added to the
tank system thus mixing with residual listed dangerous waste. In
addition, water used to wash off equipment contaminated with listed
dangerous waste was also added to the tank system. (A mixture of a solid
waste [water] and a listed DW is designated as a listed DW.)

Verbal approval to continue the discharge of the process waters into the
TK-1 tank was received from Steve Moore of the Kennewick Ecology Office on
May 22.

The initial notification for occurrence report RL--PNNL-PNNLNUCL-1996-0021
concerning the incident was filed on May 23.

DW in the TK-1 tank was discharged to the 340 building via the 300 Area
RLWS on June 4th under the authority of WHC RLWS Approval number 96-064.

Tank TK-1 will be operated as a 90 day or less generator accumulation
tank, in accordance with WAC 173-303-200(b) (ii), until submittal of the
revised Form 3 is accomplished. Tank operating procedures for the use of
the TK-1 are being reviewed and revised to prevent further occurrence of
this nature.

The submittal
TK-1 tznk wil

Regoluticn of
cf DW in permi

accurulaticn a
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Attachment 6

325 HAZARDOUS WASTE TREATMENT UNITS
Project Managers Meeting
337 Building, Mt. Rainier Room, 3rd Floor North
Richland, Washington

June 6, 1996
1:00 p.m. to 2:00 p.m.

Copy of The Notarized Public Notice Advertisement From
The Tri-City Herald Regarding the NOI Addendum
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L4-40
H6-24
P7-28
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A5-15
P7-79
B1-42
K8-50
H6-23
P7-75
P8-45
P7-79
P7-34
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B5-18
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325 Hazardous Waste Treatment Unit, T-3-4

Washington State Department of Ecology Nuclear and Mixed Waste Hanford Files,
P.0. Box 47600, Olympia, Washington 98504-7600

Please send comments on distribution 1ist to D. K. Lutter (P7-79), (509) 376-

5631.



