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STATE OF WASHINGTON 

DEPARTMENT OF ECOLOGY 
3 100 Port of Benton Blvd• Richland, WA 99354 • (509) 372-7950 

711 for Washington Relay Service • Persons'with a speech disability can call 877-833-6341 

May 15, 2012 

Matt McCormick, Manager 
Richland Operations Office 
United States Department of Energy 
P.O. Box 550, MSIN: A7-50 
Richland, Washington 99352 

12-NWP-079 

Re: Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement) 
Change Package C-12-02 and M-15-12-02 

Dear Mr. McCormick: 

Copies of the Tri-Party Agreement Change Control Packages C-12-02 and M-15-12-02 signed by 
J.A. Dowell, D.A. Faulk, and Jane Hedges are enclosed. These change packages establish-new 
interim milestones for Orchard Lands. Terry Noland picked up the original, signed documents at 
our office on May 9, 2012. 

If you have any questions, you may call me at 509-372-7921. 

Sincerely, 
( 

/'?~-J? -:z..w". ....... a­'-i ,-;:-o- -
John B. Price 
Tri-Party Agreement Section Manager 
Nuclear Waste Program 

dbm 
Enclosures 

-
cc w/enc electronic: 

cc w/enc: 

Woody Russell, USDOE-ORP 
Steve Weil, USDOE-RL 

Dennis Faulk, EPA 
Stuart Harris, CTUIR 
Gabriel Bohnee, NPT 
Russell Jim, YN 

MAY 1 7 2012 

EDMC 

Terry Noland, MSA 
Judy Vance, MSA 

Susan Leckband~ RAB 
Administrative Record: M-15 
Environmental Portal 
USDOE-RL Correspondence Control 



Change Number 

C-12-02 

Originator 

B.L. Charboneau· 

Class of Change 

[ ] I - Signatories 

Change Title 

Federal Facility Agreement and Consent Order 
Change Control Form 

Do not use blue ink. Type or print using black Ink. 

Date 

May 7, 2012 

Phone 

(509) 373-6137 

[ X ] II - Executive Manager [ ] Ill - Project Manager 

Addition of the 100-OL-1 Operable Unit to the Tri-Party Agreement (TPA) Appendix C. 

Description/Justification of Change 

Approval of this change package will add the 100-OL-1 Operable Unit (OU) containing the orchard lands 
identified below in Figure 1 to the Hanford Federal Facility Agreement and Consent Order (HFFACO or TPA 
or Tri-Party Agreement), Attachment 2, Appendix C. Approval of this change package will also add the new 
orchard lands waste management units (contained in the 100-OL-1 OU) to the Tri-Party Agreement Waste 
Information Data System (WIDS). Section 3.1 of the HFFACO Action Plan states that: ''A waste 
management unit i:epresents any location within the boundary of the Hanford Site that may require 
action to mitigate a potential environmental impact." 

continued on a e 2 

Impact of Change 

This change package establishes new waste management units and an operable unit, 100-OL-l, containing the 
orchard lands identified in Figure 1 and modifies the existing Tri-Party Agreement WIDS and Appendix C. 
Associated milestone for submission of the Remedial Investigation/Feasibility Study Work Plan will be 
established under a separate change request. 

Affected Documents 

The Hanford Federal Facility Agreement and Consent Order, as amended, WIDS and Appendix C will be 
altered to include the new waste management units and the 100-0L-l OU. The Hanford Site internal planning 
management, and budget documents (e.g., USDOE and USDOE contractor Baseline Change Control 
documents; Project Management Plans). 

Approvals 



C-12-02 
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Description/Justification of change, continued 

The River Corridor of the Hanford Site includes approximately 8,300 acres of pre-1943 
fannsteads, of which approximately 5,000 acres are orchard lands. Lead arsenate was a common 
insecticide used in orchard lands. Lead arsenate use in Washington State effectively terminated 
in 1948, when DDT became widely available to the public (Re-establishing Apples Orchards in 
the Chelan-Manson Area [Benson et al., 1969]); however, its persistence makes it a continuing 
concern. Limited sampling of the orchard land soils has indicated the presence of arsenic and 
lead concentrations above Hanford soil background levels. The addition of the 100-OL-1 OU is 
needed because orchard lands' contamination may require action to mitigate a potential 
environmental or human health impact. An assessment of the threat posed and an evaluation of 
any alternatives necessary to protect human health and the environment is needed. 

This change package identifies a single, process-based OU, 100-OL-1, which includes non­
contiguous orchard land areas as depicted in Figure 1. The 100-OL-1 OU contains areas only on 
the south side of the Columbia River as shown in Figure 1 below. Completion of the RI/FS 
process for the 100-0L-1 operable unit is not subject to TPA Milestone M-15-00D "DOE shall 
complete the RI/FS process through the submittal of a Proposed Plan for all 100 and 300 Area 
operable units" A milestone for submitting the RI/FS Work Plan for 100-OL-1 will be 
established under a separate change request. 

.Figure 1 : Map of Hanford 100 Areas depicting orchard lands boundaries in green 



C-12-02 
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Modifications to TP A Appendix C are denoted by the use of strikeout to indicate text to be deleted and double underline to indicate text to 
be added. . 

Appendix C 
Listing by Operable Unit. (Sheet x of xx) 

OPERABLE UNIT LEAD REGULATORY AGENCY 
Waste Unit Name Waste Unit Aliases Unit Type Status 

100-Old EPA/Ecology 



Change Number 

M-15-12-02 

Originator 

B. L. Charboneau 

Class of Change 

[ ] I - Signatories 

Change Title 

Federal Facility Agreement and Consent Order 
Change Control Form 

Do not use blue Ink. Type or print using black Ink. 

Date 

May 7, 2012 

Phone 

(509) 373-6137 

[ X ] II - Executive Manager [ ] Ill - Project Manager 

Establish a.new milestone _to develop a remedial investigation/feasibility study work plan to evaluate the 100-
OL-1 Operable Unit. 

Description/Justification of Change 

The 100-OL-1 Operable Unit (OU) was established in change package C-12-02. The 100-OL-1 OU covers 
orchard lands in existence prior to Hanford operations. An arsenic-based insecticide, lead arsenate, was used in 
approximately 5,000 acres of non-contiguous historical orchard lands, along the Columbia River corridor, 
during orchard operation. Lead arsenate use in Washington State effectively terminated in 1948 (Re­
establishing Apples Orchards in the Chelan-Manson Area [Benson, et. al., 1969]). However, lead arsenate's 
persistence at the historical orchard land sites raises a concern of potential threat to human health and the 
environment. Therefore, the Parties have agreed to evaluate the potential threat through the CERCLA RI/FS 
process .. 

· continued on a e 2 

Impact of Change 

This change package establishes a new interim milestone to develop a remedial investigation/feasibility study 
.work plan to evaluate the 100-OL-1 OU. 

Affected Documents 

The Hanford Federal Facility Agreement and Consent Order, as amended, and Hanford Site internal planning 
management, and budget documents (e.g., USDOE and USDOE contractor Baseline Change Control 
documents; Project Management Plans). 

Approvals 

Page 1 of 2 



Change Form M-15-12-02 
Page 2 of2 

Description/Justification of change, continued 

This change control form establishes an interim milestone for a 100-01-1 OU RI/FS work plan. 

Addition of an interim milestone to Appendix D denoted by the use of strikeout double underline 
to indicate text to be added. 

M-015-25 Submit Remedial Investigation/Feasibili!Y Study work :clan for the 4/30/2013 
Lead 100-01-1 OU to EPA and Ecology. 
Agency: 
Dual Lead 
Ecology and 
EPA 

.. 


