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M-026 LDR Report Project Manager Meeting Minutes 
Federal Building 

Richland, Washington 
August 25, 2016 

Attachment 1 

Meeting Minutes 

1) Status of Previous Meeting Minutes 
• Last LDR PMM was March 24, 2016. Minutes were signed and are in the 

Administrative Record. 

2) Milestone M-026-01 Hanford Site Mixed Waste LDR Report Status 

a) CY2014 M-026-01 Y LDR 5-Year Full Report 

• Elis Eberlein, Ecology stated that Ecology was nearing completion on its 
comments. The comments have been consolidated and legal review was 
obtained. Elis said he would be sending the comments, along with formal 
correspondence seeking a schedule from DOE-RL on the resolution of 
those comments by next week (week of August 29, 2016). 

b) CY2015 M-026-0lZ LDR Summary Report 

• The CY2015 LDR Summary Report was sent to Ecology on 4/16/2015, 
which met the milestone deadline of 4/30/15. 

c) CY2016 M-026-0lAA LDR Summary Report 
• Michael Turner, MSA noted that final comments on the 2014 Full Report 

and 2015 Summary Report have not been provided, potentially impacting 
the CY 2016 Summary Report. 

3) Action Item Status 
• Michael Turner reviewed the action items: 

Action 1: No change in status. 
Action 2: No change in status. Bryan Trimberger, ORP noted that ORP has submitted 
their storage assessment procedure, but is probably out of date and needs revising. 
Action 3: Closed. Action may be revisited after DOE-RL receives comments on the 
CY2014 LDR Full Report. 
Action 4: Closed, replaced by new Action 5. Elis said Ecology will submit its request for 
receipt of a comment resolution schedule from DOE-RL in its correspondence to 
accompany the transmittal of its formal comments on the CY201 LDR Report. The letter 
will request that USDOE-RL submit a schedule to Ecology by September 19. 
Action 5: New action added. Ecology will send its formal comments during the week of 
August 29, 2016, along with a request to DOE-RL for a schedule to resolve those 
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comments. 

Action# 
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Action Items 

Res12onsible Descri12tion 
Party 
DOE DOE will determine DOE ownership of 

IMUSTs and whether they are assessable. 

DOE-RL Determine status of DOE-RL storage 
assessment procedure; if current, provide 
Ecology a copy. 

DOE-RL DOE-RL will hold workshops with Ecology to 
resolve issues and work towards finalization of 
LDR Report. 

DOE-RL DOE-RL will provide to Ecology a schedule for 
resolution of comments on the CY2014 5-Y ear 
Full Report within 30 days a week (i.e., 5 
working days) after receipt of formal comments 
from Ecology. 

Ecology Ecology will send formal comments on the 
CY2014 LDR Full Report during the week of 
August 29, 2016, along with a request to DOE-
RL for a schedule to resolve those comments. 

Status 

In-Progress 

In-Progress 

Closed 

Closed 

New 

4) General Discussion 
• Michael Turner announced that there would be testing done on the LDR 

database, version 16.0 on September 1. Elis Eberlein, John Temple, Daniel 
Houston and Ed Soto, all of Ecology expressed interest in attending. 
Michael Turner said he would get them on the invite. 

5) Documents to be submitted to the Administrative Record 
• None 

6) Next Meeting: Thursday October 27, 2016. Time: 10:30 a.m. 
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Attachment 2 

M-026 LOR Report Project Manager Meeting 
Federal Building, 

Richland, WA 
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