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MEETING NOTES 

WMA C RCRA Facility Investigation Report 

MEETING DATE: April 30, 2014 

LOCATION: Washington State Department of Ecology Office, Richland, WA 

ATTENDEES: 

Marcel Bergeron (WRPS} 
Mike Barnes (Ecology) 
Kathy Davis (Freestone) 
Susan Eberlein (WRPS} 
Dan Glaser (WRPS) 
Doug Hildebrand (DOE-ORP} 

Julie Robertson (Freestone) 
Beth Rochette (Ecology) 
Cindy Tabor (WRPS) 
Greg Thomas (CHPRC) 
Becky Wiegman (WRPS} 

PURPOSE OF MEETING: The meeting was called to promote discussion among Ecology, DOE-ORP, 
DOE-RL, CH PRC, and WRPS regarding the calendar year 2014 effort to develop a RCRA facility 
investigation (RFI) report for WMA C. As part of the meeting notes, lists of expectations, agreements, 
and actions will be documented, and the status of these actions will be tracked. 

REVIEW OF EXPECTATIONS AND ACTIONS FROM PRIOR MEETING: The attendees discussed an 
expectation expressed by Joe Caggiano (Ecology) in March 2014 that characterization information for all 
equipment in the Part A will be discussed in the RFI report. Ms. Robertson stated that a section of the 
RFI report will contain a description of WMA C, including a table detailing system components and 
equipment. The table will look much like Table 2-6 in Phase 2 RCRA Facility Investigation/Corrective 
Measures Study Work Plan for Waste Management Area C (RPP-PLAN-39114, Rev. 2) . Available 
documents containing information about residual equipment inventory will be referenced in the table. 
The attendees deferred further discussion of the expectation until Mr. Caggiano could be present at a 
future meeting. 

The results of the discussion of open actions are recorded in tables at the end of these meeting notes. 
Individual actions will be removed from the list after DOE and Ecology have agreed to close the action. 

PHASE 2 INVESTIGATION DATA (OVERVIEW OF DATA QUALITY ASSESSMENT): Ms. Tabor provided a 
brief presentation reviewing the required components of a complete data quality assessment. She 
noted that the DQA for the Phase 2 WMA C investigation is in progress. 

UPCOMING MEETINGS: Tentatively set for May 28 and June 25, 2014, 9:30 am. 
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EXPECTATIONS. 

3/26/2014 I Eco logy expressed an expectation that characterization information for all equipment in 
the Part A will be discussed in the RFI report . 

ACTIONS. 

Action Number Actionee Description Status 

2014-02-26-1 Hildebrand DOE will prepare a TPA change package to address Open . In process. 
the need to revise TPA milestone M-045-61, which 
calls for submittal of an RFI/CMS report. 

2014-02-26-2 Eberlein Identify what risk information will be available for Open. Risk 
inclusion in the RFI report . assessment will be 

a topic of a future 
RFI meeting. 

2014-02-26-3 Tabor, Contact Rebecca Gerhart (EPA} after 3/9/2014 to Open . Initial 
Robertson discuss desired level of detail to include in RFI meeting held 

report. Consider level of detail in recent 100 Area 4/28/2014. 
RI/FS reports. Propose inclusion of summary level Anticipate 
information in document and hyperlinks to other additional 
documents that provide more detail. meetings. 

2014-03-26-1 Tabor, Schedule future meeting to review the conceptual Tentat ively 
Robertson site model and stratigraphy at WMA C. scheduled for June 

2014 meeting. 

AGREEMENTS. (2 pages) 

Agreement 
Description of the Agreement 

Date 

1. The RFI report will identify information gaps. Such gaps will be resolved through 
future efforts prior to submittal of the WMA C CMS. The meeting attendees felt that this 

1/23/2014 
process of gap identification and resolution will support futu re work prioritization 
agreements. 
2. Ecology agrees to the use of the proposed revised RFI report outline shown in 
Attachment 1. 
1. The section that addresses regional geology should use pictures/graphics from the 
2010 Natural Systems WMA C Performance Assessment working session to illustrate the 
uniqueness of the site (illustrate geology, depict river channeling impacts, etc.). 
2. The description of field sampling techniques should describe process improvements 
made over time and any effects those improvements have made on how the data is 
interpreted (e .g., surface geophysical exploration, number of samples that can be taken 

2/26/2014 
from push borehole) . 
3. The RFI report should reflect on information contained in weekly radiological field 
survey reports ("rounds sheets") regarding surface contamination in C Farm. Mr. Barnes 
noted that many of the unplanned release sites associated with C Farm are based on 
airborne or surface contamination events, and many of these sites no longer exist (e.g., 
have been remediated or have dissipated). Such releases are generally documented as 
"unplanned releases." Convey point that although the surface may be considered 
uncontaminated today, shallow subsurface contamination may exist across the farm. 
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AGREEMENTS. (2 pages) 

Agreement 
Description of the Agreement 

Date 

4. The RFI report should describe changes made in characterization planning as field 
work progressed. For example, in the area near the C-200 tanks, initial planning called for 
direct push investigation. Subsequently, the agencies agreed to investigate that area 
using surface geophysical exploration (SGE) initially, followed by use of direct push 
investigation as deemed necessary and feasible based on SGE results and physical 
limitations in that location. 
5. RFI report sections regarding nature and extent of contamination and human health 
and risk assessment will be consistent with information being developed for the 
separate but parallel WMA C Performance Assessment effort. The RFI report will 
incorporate whatever information is available on the topics; information gaps will be 
identified for subsequent resolution. 
1. To the extent practicable, the RFI report will include information about liquid sources 
near or at the surface (e.g., equipment decontamination activities within the farm, fire 
hydrant testing, water lines, snow melt, ponds/cribs/ditches) that may have been sources 
of contamination and/or water infiltration. Also include UPR descriptions from WIDS. 
DOE/RL-88-30 (Hanford Site Waste Management Units Report) , tank leak-loss reports, the 
WMA A-AX/C Field Investigation Report, and GJO-98-39-TAR, GJO-HAN-18 (Hanford Tank 

2/26/2014 Farms Vadose Zone: C Tank Farm Report) will be reviewed for relevance. 
and 2. The RFI report will include characterization information from dry wells, boreholes, 

3/26/2014 direct pushes, and near-surface sampling. It will also include characterization 
information from leaks associated with ancillary equipment (pipelines, French drains, 
C-301, etc.). 
3. The RFI report table of contents should include a section that refers to the 
conceptual site model. (This information is currently slated to go into Section 5.3.1.) 
CSM illustrations in RFI report should be consistent with WMA C Performance Assessment 
models related to nature and extent of contamination if no action were taken. 
1. The introductory section of the RFI document will incorporate relevant information 
from the WMA C Phase 2 work plan (RPP-PLAN-39114), particularly regarding regulatory 
framework and the regulatory decision-making process. 
2. The RFI report will incorporate published information about the groundwater 
monitoring program and groundwater contamination, including Tc-99, iodine, and 
nitrate. 
3. The section of the RFI report describing the tank system will include individual tank 
timelines (the "Caggiano diagrams") associated with leaks/losses as well as findings from 
tank leak-loss reports. 

3/26/2014 4. Using information in published reports, the RFI report will include information about 
upgradient facilities that are possible sources of groundwater contamination at WMA C. 
5. The write up of Phase 2 field work will include time frame when work was 
conducted/samples taken at specific locations. 
6. Terms such as "surface" and "sub-surface" will be defined and used consistently. 
7. Discuss data validation/quality (e.g., Tc-99 data quality as it relates to analytical 
method used) in the RFI report. This information is currently slated to go into Section 
5.2.1. 
8. Notes from routine monthly 2011 and 2014 meetings regarding the development of 
the RFI will be incorporated into the RFI report. 
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