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PNNL 300 AREA PROJECT MANAGER MEETING 

Project/PNNL Facilities
Meeting held online 

February 9, 2021, 9:00 – 10:00 a.m. 

Agenda

1) Approval November 11, 2020 Meeting Minutes (Ecology/PNSO/PNNL)

2) Discussion Items:
a) 325 HWTUs Quarterly Permit Modifications (PNSO/PNNL)

b) Hanford RCRA Permit Revision 9 Development (Ecology/PNSO/PNNL)

Status of CAPs

Status of Closure Addendum

Anticipated Schedule for Preparedness and Prevention and Waste
Analysis Plan

Schedule Change Requests

c) NWP contacts for spill/release reporting

d) Discuss location of 300 Area PMM Minutes in the Administrative Record

e) Waste Volumes (PNSO/PNNL)

3) Action Items from Previous Meeting:

Ecology will check on the status of the In-Container Mixer at Perma-Fix
Northwest – Action Complete: Ecology provided an email on 11/13/20 verifying
the In-Container Mixer permit modification was approved in May 2020.

4) Next Meeting:

May 11, 2021



PNNL 300 AREA PROJECT MANAGER MEETING
Waste Management Project/PNNL Facilities

Meeting held online
February 9, 2021, 9:00 – 10:00 a.m.

Minutes

Attendees:  Kelly Elsethagen (Ecology), Tom McDermott (PNSO), Mark Ellefson (PNNL), 
Kent McDonald (PNNL), Trevor VanArsdale (PNNL), Becky Wiegman (PNNL)

1) Approval November 11, 2020 Meeting Minutes (Ecology/PNSO/PNNL)

Meeting minutes have been signed by all parties.

2) Discussion Items:
a) 325 HWTUs Quarterly Permit Modifications (PNSO/PNNL)

PNNL is in the process of preparing a Class 1 permit modification for updates
to the BEP.  Permit affecting updates include a change in Building Emergency
Directors and a revision to a procedure name.

b) Hanford RCRA Permit Revision 9 Development (Ecology/PNSO/PNNL)

Status of CAPs
Preparedness and Prevention CAP:  The CAP has been reviewed by
EPA and HWTR, and is now with Ecology permit writers and project
managers for a final review. Ecology anticipates wrapping up the
review and issuing a letter in the next month.  Next steps are unclear at
this point, however, major themes workshops may be held once the CAP
is issued.

Process Information CAP: A few main issues remain to be resolved
including providing a minimum number of empty containers, portable
spill pallets, and providing engineering drawings.

Status of Closure Addendum
PNNL has begun incorporating language into the closure plan based on
agreements made during workshops, and is drafting a Tier 1 issue paper
for the sampling at the 3714 pad. PNNL will provide a draft of the Tier
1 issue statement to Ecology. Ecology suggested both parties begin
drafting a joint issue resolution statement.



PNNL 300 AREA PROJECT MANAGER MEETING 
Waste Management Project/PNNL Facilities 

Meeting held online 
February 9, 2021, 9:00 – 10:00 a.m. 

 
Ecology is working on incorporating internal comments on the 
coordinated closure language.  Ecology stated they are looking at the 
potential for going directly to coordinated closure if adequate ARARs 
are incorporated into the CERCLA Record of Decision.  
 

 Anticipated Schedule for Preparedness and Prevention and Waste 
Analysis Plan  
 
Preparedness and Prevention:  See Status of CAPs 
 
Waste Analysis Plan:  Ecology is in the process of incorporating internal 
comments on the WAP matrix, but suggested beginning to walk through 
the completed matrix items at the next workshop.  Ecology anticipates 
several workshops to complete initial discussions on the matrix, and will 
discuss internally whether the 2/11/21 workshop can be used to kick off 
the needs meeting.   

 
 Schedule Change Requests 

     None 
 

c) NWP contacts for spill/release reporting 
 

PNNL is in the process of updating the contact list in the event of a spill or 
release resulting in the implementation of the contingency plan.  PNNL would 
like to verify that main NWP Ecology number (509-372-7950) is a 24/7 
contact, and that the appropriate Ecology staff would be notified. 
Ecology will check with inspection team to verify they are on the contact list 
if that main number is used.   

 
d) Discuss location of 300 Area PMM Minutes in the Administrative Record 

 
Ecology has been unable to locate the minutes for the PMM in admin record 
from about 2017 to present.  PNNL will check on where minutes have been 
placed in the admin record. 

 
 

e) Waste Volumes (PNSO/PNNL) 
 
From November 2020 thru January 2021, 40 containers of hazardous waste 
were shipped (39 to Clean Harbors, and 1 to 325 RPL).  There were no mixed 
waste shipments. 
 
A summary table of the volumes and waste types for each shipment is 
attached to these meeting minutes. 



PNNL 300 AREA PROJECT MANAGER MEETING
Waste Management Project/PNNL Facilities

Meeting held online
February 9, 2021, 9:00 – 10:00 a.m.

3) Action Items:
PNNL will provide a draft of the Tier 1 issue statement for sampling soil
at the 3714 pad to Ecology.
Ecology will discuss internally if the 2/11/21 workshop can be used to
kick off the needs meeting.
Ecology will check with inspection team to verify they are on the contact
list if the main NWP contact number is used.

4) Next Meeting:

May 11, 2021



WA_DESGN_CD DW

ship month SHIPPING_LOCATIONSHIP_TO WASTE_TYPE_DESC Count of DRUM_ID Sum of CALC_NET_WGT
November 2020 350D Manifest: Clean Harbors El Dorado, LLC NonRad 10 279.96

November 2020 Total 10 279.96

December 2020 350D Manifest: 325 Building (RPL - Receive) NonRad 1 0.2
Manifest: Clean Harbors El Dorado, LLC NonRad 10 184.15

December 2020 Total 11 184.35

January 2021 350D Manifest: Clean Harbors El Dorado, LLC NonRad 19 219.62
January 2021 Total 19 219.62

Grand Total NonRad 40 683.93


