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1.0 WELCOME AND LOGISTICS/FORMAT 

The Inter-Agency Management Integration Team (IAMIT) meetings are normally held monthly 
between the U.S. Department of Energy (DOE), Washington State Department of Ecology (Ecology), 
and the U.S. Environmental Protection Agency (EPA); herein referred to as the Parties.   
This meeting was held remotely via video and telecom, utilizing the Microsoft Office Teams software, 
a communication and collaboration platform.  
For this meeting, Theresa Howell was the delegated IAMIT Representative to represent Stephanie 
Schleif for Ecology and Anders Wiborg was the delegated IAMIT Representative to represent Heather 
Dale for DOE-RL. 
NOTE:  The August 15, 2024 IAMIT meeting was cancelled. 

2.0 REVIEW IAMIT ACTION TRACKING TABLE 

2.1 Action Items 

There were no action items for this meeting. 

2.2 Status Updates 

There were no status updates for this meeting. 

2.3 Recently Closed/Other Agreements 

There were no recently closed or other agreements for this meeting. 

3.0 TOPICS PROPOSED OR PRESENTED TO THE IAMIT 

The Parties discussed the following topics during this meeting: 

3.1 Status of Current TPA Disputes and IAMIT Determinations 

At the September 16, 2021 through September 19, 2024 IAMIT meetings, HMIS reviewed the status of 
the current TPA disputes and IAMIT Determinations (see Enclosures 1 and 2).  These items will be 
tracked in the interim at the IAMIT level. 

3.2 Calendar Year 2025 TPA Meeting Schedule 

At the September 19, 2024 IAMIT meeting, HMIS noted the Calendar Year 2025 TPA Meeting 
Schedule had been drafted and provided to the Parties for review.  The Parties approved the schedule, 
and the final schedule is attached to these meeting minutes (see Enclosure 3). 
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3.3 IAMIT Review/Approval of Documents Proposed for Removal from the Hanford 
Administrative Record 

At the November 17, 2022 IAMIT meeting, HMIS noted that on October 28, 2022, Ecology had 
notified HMIS via email of a duplicate document in the Hanford Administrative Record (AR).  HMIS 
confirmed it was a duplicate document and noted that, upon the approval of TPA Change Control 
Form P-09-21-01, removal of documents from the AR would require IAMIT approval.  However, a 
process had not been discussed and established with the IAMIT to document this process and Ecology 
agreed to bring this topic up with the IAMIT.  The IAMIT agreed that documents proposed for 
removal from the AR will be brought to the IAMIT meetings for review and approval, with a 
justification provided for the removal.  HMIS took the action to provide a list of any documents, along 
with the justification for removal, to the IAMIT meeting for approval, and the decision would be 
documented in the IAMIT meeting minutes.  HMIS will provide a list of documents proposed for 
deletion from the AR to the IAMIT for review and approval at future IAMIT meetings, when needed. 
At the September 19, 2024 IAMIT meeting, HMIS provided 19 documents to the IAMIT to be 
approved for removal from the Hanford AR (see Enclosure 4).  The IAMIT agreed the documents 
could be removed from the AR and these meeting minutes document this decision in accordance with 
TPA Action Plan, Section 9.4, “Documents will not be removed from the record, unless approved by 
the IAMIT.”  HMIS will continue to compile a list of proposed documents for removal from the AR 
and will provide the list to the IAMIT, as needed, at future IAMIT meetings. 

3.4  New Topics for Upcoming IAMIT Meetings 

HMIS asked the Parties if there were any items the IAMIT would like to include on upcoming IAMIT 
meeting agendas.  EPA noted they would be delving into the Treated Effluent Disposal Facility pump 
station failure that occurred on August 4, 2024, in the 200 West Area. EPA stated this was being 
communicated for awareness and did not need to be tracked as an action item. 

4.0 REVIEW OF TODAY’S ACTIONS/UPCOMING IAMIT MEETING 

There were no actions captured during this meeting. 
 

No. IAMIT Topic Actions from 9/19/24 IAMIT Meeting 
1   

 
The next IAMIT meeting is scheduled for October 17, 2024. 
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5.0 LIST OF ATTENDEES 

Armijo, Roberto EPA 
Bowers, Holly  WRPS 
Brasher, Stephanie  HMIS 
Cameron, Craig EPA 
Capron, Jason  DOE 
Einan, Dave  EPA 
Higgins, Kathy DOE 
Howell, Theresa Ecology 
Noyes, Delmar DOE 
O’Mara, Laura CPCCo 
Rochette, Beth  Ecology 
Turner, Michael HMIS 
Vannah, Ben  DOE 
Wiborg, Andy  DOE 
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ENCLOSURE 1 – Status of Current TPA Disputes 
 

 
  

Subject Status 

Dispute Resolution for “System 
Plan” 8 

Dispute initiated by DOE on 6/21/2019 (19-ORP-0005).  Holistic Negotiations mediated sessions began in June 
2020 to resolve this dispute.  Parties announced Conceptual Agreement in Holistic Negotiations on 5/02/2023 
and began the process of drafting proposed modifications to the TPA.  On April 29, 2024, the Parties 
announced an agreement in the form of a Settlement Agreement with proposed changes to the TPA, 
including several draft TPA change control forms, which address these milestones in dispute. The Parties 
conducted a 90-day public comment period, which began on May 30, 2024, and concluded on September 1, 
2024. The Parties are now drafting the response to comments document, which is anticipated to be issued in 
December 2024. 

Dispute Resolution for 
Disapproval of CCF M-45-19-02,  
Design and Permit New, Compliant 
Tanks 

Dispute initiated by ECY on 07/22/2019 (19-NWP-122).  Extension signed 07/30/2024 to extend Dispute 
Resolution at the Project Manager (PM) Level.   On April 29, 2024, the Parties announced an agreement in the 
form of a Settlement Agreement with proposed changes to the TPA, including draft TPA Change Control Form 
M-45-24-08 which addresses this dispute.  The Parties conducted a 90-day public comment period, which 
began on May 30, 2024, and concluded on September 1, 2024. The Parties are now drafting the response to 
comments document, which is anticipated to be issued in December 2024.  Pending this public comment 
response process, ORP and Ecology agreed to extend the period of dispute resolution for TPA Change Control 
Form M-45-19-02 at the PM level from August 13, 2024 until October 31, 2024.  

Dispute Resolution for 
Disapproval of CCF M-62-21-01  
(Milestone M-062-45-A, Complete 
Negotiations 6-Months After Last 
Issuance of System Plan [System 
Plan 9]) 

Dispute initiated by DOE on 02/16/2021 (21-TF-000637).  Extension signed 07/29/2024 to extend Dispute 
Resolution at the PM Level.  On April 29, 2024, the Parties announced an agreement in the form of a 
Settlement Agreement with proposed changes to the TPA, including draft TPA Change Control Form M-62-24-
03, which addresses interim Milestone M-062-45-A (reference AR-30583).  The Parties conducted a 90-day 
public comment period, which began on May 30, 2024, and concluded on September 1, 2024. The Parties are 
now drafting the response to comments document, which is anticipated to be issued in December 2024.  
Pending this public comment response process, ORP and Ecology agreed to extend the period of dispute 
resolution for TPA Change Control Form M-62-21-01 at the PM level from August 13, 2024 until October 31, 
2024. 

https://pdw.hanford.gov/download/e2e6e8b8-1062-4bb1-a54a-674f404b6827
https://pdw.hanford.gov/download/d3911300-0904-47ff-9921-7e4e0d6384f6
https://pdw.hanford.gov/download/cd4bd3e0-8631-436f-bfd2-7f7450419eae
https://pdw.hanford.gov/download/d3911300-0904-47ff-9921-7e4e0d6384f6
https://pdw.hanford.gov/download/495896d4-259e-47e3-ba99-77328c78b1ba
https://pdw.hanford.gov/download/d3911300-0904-47ff-9921-7e4e0d6384f6
https://pdw.hanford.gov/document/AR-30583
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ENCLOSURE 2 – Status of Current IAMIT Determinations 
 

Subject Status 

IAMIT Determination #2021-002, 
Pilot Use of Resource Modeling 
and Adaptive Milestone Approach 
to Develop Schedules for Cleanup 
of Central Plateau Operable Units 

Approved 09/16/2021 and placed 14 TPA milestones "In Abeyance" until such time as the Parties agree to an enforceable 
date for the milestones or the Adaptive Milestone Approach is discontinued. Tentative Agreement was signed by the 
Parties on 04/27/2022, containing draft TPA Change Control Forms, M-15-22-02, M-16-22-02 and M-85-22-02. The 45-
day public comment period commenced 7/05/2022 and concluded 08/19/2022. A public meeting was held 08/09/2022. 
The Parties approved the Final Approval Package on 01/19/2023. 

IAMIT Determination #2024-013, 
Temporary Suspension of Tri-Party 
Agreement Milestone M-062-21 

Approved 06/07/2024. Placed Milestone M-062-21 “In Abeyance” until October 31, 2024, pending the public 
involvement process related to the Parties concluding Holistic Negotiations.   On April 29, 2024, the Parties announced 
an agreement in the form of a Settlement Agreement with proposed changes to the TPA, including draft TPA Change 
Control Form M-62-24-03, which addresses this milestone. The Parties conducted a 90-day public comment period, 
which began on May 30, 2024, and concluded on September 1, 2024. The Parties are now drafting the response to 
comments document, which is anticipated to be issued in December 2024.   

IAMIT Determination #2024-014, 
Extension for the Temporary 
Suspension of Tri-Party Agreement 
Milestones M-045-15, M-045-15A, 
and M-045-15D 

Approved 07/09/2024.  Extended the temporary suspension of Milestones M-045-15, M-045-15A, and M-045-15D, from 
August 1, 2024 until October 31, 2024, keeping them “In Abeyance” pending the public involvement process related to 
the Parties concluding Holistic Negotiations.  On April 29, 2024, the Parties announced an agreement in the form of a 
Settlement Agreement with proposed changes to the TPA, including draft TPA Change Control Form M-45-24-03, which 
addresses these milestones. The Parties conducted a 90-day public comment period, which began on May 30, 2024 and 
concluded on September 1, 2024. The Parties are now drafting the response to comments document, which is 
anticipated to be issued in December 2024.   

IAMIT Determination #2024-015, 
Extension for the Temporary 
Suspension of Tri-Party Agreement 
Milestone M-045-85 

Approved 07/09/2024.  Extended the temporary suspension of Milestone M-045-85 from August 1, 2024 until October 
31, 2024, keeping it “In Abeyance” pending the public involvement process related to the Parties concluding Holistic 
Negotiations.  On April 29, 2024, the Parties announced an agreement in the form of a Settlement Agreement with 
proposed changes to the TPA, including draft TPA Change Control Form M-45-24-07, which addresses this milestone. The 
Parties conducted a 90-day public comment period, which began on May 30, 2024 and concluded on September 1, 2024. 
The Parties are now drafting the response to comments document, which is anticipated to be issued in December 2024. 

IAMIT Determination #2024-016, 
Extension for the Temporary 
Suspension of Tri-Party Agreement 
Milestone M-062-45-XX 

Approved 07/09/2024. Extended the temporary suspension of Milestone M-062-45-XX from August 1, 2024 until October 
31, 2024, keeping it "In Abeyance" pending the public involvement process related to the Parties concluding Holistic 
Negotiations.   On April 29, 2024, the Parties announced an agreement in the form of a Settlement Agreement with 
proposed changes to the TPA, including draft TPA Change Control Form M-62-24-03, which addresses this milestone. The 
Parties conducted a 90-day public comment period, which began on May 30, 2024 and concluded on September 1, 2024. 
The Parties are now drafting the response to comments document, which is anticipated to be issued in December 2024. 

https://pdw.hanford.gov/download/527be221-594f-4ba4-adc1-3f99fc22f690
https://pdw.hanford.gov/document/AR-29874
https://pdw.hanford.gov/download/d3911300-0904-47ff-9921-7e4e0d6384f6
https://pdw.hanford.gov/document/AR-30337
https://pdw.hanford.gov/download/d3911300-0904-47ff-9921-7e4e0d6384f6
https://pdw.hanford.gov/document/AR-30338
https://pdw.hanford.gov/download/d3911300-0904-47ff-9921-7e4e0d6384f6
https://pdw.hanford.gov/document/AR-30339
https://pdw.hanford.gov/download/d3911300-0904-47ff-9921-7e4e0d6384f6
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ENCLOSURE 3 – Calendar Year 2025 TPA Meeting Schedule 
 

 
 

This Calendar Year 2025 Tri-Party Agreement (TPA) meeting schedule was approved by the U.S. 
Department of Energy (DOE), U.S. Environmental Protection Agency, and Washington State Department 
of Ecology (the Parties) Inter-agency Management Integration Team (IAMIT) Representatives. 

• L<\MIT meetings are conducted on the third Thursday of each month. 
• DOE-Richland Operations Office (DOE-RL) Quarterly Milestone Review meetings for the 

Central Pla1eau/River Corridor (CP/RC) are conducted 03 the same day as the L<\MIT meeting. 
• DOE-Office of River Protection (DOE-ORP) Quarterly Milestone Review meetings are 

conducted on the second Thursday of the month. 

Dat• Meoting(s) 
Jauu.-uy 16, 2025 L~llT 
Februruy 20, 2025 IAl\llT 

March 13, 2025 DOE-ORP Quarterly Milestone Re,iew 

March 20, 2025 L~llT and DOE-RL CP/RC Quatterly Mile.stone Rt\iew 

Ap,i l 17, 2025 L~llT and PLiceholder for Presidmt's Budget Briefing (149.D) 

May 15, 2025 IAl\llT 

June 12, 2025 DOE-ORP Quarterly Milestone Re,iew 

June 19, 2025 L~llT and DOE-RL CP/RC Quatterly Mile-stone Rt\iew 

July 17, 2025 L~llT 

August 21, 2025 IAl\llT 

September 11, 2025 DOE-ORP Quarterly Milestone R"iew 

:;q>tember 18, Wl) J.A.Mff and JJ<.)J.::-KL C.l:'/KC Quattei'I)· Mile-stone Kt\iew 

October I 6, 2025 L~llT 

November 20, 2025 IAl\llT and Placeholder for Budgec Bdefing (149.f) 

December 11, 2025 DOE-ORP Quarterly Milestone Re,iew 

December 18, 2025 L~llT and DOE-RL CP/RC Quatterly Mile-stone Rt\iew 

NOTES: On Novembtr 18, 202 1, the Parties agreed to schedule "'Placeholder" meetings mnually in April and November for 
the IPA Paragraph 149.D and 149.f Budget B1iefinp. On Oe«mber 13, 2021, the DOE-ORP and Ecology agreed to re­
institute the DOE-ORP Quarterly Mi!estone Review meetings. 
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ENCLOSURE 4 – Approval of Documents Removed from the Hanford Administrative Record (AR) 

No. Date 
Identified AR Accession Number AR Title/Description Justification 

10 1/30/2024 https://pdw.hanford.gov/document/AR-28057 

Waste Tank Summary Report for Month 
Ending November 30, 2023, HNF-EP-0182, 
Rev 431 

Duplicate record of AR Accession Number: 
https://pdw.hanford.gov/document/AR-27663 

11 8/20/2024 https://pdw.hanford.gov/document/0065503H 

RPP-ENV-58782, Performance Assessment 
of Waste Management Area C, Hanford 
Site, Washington, Rev 0 

Duplicate record of AR Accession Number:  
https://pdw.hanford.gov/document/0072363H 

12 8/20/2024 https://pdw.hanford.gov/document/0077160H 

RPP-25113, Residual Waste Inventories in 
the Plugged and Abandoned Pipelines at 
the Hanford Site, Rev 0 

Duplicate record of AR Accession Number: 
https://pdw.hanford.gov/document/0075589H 

13 8/21/2024 https://pdw.hanford.gov/document/AR-00045 

Update to Basis for Exception to Hanford 
Federal Facility Agreement and Consent 
Order (HFFACO) Retrieval Criteria for 
Single-Shell Tank (SST) 241-C-106 

Duplicate record of AR Accession Number: 
https://pdw.hanford.gov/document/0804220037 

14 9/11/2024 https://pdw.hanford.gov/document/AR-30419 

DOE/RL-2012-15, Remedial 
Investigation/Feasibility Study for the 100-
NR-1 and 100-NR-2 Operable Units, Rev 0 

Duplicate record of AR Accession Number: 
https://pdw.hanford.gov/document/AR-31386 

15 9/11/2024 https://pdw.hanford.gov/document/AR-31072 

DOE/RL-2012-15, Rev 0 - Appendix D, 
Supporting Information 1, Depth-Discrete 
Groundwater Data from RI and RD/RA 
Work Plan Wells  

Duplicate record of AR Accession Number: 
https://pdw.hanford.gov/document/AR-31386 

16 9/11/2024 https://pdw.hanford.gov/document/AR-31074 

DOE/RL-2012-15, Rev 0 - Appendix D, 
Supporting Information 2, DURA Data 
Including Spatial-Temporal Data from RI/FS 
Work Plan 

Duplicate record of AR Accession Number: 
https://pdw.hanford.gov/document/AR-31386 

https://pdw.hanford.gov/document/AR-28057
https://pdw.hanford.gov/document/AR-27663
https://pdw.hanford.gov/document/AR-27663
https://pdw.hanford.gov/document/0065503H
https://pdw.hanford.gov/document/0072363H
https://pdw.hanford.gov/document/0072363H
https://pdw.hanford.gov/document/0077160H
https://pdw.hanford.gov/document/0075589H
https://pdw.hanford.gov/document/0075589H
https://pdw.hanford.gov/document/AR-00045
https://pdw.hanford.gov/document/0804220037
https://pdw.hanford.gov/document/0804220037
https://pdw.hanford.gov/document/AR-30419
https://pdw.hanford.gov/document/AR-31386
https://pdw.hanford.gov/document/AR-31386
https://pdw.hanford.gov/document/AR-31072
https://pdw.hanford.gov/document/AR-31386
https://pdw.hanford.gov/document/AR-31386
https://pdw.hanford.gov/document/AR-31074
https://pdw.hanford.gov/document/AR-31386
https://pdw.hanford.gov/document/AR-31386
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No. Date 
Identified AR Accession Number AR Title/Description Justification 

17 9/11/2024 https://pdw.hanford.gov/document/AR-31075 

DOE/RL-2012-15, Rev 0 - Appendix D, 
Supporting Information 3, Five-year 
Groundwater Dataset Used for Risk 
Assessment 

Duplicate record of AR Accession Number: 
https://pdw.hanford.gov/document/AR-31386 

18 9/11/2024 https://pdw.hanford.gov/document/AR-31076 

DOE/RL-2012-15, Rev 0 - Appendix D, 
Supporting Information 4, Historical Water-
Level Measurement Data 

Duplicate record of AR Accession Number: 
https://pdw.hanford.gov/document/AR-31386 

19 9/11/2024 https://pdw.hanford.gov/document/AR-31077 

DOE/RL-2012-15, Rev 0 - Appendix D, 
Supporting Information 5, LFI Soil Data 

Duplicate record of AR Accession Number: 
https://pdw.hanford.gov/document/AR-31386 

20 9/11/2024 https://pdw.hanford.gov/document/AR-31079 

DOE/RL-2012-15, Rev 0 - Appendix D, 
Supporting Information 6, Soil Data from RI 
and RD/RA Work Plan Wells 

Duplicate record of AR Accession Number: 
https://pdw.hanford.gov/document/AR-31386 

21 9/11/2024 https://pdw.hanford.gov/document/AR-31080 

DOE/RL-2012-15, Rev 0 - Appendix D, 
Supporting Information 7, Soil Data from 
Waste Site Sampling 

Duplicate record of AR Accession Number: 
https://pdw.hanford.gov/document/AR-31386 

22 9/11/2024 https://pdw.hanford.gov/document/AR-31081 

DOE/RL-2012-15, Rev 0 - Appendix D, 
Supporting Information 8, USGS River 
Discharge Data at Priest Rapids Dam, 1917-
2017 

Duplicate record of AR Accession Number: 
https://pdw.hanford.gov/document/AR-31386 

23 9/11/2024 https://pdw.hanford.gov/document/AR-31082 

DOE/RL-2012-15, Rev 0 - Appendix D, 
Supporting Information 9, Well and 
Borehole Drilling and Construction 
Information 

Duplicate record of AR Accession Number: 
https://pdw.hanford.gov/document/AR-31386 

https://pdw.hanford.gov/document/AR-31075
https://pdw.hanford.gov/document/AR-31386
https://pdw.hanford.gov/document/AR-31386
https://pdw.hanford.gov/document/AR-31076
https://pdw.hanford.gov/document/AR-31386
https://pdw.hanford.gov/document/AR-31386
https://pdw.hanford.gov/document/AR-31077
https://pdw.hanford.gov/document/AR-31386
https://pdw.hanford.gov/document/AR-31386
https://pdw.hanford.gov/document/AR-31079
https://pdw.hanford.gov/document/AR-31386
https://pdw.hanford.gov/document/AR-31386
https://pdw.hanford.gov/document/AR-31080
https://pdw.hanford.gov/document/AR-31386
https://pdw.hanford.gov/document/AR-31386
https://pdw.hanford.gov/document/AR-31081
https://pdw.hanford.gov/document/AR-31386
https://pdw.hanford.gov/document/AR-31386
https://pdw.hanford.gov/document/AR-31082
https://pdw.hanford.gov/document/AR-31386
https://pdw.hanford.gov/document/AR-31386
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No. Date 
Identified AR Accession Number AR Title/Description Justification 

24 9/11/2024 https://pdw.hanford.gov/document/AR-31083 

DOE/RL-2012-15, Rev 0 - Appendix G, 
Tables G-1 to G36 to G-38 to G-41, Tables 
G-43 to G238 

Duplicate record of AR Accession Number: 
https://pdw.hanford.gov/document/AR-31386 

25 9/11/2024 https://pdw.hanford.gov/document/AR-31086 

DOE/RL-2012-15, Rev 0 - Appendix H, 
Tables H-1 to H-22  

Duplicate record of AR Accession Number: 
https://pdw.hanford.gov/document/AR-31386 

26 9/11/2024 https://pdw.hanford.gov/document/AR-31089 

DOE/RL-2012-15, Rev 0 - Appendix H, 
Supporting Information 1 of 2, Evaluation 
of the Role of Hardness in Modifying the 
Toxicity of Nitrate to Rainbow Trout 

Duplicate record of AR Accession Number: 
https://pdw.hanford.gov/document/AR-31386 

27 9/11/2024 https://pdw.hanford.gov/document/AR-31090 

DOE/RL-2012-15, Rev 0 - Appendix H, 
Supporting Information 2 of 2, Evaluation 
of the Role of Hardness in Modifying the 
Toxicity of Nitrate to Freshwater Organisms 

Duplicate record of AR Accession Number: 
https://pdw.hanford.gov/document/AR-31386 

28 9/11/2024 https://pdw.hanford.gov/document/AR-31091 

DOE/RL-2012-15, Rev 0 - Appendix M, 
Tables M-1 to M-37  

Duplicate record of AR Accession Number: 
https://pdw.hanford.gov/document/AR-31386 

 
NOTE:  These 19 documents were removed from the Hanford AR on September 19, 2024. 

https://pdw.hanford.gov/document/AR-31083
https://pdw.hanford.gov/document/AR-31386
https://pdw.hanford.gov/document/AR-31386
https://pdw.hanford.gov/document/AR-31086
https://pdw.hanford.gov/document/AR-31386
https://pdw.hanford.gov/document/AR-31386
https://pdw.hanford.gov/document/AR-31089
https://pdw.hanford.gov/document/AR-31386
https://pdw.hanford.gov/document/AR-31386
https://pdw.hanford.gov/document/AR-31090
https://pdw.hanford.gov/document/AR-31386
https://pdw.hanford.gov/document/AR-31386
https://pdw.hanford.gov/document/AR-31091
https://pdw.hanford.gov/document/AR-31386
https://pdw.hanford.gov/document/AR-31386
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Inter-Agency Management Integration Team (IAMIT) Meeting 
Thursday, September 19, 2024 

8:00 – 9:00 a.m.  
*Meeting held via Teams video/teleconference 

Agenda 
 
 

 
1 8:00 – 8:02 a.m. Michael Turner, HMIS  Welcome/Meeting Logistics and Format 

 

2 8:02 – 8:05 a.m. Michael Turner, HMIS / 
IAMIT Members Review IAMIT Action Tracking Table 

 

3 8:05 – 8:10 a.m. Michael Turner, HMIS Review of Current TPA Disputes and IAMIT 
Determinations 

 

4 8:10 – 8:15 a.m. Stephanie Brasher, HMIS/ 
IAMIT Members 

Review/Approve Calendar Year 2025 Tri-Party 
Agreement Meeting Schedule  

 

5 8:15 – 8:20 a.m. Stephanie Brasher, 
HMIS/IAMIT Members 

IAMIT Approval of Documents Proposed for 
Removal from the Hanford Administrative Record 

 
6 8:20 – 8:25 a.m. IAMIT Members New Topics for Upcoming IAMIT Meetings 

 

7 8:25 – 8:30 a.m. Michael Turner, HMIS Review of New Actions from Today’s Meeting 

 
8 8:30 a.m. Adjourn 

I I 
I I 
I I 
I I 
I I 
I I 
I I 

$~ 
&ii. 
Tri-Party Agreement 

U.S. Department of Energy 
Washington State Department of Ecology 

U.S. Environmental Protection Agency 



Inter-Agency Management Integration Team Decision Table/Action Tracking 
September 19, 2024 

 

Page 1 of 1 

 

TABLE I. ACTION ITEMS 

1. None  

 

TABLE II. STATUS UPDATES 

1. None 

 

TABLE III. RECENTLY CLOSED/OTHER AGREEMENTS1 

1. None 

 
1 *New information shown in blue. 
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