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ATTACHMENT 1 – AGENDA 

M-026-01 PROJECT MANAGER MEETING 

December 17, 2024/10:00-11:00 a.m. 

TEAMS Conference Call 
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M-026-01: HANFORD SITE MIXED WASTE LAND DISPOSAL RESTRICTIONS REPORT 

1. Status/Approval of Previous Meeting Minutes 

 

a. Last PMM was held on October 15, 2024.  The meeting minutes were approved 

on December 10, 2024, and submitted to the Hanford Administrative Record 

(reference AR-32793) 

 

2. Status of TPA M-026-01 Milestones 

Milestone Status Due Date Milestone Description 

M-026-01AI On Schedule 06/30/2025 
Submit Hanford Land Disposal Restrictions 
Full Report (for CY2024) 

M-026-01AJ On Schedule 05/31/2026 
Submit Hanford Land Disposal Restrictions 
Summary Report (for CY2025) 

M-026-01AK On Schedule 05/31/2027 
Submit Hanford Land Disposal Restrictions 
Summary Report (for CY2026) 

 

a. CY2024 LDR Full Report Kick-off meeting held with DOE and the One Hanford 

Contractors on December 12, 2024 

 

b. Production Schedule Update: LDR Database access available until February 10, 

2025 

 

3. Status of Previous Agreements and Commitments 

 

a. CPCCo/DOE/Ecology/WRPS – 242-T-135 and 242-TA-R1 storage assessments 

 

b. CPCCo/DOE/Ecology – 221-T Tank 11-L storage assessment: Submitted to DOE 

on December 3, 2024 

 

4. Any New Agreements and Commitments 

 

5. Approved Changes 

 

a. None at this time 

 

6. Documents to be Submitted to the Administrative Record (AR) 
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