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Attendees: 
CPCCo 
Morgan Matson 
 
 
 

DOE 
Ingrid Colton 
Benjamin Vannah 
 
Ecology 
Kathy Conaway 
Jeffery Loa (New 
Section Manager) 
 

HMIS 
Stephanie Brasher 
Cody Schrader 
Michael Turner 
Justin Wilde 
 

PNNL 
Sarah Horn 
Rebecca Wiegman 
 
H2C 
Sean Scott 

Attachment: 

• Attachment 1 – Agenda 

Minutes: 
 
1. Status/Approval of Previous Meeting Minutes 

 
The February 18, 2025, Project Manager Meeting (PMM) minutes are awaiting final 
approval signatures from the Project Managers (PMs). The PMM minutes will be posted 
to the Hanford Tri-Party Agreement (TPA) Administrative Record upon receipt of 
approval signatures. 
 

2. Status of Tri-Party Agreement (TPA) Interim M-026-01 Milestones 
 

2.1 Milestone M-026-01AI Calendar Year (CY) 2024 Land Disposal Restrictions 
(LDR) Full Five-Year Report, due to Ecology June 30, 2025 

 
HMIS noted the draft Calendar Year (CY) 2024 Hanford Site Mixed Waste Land 
Disposal Restrictions (LDR) Full Report was submitted to the Washington State 
Department of Ecology (Ecology) for review on March 26, 2025. Ecology comments 
were expected back to the U.S. Department of Energy (DOE) by April 18, 2025. 
 
Ecology stated they were working on an extension request for the initial review period, 
adding the review delays were a result of a change in the Ecology PM from the 
previous LDR Report. HMIS stated there was room in the report production schedule 
to accommodate minor delays provided they would not impede the HMIS contract 
deliverable due date to DOE of May 31, 2025.  
 
HMIS also noted the Ecology review process is considered an informal review prior to 
the TPA Milestone due date, therefore an informal extension of this review period is 
sufficient. Ecology stated they would send an informal extension request to DOE at 
the conclusion of this PMM.
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3. Status of Previous Agreements and Commitments 
 

None at this time. 
 
4. Any New Agreements and Commitments 

 
Ecology to send DOE an informal request to extend their review period of the draft CY 
2024 LDR Full Report beyond the initial date of April 18, 2025.  

 
5. Any Approved Changes 
 

None at this time. 
 

6. Documents to be Submitted to the Administrative Record (AR) 
 

February 18, 2025, M-026 PMM Minutes 
 
7. Documents Submitted to the AR 

 
None at this time. 

 
8. Next Meeting 

 
Tuesday, June 17, 2025/10:00-11:00 am via Microsoft TEAMS Meeting (linked here) 

 
 

https://teams.microsoft.com/l/meetup-join/19%3ameeting_ZTc2OGQ3NjEtNjEyYS00OWE3LTk2NTEtY2IxOTBhNTg1NzM5%40thread.v2/0?context=%7b%22Tid%22%3a%2261e35c42-ffa0-4f89-bb15-2b8c13320625%22%2c%22Oid%22%3a%22c257332a-13be-45c7-a9c2-b7626cdb807e%22%7d
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M-026-01: HANFORD SITE MIXED WASTE LAND DISPOSAL RESTRICTIONS REPORT 

1. Status/Approval of Previous Meeting Minutes 

2. Status of TPA M-026-01 Milestones 

Milestone Status Due Date Milestone Description 

M-026-01AI On Schedule 06/30/2025 Submit Hanford Land Disposal Restrictions 
Full Report (for CY2024) 

3. Status of Previous Agreements and Commitments 

4. Any New Agreements and Commitments 

5. Approved Changes 

a. None at this time 

6. Documents to be Submitted to the Administrative Record (AR) 

a. February 18, 2025, M-026 PMM Minutes 

7. Documents Submitted to the AR 

8. Next meeting – Tuesday, June 17, 2025 (Linked Here) 

https://teams.microsoft.com/l/meetup-join/19%3ameeting_ZTc2OGQ3NjEtNjEyYS00OWE3LTk2NTEtY2IxOTBhNTg1NzM5%40thread.v2/0?context=%7b%22Tid%22%3a%2261e35c42-ffa0-4f89-bb15-2b8c13320625%22%2c%22Oid%22%3a%22c257332a-13be-45c7-a9c2-b7626cdb807e%22%7d
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