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Extend Due Date of Interim Milestone M-026-01Al in TPA Action Plan, Appendix D

Description/Justification of Change

This change control form proposes to extend the due date of Tri-Party Agreement (TPA) Interim
Milestone M-026-01Al by one month, from June 30, 2025, to July 31, 2025. TPA Interim Milestone
M-026-01Al requires the U.S. Department of Energy, Hanford Field Office (DOE-HFO) to submit the final
Calendar Year 2024 Hanford Land Disposal Restrictions Full Report to the Washington State Department

of Ecology (Ecology) by June 30, 2025.

Ecology is performing a review of the Draft DOE/HFO-2025-14, Calendar Year 2024 Hanford Site Mixed
Waste Land Disposal Restrictions Full Report, Rev 0, and needed more time to conduct a thorough
review and provide DOE-HFO comments. This additional time will also allow DOE-HFO to work with
Ecology to resolve comments prior to issuing the final report. Therefore, the Parties agree this constitutes
good cause to extend the due date in accordance with TPA Article XL, “Good Cause for Extensions,”
paragraph 120.D. (“A delay caused, or which is likely to be caused, by the grant of an extension in regard
to another timetable and deadline or schedule”).

Impact of Change

This change control form extends the due date of TPA Interim Milestone M-026-01Al by 1 month, from
6/30/2025 to 7/31/2025. There is no impact to the next LDR Summary Report, which is due 5/31/2026
with TPA Milestone M-026-01AJ.

Affected Documents

Hanford Federal Facility Agreement and Consent Order (HFFACO) or TPA Action Plan Appendix D,
“Work Schedule Milestones and Target Dates Including Designation of Lead Regulatory Agency.”
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Authorized Changes

Modifications to HFFACO Appendix D, “Milestones and Target Dates Including
Designation of Lead Regulatory Agency,” are denoted by using strikeeut to indicate text
deletions and double underline to indicate text additions.

Number

Milestone

Due Date

M-026-01AI

Lead Regulatory
Agency: Ecology

Submit Hanford Land Disposal Restrictions (LDR) Full Report in
accordance with agreement requirements to cover the period from
1/1 through 12/31 of the reporting year.

DOE’s every five-year Hanford LDR Full Report:

1) Will be equivalent to (i.e., shall meet all substantive
requirements of) site treatment plans as required by the Federal
Facility Compliance Act of 1992 (FFCA) and

2) Shall meet all requirements of:

e “Requirements for Hanford LDR Plan,” issued by EPA
and Ecology on April 10, 1990;

e Ecology’s Final Determination in this matter dated March
29, 2000;

e Response to DOE Request for Clarifications, dated
January 25, 2000; and

e Resolution of Dispute Pertaining to Hanford Federal
Facility Agreement and Consent Order Calendar Year
2000 Hanford Site Mixed Waste Land Disposal
Restrictions Report, dated March 14, 2002.

The Report shall include a description of activities planned and
taken in accordance with agreement requirements and prior
annual LDR reports to achieve full compliance with agreement
and LDR requirements. The Report shall update all information
contained in the LDR plan, the Hanford LDR Summary Reports,
the prior annual LDR report, including plans and schedules, and
include all Treatability Group Data Sheets (TGDS) and Location
Specific Data Sheets (LSDS).

The report shall describe any other studies or effort that have
been or will be undertaken to identify alternatives to land disposal
of mixed wastes. The nonradioactive portion of any mixed wastes
that are regulated under Washington State-only regulations shall
be addressed in the Report. The Report shall be submitted as a
primary document.

B64562025
07/31/2025
And Every Five
Years Thereafter
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Number

Milestone

Due Date

The report shall document agreement major and interim
Milestones for achieving compliance with LDR treatment
requirements at TSD mixed waste units by:

1) Identifying and reporting progress against agreement
milestones; and

2) Proposing the establishment of Milestones in the instance of
TSD mixed wastes not yet covered under the agreement and for
the modification of current HFFACO schedules as necessary to
achieve compliance with LDR treatment requirements in a
manner equivalent to site treatment plans as required by the
FFCA. These Milestones shall be based on significant events
identified in the LDR Report (i.e., schedules equivalent to those
of site treatment plans as required by the FFCA) and will be
shown as schedules which are updated annually as part of the
Report. Appropriate Milestones will be incorporated in the
agreement via the change process defined in Section 12 of the
Action Plan upon issuance of the approved reports.




