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Establish New Milestone for Ecology’s Direct Access to Agreed-upon Data for the T-Plant Complex

Description/Justification of Change

The M-035-09 Tri-Party Agreement (TPA) milestone series requires the U.S. Department of Energy, 
Hanford Field Office (DOE-HFO) to conduct biennial assessments of data access needs with the U.S. 
Environmental Protection Agency (EPA) and Washington State Department of Ecology (Ecology) and to 
propose implementation schedules (TPA milestones) for data management enhancements.

As required by TPA Interim Milestone M-035-13 and the M-035 Settlement Agreement (reference AR-
26113), this change control form creates new TPA Interim Milestone M-035-17, for DOE-HFO to make 
documents, records, and data directly accessible to Ecology in an electronic repository in an organized 
and searchable structure for the T-Plant Complex Treatment, Storage, and Disposal (TSD) Unit in TPA 
Action Plan, Appendix B. 

Impact of Change

This change control form creates new TPA Interim Milestone M-035-17. 

There is no impact to Major Milestone M-035-00.  

Affected Documents

Hanford Federal Facility Agreement and Consent Order or TPA Action Plan Appendix D, “Work Schedule 
Milestones and Target Dates Including Designation of Lead Regulatory Agency” and Hanford Site internal 
planning management, and budget documents (e.g., DOE-HFO and DOE-HFO contractor baseline change 
control documents, project management plans).
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Authorized Changes 

Modifications to TPA Appendix D, “Milestones and Target Dates Including Designation of Lead 
Regulatory Agency,” are denoted by using strikeout to indicate text deletions and double 
underline to indicate text additions. 

Number Milestone Due Date 

M-035-17 

Lead Regulatory 
Agency: Dual 

PILOT PROJECT:  DOE-HFO shall make documents, records, 
and data directly accessible to Ecology in an electronic 
repository in an organized and searchable structure for the T-
Plant Complex TSD (All Dangerous Waste Management Units) 
in TPA Action Plan, Appendix B. 

The documents, records, and data to be added to the repository 
under this milestone for this TSD are as follows: 

a. Manifests for hazardous waste shipments 

b. Disposal records for hazardous/mixed waste 

c. RCRA container inspections (daily, weekly, monthly) 

d. RCRA TSD inspections (daily, weekly, monthly) 

e. RCRA emergency equipment inspections 

f. RCRA Surveillance and Maintenance Plans (TPA 
Action Plan, Section 8.0 facilities) and associated 
inspections 

g. Building Emergency Plans 

h. Spill logs  

i. RCRA related training plans  

j. Facility response plans 

k. RCRA annual ignitable, reactive surveillance 

The above list represents documents, records and data from the 
Easy List (Attachment A of the Settlement Agreement). 

This milestone applies to the documents, records, and data 
created after December 31, 2027.  

12/31/2027 


