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LIQUID PROCESSING AND CANISTER STORAGE 
PROJECT MEETING 

MO278/Room A113/200W Area 
Hanford, Washington 

April 1, 2003 

10:45 a.m. to 11:15 a.m. 

Agenda 

I. Approval of February 2 7, 2003 Liquid Processing And Canister Storage Project 
Meeting Minutes (Ecology/DOE-RL/FH) 

II. Operational Status 

III. Project Specific Issues 
A. Delisting Petition Discussion 
B. LERF Groundwater Discussion 
C. PCB Path forward 
D. Status of Permit Revisions 
E. Status of 242A Upgrades 

IV. General Discussions 

V. Status of Actions 

VI. New Action Items 

VII. Next Project Managers Meeting 



LIQUID PROCESSING AND CANISTER STORAGE 
PROJECT MEETING MINUTES 

Project Managers Meeting 
MO278/Al 13/200W Area 

Hanford, Washington 

April 1, 2003 

I. Approval of the February 27, 2003 Liquid Processing and Canister Storage Project 
Meeting Minutes Ecology/DOE-RL/FH) 

II. Operational Status (Roger Szelmeczka FH) 
242-A EVAPORATOR 

• Campaign 2003-02 conducted February 26-March 5 
o Processed 965,800 gal of tank waste 
o Overall waste volume reduction 25% 
o 364,000 gallons process condensate to LERF 
o 45,600,000 gal. cooling water and 552,000 gal. steam condensate to TEDF 

LIQUID EFFLUENT RETENTION FACILITY (LERF) 
Waste Inventory (3/11/3) 

• Basin 42 - Liquid Level : 9.0 ft or 2.1 Mgal 
• Basin 43 - Liquid Level: 18.8 ft or 5.9 Mgal (Receiving UP-1 groundwater at 45 

gpm) 
• Basin 44 - Liquid Level: 16.9 ft or 5.0 Mgal 

Received 12 tanker shipments and certified 2 tankers during February: 
• Basin 42 received 57,000 gallons leachate from the Mixed Waste Burial Trench 
• Basin 42 received 12,000 gallons of water from DOT certification test activities 
• Basin 44 received 4000 gallons by tanker from the 117-DR Filter Storage Bldg. 
• Basin 44 received 12,000 gallons by tanker from 105-KW Basin 

EFFLUENT TREATMENT FACILITY (ETF) 
• ETF is treating CERCLA wastewater at 130 gpm 

200 AREA TREATED EFFLUENT DISPOSAL FACILITY (TEDF) 
February monthly flow summary: 

• Total discharge: 28.3 Mgal 
• Average monthly flow: 701 gpm 
• Minimum daily flow: 9 gpm 
• Maximum daily flow: 2925 gpm 

300 AREA TREATED EFFLUENT DISPOSAL FACILITY (310 TEDF) 
• 2.56 million gallons of treated effluent discharged during the month of February 
• 2 tankers and 2 drums of wastewater received 
• TEDF continues in normal operations. 



LPCS SAFETY RECORD 
123 9 days since last lost time event 

III. Project Specific Issues 

V. 

A. Delisting Petition 
1. Kathy Conaway (Ecology) reported that Dave Bartus (EPA) plans to resolve 

outstanding comments with the EPA staff in Seattle. Ecology legal wants to 
review the document after changes have been incorporated by EPA legal. The 
deliverable could slip another month. 

B. LERF Groundwater 
1. The review conditions being by Ecology are in Legal review and are expected to 

be forwarded to DOE shortly. 
C. PCB Path Forward 

1. Ms. Conaway also reported that Mr. Bartus is evaluating the evaporator portion of 
the RBDA and that additional discussions will be needed to support the 
transitioning of the evaporator to CHG. 

D. Permit Revisions Status 
1. Mr. Szelmeczka met with Ecology to discuss new modifications that will provide 

additional flexibility for operations. He is anticipating there will be some 
boundary changes due to the evaporator transitioning to CHG. 

E. 242A Upgrades 
1. The workforce is removing PC valves and pumps and is working to remove the 

ion exchange columns. 

General Discussions 
A. Steve Bertness (DOE-RL) asked if the 340 special case waste (SCW) would be 

excluded from M-92-16. Jeannette Hyatt (FH) reported that actions covered by M-
92-16 were complete and that the follow-on actions for 340 would be covered in M-
94-04. The strategy is to try to bring the facility to closure under the closure plan 
instead of the milestone. Methods are being revised to comply with RCRA 
maintenance and surveillance requirements. 

Status of Actions 
A. 709 -- The conditions being prepared by Ecology will be forwarded following 

completion of legal review. 
B. 810 - Additional discussions with Dave Bartus will be needed to discuss the course of 

action based on the Evaporator being separated from ETF. 
C. 823 - No change in status. Ellen Mattlin will talk with Nick Ceto to discuss 

expediting a resolution. 

VI. New Action Items 
A. No new action items to report. 

VII. Next Project Managers Meeting 
A. The next Project Managers meeting is scheduled for April 24, 2003 
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