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STATE OF WASHINGTON 

DEPARTMENT OF ECOLOGY 
1315 W. 4th Avenue • Kennewick, Washington 99336-6018 • (509) 735-7581 

October 31 , 1995 

Mr. Paul Dunigan, TP A Project Manager 
U.S. Department of.Energy 
P. 0. Box 550 
Richland, WA 99352 

Dear Mr. Dunigan: 

0042375 

The Washington Department of Ecology (Ecology) has reviewed the 30 Tank Characterization Reports 
(TCRs) submitted to fulfill the Hanford Federal Facility Agreement and Consent Order (Tri-Party 
Agreement or TPA). Ecology has determined the U.S. Department of Energy (USDOE) has failed to meet 
the requirements ofTPA Milestone M-44-08 for the following reasons: 

1) Ecology has a number of technical concerns with ·; .-.. ,. lal.ity of the TCR documents. These 
technical concerns adversely impact the acceptabuuy uf the TCRs to meet the requirements of 
Milestone M-44-08 and will be forwarded in a separate letter. 

2) USDOE did not involved Ecology and other external stakeholders in the Data Quality Objective 
(DQO) process. Therefore, the documents currently utilized by USDOE do not in fact represent 
the DQOs as required by Milestone M-44 . 

3) Tank Characterization Plans for the 30 TCRs were not submitted for Ecology review and approval 
as dictated by Milestone M-44-02 . 

If you need any further information on any of these issues, please call me at (509) 736-3018. 

i;• to...,n-e ,___..,JA~---------
TWRS haracterization Team Leader 
Nucle Waste Program 

AS :mf 

cc: Steve BumWT1, USDOE 
Roger Bacon, WHC 
Doug Sherwocxi, EPA 
Rich Tontodonato, DNFSB 

Ron Gerton, USDOE 
Len Ermold, WHC 
Tom Perry, GAO 
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