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Meeting Minutes Transmittal - Approved 

Unit Managers' Meeting 
183-H Solar Evaporation Basins 
Federal Building, Room 784-B 

Richland, Washington 

Meeting Held September 20, 1994 
From 3:00 to 4:00 p.m. 

001968 

0039661 

The undersigned indicate by their signatures that these meeting 
minutes reflect the actual occurrences of the above dated Unit 
M agers Meeting. 

NOT PRESENT 
Date: 

=-----:---:---,,---=-----=-,=-,----=-------,-,-----==-e-- -.,.....,..-------Daniel L. Duncan, RCRA Program Manager, EPA Region 10 

?~ ~ ~ . Date: ,~ '1:)€..e__ 94 R6bra E. Cordts, Unit Manager, Washington State Department of Ecol'ogy 

183-H Solar Evaporation Basins Closure, Contractor Concurrence: /~4--· Date: ;/-/.!,- 7;' 
Contractorepresentative, ERC 

Purpose: Discuss Permitting Process 

Meeting Minutes are attached. The minutes are comprised of the following: 
Attachment 1 
Attachment 2 
Attachment 3 
Attachment 4 

- Agenda 
Summary of Discussion and Commitments/Agreements 
Attendance List 
Action Items 
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Attachmen{ 11330Y. .. 266 I 
Unit Managers' Meeting 

183-H Solar Evaporation Basins 
Federal Building, Room 784-B 

Richland, Washington 

Meeting Held September 20, 1994 
From 3:00 to 4:00 p.m. 

Agenda 

1. Approval of Past UMM Minutes 
-The July 6, 1994, Unit Managers Meeting minutes were reviewed and 
signed by the Unit Managers. 

2. Status Action Items 
- 03-02-93:1 Closure proposal, pending the following: 

i. resolution of soil cleanup extent and thresholds 
ii. review of the data evaluation report 
iii. RCRA/CERCLA coordination 

- 07-18-94: Regulatory review of data evaluation report 
- 08-09-94:1 Listed waste letter 

3. Status Closure Activities/Planning 
- Vadose zone data validation 
- Letter: listed waste constituents 
- RCRA-CERCLA coordination 
- Debris Rule 

• Shot-peening verification 
• EPA background document 

- Soil Cleanup levels 
• Nitrate cleanup level via WAC 173-340-740(3)a)iii) 
• Status of modeling 
• Site restrictions, to enable direct soil cleanup levels 

- Hanford Facility RCRA Permit compliance 
• V.1.B.j and V.1.B.k (submittal of soil & concrete data package) 
• V.1.B.g. (notification that closure has begun) 
• Closure Plan amended by proposal and subsequent doc . 

- Summary of open and resolved issues 
• Attached 

4. New Business 

5. Set Next Meeting Date 
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Unit Managers' Meeting 

183-H Solar Evaporation Basins 
Federal Building, Room 784-B 

Richland, Washington 

Meeting Held September 20, 1994 
From 3:00 to 4:00 p.m. 

Su11111ary of Discussion and Commitments/Agreements 

1. Approval of Past UMM Minutes 
-The July 6, 1994, Unit Managers Meeting minutes were reviewed and 
signed by the Unit Managers. 

[The August minutes are being reviewed currently.] 

2. Status Action Items 
- 03-02-93:1 Closure proposal, pending the following: 

i. resolution of soil cleanup extent and thresholds 
ii. review of the data evaluation report 

[R. E. Cordts (Ecology) expects to issue a list of his 
concerns regarding the data evaluation report.] 

iii. RCRA/CERCLA coordination 
07-18-94: Regulatory review of data evaluation report 

[Refer to previous agendum] 
08-09-94:1 Listed waste letter 

[L.A. Mihalik (CHI) acknowledged that this letter is behind 
schedule; it is still in internal review.] 

3 . . Status Closure Activities/Planning 
- Vadose zone data validation 

[D. P. Butcher (CHI) stated that the contractors have 
evaluated alternatives for resolving questions concerning 
this validation package, and would relay specific options to 
RL shortly. One of GSSC's concerns from last years' review 
of the validation is the qualifying criteria for duplicate 
analyses. The WHC procedure that was used for validation 
qualified as estimated any data that exceeded 20 relative 
percent difference (RPD) between duplicate analyses. EPA 
typically uses 35 RPD for soil duplicate analyses.] 

- Letter: listed waste constituents 
[Discussed under action items.] 

- RCRA-CERCLA coordination 
[R. E. Cordts expects that cleanup in the 100 Areas will be 
coordinated such that cleanup goals are consistent 
area-wide. L.A. Mihalik said that Hanford personnel would 
work toward achieving this coordination; R. E. Cordts 
concurred. Note: RL has requested of Ecology (R. E. 
Cordts) that 183-H soil be remediated under CERCLA authority 
(July 6 and August 18 Unit Managers meetings, July 21 
telephone communication with D. P. Butcher). A definitive 
response has not yet been received.] 

- Debris Rule 
• Shot-peening verification 

[R. E. Cordts is inquiring into the viability of shot-peen 
removal of the concrete matrix to a depth of 6 mm, with a 
some resistant aggregate protruding above the 6 mm level.] 
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• EPA background document 
[D. P. Butcher mailed Debris Rule (Land Disposal 
Restrictions) EPA background documentation to R. E. Cordts 
September 19, 1994.] 

- Soil Cleanup levels 
• Nitrate cleanup level via WAC 173-340-740(3)a)iii) 

[R. E. Cordts accepted an action item to provide a direct 
soil exposure nitrate cleanup level, or information enabling 
RL to do so.] 

• Status of modeling 
[D. P. Butcher stated his opinion that the Summer's model is 
unrealistically conservative; it does not explicitly allow 
for vadose transport time . In addition, refinement of the 
distribution coefficients used currently in Hanford soil 
modeling applications is needed. L.A. Mihalik pointed out 
that modeling results may be irrelevant; it could be decided 
that Hanford groundwater will not be used as drinking 
water.] 

• Site restrictions, to enable direct soil cleanup levels 
[Responding to R. E. Cordts suggestion that direct soil 
exposure cleanup levels may be allowable if groundwater 
usage in the basins' vicinity is restricted, L.A. Mihalik 
explained that the CERCLA Proposed Plans currently being 
prepared are considering restrictions on groundwater usage. 
According to draft plans, groundwater would not be used as 
drinking water within the Hanford Site boundaries.] 

- Hanford Facility RCRA Permit compliance 
• V.l.B.j and V.l.B.k (submittal of soil & concrete data package) 

[R. E. Cordts requested a letter formalizing that the 
submittal of the data evaluation report fulfills these 
permit conditions.] 

• V.l.B.g. (notification that closure has begun) 
[L.A. Mihalik will send a letter formalizing this 
notification, as required in this permit condition.] 

• Closure Plan amended by proposal and subsequent doc. 
[L.A. Mihalik proposed that the closure plan be amended, 
with current information and strategy, by addendum, or 
section changes. R. E. Cordts suggested that closure 
activities would follow Ecology's approval, and if any time 
conflicts occurred, the mechanism for documenting compliance 
was less important than substantive closure actions.] 

- Summary of open and resolved issues 
• Attached 

4. New Business 
[No new business was discussed.] 

5. Set Next Meeting Date 
[The next meeting was tentatively planned as a video­
teleconference at 3:00, October 25, in room 784-B of the 
Federal Building.] 



Attachment 3 

Unit Managers' Meeting 
183-H Solar Evaporation Basins 
Federal Building, Room 784-B 

Richland, Washington 

Meeting Held September 20, 1994 
From 3:00 to 4:00 a.m. 

Attendance List 

Organization 

C Z 

01r. 

( · /.L 

Phone# 

'376'- 2 6 

373-3'f/(:, 

37&- 2385 

206 c rJ 7 7/ 2 



Action Item# 

03 -02-93:1 

08 -18-94:1 

09-20-94:1 

09-20-94:2 

09-20-94:3 

09-20-94:4 
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Attachment 4 

Unit Managers' Meeting 
183-H Solar Evaporation Basins 
Federal Building, Room 784-8 

Richland, Washington 

Meeting Held September 20, 1994 
From 3:00 to 4:00 p.m. 

Action Items 

Description 

F. A. Ruck (WHC) will make a proposal for closure of 
the 183-H Basins that will include a new closure date. 
This action item remains open. 

As a result of contractor change, this action is 
conferred to Brian Mathis (CHI). 

L.A. Mihalik (CHI) will issue a letter requesting 
that the concrete be released from consideration as 
listed waste. Due September 1, 1994. 

R. E. Cordts (Ecology) will evaluate debris rule 
compliance of 6 mm basin concrete removal with a 
fractional area of resistant aggregate protruding 
above the 6 mm level. 

R. E. Cordts (Ecology) will provide means to produce a 
direct soil exposure nitrate cleanup level, assuming 
that the value calculated from WAC 173-340-740 
(3)(a)(iii) is unacceptable. 

L.A. Mihalik will provide letter(s) addressing 
compliance with the Hanford Facility RCRA Permit 
conditions V.1.B.g, V.1.B.j and V.1.B.k. 

R. E. Cordts will review the 183-H Data Evaluation 
Report. 

~------- - - - - - - - ----- -
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Distribution 

J. K. Bartz 
D. P. Butcher 
R. M. Carosino 
R. E. Cordts 
L. D. Dillon 
D. L. Duncan 
P. W. Griffin 
C. W. Hedel 
R. G. Hollenbeck 
P. K. Jackson 
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R. N. Krekel 
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GSSC R3-82 
CHI HG-23 
RL A4-52 
Ecology-Lacey 
BHI H6-29 
EPA-Seattle HW-106 
CHI XS-55 
BHI H4-79 
KEH G3-17 
BHI H4-79 
Ecology-Kennewick 
RL AS-15 
BHI H4-79 
BHI XS-53 
CHI H4-79 
RL AS-19 

CH I 
BH I 

X5-53 
H4-86 

007968 

ADMINISTRATIVE RECORD: 183-H Solar Evaporation Basins Closure, T-1-4 [Care of 
EPIC, WHC (H6-08)] 

BHI Document Control Center; Mail Stop H4-79 

Washington State Department of Ecology Nuclear and Mixed Waste Hanford Files, 
P.O. Box 47600, Olympia, Washington 98504-7600 

Environmental Protection Agency Region 10, Seattle, Washington 98101, 
(Record Center) -Mail Stop HW-074 

Please send comments on distribution list to Don Butcher (HG-23), 373-2606. 
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